
Contract ID: 073501020

Project: C 735-1-2

Highway:

District: PARIS

Contract: 04263033 County: DELTA

Award Amount: $4,747,420.61 Area Engineer: DANIEL TAYLOR

Projected Amount $4,901,951.52 Area Number: 054

Adj Projected Amount $0.00

Contractor: A. K. GILLIS & SONS, LLC

Estimate Number: 0002 Letting Date: 04/07/2026

Estimate Paid: Award Date: 04/30/2026

Estimate Period: 6/26/2026 to 7/25/2026 Notice To Proceed Date: 05/12/2026

Estimate Type: Progress Work Begin Date: 06/08/2026

% Complete 26.21 Accepted Date:

% Time Used: 14.58

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,284,792.42 $318,054.32 $966,738.10

Participating $0.00 $0.00 $0.00

Non-Participating $1,284,792.42 $318,054.32 $966,738.10

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,284,792.42 $318,054.32 $966,738.10

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:53:13 PM
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Contract Time Statement

Work Begin Date: 06/08/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/08/2026 Liquidated Damage Rate $1,107.00
Bid Days: 192

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 192
0

Days Charged to Date: 28 x $1,107.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 19

HOLIDAY 1

RAIN 1

SATURDAY 3

SUNDAY 4

Total Period Days: 19 9 28 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

06/26/2026 2

06/27/2026 2 ü SATURDAY

06/28/2026 2 ü SUNDAY

06/29/2026 2

06/30/2026 2

07/01/2026 2

07/02/2026 2

07/03/2026 2

07/04/2026 2 ü HOLIDAY

07/05/2026 2 ü SUNDAY

07/06/2026 2

07/07/2026 2

07/08/2026 2

07/09/2026 2

07/10/2026 2

07/11/2026 2 ü SATURDAY

07/12/2026 2 ü SUNDAY
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:53:13 PM

07/13/2026 2 ü RAIN

07/14/2026 2

07/17/2026 2

07/18/2026 2 ü SATURDAY

07/19/2026 2 ü SUNDAY

07/20/2026 2

07/21/2026 2

07/22/2026 2

07/23/2026 2

07/24/2026 2

07/25/2026 2
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Worked Performed This Period
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:53:13 PM

Project: C 735-1-2 Control 073501020

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY CONSISTING OF FLEX BASE,
CULVERTS AND PAVEMENT REPAIR

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 01007002 000 PREPARING ROW STA $600.00 200 $120,000.00 234.50 200.00

0425 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,250.00 1 $4,250.00 12.00 2.00

0140 02517053 000 REWORK BS MTL (TY C)(10")(ORD COMP) SY $2.40 15388.44 $36,932.26 62,568.00 31,138.66

0145 02757001 000 CEMENT TON $233.00 48.90 $11,393.70 279.00 48.90

0150 02757020 000 CEMENT TRT (NEW BASE)(4") SY $2.00 5044 $10,088.00 67,689.00 5,044.00

0065 01047006 000 REMOV CONC (RIPRAP) SY $12.00 10 $120.00 10.00 10.00

0180 03547036 000 PLANE ASPH CONC PAV(0" TO 8") SY $4.00 7543.97 $30,175.88 30,777.00 30,887.97

0185 04007008 000 CUT & RESTORE ASPH PAVING SY $100.00 61.50 $6,150.00 225.00 61.50

0195 04017001 000 FLOWABLE BACKFILL CY $275.00 72 $19,800.00 246.00 72.00

0200 04027001 000 TRENCH EXCAVATION PROTECTION LF $15.00 125 $1,875.00 284.00 125.00

0250 04647003 000 RC PIPE (CL III)(18 IN) LF $50.00 256 $12,800.00 1,186.00 528.00

0075 01107002 000 EXCAV (CHANNEL) CY $25.00 79 $1,975.00 230.00 79.00

0255 04647005 000 RC PIPE (CL III)(24 IN) LF $80.00 40 $3,200.00 330.00 70.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:53:13 PM

Project: C 735-1-2 Control 073501020

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY CONSISTING OF FLEX BASE,
CULVERTS AND PAVEMENT REPAIR

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0260 04647007 000 RC PIPE (CL III)(30 IN) LF $115.00 74 $8,510.00 266.00 74.00

0270 04647011 000 RC PIPE (CL III)(48 IN) LF $250.00 54 $13,500.00 156.00 54.00

0285 04667103 000 HEADWALL (CH - PW - 0) (DIA= 30 IN) EA $7,500.00 1 $7,500.00 1.00 1.00

0080 01127001 000 SUBGR WIDEN (OC) STA $200.00 116.77 $23,354.00 233.00 116.77

0305 04667122 000 HEADWALL (CH - PW - S) (DIA= 48 IN) EA $11,500.00 2 $23,000.00 3.00 2.00

0455 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF $4.50 326 $1,467.00 750.00 575.00

0340 04677306 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA $600.00 1 $600.00 1.00 1.00

0345 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $800.00 20 $16,000.00 108.00 36.00

0350 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $1,400.00 6 $8,400.00 20.00 6.00

0360 04677348 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA $2,600.00 3 $7,800.00 6.00 3.00

0380 04677472 000 SET (REMOV & REINSTALL) EA $500.00 1 $500.00 1.00 1.00

0395 04727013 000 REMOV & RE - LAY PIPE (48 IN) LF $100.00 12 $1,200.00 12.00 12.00

Contract: 073501020 Payment Estimate: 0002 Page: 6 of 24



Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:53:13 PM

Project: C 735-1-2 Control 073501020

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY CONSISTING OF FLEX BASE,
CULVERTS AND PAVEMENT REPAIR

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0405 04967004 000 REMOV STR (SET) EA $100.00 1 $100.00 5.00 1.00

0415 04967007 000 REMOV STR (PIPE) LF $8.00 530 $4,240.00 1,465.00 530.00

0420 05007001 000 MOBILIZATION LS $305,414.58 0.40 $122,165.83 1.00 0.90

0125 02477003 000 FL BS (CMP IN PLC)(TY A GR 4) TON $45.35 10355.93 $469,641.43 21,150.00 10,355.93

Total Item Earnings This Estimate $966,738.
10
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Contract Line Items

Project: C 735-1-2 Control 073501020

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY CONSISTING OF FLEX BASE,
CULVERTS AND PAVEMENT REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $600.00 234.50 0.00 200.00 $120,000.00

0065 01047006 0 REMOV CONC (RIPRAP) SY $12.00 10.00 0.00 10.00 $120.00

0070 01107001 0 EXCAV (ROADWAY) CY $25.00 354.00 0.00 0.00 $0.00

0075 01107002 0 EXCAV (CHANNEL) CY $25.00 230.00 0.00 79.00 $1,975.00

0080 01127001 0 SUBGR WIDEN (OC) STA $200.00 233.00 0.00 116.77 $23,354.00

0085 01327015 0 EMBANK (VEH)(OC)(TY B) CY $12.00 3,995.00 0.00 0.00 $0.00

0090 01347002 0 BACKFILL (TY B) STA $200.00 177.00 0.00 0.00 $0.00

0095 01527001 0 ROAD GRADER WORK (ORD COMP) STA $200.00 233.00 0.00 0.00 $0.00

0100 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.12 44,226.00 0.00 0.00 $0.00

0105 01647006 0 BROADCAST SEED (TEMP_COOL) SY $0.12 44,226.00 0.00 0.00 $0.00

0110 01647026 0 STRAW/HAY MLCH SEED(PERM_RURAL_CLAY) SY $0.28 88,450.00 0.00 0.00 $0.00

0115 01687001 0 VEGETATIVE WATERING TGL $10.00 532.00 0.00 0.00 $0.00

0120 02167001 0 PROOF ROLLING HR $85.00 28.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:53:13 PM

Contract Line Items

Project: C 735-1-2 Control 073501020

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY CONSISTING OF FLEX BASE,
CULVERTS AND PAVEMENT REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 02477003 0 FL BS (CMP IN PLC)(TY A GR 4) TON $45.35 21,150.00 0.00 10,355.93 $469,641.43

0130 02507002 0 GEOGRID BASE REINFORCEMENT (TYPE 2) SY $1.22 67,689.00 0.00 0.00 $0.00

0135 02517031 0 REWORK BS MTL (TY B)(12")(ORD COMP) SY $6.00 491.00 0.00 0.00 $0.00

0140 02517053 0 REWORK BS MTL (TY C)(10")(ORD COMP) SY $2.40 62,568.00 0.00 31,138.66 $74,732.78

0145 02757001 0 CEMENT TON $233.00 279.00 0.00 48.90 $11,393.70

0150 02757020 0 CEMENT TRT (NEW BASE)(4") SY $2.00 67,689.00 0.00 5,044.00 $10,088.00

0155 03167016 0 ASPH (RC-250) GAL $6.11 19,106.00 0.00 0.00 $0.00

0160 03167067 0 ASPH (AC-20-5TR OR AC-20XP) GAL $4.86 55,947.00 0.00 0.00 $0.00

0165 03167241 0 AGGR (TY-PB OR PL, GR-4)(SAC-A) CY $210.05 575.00 0.00 0.00 $0.00

0170 03167244 0 AGGR (TY-B OR L, GR-3)(SAC-B) CY $144.81 655.00 0.00 0.00 $0.00

0175 03167279 0 AGGR (TY-B GR-5 MOD) CY $132.61 491.00 0.00 0.00 $0.00

0180 03547036 0 PLANE ASPH CONC PAV(0" TO 8") SY $4.00 30,777.00 0.00 30,887.97 $123,551.88
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:53:13 PM

Contract Line Items

Project: C 735-1-2 Control 073501020

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY CONSISTING OF FLEX BASE,
CULVERTS AND PAVEMENT REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 04007008 0 CUT & RESTORE ASPH PAVING SY $100.00 225.00 0.00 61.50 $6,150.00

0190 04007009 0 CUT AND RESTORE PAV (FLEX BASE) SY $100.00 344.00 0.00 0.00 $0.00

0195 04017001 0 FLOWABLE BACKFILL CY $275.00 246.00 0.00 72.00 $19,800.00

0200 04027001 0 TRENCH EXCAVATION PROTECTION LF $15.00 284.00 0.00 125.00 $1,875.00

0205 04037001 0 TEMPORARY SPL SHORING SF $20.00 958.00 0.00 0.00 $0.00

0210 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $700.00 80.00 0.00 0.00 $0.00

0215 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $254.78 230.00 0.00 0.00 $0.00

0220 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $125.00 51.00 0.00 0.00 $0.00

0225 04517049 0 RETROFIT RAIL (TY T131RC) LF $217.14 478.00 0.00 0.00 $0.00

0230 04627067 0 CONC BOX CULV (6 FT X 4 FT)(EXTEND) LF $1,200.00 22.00 0.00 0.00 $0.00

0235 04627068 0 CONC BOX CULV (6 FT X 5 FT)(EXTEND) LF $1,300.00 16.00 0.00 0.00 $0.00

0240 04627075 0 CONC BOX CULV (8 FT X 3 FT)(EXTEND) LF $1,200.00 7.00 0.00 0.00 $0.00

0245 04627078 0 CONC BOX CULV (8 FT X 6 FT)(EXTEND) LF $1,500.00 7.00 0.00 0.00 $0.00

Contract: 073501020 Payment Estimate: 0002 Page: 10 of 24



Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:53:13 PM

Contract Line Items

Project: C 735-1-2 Control 073501020

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY CONSISTING OF FLEX BASE,
CULVERTS AND PAVEMENT REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0250 04647003 0 RC PIPE (CL III)(18 IN) LF $50.00 1,186.00 0.00 528.00 $26,400.00

0255 04647005 0 RC PIPE (CL III)(24 IN) LF $80.00 330.00 0.00 70.00 $5,600.00

0260 04647007 0 RC PIPE (CL III)(30 IN) LF $115.00 266.00 0.00 74.00 $8,510.00

0265 04647009 0 RC PIPE (CL III)(36 IN) LF $175.00 92.00 0.00 0.00 $0.00

0270 04647011 0 RC PIPE (CL III)(48 IN) LF $250.00 156.00 0.00 54.00 $13,500.00

0275 04667005 0 HEADWALL (CH - FW - 0) (DIA= 24 IN) EA $5,500.00 2.00 0.00 0.00 $0.00

0280 04667009 0 HEADWALL (CH - FW - 0) (DIA= 36 IN) EA $7,000.00 1.00 0.00 0.00 $0.00

0285 04667103 0 HEADWALL (CH - PW - 0) (DIA= 30 IN) EA $7,500.00 1.00 0.00 1.00 $7,500.00

0290 04667105 0 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA $8,500.00 1.00 0.00 0.00 $0.00

0295 04667107 0 HEADWALL (CH - PW - 0) (DIA= 48 IN) EA $10,500.00 5.00 0.00 0.00 $0.00

0300 04667114 0 HEADWALL (CH - PW - S) (DIA= 18 IN) EA $5,000.00 1.00 0.00 0.00 $0.00

0305 04667122 0 HEADWALL (CH - PW - S) (DIA= 48 IN) EA $11,500.00 3.00 0.00 2.00 $23,000.00

Contract: 073501020 Payment Estimate: 0002 Page: 11 of 24



Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:53:13 PM

Contract Line Items

Project: C 735-1-2 Control 073501020

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY CONSISTING OF FLEX BASE,
CULVERTS AND PAVEMENT REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0310 04667148 0 WINGWALL (FW - 0) (HW=6 FT) EA $14,000.00 1.00 0.00 0.00 $0.00

0315 04667189 0 WINGWALL (PW - 2) (HW=5 FT) EA $16,500.00 1.00 0.00 0.00 $0.00

0320 04667190 0 WINGWALL (PW - 2) (HW=6 FT) EA $20,500.00 1.00 0.00 0.00 $0.00

0325 04667191 0 WINGWALL (PW - 2) (HW=7 FT) EA $26,500.00 1.00 0.00 0.00 $0.00

0330 04667192 0 WINGWALL (PW - 2) (HW=8 FT) EA $32,500.00 1.00 0.00 0.00 $0.00

0335 04677137 0 SET (TY I)(S= 6 FT)(HW= 6 FT)(4:1)(C) EA $14,000.00 1.00 0.00 0.00 $0.00

0340 04677306 0 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA $600.00 1.00 0.00 1.00 $600.00

0345 04677308 0 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $800.00 108.00 0.00 36.00 $28,800.00

0350 04677328 0 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $1,400.00 20.00 0.00 6.00 $8,400.00

0355 04677346 0 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA $2,300.00 6.00 0.00 0.00 $0.00

0360 04677348 0 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA $2,600.00 6.00 0.00 3.00 $7,800.00

0365 04677366 0 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA $3,700.00 3.00 0.00 0.00 $0.00

0370 04677368 0 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA $7,000.00 8.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:53:13 PM

Contract Line Items

Project: C 735-1-2 Control 073501020

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY CONSISTING OF FLEX BASE,
CULVERTS AND PAVEMENT REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0375 04677390 0 SET (TY II) (48 IN) (RCP) (4: 1) (C) EA $9,000.00 1.00 0.00 0.00 $0.00

0380 04677472 0 SET (REMOV & REINSTALL) EA $500.00 1.00 0.00 1.00 $500.00

0385 04727004 0 REMOV & RE - LAY PIPE (18 IN) LF $35.00 60.00 0.00 0.00 $0.00

0390 04727011 0 REMOV & RE - LAY PIPE (36 IN) LF $65.00 30.00 0.00 0.00 $0.00

0395 04727013 0 REMOV & RE - LAY PIPE (48 IN) LF $100.00 12.00 0.00 12.00 $1,200.00

0400 04807001 0 CLEAN EXIST CULVERTS EA $1,200.00 1.00 0.00 0.00 $0.00

0405 04967004 0 REMOV STR (SET) EA $100.00 5.00 0.00 1.00 $100.00

0410 04967005 0 REMOV STR (WINGWALL) EA $1,000.00 6.00 0.00 0.00 $0.00

0415 04967007 0 REMOV STR (PIPE) LF $8.00 1,465.00 0.00 530.00 $4,240.00

0420 05007001 0 MOBILIZATION LS $305,414.58 1.00 0.00 0.90 $274,873.12

0425 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,250.00 12.00 0.00 2.00 $8,500.00

0430 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $17,500.00 3.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:53:13 PM

Contract Line Items

Project: C 735-1-2 Control 073501020

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY CONSISTING OF FLEX BASE,
CULVERTS AND PAVEMENT REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0435 05057001 0 TMA (STATIONARY) DAY $150.00 173.00 0.00 0.00 $0.00

0440 05057002 0 TMA (MOBILE OPERATION) HR $150.00 152.00 0.00 0.00 $0.00

0445 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $45.00 960.00 0.00 0.00 $0.00

0450 05067011 0 ROCK FILTER DAMS (REMOVE) LF $10.00 960.00 0.00 0.00 $0.00

0455 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.50 750.00 0.00 575.00 $2,587.50

0460 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 750.00 0.00 0.00 $0.00

0465 05127017 0 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF $22.00 760.00 0.00 0.00 $0.00

0470 05127029 0 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF $15.00 1,820.00 0.00 0.00 $0.00

0475 05127041 0 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF $22.00 760.00 0.00 0.00 $0.00

0480 05307010 0 DRIVEWAYS (ACP) SY $54.91 775.00 0.00 0.00 $0.00

0485 05307015 0 DRIVEWAYS (BASE) SY $28.72 1,615.00 0.00 0.00 $0.00

0490 05307018 0 TURNOUTS (ACP) SY $69.39 961.00 0.00 0.00 $0.00

0495 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $26.00 750.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:53:13 PM

Contract Line Items

Project: C 735-1-2 Control 073501020

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY CONSISTING OF FLEX BASE,
CULVERTS AND PAVEMENT REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0500 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,780.00 6.00 0.00 0.00 $0.00

0505 05407039 0 TL-3 31" SHORT RADIUS (COMPLETE) EA $26,900.00 2.00 0.00 0.00 $0.00

0510 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.00 400.00 0.00 0.00 $0.00

0515 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,070.00 6.00 0.00 0.00 $0.00

0520 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $200.00 8.00 0.00 0.00 $0.00

0525 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $1,200.00 6.00 0.00 0.00 $0.00

0530 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $800.00 2.00 0.00 0.00 $0.00

0535 05457014 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $8,000.00 2.00 0.00 0.00 $0.00

0540 05607002 0 MAILBOX INSTALL-S (TWG-POST) TY 2 EA $295.00 25.00 0.00 0.00 $0.00

0545 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $599.00 101.00 0.00 0.00 $0.00

0550 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $735.00 6.00 0.00 0.00 $0.00

0555 06447007 0 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $1,035.00 3.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:53:13 PM

Contract Line Items

Project: C 735-1-2 Control 073501020

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY CONSISTING OF FLEX BASE,
CULVERTS AND PAVEMENT REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0560 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $990.00 1.00 0.00 0.00 $0.00

0565 06447031 0 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,415.00 1.00 0.00 0.00 $0.00

0570 06447035 0 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA $1,425.00 2.00 0.00 0.00 $0.00

0575 06447070 0 RELOCATE SM RD SN SUP&AM(HIST MRKR) EA $790.00 1.00 0.00 0.00 $0.00

0580 06447073 0 REMOVE SM RD SN SUP&AM EA $79.00 112.00 0.00 0.00 $0.00

0585 06587016 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA $27.00 4.00 0.00 0.00 $0.00

0590 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $31.00 12.00 0.00 0.00 $0.00

0595 06587056 0 INSTL OM ASSM (OM-2Y)(WC)GND EA $55.00 55.00 0.00 0.00 $0.00

0600 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.27 46,680.00 0.00 0.00 $0.00

0605 06627036 0 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.30 3,540.00 0.00 0.00 $0.00

0610 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.27 27,463.00 0.00 0.00 $0.00

0615 06627051 0 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $4.50 608.00 0.00 0.00 $0.00

0620 06627077 0 WK ZN PAV MRK REMOV (W)24"(SLD) LF $7.00 104.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:53:13 PM

Contract Line Items

Project: C 735-1-2 Control 073501020

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY CONSISTING OF FLEX BASE,
CULVERTS AND PAVEMENT REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0625 06627100 0 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.90 16,000.00 0.00 0.00 $0.00

0630 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $2.45 100.00 0.00 0.00 $0.00

0635 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $2.45 2,445.00 0.00 0.00 $0.00

0640 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.20 208.00 0.00 0.00 $0.00

0645 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $7.50 92.00 0.00 0.00 $0.00

0650 06667090 0 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $65.00 14.00 0.00 0.00 $0.00

0655 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.50 46,680.00 0.00 0.00 $0.00

0660 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.55 3,540.00 0.00 0.00 $0.00

0665 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.50 27,463.00 0.00 0.00 $0.00

0670 06727004 0 REFL PAV MRKR TY II-A-A EA $4.50 517.00 0.00 0.00 $0.00

0675 06727005 0 REFL PAV MRKR TY II-C-C EA $4.50 12.00 0.00 0.00 $0.00

0680 06817001 0 TEMP TRAF SIGNALS EA $10,000.00 3.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:53:13 PM

Contract Line Items

Project: C 735-1-2 Control 073501020

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY CONSISTING OF FLEX BASE,
CULVERTS AND PAVEMENT REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0685 96017001 0 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0690 96027001 0 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0695 96027002 0 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0700 96107001 0 ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00

0705 96097003 0 SBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 0.00 $0.00

0710 96067001 0 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $1,284,792.41

Contract Line Items

Project: C 735-1-2 Control 073501020

Category: 002 Description: REHABILITATION OF EXISTING ROADWAY CONSISTING OF FLEX BASE,
CULVERTS AND PAVEMENT REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0715 96067003 0 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 51,176.64 0.00 0.00 $0.00

0720 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 102,353.27 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:53:13 PM

Category 002 SubTotal $0.00

Total Item earnings this contract $1,284,792.41
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $600.00 234.50 200.00 $120,000.00

01047006 REMOV CONC (RIPRAP) SY $12.00 10.00 10.00 $120.00

01107001 EXCAV (ROADWAY) CY $25.00 354.00 0.00 $0.00

01107002 EXCAV (CHANNEL) CY $25.00 230.00 79.00 $1,975.00

01127001 SUBGR WIDEN (OC) STA $200.00 233.00 116.77 $23,354.00

01327015 EMBANK (VEH)(OC)(TY B) CY $12.00 3,995.00 0.00 $0.00

01347002 BACKFILL (TY B) STA $200.00 177.00 0.00 $0.00

01527001 ROAD GRADER WORK (ORD COMP) STA $200.00 233.00 0.00 $0.00

01647005 BROADCAST SEED (TEMP_WARM) SY $0.12 44,226.00 0.00 $0.00

01647006 BROADCAST SEED (TEMP_COOL) SY $0.12 44,226.00 0.00 $0.00

01647026 STRAW/HAY MLCH SEED(PERM_RURAL_CLAY) SY $0.28 88,450.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $10.00 532.00 0.00 $0.00

02167001 PROOF ROLLING HR $85.00 28.00 0.00 $0.00

02477003 FL BS (CMP IN PLC)(TY A GR 4) TON $45.35 21,150.00 10,355.93 $469,641.43

02507002 GEOGRID BASE REINFORCEMENT (TYPE 2) SY $1.22 67,689.00 0.00 $0.00

02517031 REWORK BS MTL (TY B)(12")(ORD COMP) SY $6.00 491.00 0.00 $0.00

02517053 REWORK BS MTL (TY C)(10")(ORD COMP) SY $2.40 62,568.00 31,138.66 $74,732.78

02757001 CEMENT TON $233.00 279.00 48.90 $11,393.70

02757020 CEMENT TRT (NEW BASE)(4") SY $2.00 67,689.00 5,044.00 $10,088.00

03167016 ASPH (RC-250) GAL $6.11 19,106.00 0.00 $0.00

03167067 ASPH (AC-20-5TR OR AC-20XP) GAL $4.86 55,947.00 0.00 $0.00

03167241 AGGR (TY-PB OR PL, GR-4)(SAC-A) CY $210.05 575.00 0.00 $0.00

03167244 AGGR (TY-B OR L, GR-3)(SAC-B) CY $144.81 655.00 0.00 $0.00

03167279 AGGR (TY-B GR-5 MOD) CY $132.61 491.00 0.00 $0.00

03547036 PLANE ASPH CONC PAV(0" TO 8") SY $4.00 30,777.00 30,887.97 $123,551.88

04007008 CUT & RESTORE ASPH PAVING SY $100.00 225.00 61.50 $6,150.00

04007009 CUT AND RESTORE PAV (FLEX BASE) SY $100.00 344.00 0.00 $0.00

04017001 FLOWABLE BACKFILL CY $275.00 246.00 72.00 $19,800.00

Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:53:13 PM
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:53:13 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04027001 TRENCH EXCAVATION PROTECTION LF $15.00 284.00 125.00 $1,875.00

04037001 TEMPORARY SPL SHORING SF $20.00 958.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $700.00 80.00 0.00 $0.00

04327041 RIPRAP (STONE PROTECTION)(12 IN) CY $254.78 230.00 0.00 $0.00

04387004 CLEANING AND SEALING EXIST JOINTS (CL3) LF $125.00 51.00 0.00 $0.00

04517049 RETROFIT RAIL (TY T131RC) LF $217.14 478.00 0.00 $0.00

04627067 CONC BOX CULV (6 FT X 4 FT)(EXTEND) LF $1,200.00 22.00 0.00 $0.00

04627068 CONC BOX CULV (6 FT X 5 FT)(EXTEND) LF $1,300.00 16.00 0.00 $0.00

04627075 CONC BOX CULV (8 FT X 3 FT)(EXTEND) LF $1,200.00 7.00 0.00 $0.00

04627078 CONC BOX CULV (8 FT X 6 FT)(EXTEND) LF $1,500.00 7.00 0.00 $0.00

04647003 RC PIPE (CL III)(18 IN) LF $50.00 1,186.00 528.00 $26,400.00

04647005 RC PIPE (CL III)(24 IN) LF $80.00 330.00 70.00 $5,600.00

04647007 RC PIPE (CL III)(30 IN) LF $115.00 266.00 74.00 $8,510.00

04647009 RC PIPE (CL III)(36 IN) LF $175.00 92.00 0.00 $0.00

04647011 RC PIPE (CL III)(48 IN) LF $250.00 156.00 54.00 $13,500.00

04667005 HEADWALL (CH - FW - 0) (DIA= 24 IN) EA $5,500.00 2.00 0.00 $0.00

04667009 HEADWALL (CH - FW - 0) (DIA= 36 IN) EA $7,000.00 1.00 0.00 $0.00

04667103 HEADWALL (CH - PW - 0) (DIA= 30 IN) EA $7,500.00 1.00 1.00 $7,500.00

04667105 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA $8,500.00 1.00 0.00 $0.00

04667107 HEADWALL (CH - PW - 0) (DIA= 48 IN) EA $10,500.00 5.00 0.00 $0.00

04667114 HEADWALL (CH - PW - S) (DIA= 18 IN) EA $5,000.00 1.00 0.00 $0.00

04667122 HEADWALL (CH - PW - S) (DIA= 48 IN) EA $11,500.00 3.00 2.00 $23,000.00

04667148 WINGWALL (FW - 0) (HW=6 FT) EA $14,000.00 1.00 0.00 $0.00

04667189 WINGWALL (PW - 2) (HW=5 FT) EA $16,500.00 1.00 0.00 $0.00

04667190 WINGWALL (PW - 2) (HW=6 FT) EA $20,500.00 1.00 0.00 $0.00

04667191 WINGWALL (PW - 2) (HW=7 FT) EA $26,500.00 1.00 0.00 $0.00

04667192 WINGWALL (PW - 2) (HW=8 FT) EA $32,500.00 1.00 0.00 $0.00

04677137 SET (TY I)(S= 6 FT)(HW= 6 FT)(4:1)(C) EA $14,000.00 1.00 0.00 $0.00

04677306 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA $600.00 1.00 1.00 $600.00

04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $800.00 108.00 36.00 $28,800.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $1,400.00 20.00 6.00 $8,400.00

04677346 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA $2,300.00 6.00 0.00 $0.00

04677348 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA $2,600.00 6.00 3.00 $7,800.00

04677366 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA $3,700.00 3.00 0.00 $0.00

04677368 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA $7,000.00 8.00 0.00 $0.00

04677390 SET (TY II) (48 IN) (RCP) (4: 1) (C) EA $9,000.00 1.00 0.00 $0.00

04677472 SET (REMOV & REINSTALL) EA $500.00 1.00 1.00 $500.00

04727004 REMOV & RE - LAY PIPE (18 IN) LF $35.00 60.00 0.00 $0.00

04727011 REMOV & RE - LAY PIPE (36 IN) LF $65.00 30.00 0.00 $0.00

04727013 REMOV & RE - LAY PIPE (48 IN) LF $100.00 12.00 12.00 $1,200.00

04807001 CLEAN EXIST CULVERTS EA $1,200.00 1.00 0.00 $0.00

04967004 REMOV STR (SET) EA $100.00 5.00 1.00 $100.00

04967005 REMOV STR (WINGWALL) EA $1,000.00 6.00 0.00 $0.00

04967007 REMOV STR (PIPE) LF $8.00 1,465.00 530.00 $4,240.00

05007001 MOBILIZATION LS $305,414.58 1.00 0.90 $274,873.12

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,250.00 12.00 2.00 $8,500.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $17,500.00 3.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $150.00 173.00 0.00 $0.00

05057002 TMA (MOBILE OPERATION) HR $150.00 152.00 0.00 $0.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $45.00 960.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $10.00 960.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.50 750.00 575.00 $2,587.50

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 750.00 0.00 $0.00

05127017 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF $22.00 760.00 0.00 $0.00

05127029 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF $15.00 1,820.00 0.00 $0.00

05127041 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF $22.00 760.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $54.91 775.00 0.00 $0.00

05307015 DRIVEWAYS (BASE) SY $28.72 1,615.00 0.00 $0.00

05307018 TURNOUTS (ACP) SY $69.39 961.00 0.00 $0.00

05407002 MTL W-BEAM GD FEN (STEEL POST) LF $26.00 750.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,780.00 6.00 0.00 $0.00

05407039 TL-3 31" SHORT RADIUS (COMPLETE) EA $26,900.00 2.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $2.00 400.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,070.00 6.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $200.00 8.00 0.00 $0.00

05457002 CRASH CUSH ATTEN (MOVE & RESET) EA $1,200.00 6.00 0.00 $0.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $800.00 2.00 0.00 $0.00

05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $8,000.00 2.00 0.00 $0.00

05607002 MAILBOX INSTALL-S (TWG-POST) TY 2 EA $295.00 25.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $599.00 101.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $735.00 6.00 0.00 $0.00

06447007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $1,035.00 3.00 0.00 $0.00

06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $990.00 1.00 0.00 $0.00

06447031 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,415.00 1.00 0.00 $0.00

06447035 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA $1,425.00 2.00 0.00 $0.00

06447070 RELOCATE SM RD SN SUP&AM(HIST MRKR) EA $790.00 1.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $79.00 112.00 0.00 $0.00

06587016 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA $27.00 4.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $31.00 12.00 0.00 $0.00

06587056 INSTL OM ASSM (OM-2Y)(WC)GND EA $55.00 55.00 0.00 $0.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.27 46,680.00 0.00 $0.00

06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.30 3,540.00 0.00 $0.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.27 27,463.00 0.00 $0.00

06627051 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $4.50 608.00 0.00 $0.00

06627077 WK ZN PAV MRK REMOV (W)24"(SLD) LF $7.00 104.00 0.00 $0.00

06627100 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.90 16,000.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $2.45 100.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $2.45 2,445.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.20 208.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $7.50 92.00 0.00 $0.00
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                           © Item is added or modified by a change order

06667090 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $65.00 14.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.50 46,680.00 0.00 $0.00

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.55 3,540.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.50 27,463.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $4.50 517.00 0.00 $0.00

06727005 REFL PAV MRKR TY II-C-C EA $4.50 12.00 0.00 $0.00

06817001 TEMP TRAF SIGNALS EA $10,000.00 3.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 51,176.64 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 102,353.27 0.00 $0.00

96097003 SBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $1,284,792.41
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