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e g r—m—"" | CONTRACTOR'S ESTIMATE PACKAGE
SiteManager
i
CONTRACT ID: 073901050 HIGHWAY: IH10
PROJECT: F 2024(138) DISTRICT NAME: BEAUMONT
CONTRACT: 10233224 COUNTY: CHAMBERS
AWARD AMOUNT: $494,978.50 AREA ENGINEER: Roberto Rodriguez, P.E.
PROJECTED AMOUNT: $494,978.50 AREA NUMBER: 054
ADJ. PROJECTED AMOUNT:  $494,978.50
CONTRACTOR: APEX LANDSCAPE & IRRIGATION, LLC
ESTIMATE NUMBER: 0030 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 05/26/2026 to 06/25/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: FINL WORK BEGIN DATE:
% COMPLETE: 100.00 ACCEPTED DATE:
% TIME USED: 42.70 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $494,314.36 $492,838.36 $1,476.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $494,314.36 $492.838.36 $1,476.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $494,314.36 $492,838.36 $1,476.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

10/06/2023
10/26/2023
11/30/2023
01/08/2024
05/18/2026
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID

073901050

ESTIMATE 0030

CONTRACT TIME STATEMENT

WORK BEGIN DATE:
TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

PHYSICAL WORK COMPLETE:

Date or
Days
05/26/2026
05/27/2026
05/28/2026
05/29/2026
05/30/2026
05/31/2026
06/01/2026
06/02/2026
06/03/2026
06/04/2026
06/05/2026
06/06/2026
06/07/2026
06/08/2026
06/09/2026
06/10/2026
06/11/2026
06/12/2026
06/13/2026
06/14/2026
06/15/2026
06/16/2026
06/17/2026
06/18/2026
06/19/2026
06/20/2026
06/21/2026
06/22/2026
06/23/2026
06/24/2026
06/25/2026

01/08/2024
00/00/0000
89
0
89
38
00/00/0000

DAILY BREAKDOWN

Days
Charged

.~ a4 a2 a3 a2 e A A a A A A A A A A A A A A A A A A A A A A A

Days

Credited

AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT

PER DAY $618.00

$0.00

PERIOD SUMMARY
Date or Days
Days Charged
31 0

AWAITING FINAL DOCU
OTHER - SEE RMRKS

Days
Credited
31

Page 2 of 5



CONTRACT ID 073901050 ESTIMATE

WORK PERFORMED THIS PERIOD

PROJECT F 2024(138)
CATEGORY 001
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0095 05006001 000 MOBILIZATION

0030

CONTROL

DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

073901050
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
LS 49,200.000 0.030

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$1,476.00

$1,476.00
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Total Bid QTY Paid
Quantity To Date
1.00 1.00




CONTRACT ID

073901050

CONTRACT LINE ITEMS

PROJECT F 2024(138)
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0060 01666001 000
0070 01806001 000
0075 01926012 000
0080 01926023 000
0085 01926024 000
0090 01936001 000
0095 05006001 000
0100 05026001 008
0105 07516011 000
0110 10226003 000
PROJECT F 2024(138)

CATEGORY 001

LINE ITEM
NBR CODE
0065 01686001
0115 61856002
CATEGORY 002
LINE ITEM
NBR CODE
0130 96016001
0131 96026001
0132 96026002
0133 96066055
0134 96066056
0135 96066053

SP
NBR

000
002

SP
NBR

ESTIMATE 0030

CONTROL 073901050
DESCRIPTION ROADWAY
DESCRIPTION UNIT
SUPP DESCRIPTION
FERTILIZER AC
WILDFLOWER SEEDING AC
MULCH cY
PLANT MATERIAL (15 GAL) (TREE) EA
PLANT MATERIAL (30 GAL) (TREE) EA
PLANT MAINTENANCE MO
MOBILIZATION LS
BARRICADES, SIGNS AND TRAFFIC HANDLING MO
PRUNING cYc
LANDSCAPE TREATMENT(TY 3) EA
CONTROL 073901050
DESCRIPTION ROADWAY
DESCRIPTION UNIT
SUPP DESCRIPTION
VEGETATIVE WATERING MG
TMA (STATIONARY) DAY
DESCRIPTION FORCE ACCOUNT
DESCRIPTION UNIT
SUPP DESCRIPTION
MATERIAL ON HAND DOL
PAYMENT ADJUSTMENT-POS DOL
PAYMENT ADJUSTMENT-NEG DOL
FORCE ACCT-EROSION CONTROL MAINTENANCE DOL
FORCE ACCOUNT - SAFETY CONTINGENCY DOL
LAW ENFORCEMENT PERSONNEL DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

2,000.000
2,500.000
38.000
160.000
275.000
3,900.000
49,200.000
3,400.000
32,000.000
63,000.000

UNIT
PRICE

0.500
1.000

UNIT
PRICE

1.000
1.000
-1.000
1.000
1.000
1.000

BID
QUANTITY

0.750
0.750
651.000
162.000
662.000
24.000
1.000
6.000
1.000
1.000

BID
QUANTITY

1,159.000
116.000

BID
QUANTITY

1,000.000
1,000.000
5,000.000
1,000.000
1,000.000
1,000.000

TOTAL ITEM EARNINGS THIS CONTRACT

NET CO QTY PAID
QUANTITY TO DATE
0.000 1.00
0.000 1.00
0.000 622.22
0.000 162.00
0.000 662.00
0.000 24.00
0.000 1.00
0.000 6.00
0.000 1.00
0.000 1.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
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AMOUNT
$

2,000.00
2,500.00
23,644.36
25,920.00
182,050.00
93,600.00
49,200.00
20,400.00
32,000.00
63,000.00

$494,314.36

AMOUNT
($)

0.00
0.00

0.00

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00

0.00

$494,314.36



CONTRACT ID

073901050 ESTIMATE 0030

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

01666001
01806001
01926012
01926023
01926024
01936001
05006001
05026001
07516011
10226003

SP
NBR

000
000
000
000
000
000
000
008
000
000

DESCRIPTION

FERTILIZER

WILDFLOWER SEEDING

MULCH

PLANT MATERIAL (15 GAL) (TREE)

PLANT MATERIAL (30 GAL) (TREE)

PLANT MAINTENANCE

MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING
PRUNING

LANDSCAPE TREATMENT(TY 3)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

AC
AC
CcY
EA
EA
MO
LS
MO
Ccyc
EA

UNIT
PRICE

2,000.000
2,500.000
38.000
160.000
275.000
3,900.000
49,200.000
3,400.000
32,000.000
63,000.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

0.75
0.75
651.00
162.00
662.00
24.00
1.00
6.00
1.00
1.00

QTY PAID
TO DATE

1.000
1.000
622.220
162.000
662.000
24.000
1.000
6.000
1.000
1.000

AMOUNT
$)

2,000.00
2,500.00
23,644.36
25,920.00
182,050.00
93,600.00
49,200.00
20,400.00
32,000.00
63,000.00

$494,314.36
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