
073902181CONTRACT ID:

PROJECT: STP 2025(728)HES

CONTRACT:

05253226

PROJECTED AMOUNT: $1,596,374.37

CONTRACTOR:

HIGHWAY: IH 10

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

SICE, INC.

Roberto Rodriguez, P.E.

JEFFERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0005

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/11/2025

05/02/2025

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,596,374.37

CONTRACT:

12/26/2025

AWARD AMOUNT: $1,596,374.37

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

09/09/2025

 22

 0

 22

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

HOLIDAY 1

HOLIDAY TRAFFIC 1

OTHER - SEE RMRKS 10

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 9

12/26/2025  1 TIME SUSPENDED

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1 TIME SUSPENDED

12/30/2025  1 TIME SUSPENDED

12/31/2025  1 HOLIDAY TRAFFIC

01/01/2026  1 HOLIDAY

01/02/2026  1 TIME SUSPENDED

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1 TIME SUSPENDED

01/06/2026  1 TIME SUSPENDED

01/07/2026  1 TIME SUSPENDED

01/08/2026  1 TIME SUSPENDED

01/09/2026  1 TIME SUSPENDED

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

073902181STP 2025(728)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04167037 000 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF  803.850  360.000  0.000  0.000  0.00

0061 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0062 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0063 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0065 04327001 000 RIPRAP (CONC)(4 IN) CY  1,370.119  36.000  0.000  0.000  0.00

0070 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  416.640  125.000  0.000  0.000  0.00

0075 05007001 000 MOBILIZATION LS  84,546.504  1.000  0.000  0.000  0.00

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,920.825  2.000  0.000  0.000  0.00

0085 05057001 000 TMA (STATIONARY) DAY  474.712  45.000  0.000  0.000  0.00

0090 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  30.254  1,350.000  0.000  0.000  0.00

0095 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,403.417  9.000  0.000  0.000  0.00

0100 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,422.267  9.000  0.000  0.000  0.00

0105 06137006 000 HI MST IL POLE (150 FT)(100 MPH) EA  58,108.626  9.000  0.000  0.000  0.00

0110 06147002 000 LED HI MST IL ASM (6 FIXT) (TY A) EA  36,210.824  9.000  0.000  0.000  0.00

0115 06187030 000 CONDT (PVC) (SCH 40) (2") LF  12.601  4,955.000  0.000  0.000  0.00

0120 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  14.519  580.000  0.000  0.000  0.00

0125 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.427  5,535.000  0.000  0.000  0.00

0130 06207009 000 ELEC CONDR (NO.6) BARE LF  1.549  5,535.000  0.000  0.000  0.00

0135 06207010 000 ELEC CONDR (NO.6) INSULATED LF  1.772  11,070.000  0.000  0.000  0.00

0140 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,432.279  22.000  0.000  0.000  0.00

0145 06287057 000 ELC SRV TY A 240/480 060(SS)SS(E)SP(O) EA  9,958.437  2.000  0.000  0.000  0.00

0150 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  34.511  9.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1006 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  10,000.000  0.000  0.000  0.00

1010 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1015 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1020 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1025 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

1030 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


