
074804042CONTRACT ID:

PROJECT: C 748-4-42

CONTRACT:

02253003

PROJECTED AMOUNT: $14,824,127.07

CONTRACTOR:

HIGHWAY: FM 140

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

HUNTER INDUSTRIES, LTD.

Frances Merecka, P.E.

FRIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0018

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/19/2025

02/06/2025

ESTIMATE PAID:

 277

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/09/2025

$14,824,127.07

CONTRACT:

09/01/2026

AWARD AMOUNT: $14,824,127.07

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 55.29

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 68.26

$1,357,230.44 $8,762,075.25 $10,119,305.69 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,357,230.44 $8,762,075.25 $10,119,305.69 

$0.00 $0.00 $0.00 

$1,357,230.44 $10,119,305.69 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $8,762,075.25 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 277

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/09/2025

06/09/2025

 501

 0

 501

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  21  9

HOLIDAY 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

C 748-4-42 074804042PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 01617002 COMPOST MANUF TOPSOIL (4")000 SY  1.300 $15,962.84 12,279.110  48,491.94 254,951.00

0105 01647015 DRILL SEED (TEMP_WARM_COOL)000 SY  0.150 $1,841.87 12,279.110  62,101.36 254,951.00

0130 02517089 REWORK BS MTL (TY C)(7")(ORD COMP)000 SY  2.200 $28,600.00 13,000.000  120,999.22 137,659.00

0135 02757001 CEMENT000 TON  220.000 $56,540.00 257.000  2,296.21 2,019.00

0145 02757025 CEMENT TRT (EXIST MATL)(7")000 SY  2.200 $40,041.01 18,200.460  154,537.12 147,021.00

0160 03417048 D-GR HMA TY-D PG70-22000 TON  105.600 $343,993.06 3,257.510  14,230.01 16,512.00

0350 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,626.210 $3,626.21 1.000  15.00 31.00

0420 05107001 ONE-WAY TRAF CONT (FLAGGER CONT)000 HR  93.500 $2,244.00 24.000  600.50 2,256.00

0485 05307010 DRIVEWAYS (ACP)000 SY  44.000 $22,871.20 519.800  782.10 3,836.00

0505 05407001 MTL W-BEAM GD FEN (TIM POST)000 LF  22.210 $3,886.75 175.000  1,785.00 1,900.00

0510 05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM)000 EA  2,306.000 $4,612.00 2.000  14.00 16.00

0515 05407015 DOWNSTREAM ANCHOR TERMINAL SECTION000 EA  1,412.000 $1,412.00 1.000  5.00 7.00

0535 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  2,983.000 $2,983.00 1.000  14.00 15.00

0770 07307019 FULL - WIDTH MOWING000 CYC  5,669.280 $5,669.28 1.000  3.00 6.00

0790 60637001 DRIVEWAY ASSISTANCE DEVICE (DAD) SYSTEM000 MO  9,289.660 $9,289.66 1.000  15.00 25.00

CATEGORY 007 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1305 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 $813,043.35 813,043.350  1,463,785.55 1,000.00

1325 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $614.21 614.210  8,598.94 1,000.00

$1,357,230.44TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

074804042PROJECT CONTROLC 748-4-42

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  332.200  497.400  0.000  497.40  165,236.28

0065 01047006 000 REMOV CONC (RIPRAP) SY  19.800  4,209.000  0.000  4,618.88  91,453.82

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  19.800  261.000  0.000  347.82  6,886.84

0075 01047016 000 REMOV CONC (CURB) LF  19.800  99.000  0.000  112.00  2,217.60

0080 01057058 000 RMV (7"-13") TRT/UNTRT BASE & ASPH PAV SY  5.500  7,755.000  0.000  4,281.00  23,545.51

0085 01107001 000 EXCAV (ROADWAY) CY  17.600  14,902.000  0.000  12,663.00  222,868.80

0090 01327005 000 EMBANK (FNL)(OC)(TY C) CY  17.600  8,364.000  0.000  8,071.00  142,049.60

0095 01617002 000 COMPOST MANUF TOPSOIL (4") SY  1.300  254,951.000  0.000  48,491.94  63,039.52

0105 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  0.150  254,951.000  0.000  62,101.36  9,315.21

0110 01687001 000 VEGETATIVE WATERING TGL  20.900  7,954.000  0.000  1,400.00  29,260.00

0125 02477348 000 FL BS (CIP)(TY A GR 1-2 OR 5) FINAL POS CY  62.360  1,032.000  0.000  504.00  31,429.44

0130 02517089 000 REWORK BS MTL (TY C)(7")(ORD COMP) SY  2.200  137,659.000  0.000  120,999.22  266,198.28

0135 02757001 000 CEMENT TON  220.000  2,019.000  0.000  2,296.21  505,166.20

0145 02757025 000 CEMENT TRT (EXIST MATL)(7") SY  2.200  147,021.000  0.000  154,537.12  339,981.67

0150 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  5.000  36,937.000  0.000  19,830.00  99,150.00

0155 03417003 000 D-GR HMA TY-B PG64-22 (EXEMPT) TON  94.600  3,282.000  0.000  2,567.59  242,894.01

0160 03417048 000 D-GR HMA TY-D PG70-22 TON  105.600  16,512.000  0.000  14,230.01  1,502,689.07

0165 03417082 000 TACK COAT GAL  3.410  1,088.000  0.000  300.00  1,023.00

0175 03547034 000 PLANE ASPH CONC PAV(0" TO 4") SY  2.420  4,366.000  0.000  3,796.06  9,186.47

0180 04007006 000 CUT & RESTORING PAV SY  219.030  253.000  0.000  260.03  56,954.37

0185 04007010 000 CEM STABIL BKFL CY  295.300  255.900  0.000  299.35  88,398.06

0200 04327002 000 RIPRAP (CONC)(5 IN) CY  515.210  1,584.000  0.000  1,498.25  771,913.38

0205 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  646.880  203.000  0.000  174.64  112,971.12

0210 04327031 000 RIPRAP (STONE COMMON)(DRY)(12 IN) CY  163.980  221.600  0.000  268.65  44,053.23

0220 04627003 000 CONC BOX CULV (4 FT X 2 FT) LF  550.400  46.000  0.000  46.00  25,318.40

0225 04627006 000 CONC BOX CULV (5 FT X 2 FT) LF  651.600  452.000  0.000  452.00  294,523.20

0230 04627067 000 CONC BOX CULV (6 FT X 4 FT)(EXTEND) LF  1,526.740  12.000  0.000  17.00  25,954.58

0235 04647019 000 RC PIPE (CL IV)(18 IN) LF  97.280  386.000  0.000  292.00  28,405.76

0240 04647021 000 RC PIPE (CL IV)(24 IN) LF  134.410  656.000  0.000  731.00  98,253.71

0245 04647023 000 RC PIPE (CL IV)(30 IN) LF  187.260  88.000  0.000  88.00  16,478.88

0250 04667148 000 WINGWALL (FW - 0) (HW=6 FT) EA  11,830.100  2.000  0.000  2.00  23,660.20

0255 04677068 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1)(C) EA  6,744.000  2.000  0.000  2.00  13,488.00

0260 04677096 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1)(C) EA  7,080.980  12.000  0.000  10.00  70,809.80

0265 04677098 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1)(P) EA  12,301.250  4.000  0.000  4.00  49,205.00

0270 04677136 000 SET (TY I)(S= 6 FT)(HW= 6 FT)(3:1)(C) EA  10,142.280  4.000  0.000  4.00  40,569.12

0275 04677137 000 SET (TY I)(S= 6 FT)(HW= 6 FT)(4:1)(C) EA  15,357.710  6.000  0.000  4.00  61,430.84

0280 04677187 000 SET (TY I)(S= 8 FT)(HW= 6 FT)(3:1)(C) EA  10,324.040  4.000  0.000  4.00  41,296.16

0285 04677188 000 SET (TY I)(S= 8 FT)(HW= 6 FT)(4:1)(C) EA  14,879.510  4.000  0.000  4.00  59,518.04

0290 04677191 000 SET (TY I)(S= 8 FT)(HW= 7 FT)(3:1)(C) EA  12,849.120  4.000  0.000  4.00  51,396.48

0295 04677234 000 SET (TY I)(S= 10 FT)(HW= 7 FT)(3:1)(C) EA  24,400.340  2.000  0.000  2.00  48,800.68

0300 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  3,927.250  16.000  0.000  12.00  47,127.00

0305 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  3,974.550  20.000  0.000  20.00  79,491.00

0310 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  4,903.810  6.000  0.000  8.00  39,230.48

0320 04677346 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  4,933.400  2.000  0.000  4.00  19,733.60
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0330 04967004 000 REMOV STR (SET) EA  934.510  58.000  0.000  58.00  54,201.58

0335 04967005 000 REMOV STR (WINGWALL) EA  2,725.650  8.000  0.000  8.00  21,805.20

0340 04967007 000 REMOV STR (PIPE) LF  25.720  1,256.000  0.000  1,257.00  32,330.04

0345 05007001 000 MOBILIZATION LS  952,469.550  1.000  0.000  0.90  857,222.59

0350 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,626.210  31.000  0.000  15.00  54,393.15

0355 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  152.410  119.000  0.000  143.00  21,794.63

0360 05057001 000 TMA (STATIONARY) DAY  254.020  473.000  0.000  129.00  32,768.58

0365 05057003 000 TMA (MOBILE OPERATION) DAY  508.030  94.000  0.000  1.00  508.03

0375 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  46.790  78.000  0.000  85.00  3,977.15

0385 05067004 000 ROCK FILTER DAMS (INSTALL) (TY 4) LF  36.390  1,011.000  0.000  70.00  2,547.30

0405 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  2.600  41,285.000  0.000  27,173.00  70,649.80

0420 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  93.500  2,256.000  0.000  600.50  56,146.75

0430 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  60.070  790.000  0.000  690.00  41,448.30

0435 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  58.670  820.000  0.000  2,040.00  119,686.80

0440 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  90.840  160.000  0.000  120.00  10,900.80

0445 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  29.820  7,660.000  0.000  4,060.00  121,069.20

0450 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  129.090  1,520.000  0.000  520.00  67,126.80

0470 05297001 000 CONC CURB (TY I) LF  79.000  30.000  0.000  56.00  4,424.00

0480 05307006 000 DRIVEWAYS (CONC) SY  141.970  271.000  0.000  653.06  92,714.92

0485 05307010 000 DRIVEWAYS (ACP) SY  44.000  3,836.000  0.000  782.10  34,412.40

0505 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  22.210  1,900.000  0.000  1,785.00  39,644.85

0510 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,306.000  16.000  0.000  14.00  32,284.00

0515 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,412.000  7.000  0.000  5.00  7,060.00

0520 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  104.200  100.000  0.000  70.00  7,294.00

0525 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.500  1,213.000  0.000  952.00  2,380.00

0530 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  225.000  16.000  0.000  14.00  3,150.00

0535 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,983.000  15.000  0.000  14.00  41,762.00

0550 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,725.000  2.000  0.000  2.00  17,450.00

0555 05507017 000 REMOVE AND INSTALL EXISTING GATE EA  1,750.000  1.000  0.000  1.00  1,750.00

0560 05527003 000 WIRE FENCE (TY C) LF  36.000  40.000  0.000  40.00  1,440.00

0570 05527006 000 GATE (TY 1) EA  2,225.000  1.000  0.000  1.00  2,225.00

0575 05527011 000 WIRE FENCE (REMOVE) LF  5.000  85.000  0.000  40.00  200.00

0640 06477003 000 REMOVE LRSA EA  2,736.330  2.000  0.000  2.00  5,472.66

0655 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  32.000  60.000  0.000  26.00  832.00

0670 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.600  139,721.000  0.000  124,467.00  74,680.20

0680 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.600  31,570.000  0.000  68,460.00  41,076.00

0685 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.600  130,612.000  0.000  123,427.00  74,056.20

0690 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  7.000  784.000  0.000  80.00  560.00

0750 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  987.000  0.000  22.00  110.00

0765 06857006 000 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA  1,789.140  1.000  0.000  1.00  1,789.14

0770 07307019 000 FULL - WIDTH MOWING CYC  5,669.280  6.000  0.000  3.00  17,007.84

0775 07347002 000 LITTER REMOVAL CYC  2,436.970  6.000  0.000  2.00  4,873.94

0790 60637001 000 DRIVEWAY ASSISTANCE DEVICE (DAD) SYSTEM MO  9,289.660  25.000  0.000  15.00  139,344.90

Category Subtotal $8,179,143.16

002 BRIDGE: 150830074804007 [FM 140 @ BIG SLOUGH]CATEGORY DESCRIPTION
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002 BRIDGE: 150830074804007 [FM 140 @ BIG SLOUGH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0860 04207052 000 CL C CONC (RAIL FOUNDATION) CY  1,697.920  9.500  0.000  9.50  16,130.24

0875 04507016 000 RAIL (TY T551) LF  232.150  70.000  0.000  70.00  16,250.50

Category Subtotal $32,380.74

003 BRIDGE: 150830074804008 [FM 140 @ FRIO RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0925 01047028 000 REMOV CONC (WINGWALL) CY  2,501.800  3.000  0.000  3.00  7,505.40

0930 01047036 000 REMOV CONC (RAIL) LF  280.680  9.000  0.000  9.00  2,526.12

0935 04037001 000 TEMPORARY SPL SHORING SF  90.000  195.000  0.000  195.00  17,550.00

0940 04207052 000 CL C CONC (RAIL FOUNDATION) CY  1,697.920  10.300  0.000  17.72  30,087.14

0950 04507016 000 RAIL (TY T551) LF  232.150  70.000  0.000  70.00  16,250.50

Category Subtotal $73,919.16

004 BRIDGE: 150830074804009 [FM 140 @ HONDO SLOUGH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1010 01047028 000 REMOV CONC (WINGWALL) CY  2,501.800  1.200  0.000  1.20  3,002.16

1015 01047036 000 REMOV CONC (RAIL) LF  280.680  9.000  0.000  9.00  2,526.12

1020 04037001 000 TEMPORARY SPL SHORING SF  90.000  150.000  0.000  150.00  13,500.00

1025 04207052 000 CL C CONC (RAIL FOUNDATION) CY  1,697.920  9.500  0.000  9.50  16,130.24

1035 04507016 000 RAIL (TY T551) LF  232.150  70.000  0.000  70.00  16,250.50

Category Subtotal $51,409.02

005 BRIDGE: 150830074804010 [FM 140 @ BUCK CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1085 01047028 000 REMOV CONC (WINGWALL) CY  2,501.800  3.000  0.000  3.00  7,505.40

1090 01047036 000 REMOV CONC (RAIL) LF  280.680  9.000  0.000  9.00  2,526.12

1095 04037001 000 TEMPORARY SPL SHORING SF  90.000  195.000  0.000  72.00  6,480.00

1100 04207052 000 CL C CONC (RAIL FOUNDATION) CY  1,697.920  10.300  0.000  10.30  17,488.58

1115 04507016 000 RAIL (TY T551) LF  232.150  70.000  0.000  70.00  16,250.50

Category Subtotal $50,250.60

006 BRIDGE: 150830074804254 [FM 140 @ DRAW (123+14.91)]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1170 04007010 000 CEM STABIL BKFL CY  295.300  27.300  0.000  27.30  8,061.69

1180 04627010 000 CONC BOX CULV (6 FT X 2 FT) LF  736.490  162.000  0.000  162.00  119,311.38

1185 04667173 000 WINGWALL (PW - 1) (HW=3 FT) EA  11,954.280  2.000  0.000  2.00  23,908.56

Category Subtotal $151,281.63

007 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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007 FORCE ACCOUNTCATEGORY DESCRIPTION

0161 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  16,145.33  16,145.33

D-GR HMA TY-D PG70-22- BONUS

0163 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  3,473.10  3,473.10

D-GR HMA TY-D PG70-22- BONUS

1300 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  32,382.25  32,382.25

1305 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  1,463,785.55  1,463,785.55

1315 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  24,264.27  24,264.27

1320 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  32,271.94  32,271.94

1325 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  8,598.94  8,598.94

Category Subtotal $1,580,921.38

074804042C 748-4-42PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.260  254,951.000  0.000  0.000  0.00

0115 01697001 000 SOIL RET BLKT(SL_MOD_CLAY_SHORT) SY  1.200  254,689.000  0.000  0.000  0.00

0120 01697005 000 SOIL RET BLKT(SL_STEEP_CLAY_SHORT) SY  1.200  262.000  0.000  0.000  0.00

0140 02757024 000 CEMENT TRT (MX EXIST MATL & NW BS)(7") SY  2.200  43,414.000  0.000  0.000  0.00

0170 03447021 000 SP MIXES SP-C SAC-B PG70-22 TON  104.500  21,769.000  0.000  0.000  0.00

0190 04027001 000 TRENCH EXCAVATION PROTECTION LF  6.250  888.000  0.000  0.000  0.00

0195 04037001 000 TEMPORARY SPL SHORING SF  90.000  894.000  0.000  0.000  0.00

0215 04327033 000 RIPRAP (STONE COMMON)(DRY)(18 IN) CY  206.360  24.300  0.000  0.000  0.00

0315 04677345 000 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA  4,343.170  2.000  0.000  0.000  0.00

0325 04807001 000 CLEAN EXIST CULVERTS EA  1,454.310  13.000  0.000  0.000  0.00

0370 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  33.270  989.000  0.000  0.000  0.00

0380 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  72.780  702.000  0.000  0.000  0.00

0390 05067011 000 ROCK FILTER DAMS (REMOVE) LF  6.240  2,780.000  0.000  0.000  0.00

0395 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  22.870  9,184.000  0.000  0.000  0.00

0400 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  8.320  9,184.000  0.000  0.000  0.00

0410 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.830  41,285.000  0.000  0.000  0.00

0415 05087001 000 CONSTRUCTING DETOURS SY  44.000  8,489.000  0.000  0.000  0.00

0425 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  9,086.950  20.000  0.000  0.000  0.00

0455 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  35.080  690.000  0.000  0.000  0.00

0460 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  29.520  820.000  0.000  0.000  0.00

0465 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  57.780  160.000  0.000  0.000  0.00

0475 05307002 000 INTERSECTIONS (ACP) SY  44.000  219.000  0.000  0.000  0.00

0490 05307018 000 TURNOUTS (ACP) SY  42.900  53.000  0.000  0.000  0.00

0495 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.140  93,086.000  0.000  0.000  0.00

0500 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.140  46,543.000  0.000  0.000  0.00

0540 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  950.000  2.000  0.000  0.000  0.00

0545 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  30,225.000  2.000  0.000  0.000  0.00

0565 05527004 000 WIRE FENCE (TY D) LF  39.000  45.000  0.000  0.000  0.00

0580 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  390.000  3.000  0.000  0.000  0.00

0585 05607010 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  625.000  3.000  0.000  0.000  0.00

0590 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  700.000  32.000  0.000  0.000  0.00

0595 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  900.000  1.000  0.000  0.000  0.00

0600 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  950.000  26.000  0.000  0.000  0.00
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0605 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,100.000  1.000  0.000  0.000  0.00

0610 06447021 000 IN SM RD SN SUP&AM TYFRP(1)UA(P) EA  425.000  2.000  0.000  0.000  0.00

0615 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  485.000  1.000  0.000  0.000  0.00

0620 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,400.000  2.000  0.000  0.000  0.00

0625 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,600.000  1.000  0.000  0.000  0.00

0630 06447034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,800.000  2.000  0.000  0.000  0.00

0635 06447073 000 REMOVE SM RD SN SUP&AM EA  125.000  57.000  0.000  0.000  0.00

0645 06587004 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI) EA  65.000  43.000  0.000  0.000  0.00

0650 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  22.000  27.000  0.000  0.000  0.00

0660 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  75.000  90.000  0.000  0.000  0.00

0665 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  30.000  133.000  0.000  0.000  0.00

0675 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.600  9,760.000  0.000  0.000  0.00

0695 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.600  8,829.000  0.000  0.000  0.00

0700 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.630  5,330.000  0.000  0.000  0.00

0705 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.000  76.000  0.000  0.000  0.00

0710 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  3.000  817.000  0.000  0.000  0.00

0715 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.500  147.000  0.000  0.000  0.00

0720 06667347 000 PAVEMENT SLER 6" LF  0.220  143,183.000  0.000  0.000  0.00

0725 06667348 000 PAVEMENT SLER 8" LF  0.400  817.000  0.000  0.000  0.00

0730 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.650  99,119.000  0.000  0.000  0.00

0735 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.650  10,260.000  0.000  0.000  0.00

0740 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.650  34,890.000  0.000  0.000  0.00

0745 06727002 000 REFL PAV MRKR TY I-C EA  5.000  42.000  0.000  0.000  0.00

0755 06777001 000 ELIM EXT PM & MRKS (4") LF  0.750  804.000  0.000  0.000  0.00

0760 06777002 000 ELIM EXT PM & MRKS (6") LF  1.000  5,096.000  0.000  0.000  0.00

0780 30067001 000 UNDERSEAL COURSE GAL  4.070  38,275.000  0.000  0.000  0.00

0785 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  539.930  3.000  0.000  0.000  0.00

0795 60667001 000 LED ROADSIDE SIGN EA  6,788.200  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 150830074804007 [FM 140 @ BIG SLOUGH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0845 01047028 000 REMOV CONC (WINGWALL) CY  2,501.800  1.200  0.000  0.000  0.00

0850 01047036 000 REMOV CONC (RAIL) LF  280.680  9.000  0.000  0.000  0.00

0855 04037001 000 TEMPORARY SPL SHORING SF  90.000  150.000  0.000  0.000  0.00

0865 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  472.660  12.000  0.000  0.000  0.00

0870 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  32.000  124.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 150830074804008 [FM 140 @ FRIO RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0945 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  32.000  93.000  0.000  0.000  0.00

0955 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  2,750.000  0.100  0.000  0.000  0.00

0960 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  539.930  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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004CATEGORY DESCRIPTION BRIDGE: 150830074804009 [FM 140 @ HONDO SLOUGH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1030 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  32.000  124.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 150830074804010 [FM 140 @ BUCK CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1105 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  472.660  3.000  0.000  0.000  0.00

1110 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  32.000  31.000  0.000  0.000  0.00

1120 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  539.930  1.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 150830074804254 [FM 140 @ DRAW (123+14.91)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1175 04027001 000 TRENCH EXCAVATION PROTECTION LF  6.250  162.000  0.000  0.000  0.00

1190 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  539.930  1.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0162 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG70-22- PENALTY

0164 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG70-22- PENALTY

0171 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG70-22- BONUS

0172 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG70-22- PENALTY

0173 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG70-22-BONUS

0174 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG70-22- PENALTY

1310 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  8,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

1330 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

1335 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

1340 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

1345 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

1350 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $10,119,305.69
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  332.200PREPARING ROW  497.400  165,236.28 497.40

01047006 000 SY  19.800REMOV CONC (RIPRAP)  4,618.880  91,453.82 4,209.00

01047011 000 SY  19.800REMOV CONC (DRIVEWAYS)  347.820  6,886.84 261.00

01047016 000 LF  19.800REMOV CONC (CURB)  112.000  2,217.60 99.00

01047028 000 CY  2,501.800REMOV CONC (WINGWALL)  7.200  18,012.96 7.20

01047036 000 LF  280.680REMOV CONC (RAIL)  27.000  7,578.36 27.00

01057058 000 SY  5.500RMV (7"-13") TRT/UNTRT BASE & ASPH PAV  4,281.000  23,545.51 7,755.00

01107001 000 CY  17.600EXCAV (ROADWAY)  12,663.000  222,868.80 14,902.00

01327005 000 CY  17.600EMBANK (FNL)(OC)(TY C)  8,071.000  142,049.60 8,364.00

01617002 000 SY  1.300COMPOST MANUF TOPSOIL (4")  48,491.940  63,039.52 254,951.00

01647015 000 SY  0.150DRILL SEED (TEMP_WARM_COOL)  62,101.360  9,315.21 254,951.00

01687001 000 TGL  20.900VEGETATIVE WATERING  1,400.000  29,260.00 7,954.00

02477348 000 CY  62.360FL BS (CIP)(TY A GR 1-2 OR 5) FINAL POS  504.000  31,429.44 1,032.00

02517089 000 SY  2.200REWORK BS MTL (TY C)(7")(ORD COMP)  120,999.220  266,198.28 137,659.00

02757001 000 TON  220.000CEMENT  2,296.210  505,166.20 2,019.00

02757025 000 SY  2.200CEMENT TRT (EXIST MATL)(7")  154,537.120  339,981.67 147,021.00

03107013 000 GAL  5.000PRIME COAT(MC-30 OR AE-P)  19,830.000  99,150.00 36,937.00

03417003 000 TON  94.600D-GR HMA TY-B PG64-22 (EXEMPT)  2,567.590  242,894.01 3,282.00

03417048 000 TON  105.600D-GR HMA TY-D PG70-22  14,230.010  1,502,689.07 16,512.00

03417080 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  16,145.330  16,145.33 1,000.00

D-GR HMA TY-D PG70-22- BONUS

03417081 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  3,473.100  3,473.10 1,000.00

D-GR HMA TY-D PG70-22- BONUS

03417082 000 GAL  3.410TACK COAT  300.000  1,023.00 1,088.00

03547034 000 SY  2.420PLANE ASPH CONC PAV(0" TO 4")  3,796.060  9,186.47 4,366.00

04007006 000 SY  219.030CUT & RESTORING PAV  260.030  56,954.37 253.00

04007010 000 CY  295.300CEM STABIL BKFL  326.650  96,459.75 283.20

04037001 000 SF  90.000TEMPORARY SPL SHORING  417.000  37,530.00 540.00

04207052 000 CY  1,697.920CL C CONC (RAIL FOUNDATION)  47.020  79,836.20 39.60

04327002 000 CY  515.210RIPRAP (CONC)(5 IN)  1,498.250  771,913.38 1,584.00

04327013 000 CY  646.880RIPRAP (MOW STRIP)(4 IN)  174.640  112,971.12 203.00

04327031 000 CY  163.980RIPRAP (STONE COMMON)(DRY)(12 IN)  268.650  44,053.23 221.60

04507016 000 LF  232.150RAIL (TY T551)  280.000  65,002.00 280.00

04627003 000 LF  550.400CONC BOX CULV (4 FT X 2 FT)  46.000  25,318.40 46.00

04627006 000 LF  651.600CONC BOX CULV (5 FT X 2 FT)  452.000  294,523.20 452.00

04627010 000 LF  736.490CONC BOX CULV (6 FT X 2 FT)  162.000  119,311.38 162.00

04627067 000 LF  1,526.740CONC BOX CULV (6 FT X 4 FT)(EXTEND)  17.000  25,954.58 12.00

04647019 000 LF  97.280RC PIPE (CL IV)(18 IN)  292.000  28,405.76 386.00

04647021 000 LF  134.410RC PIPE (CL IV)(24 IN)  731.000  98,253.71 656.00

04647023 000 LF  187.260RC PIPE (CL IV)(30 IN)  88.000  16,478.88 88.00

04667148 000 EA  11,830.100WINGWALL (FW - 0) (HW=6 FT)  2.000  23,660.20 2.00

04667173 000 EA  11,954.280WINGWALL (PW - 1) (HW=3 FT)  2.000  23,908.56 2.00

04677068 000 EA  6,744.000SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1)(C)  2.000  13,488.00 2.00
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04677096 000 EA  7,080.980SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1)(C)  10.000  70,809.80 12.00

04677098 000 EA  12,301.250SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1)(P)  4.000  49,205.00 4.00

04677136 000 EA  10,142.280SET (TY I)(S= 6 FT)(HW= 6 FT)(3:1)(C)  4.000  40,569.12 4.00

04677137 000 EA  15,357.710SET (TY I)(S= 6 FT)(HW= 6 FT)(4:1)(C)  4.000  61,430.84 6.00

04677187 000 EA  10,324.040SET (TY I)(S= 8 FT)(HW= 6 FT)(3:1)(C)  4.000  41,296.16 4.00

04677188 000 EA  14,879.510SET (TY I)(S= 8 FT)(HW= 6 FT)(4:1)(C)  4.000  59,518.04 4.00

04677191 000 EA  12,849.120SET (TY I)(S= 8 FT)(HW= 7 FT)(3:1)(C)  4.000  51,396.48 4.00

04677234 000 EA  24,400.340SET (TY I)(S= 10 FT)(HW= 7 FT)(3:1)(C)  2.000  48,800.68 2.00

04677308 000 EA  3,927.250SET (TY II) (18 IN) (RCP) (6: 1) (P)  12.000  47,127.00 16.00

04677326 000 EA  3,974.550SET (TY II) (24 IN) (RCP) (4: 1) (C)  20.000  79,491.00 20.00

04677328 000 EA  4,903.810SET (TY II) (24 IN) (RCP) (6: 1) (P)  8.000  39,230.48 6.00

04677346 000 EA  4,933.400SET (TY II) (30 IN) (RCP) (4: 1) (C)  4.000  19,733.60 2.00

04967004 000 EA  934.510REMOV STR (SET)  58.000  54,201.58 58.00

04967005 000 EA  2,725.650REMOV STR (WINGWALL)  8.000  21,805.20 8.00

04967007 000 LF  25.720REMOV STR (PIPE)  1,257.000  32,330.04 1,256.00

05007001 000 LS  952,469.550MOBILIZATION  0.900  857,222.59 1.00

05027001 000 MO  3,626.210BARRICADES, SIGNS AND TRAFFIC HANDLING  15.000  54,393.15 31.00

05037001 000 DAY  152.410PORTABLE CHANGEABLE MESSAGE SIGN  143.000  21,794.63 119.00

05057001 000 DAY  254.020TMA (STATIONARY)  129.000  32,768.58 473.00

05057003 000 DAY  508.030TMA (MOBILE OPERATION)  1.000  508.03 94.00

05067002 000 LF  46.790ROCK FILTER DAMS (INSTALL) (TY 2)  85.000  3,977.15 78.00

05067004 000 LF  36.390ROCK FILTER DAMS (INSTALL) (TY 4)  70.000  2,547.30 1,011.00

05067039 000 LF  2.600TEMP SEDMT CONT FENCE (INSTALL)  27,173.000  70,649.80 41,285.00

05107001 000 HR  93.500ONE-WAY TRAF CONT (FLAGGER CONT)  600.500  56,146.75 2,256.00

05127001 000 LF  60.070PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  690.000  41,448.30 790.00

05127009 000 LF  58.670PORT CTB (FUR & INST)(LOW PROF)(TY 1)  2,040.000  119,686.80 820.00

05127010 000 LF  90.840PORT CTB (FUR & INST)(LOW PROF)(TY 2)  120.000  10,900.80 160.00

05127033 000 LF  29.820PORT CTB (MOVE)(LOW PROF)(TY 1)  4,060.000  121,069.20 7,660.00

05127034 000 LF  129.090PORT CTB (MOVE)(LOW PROF)(TY 2)  520.000  67,126.80 1,520.00

05297001 000 LF  79.000CONC CURB (TY I)  56.000  4,424.00 30.00

05307006 000 SY  141.970DRIVEWAYS (CONC)  653.060  92,714.92 271.00

05307010 000 SY  44.000DRIVEWAYS (ACP)  782.100  34,412.40 3,836.00

05407001 000 LF  22.210MTL W-BEAM GD FEN (TIM POST)  1,785.000  39,644.85 1,900.00

05407005 000 EA  2,306.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  14.000  32,284.00 16.00

05407015 000 EA  1,412.000DOWNSTREAM ANCHOR TERMINAL SECTION  5.000  7,060.00 7.00

05407018 000 LF  104.200MTL W - BEAM GD FEN (LOW FILL CULVERT)  70.000  7,294.00 100.00

05427001 000 LF  2.500REMOVE METAL BEAM GUARD FENCE  952.000  2,380.00 1,213.00

05427002 000 EA  225.000REMOVE TERMINAL ANCHOR SECTION  14.000  3,150.00 16.00

05447001 000 EA  2,983.000GUARDRAIL END TREATMENT (INSTALL)  14.000  41,762.00 15.00

05457014 000 EA  8,725.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  2.000  17,450.00 2.00

05507017 000 EA  1,750.000REMOVE AND INSTALL EXISTING GATE  1.000  1,750.00 1.00

05527003 000 LF  36.000WIRE FENCE (TY C)  40.000  1,440.00 40.00

05527006 000 EA  2,225.000GATE (TY 1)  1.000  2,225.00 1.00

05527011 000 LF  5.000WIRE FENCE (REMOVE)  40.000  200.00 85.00

06477003 000 EA  2,736.330REMOVE LRSA  2.000  5,472.66 2.00

06587019 000 EA  32.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  26.000  832.00 60.00

06627008 000 LF  0.600WK ZN PAV MRK NON-REMOV (W)6"(SLD)  124,467.000  74,680.20 139,721.00

06627038 000 LF  0.600WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  68,460.000  41,076.00 31,570.00

06627068 000 LF  0.600WK ZN PAV MRK REMOV (W)6"(SLD)  123,427.000  74,056.20 130,612.00
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06627077 000 LF  7.000WK ZN PAV MRK REMOV (W)24"(SLD)  80.000  560.00 784.00

06727004 000 EA  5.000REFL PAV MRKR TY II-A-A  22.000  110.00 987.00

06857006 000 EA  1,789.140REMOV RDSD FLSH BCN AM (SOLAR PWRD)  1.000  1,789.14 1.00

07307019 000 CYC  5,669.280FULL - WIDTH MOWING  3.000  17,007.84 6.00

07347002 000 CYC  2,436.970LITTER REMOVAL  2.000  4,873.94 6.00

60637001 000 MO  9,289.660DRIVEWAY ASSISTANCE DEVICE (DAD) SYSTEM  15.000  139,344.90 25.00

96017001 DOL  1.000MATERIAL ON HAND  32,382.250  32,382.25 1,000.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  1,463,785.550  1,463,785.55 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  24,264.270  24,264.27 1,000.00

96067003 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  32,271.940  32,271.94 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  8,598.940  8,598.94 1,000.00

$10,119,305.69TOTAL ITEM EARNINGS TO DATE


