
 32,403.00

079502017CONTRACT ID:

PROJECT: BR 2B24(268)

CONTRACT:

07243211

PROJECTED AMOUNT: $6,672,833.23

CONTRACTOR:

HIGHWAY: FM 1260

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

C. E. BARKER, LTD.

Louis McDow, P.E.

DONLEY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

07/30/2024AWARD DATE:

ESTIMATE PERIOD:

0014

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 08/22/2024

07/10/2024

ESTIMATE PAID:

 147
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/10/2025

$6,705,236.23

CONTRACT:

10/01/2025

AWARD AMOUNT: $6,672,833.23

CHILDRESS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 54.44

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 78.18

$611,004.30 $4,631,416.77 $5,242,421.07 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$611,004.30 $4,631,416.77 $5,242,421.07 

$0.00 $0.00 $0.00 

$611,004.30 $5,242,421.07 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,631,416.77 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 147

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/10/2025

09/22/2024

 270

 0

 270

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  23  8

SATURDAY 4

SUNDAY 4

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD

BR 2B24(268) 079502017PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01066001 OBLITERATING ABANDONED ROAD000 STA  14,750.000 $147,500.00 10.000  13.00 22.00

0065 01106001 EXCAVATION (ROADWAY)000 CY  30.850 $124,078.70 4,022.000  4,022.00 5,746.00

0075 01326002 EMBANKMENT (FINAL)(DENS CONT)(TY A)000 CY  21.030 $62,290.86 2,962.000  2,962.00 3,291.00

0105 02476064 FL BS (CMP IN PLC)(TY A GR 4) (6")005 SY  19.510 $70,879.83 3,633.000  3,633.00 7,267.00

0135 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  5,377.100 $5,377.10 1.000  12.00 15.00

BR 2B24(268) 079503010PROJECT CONTROL

CATEGORY 002 DESCRIPTION BRIDGE: 250650079503162 [FM 1260 @ EAST LELIA LAKE CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0710 04226001 REINF CONC SLAB000 SF  34.610 $150,622.72 4,352.000  5,440.00 5,440.00

0715 04226015 APPROACH SLAB000 CY  955.420 $50,255.09 52.600  52.60 52.60

$611,004.30TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

079502017PROJECT CONTROLBR 2B24(268)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01066001 000 OBLITERATING ABANDONED ROAD STA  14,750.000  22.000  0.000  13.00  191,750.00

0065 01106001 000 EXCAVATION (ROADWAY) CY  30.850  5,746.000  0.000  4,022.00  124,078.70

0075 01326002 000 EMBANKMENT (FINAL)(DENS CONT)(TY A) CY  21.030  3,291.000  0.000  2,962.00  62,290.86

0105 02476064 005 FL BS (CMP IN PLC)(TY A GR 4) (6") SY  19.510  7,267.000  0.000  3,633.00  70,879.83

0130 05006001 000 MOBILIZATION LS  630,000.000  1.000  0.000  0.90  567,000.00

0135 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,377.100  15.000  0.000  12.00  64,525.20

0180 05526003 000 WIRE FENCE (TY C) LF  8.280  1,876.000  0.000  1,996.00  16,526.88

0230 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  16,557.940  4.000  0.000  2.00  33,115.88

0235 61856002 002 TMA (STATIONARY) DAY  1,182.710  69.000  0.000  2.00  2,365.42

Category Subtotal $1,132,532.77

002 BRIDGE: 250650079502160 [FM 1260 @ SALT FORK OF RED RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0290 04016001 000 FLOWABLE BACKFILL CY  231.810  72.000  0.000  75.00  17,385.75

0295 04166004 000 DRILL SHAFT (36 IN) LF  461.670  2,640.000  0.000  2,640.00  1,218,808.80

0298 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  1.00  200.00

0300 04206013 001 CL C CONC (ABUT) CY  1,487.220  36.300  0.000  36.30  53,986.08

0305 04206029 001 CL C CONC (CAP) CY  1,521.430  134.100  0.000  134.10  204,023.76

0310 04206037 001 CL C CONC (COLUMN) CY  1,571.660  36.100  0.000  36.10  56,736.93

0315 04226001 000 REINF CONC SLAB SF  34.610  20,400.000  0.000  20,400.00  706,044.00

0320 04226015 000 APPROACH SLAB CY  955.420  54.500  0.000  54.50  52,070.39

0325 04256035 001 PRESTR CONC GIRDER (TX28) LF  249.890  2,380.000  0.000  2,380.00  594,738.20

0330 04326035 000 RIPRAP (STONE PROTECTION)(24 IN) CY  270.750  277.000  0.000  141.77  38,383.14

0335 04506023 001 RAIL (TY SSTR) LF  140.320  1,232.000  0.000  1,232.00  172,874.24

0340 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  254.280  132.000  0.000  132.00  33,564.96

0634 40216001 TIP TESTING(DRILL SHAFT) EA  6,480.600  0.000  5.000  5.00  32,403.00

CO#1

Category Subtotal $3,181,219.25

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0405 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  15,727.48  15,727.48

Category Subtotal $15,727.48

079503010PROJECT CONTROLBR 2B24(268)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0635 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  16,557.940  2.000  0.000  2.00  33,115.88
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Category Subtotal $33,115.88

002 BRIDGE: 250650079503162 [FM 1260 @ EAST LELIA LAKE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0685 04016001 000 FLOWABLE BACKFILL CY  231.810  72.000  0.000  90.00  20,862.90

0690 04166004 000 DRILL SHAFT (36 IN) LF  461.670  420.000  0.000  432.00  199,441.44

0691 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  530.920  1.000  0.000  74.00  39,288.08

0693 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  1.00  200.00

0695 04206013 001 CL C CONC (ABUT) CY  1,487.220  39.400  0.000  39.40  58,596.47

0700 04206029 001 CL C CONC (CAP) CY  1,521.430  29.800  0.000  29.80  45,338.61

0705 04206037 001 CL C CONC (COLUMN) CY  1,571.660  12.900  0.000  12.90  20,274.41

0710 04226001 000 REINF CONC SLAB SF  34.610  5,440.000  0.000  5,440.00  188,278.40

0715 04226015 000 APPROACH SLAB CY  955.420  52.600  0.000  52.60  50,255.09

0720 04256036 001 PRESTR CONC GIRDER (TX34) LF  252.950  634.000  0.000  634.00  160,370.30

0725 04326035 000 RIPRAP (STONE PROTECTION)(24 IN) CY  270.750  247.000  0.000  195.66  52,975.22

0740 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  43,944.770  1.000  0.000  1.00  43,944.77

Category Subtotal $879,825.69

079502017BR 2B24(268)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01106002 000 EXCAVATION (CHANNEL) CY  34.550  2,667.000  0.000  0.000  0.00

0080 01506002 000 BLADING HR  147.840  4.000  0.000  0.000  0.00

0085 01646034 000 DRILL SEEDING (PERM) (RURAL) (SANDY) AC  8,574.650  2.050  0.000  0.000  0.00

0090 01646042 000 DRILL SEEDING (TEMP) (WARM) AC  1,507.960  1.030  0.000  0.000  0.00

0095 01646044 000 DRILL SEEDING (TEMP) (COOL) AC  1,951.470  1.030  0.000  0.000  0.00

0100 01686001 000 VEGETATIVE WATERING MG  59.140  80.000  0.000  0.000  0.00

0110 03106009 000 PRIME COAT (MC-30) GAL  17.740  1,453.000  0.000  0.000  0.00

0115 03166024 002 ASPH (CRS-2P) GAL  23.650  5,813.000  0.000  0.000  0.00

0120 03166080 002 AGGR(TY-B GR-5 SAC-A) CY  674.140  117.000  0.000  0.000  0.00

0125 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  610.140  40.000  0.000  0.000  0.00

0127 04606005 CMP (GAL STL 36 IN) LF  619.220  0.000  0.000  0.000  0.00

Added by CO#2

0128 04676441 SET (TY II) (36 IN) (CMP) (4: 1) (C) EA  6,567.050  0.000  0.000  0.000  0.00

Added by CO#2

0140 05066001 002 ROCK FILTER DAMS (INSTALL) (TY 1) LF  59.140  300.000  0.000  0.000  0.00

0145 05066011 002 ROCK FILTER DAMS (REMOVE) LF  29.570  300.000  0.000  0.000  0.00

0150 05066042 002 BIODEG EROSN CONT LOGS (INSTL) (18") LF  5.910  500.000  0.000  0.000  0.00

0155 05336001 000 RUMBLE STRIPS (SHOULDER) LF  2.370  4,200.000  0.000  0.000  0.00

0160 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  2.370  2,100.000  0.000  0.000  0.00

0165 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  39.030  800.000  0.000  0.000  0.00

0170 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,607.270  4.000  0.000  0.000  0.00

0172 05426001 REMOVE METAL BEAM GUARD FENCE LF  23.216  0.000  0.000  0.000  0.00

Added by CO#2

0175 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,873.380  4.000  0.000  0.000  0.00

0177 05446003 GUARDRAIL END TREATMENT (REMOVE) EA  580.405  0.000  0.000  0.000  0.00

Added by CO#2
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0185 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  41.390  30.000  0.000  0.000  0.00

0190 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  1.180  250.000  0.000  0.000  0.00

0195 06666182 007 REFL PAV MRK TY II (W) 24" (SLD) LF  5.910  24.000  0.000  0.000  0.00

0200 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.890  11,200.000  0.000  0.000  0.00

0205 06666225 007 PAVEMENT SEALER 6" LF  2.370  1,800.000  0.000  0.000  0.00

0210 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  3.550  5,400.000  0.000  0.000  0.00

0215 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  3.550  675.000  0.000  0.000  0.00

0220 06726009 000 REFL PAV MRKR TY II-A-A EA  11.830  415.000  0.000  0.000  0.00

0225 06786002 000 PAV SURF PREP FOR MRK (6") LF  2.370  1,800.000  0.000  0.000  0.00

0240 61856003 002 TMA (MOBILE OPERATION) HR  473.080  27.000  0.000  0.000  0.00

0245 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0250 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0255 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  6,616.050  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 250650079502160 [FM 1260 @ SALT FORK OF RED RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0296 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  530.920  1.000  0.000  0.000  0.00

0297 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  577.090  1.000  0.000  0.000  0.00

0345 04966011 000 REMOV STR (BRIDGE 500 - 999 FT LENGTH) EA  191,539.880  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

079503010BR 2B24(268)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 01106002 000 EXCAVATION (CHANNEL) CY  34.550  1,160.000  0.000  0.000  0.00

0505 01126002 000 SUBGRADE WIDENING (DENS CONT) STA  4,139.490  6.000  0.000  0.000  0.00

0510 01346004 000 BACKFILL (TY A OR B) STA  827.900  6.000  0.000  0.000  0.00

0515 01506002 000 BLADING HR  147.840  10.000  0.000  0.000  0.00

0520 01646034 000 DRILL SEEDING (PERM) (RURAL) (SANDY) AC  8,574.650  0.640  0.000  0.000  0.00

0525 01646042 000 DRILL SEEDING (TEMP) (WARM) AC  1,507.960  0.320  0.000  0.000  0.00

0530 01646044 000 DRILL SEEDING (TEMP) (COOL) AC  1,951.470  0.320  0.000  0.000  0.00

0535 01686001 000 VEGETATIVE WATERING MG  59.140  25.000  0.000  0.000  0.00

0540 02476064 005 FL BS (CMP IN PLC)(TY A GR 4) (6") SY  19.510  1,696.000  0.000  0.000  0.00

0545 03106009 000 PRIME COAT (MC-30) GAL  17.740  340.000  0.000  0.000  0.00

0550 03166024 002 ASPH (CRS-2P) GAL  23.650  678.000  0.000  0.000  0.00

0555 03166080 002 AGGR(TY-B GR-5 SAC-A) CY  674.140  13.000  0.000  0.000  0.00

0560 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  610.140  20.000  0.000  0.000  0.00
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0565 05066001 002 ROCK FILTER DAMS (INSTALL) (TY 1) LF  59.140  100.000  0.000  0.000  0.00

0570 05066011 002 ROCK FILTER DAMS (REMOVE) LF  29.570  100.000  0.000  0.000  0.00

0575 05066042 002 BIODEG EROSN CONT LOGS (INSTL) (18") LF  5.910  200.000  0.000  0.000  0.00

0580 05336001 000 RUMBLE STRIPS (SHOULDER) LF  2.370  1,020.000  0.000  0.000  0.00

0585 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  2.370  510.000  0.000  0.000  0.00

0590 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  39.030  200.000  0.000  0.000  0.00

0595 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,607.270  4.000  0.000  0.000  0.00

0600 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,873.380  4.000  0.000  0.000  0.00

0605 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  41.390  10.000  0.000  0.000  0.00

0610 06666225 007 PAVEMENT SEALER 6" LF  2.370  360.000  0.000  0.000  0.00

0615 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  3.550  1,420.000  0.000  0.000  0.00

0620 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  3.550  178.000  0.000  0.000  0.00

0625 06726009 000 REFL PAV MRKR TY II-A-A EA  11.830  53.000  0.000  0.000  0.00

0630 06786002 000 PAV SURF PREP FOR MRK (6") LF  2.370  360.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 250650079503162 [FM 1260 @ EAST LELIA LAKE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0692 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  577.090  1.000  0.000  0.000  0.00

0730 04506023 001 RAIL (TY SSTR) LF  140.320  356.000  0.000  0.000  0.00

0735 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  254.280  66.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $5,242,421.07
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01066001 000 STA  14,750.000OBLITERATING ABANDONED ROAD  13.000  191,750.00 22.00

01106001 000 CY  30.850EXCAVATION (ROADWAY)  4,022.000  124,078.70 5,746.00

01326002 000 CY  21.030EMBANKMENT (FINAL)(DENS CONT)(TY A)  2,962.000  62,290.86 3,291.00

02476064 005 SY  19.510FL BS (CMP IN PLC)(TY A GR 4) (6")  3,633.000  70,879.83 7,267.00

04016001 000 CY  231.810FLOWABLE BACKFILL  165.000  38,248.65 144.00

04166004 000 LF  461.670DRILL SHAFT (36 IN)  3,072.000  1,418,250.24 3,060.00

04206013 001 CY  1,487.220CL C CONC (ABUT)  75.700  112,582.55 75.70

04206029 001 CY  1,521.430CL C CONC (CAP)  163.900  249,362.37 163.90

04206037 001 CY  1,571.660CL C CONC (COLUMN)  49.000  77,011.34 49.00

04226001 000 SF  34.610REINF CONC SLAB  25,840.000  894,322.40 25,840.00

04226015 000 CY  955.420APPROACH SLAB  107.100  102,325.48 107.10

04256035 001 LF  249.890PRESTR CONC GIRDER (TX28)  2,380.000  594,738.20 2,380.00

04256036 001 LF  252.950PRESTR CONC GIRDER (TX34)  634.000  160,370.30 634.00

04326035 000 CY  270.750RIPRAP (STONE PROTECTION)(24 IN)  337.427  91,358.36 524.00

04506023 001 LF  140.320RAIL (TY SSTR)  1,232.000  172,874.24 1,232.00

04546018 000 LF  254.280SEALED EXPANSION JOINT (4 IN) (SEJ - M)  132.000  33,564.96 132.00

04966010 000 EA  43,944.770REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.000  43,944.77 1.00

05006001 000 LS  630,000.000MOBILIZATION  0.900  567,000.00 1.00

05026001 008 MO  5,377.100BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  64,525.20 15.00

05526003 000 LF  8.280WIRE FENCE (TY C)  1,996.000  16,526.88 1,876.00

40216001 EA  6,480.600TIP TESTING(DRILL SHAFT)  5.000  32,403.00 0.00

60016002 000 EA  16,557.940PORTABLE CHANGEABLE MESSAGE SIGN  4.000  66,231.76 6.00

61856002 002 DAY  1,182.710TMA (STATIONARY)  2.000  2,365.42 69.00

96026601 DOL  530.920EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT  74.000  39,288.08 1.00

96026603 DOL  200.000DRILL SHAFT CORE HOLE PAYMENT  2.000  400.00 2.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  15,727.480  15,727.48 1,000.00

$5,242,421.07TOTAL ITEM EARNINGS TO DATE


