
-14,967.00

080503022CONTRACT ID:

PROJECT: F 2B25(130)

CONTRACT:

09253022

PROJECTED AMOUNT: $2,312,131.17

CONTRACTOR:

HIGHWAY: FM 713

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

LONE STAR PAVING COMPANY

Matthew Kelly, P.E.

CALDWELL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0007

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/07/2025

09/04/2025

ESTIMATE PAID:

 36

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/06/2026

$2,297,164.17

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,233,729.17

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 83.72

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$284,153.50 $2,247,480.45 $2,531,633.95 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$284,153.50 $2,247,480.45 $2,531,633.95 

$0.00 $0.00 $0.00 

$284,153.50 $2,531,633.95 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,247,480.45 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 36

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/06/2026

04/06/2026

 43

 0

 43

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  17  8

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2B25(130) 080503022PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 03167071 ASPH (AC-15P, AC-20-5TR OR AC-20XP)000 GAL  3.250 $96,157.75 29,587.000  29,587.00 34,301.00

0070 03167224 AGGR (TY-PD, GR-4)(SAC-B)000 CY  62.750 $50,200.00 800.000  800.00 841.00

0170 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD)000 LF  0.140 $8,471.96 60,514.000  121,287.00 106,881.00

0185 06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK)000 LF  0.200 $658.00 3,290.000  6,680.00 5,577.00

0190 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.180 $7,943.04 44,128.000  88,036.00 77,940.00

0195 06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y000 EA  1.000 $775.00 775.000  2,338.00 2,817.00

F 2B25(130) 198401009PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0395 03167071 ASPH (AC-15P, AC-20-5TR OR AC-20XP)000 GAL  3.250 $70,372.25 21,653.000  21,653.00 26,926.00

0400 03167224 AGGR (TY-PD, GR-4)(SAC-B)000 CY  62.750 $36,897.00 588.000  588.00 660.00

0460 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD)000 LF  0.140 $6,264.72 44,748.000  91,111.00 83,614.00

0465 06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD)000 LF  0.400 $46.00 115.000  115.00 210.00

0485 06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK)000 LF  0.200 $720.00 3,600.000  7,260.00 7,056.00

0490 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.180 $5,079.78 28,221.000  57,760.00 51,161.00

0495 06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y000 EA  1.000 $568.00 568.000  1,635.00 964.00

$284,153.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

080503022PROJECT CONTROLF 2B25(130)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01347001 000 BACKFILL (TY A) STA  54.750  313.000  0.000  313.00  17,136.75

0065 03167071 000 ASPH (AC-15P, AC-20-5TR OR AC-20XP) GAL  3.250  34,301.000  0.000  29,587.00  96,157.75

0070 03167224 000 AGGR (TY-PD, GR-4)(SAC-B) CY  62.750  841.000  0.000  800.00  50,200.00

0080 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  109.000  3,607.000  0.000  5,389.00  587,401.00

0085 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  27.000  8,000.000  0.000  9,759.28  263,500.56

0090 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  43.750  4,000.000  0.000  2,466.78  107,921.63

0095 05007001 000 MOBILIZATION LS  51,000.000  1.000  0.000  0.90  45,900.00

0100 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  9,250.000  3.000  0.000  3.00  27,750.00

0105 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  5,850.000  2.000  0.000  2.00  11,700.00

0115 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  56.000  0.000  2.00  200.00

0130 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.250  31,279.000  0.000  30,159.00  7,539.75

0135 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  21.550  2,200.000 -300.000  2,050.00  44,177.50

0141 05407018 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  101.800  0.000  100.000  100.00  10,180.00

Added by CO-01 - Missing MBGF Items

0142 05407027 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,497.000  0.000  4.000  4.00  5,988.00

Added by CO-01 - Missing MBGF Items

0150 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.050  2,225.000  0.000  2,050.00  4,202.50

0155 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,975.000  19.000  1.000  20.00  59,500.00

0160 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  360.000  19.000  1.000  20.00  7,200.00

0165 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  29.750  37.000  0.000  37.00  1,100.75

0170 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.140  106,881.000  0.000  121,287.00  16,980.18

0185 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.200  5,577.000  0.000  6,680.00  1,336.00

0190 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.180  77,940.000  0.000  88,036.00  15,846.48

0195 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.000  2,817.000  0.000  2,338.00  2,338.00

0235 30077001 000 BONDING COURSE GAL  3.350  908.000  0.000  6,050.00  20,267.50

Category Subtotal $1,404,524.35

198401009PROJECT CONTROLF 2B25(130)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0390 01347001 000 BACKFILL (TY A) STA  54.750  237.000  0.000  237.00  12,975.75

0395 03167071 000 ASPH (AC-15P, AC-20-5TR OR AC-20XP) GAL  3.250  26,926.000  0.000  21,653.00  70,372.25

0400 03167224 000 AGGR (TY-PD, GR-4)(SAC-B) CY  62.750  660.000  0.000  588.00  36,897.00

0410 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  109.000  2,831.000  0.000  6,019.05  656,076.45

0415 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  27.000  10,000.000  0.000  9,307.78  251,310.06

0420 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  5,850.000  2.000  0.000  2.00  11,700.00

0425 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.250  23,618.000  0.000  23,318.00  5,829.50

0430 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  21.550  450.000  0.000  600.00  12,930.00

0435 05407008 000 MTL BEAM GD FEN TRANS (T6) EA  645.000  6.000  0.000  6.00  3,870.00

0440 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.050  600.000  0.000  525.00  1,076.25

0445 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,975.000  6.000  0.000  6.00  17,850.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0450 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  360.000  6.000  0.000  6.00  2,160.00

0455 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  29.750  12.000  0.000  12.00  357.00

0460 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.140  83,614.000  0.000  91,111.00  12,755.54

0465 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.400  210.000  0.000  115.00  46.00

0485 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.200  7,056.000  0.000  7,260.00  1,452.00

0490 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.180  51,161.000  0.000  57,760.00  10,396.80

0495 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.000  964.000  0.000  1,635.00  1,635.00

0545 30077001 000 BONDING COURSE GAL  3.350  713.000  0.000  5,200.00  17,420.00

Category Subtotal $1,127,109.60

080503022F 2B25(130)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 03347033 000 HMCL ACP TY-D AC-1.5 TON  88.250  59.000  0.000  0.000  0.00

0110 05057001 000 TMA (STATIONARY) DAY  300.000  46.000  0.000  0.000  0.00

0120 05067042 000 BIODEG EROSN CONT LOGS (INSTL) (6") LF  4.500  100.000  0.000  0.000  0.00

0125 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.350  100.000  0.000  0.000  0.00

0140 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,565.000  2.000 -2.000  0.000  0.00

0145 05407039 000 TL-3 31" SHORT RADIUS (COMPLETE) EA  24,875.000  1.000 -1.000  0.000  0.00

0175 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  2.000  60.000  0.000  0.000  0.00

0180 06627032 000 WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI) EA  10.000  14.000  0.000  0.000  0.00

0200 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  20.000  30.000  0.000  0.000  0.00

0205 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  45.000  7.000  0.000  0.000  0.00

0210 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.940  61,800.000  0.000  0.000  0.00

0215 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.560  3,380.000  0.000  0.000  0.00

0220 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.510  45,066.000  0.000  0.000  0.00

0225 06687001 000 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  21.500  88.000  0.000  0.000  0.00

0230 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  732.000  0.000  0.000  0.00

0240 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0245 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0250 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

0255 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0260 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  22,400.000  0.000  0.000  0.00

0310 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0315 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0320 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0325 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00
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 0.00Category Subtotal

198401009F 2B25(130)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0405 03347033 000 HMCL ACP TY-D AC-1.5 TON  88.250  110.000  0.000  0.000  0.00

0470 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  2.000  115.000  0.000  0.000  0.00

0475 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  40.000  2.000  0.000  0.000  0.00

0480 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  40.000  2.000  0.000  0.000  0.00

0500 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.100  105.000  0.000  0.000  0.00

0505 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  20.000  115.000  0.000  0.000  0.00

0510 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  300.000  1.000  0.000  0.000  0.00

0515 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  350.000  1.000  0.000  0.000  0.00

0520 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.940  46,837.000  0.000  0.000  0.00

0525 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.560  3,952.000  0.000  0.000  0.00

0530 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.510  28,658.000  0.000  0.000  0.00

0535 06727002 000 REFL PAV MRKR TY I-C EA  12.500  5.000  0.000  0.000  0.00

0540 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  556.000  0.000  0.000  0.00

0550 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0555 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0560 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0650 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0655 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,531,633.95
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01347001 000 STA  54.750BACKFILL (TY A)  550.000  30,112.50 550.00

03167071 000 GAL  3.250ASPH (AC-15P, AC-20-5TR OR AC-20XP)  51,240.000  166,530.00 61,227.00

03167224 000 CY  62.750AGGR (TY-PD, GR-4)(SAC-B)  1,388.000  87,097.00 1,501.00

03417059 000 TON  109.000D-GR HMA TY-D PG76-22 (LEVEL-UP)  11,408.050  1,243,477.45 6,438.00

03517003 000 SY  27.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  19,067.060  514,810.62 18,000.00

03517005 000 SY  43.750FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  2,466.780  107,921.63 4,000.00

05007001 000 LS  51,000.000MOBILIZATION  0.900  45,900.00 1.00

05027001 000 MO  9,250.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  27,750.00 3.00

05037002 000 EA  5,850.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  23,400.00 4.00

05057003 000 DAY  100.000TMA (MOBILE OPERATION)  2.000  200.00 56.00

05337002 000 LF  0.250MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  53,477.000  13,369.25 54,897.00

05407001 000 LF  21.550MTL W-BEAM GD FEN (TIM POST)  2,650.000  57,107.50 2,650.00

05407008 000 EA  645.000MTL BEAM GD FEN TRANS (T6)  6.000  3,870.00 6.00

05407018 LF  101.800MTL W - BEAM GD FEN (LOW FILL CULVERT)  100.000  10,180.00 0.00

Added by CO-01 - Missing MBGF Items

05407027 EA  1,497.000MTL BM GD FEN (LONG SPAN SYSTEM)  4.000  5,988.00 0.00

Added by CO-01 - Missing MBGF Items

05427001 000 LF  2.050REMOVE METAL BEAM GUARD FENCE  2,575.000  5,278.75 2,825.00

05447001 000 EA  2,975.000GUARDRAIL END TREATMENT (INSTALL)  26.000  77,350.00 25.00

05447003 000 EA  360.000GUARDRAIL END TREATMENT (REMOVE)  26.000  9,360.00 25.00

06587018 000 EA  29.750INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  49.000  1,457.75 49.00

06627008 000 LF  0.140WK ZN PAV MRK NON-REMOV (W)6"(SLD)  212,398.000  29,735.72 190,495.00

06627012 000 LF  0.400WK ZN PAV MRK NON-REMOV (W)8"(SLD)  115.000  46.00 210.00

06627036 000 LF  0.200WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  13,940.000  2,788.00 12,633.00

06627038 000 LF  0.180WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  145,796.000  26,243.28 129,101.00

06627113 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y  3,973.000  3,973.00 3,781.00

30077001 000 GAL  3.350BONDING COURSE  11,250.000  37,687.50 1,621.00

$2,531,633.95TOTAL ITEM EARNINGS TO DATE


