
 6,252,985.94

084901055CONTRACT ID:

PROJECT: F 2022(006)

CONTRACT:

12213202

PROJECTED AMOUNT: $49,119,269.99

CONTRACTOR:

HIGHWAY: FM 471

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

HARPER BROTHERS CONSTRUCTION LLC

Roberto Madrigal, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/09/2021AWARD DATE:

ESTIMATE PERIOD:

0054

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/20/2022

12/02/2021

ESTIMATE PAID:

 966
 122.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/20/2022

$55,372,255.93

CONTRACT:

09/01/2026

AWARD AMOUNT: $49,119,269.99

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 76.42

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 86.25

$443,952.01 $47,313,039.01 $47,756,991.02 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$443,952.01 $47,313,039.01 $47,756,991.02 

$0.00 $0.00 $0.00 

$443,952.01 $47,756,991.02 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $47,313,039.01 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$5,090.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$5,090.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 966

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/20/2022

04/20/2022

 1,142

 122

 1,264

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

STP 2022(005)HES 084901053PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY ITEMS

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1595 01046054 REMOVING CONCRETE(MOW STRIP)000 LF  12.000 $3,252.00 271.000  809.00 823.00

1620 01646027 CELL FBR MLCH SEED(PERM)(URBAN)(CLAY)000 SY  0.130 $12,955.28 99,656.000  99,656.00 129,722.00

1650 02476491 FB(CMP IN PLC)(TY D GR 1-2 OR 5)(12")003 SY  12.500 $56,817.13 4,545.370  39,712.97 49,970.00

1670 03106027 PRIME COAT(MC-30 OR AE-P)000 GAL  3.000 $2,400.00 800.000  6,553.00 1,967.00

1710 04326008 RIPRAP (CONC)(CL B)(RR8&RR9)000 CY  500.000 $98,805.00 197.610  244.55 302.00

1885 05316001 CONC SIDEWALKS (4")000 SY  56.000 $5,973.52 106.670  130.00 1,353.00

1890 05316004 CURB RAMPS (TY 1)000 EA  2,683.000 $5,366.00 2.000  2.00 4.00

1905 05366002 CONC MEDIAN000 SY  75.500 $4,793.50 63.490  168.72 2,167.00

1920 05426001 REMOVE METAL BEAM GUARD FENCE000 LF  2.000 $350.00 175.000  650.00 650.00

1925 05426002 REMOVE TERMINAL ANCHOR SECTION000 EA  290.000 $290.00 1.000  2.00 2.00

1935 05446003 GUARDRAIL END TREATMENT (REMOVE)000 EA  225.000 $225.00 1.000  2.00 2.00

1965 06186023 CONDT (PVC) (SCH 40) (2")000 LF  13.000 $5,460.00 420.000  5,780.00 5,330.00

F 2022(006) 084901055PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY ITEMS

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0115 01646027 CELL FBR MLCH SEED(PERM)(URBAN)(CLAY)000 SY  0.130 $6,568.50 50,526.890  52,309.00 57,150.00

0130 01686001 VEGETATIVE WATERING000 MG  15.000 $6,514.65 434.310  790.24 892.00

0230 04326002 RIPRAP (CONC)(5 IN)000 CY  510.000 $5,793.60 11.360  1,175.53 988.00

0575 05306004 DRIVEWAYS (CONC)000 SY  85.000 $5,250.45 61.770  683.01 372.00

0715 06206009 ELEC CONDR (NO.6) BARE000 LF  2.000 $3,270.00 1,635.000  3,132.00 5,020.00

0720 06206010 ELEC CONDR (NO.6) INSULATED000 LF  2.000 $220.00 110.000  110.00 140.00

0725 06216005 TRAY CABLE (4 CONDR) (12 AWG)000 LF  2.000 $1,170.00 585.000  974.00 1,235.00

0740 62926001 RVDS(PRESENCE DETECTION ONLY)000 EA  8,379.000 $33,516.00 4.000  8.00 8.00

0745 62926002 RVDS(ADVANCE DETECTION ONLY)000 EA  8,368.000 $16,736.00 2.000  4.00 4.00

1195 06846009 TRF SIG CBL (TY A)(12 AWG)(4 CONDR)000 LF  2.000 $4,020.00 2,010.000  3,544.00 4,520.00

1200 06846012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR)000 LF  2.500 $4,825.00 1,930.000  5,548.00 3,320.00

1205 06846080 TRF SIG CBL (TY C)(14 AWG)(2 CONDR)000 LF  1.500 $3,030.00 2,020.000  3,594.00 4,385.00

CATEGORY 002 DESCRIPTION CONTRACTOR FORCE ACCOUNT WORK

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

5200 96016001 MATERIAL ON HAND DOL  1.000 -$44,240.80-44,240.800  461,825.60 1,000.00

STP 2020(962) 084901057PROJECT CONTROL

CATEGORY 002 DESCRIPTION WATERLINE UTILITIES

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3030 71966037 AIR RELEASE VALVE (COMPLETE)(1")001 EA  13,000.000 $13,000.00 1.000  4.00 1.00

3105 71966065 GROUT ABANDONMENT WATER MAIN (16")001 LF  25.000 $6,950.00 278.000  278.00 278.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3145 71966082 GROUT ABANDONMENT WATER MAIN (24")001 LF  44.000 $3,080.00 70.000  70.00 70.00

3150 71966088 TAPPED FIRE HYDRANT001 EA  8,000.000 $24,000.00 3.000  3.00 9.00

3210 71966113 GROUT ABANDONMENT WATER MAIN (30")001 LF  59.000 $10,325.00 175.000  175.00 175.00

STP 2022(005)HES 084902043PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY ITEMS

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3640 01056163 REMOVE STAB BASE & ASPH PAV (17.5")000 SY  5.000 $63,562.50 12,712.500  19,837.50 20,370.00

3660 01646027 CELL FBR MLCH SEED(PERM)(URBAN)(CLAY)000 SY  0.130 $7,740.72 59,544.000  78,988.44 147,931.00

3675 01686001 VEGETATIVE WATERING000 MG  15.000 $7,171.50 478.100  876.67 2,327.00

3825 05126005 PORT CTB (FUR & INST)(F-SHAPE)(TY 1)000 LF  22.000 $60,720.00 2,760.000  3,390.00 930.00

3870 05456003 CRASH CUSH ATTEN (MOVE & RESET)000 EA  1,250.000 $3,750.00 3.000  5.00 14.00

F 2022(006) 084902045PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY ITEMS

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

4315 01646027 CELL FBR MLCH SEED(PERM)(URBAN)(CLAY)000 SY  0.130 $291.46 2,242.000  2,242.00 3,257.00

$443,952.01TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

084901053PROJECT CONTROLSTP 2022(005)HES

001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1585 01006002 000 PREPARING ROW STA  8,105.000  46.000  0.000  44.00  356,620.00

1595 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  12.000  823.000  0.000  809.00  9,708.00

1600 01056163 000 REMOVE STAB BASE & ASPH PAV (17.5") SY  5.000  18,750.000  0.000  14,936.67  74,683.35

1605 01106001 000 EXCAVATION (ROADWAY) CY  12.100  24,656.000  0.000  24,656.00  298,337.60

1610 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  13.400  209,915.000  0.000  206,727.00  2,770,141.80

1615 01616017 000 COMPOST MANUF TOPSOIL (4") SY  2.550  129,722.000  0.000  32,788.50  83,610.68

1620 01646027 000 CELL FBR MLCH SEED(PERM)(URBAN)(CLAY) SY  0.130  129,722.000  0.000  99,656.00  12,955.28

1645 02166001 000 PROOF ROLLING HR  75.660  13.000  0.000  2.00  151.32

1650 02476491 003 FB(CMP IN PLC)(TY D GR 1-2 OR 5)(12") SY  12.500  49,970.000  0.000  39,712.97  496,412.15

1655 30766001 000 D-GR HMA TY-B PG64-22 TON  68.000  10,878.000  0.000  7,105.72  483,188.96

1656 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  7,334.54  7,334.54

D-GR HMA TY-B PG64-22 BONUS

1658 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  7,662.87  7,662.87

D-GR HMA TY-B PG64-22 BONUS

1659 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  1,309.74 -1,309.74

D-GR HMA TY-B PG64-22 PENALTY

1670 03106027 000 PRIME COAT(MC-30 OR AE-P) GAL  3.000  1,967.000  0.000  6,553.00  19,659.00

1690 04016001 000 FLOWABLE BACKFILL CY  175.000  152.000  0.000  36.63  6,410.25

1695 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.000  70.000  0.000  70.00  70.00

1700 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  130.000  170.000  0.000  90.00  11,700.00

1705 04326002 000 RIPRAP (CONC)(5 IN) CY  510.000  14.000  0.000  105.98  54,049.80

1710 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  500.000  302.000  0.000  244.55  122,275.00

1715 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  520.000  66.000  0.000  65.22  33,914.40

1720 04506030 000 RAIL (TY C221) LF  250.000  62.000  0.000  62.00  15,500.00

1725 04626014 002 CONC BOX CULV (7 FT X 3 FT) LF  550.000  390.000  0.000  390.00  214,500.00

1730 04646005 001 RC PIPE (CL III)(24 IN) LF  88.000  189.000  0.000  189.00  16,632.00

1735 04646005 001 RC PIPE (CL III)(24 IN) LF  88.000  221.000  0.000  76.00  6,688.00

1740 04646007 001 RC PIPE (CL III)(30 IN) LF  102.000  69.000  0.000  69.00  7,038.00

1745 04646008 001 RC PIPE (CL III)(36 IN) LF  140.000  31.000  0.000  31.00  4,340.00

1750 04666181 000 WINGWALL (PW - 1) (HW=6 FT) EA  12,000.000  1.000  0.000  1.00  12,000.00

1760 04676391 000 SET (TY II) (24 IN) (RCP) (4: 1) (P) EA  2,000.000  4.000  0.000  4.00  8,000.00

1775 04676420 000 SET (TY II) (30 IN) (RCP) (4: 1) (P) EA  2,300.000  4.000  0.000  4.00  9,200.00

1780 04676451 000 SET (TY II) (36 IN) (RCP) (4: 1) (P) EA  5,000.000  2.000  0.000  2.00  10,000.00

1805 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  12.000  444.000  0.000  511.11  6,133.32

1815 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  2.350  8,889.000  0.000  3,956.00  9,296.60

1820 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.650  8,889.000  0.000  2,956.00  1,921.40

1835 05126005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  22.000  2,940.000  0.000  3,180.00  69,960.00

1850 05126029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  7.000  6,170.000  0.000  3,300.00  23,100.00

1855 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  6.000  200.000  0.000  20.00  120.00

1865 05126053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  5.500  2,275.000  0.000  90.00  495.00

1870 05296001 000 CONC CURB (TY I) LF  15.000  1,490.000  0.000  514.00  7,710.00

1880 05306005 000 DRIVEWAYS (ACP) SY  40.000  559.000  0.000  496.76  19,870.40

1885 05316001 000 CONC SIDEWALKS (4") SY  56.000  1,353.000  0.000  130.00  7,280.00

1890 05316004 000 CURB RAMPS (TY 1) EA  2,683.000  4.000  0.000  2.00  5,366.00
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001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1895 05316005 000 CURB RAMPS (TY 2) EA  2,683.000  4.000  0.000  1.00  2,683.00

1900 05316017 000 CURB RAMPS (TY 22) EA  2,683.000  4.000  0.000  2.00  5,366.00

1905 05366002 000 CONC MEDIAN SY  75.500  2,167.000  0.000  168.72  12,738.37

1910 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  27.000  1,425.000  0.000  1,425.00  38,475.00

1915 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,025.000  5.000  0.000  4.00  8,100.00

1920 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  650.000  0.000  650.00  1,300.00

1925 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  290.000  2.000  0.000  2.00  580.00

1930 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,160.000  5.000  0.000  4.00  12,640.00

1935 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  225.000  2.000  0.000  2.00  450.00

1940 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,250.000  15.000  0.000  8.00  10,000.00

1950 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  7,250.000  8.000  0.000  8.00  58,000.00

1955 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  89.000  30.000  0.000  2.00  178.00

1965 06186023 000 CONDT (PVC) (SCH 40) (2") LF  13.000  5,330.000  0.000  5,780.00  75,140.00

1970 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  34.000  370.000  0.000  200.00  6,800.00

1975 61856002 002 TMA (STATIONARY) DAY  200.000  20.000  0.000  9.00  1,800.00

1980 61856005 002 TMA (MOBILE OPERATION) DAY  400.000  24.000  0.000  1.00  400.00

2060 06626001 000 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF  0.250  650.000  0.000  61.00  15.25

2065 06626004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.250  50,538.000  0.000  17,377.00  4,344.25

2070 06626010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  0.500  99.000  0.000  170.00  85.00

2075 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.500  9,148.000  0.000  3,703.00  1,851.50

2080 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  295.000  0.000  53.00  265.00

2085 06626017 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  100.000  10.000  0.000  21.00  2,100.00

2090 06626026 000 WK ZN PAV MRK NON-REMOV (W)(UTURN ARW) EA  125.000  2.000  0.000  3.00  375.00

2095 06626029 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  100.000  12.000  0.000  20.00  2,000.00

2100 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.250  48,662.000  0.000  15,256.00  3,814.00

2230 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.250  10,559.000  0.000  19,060.00  4,765.00

2235 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  2.000  50.000  0.000  301.00  602.00

2240 96086007 UNIQUE CHANGE ORDER ITEM 7 DOL  42,759.460  0.000  1.000  1.00  42,759.46

Added CO#8

2241 96086008 UNIQUE CHANGE ORDER ITEM 8 DOL  5,601.520  0.000  1.000  1.00  5,601.52

Added CO#8

Category Subtotal $5,605,954.33

002 BRIDGECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2315 04006005 000 CEM STABIL BKFL CY  150.000  286.000  0.000  286.00  42,900.00

2320 04166001 000 DRILL SHAFT (18 IN) LF  107.000  300.000  0.000  300.00  32,100.00

2325 04166004 000 DRILL SHAFT (36 IN) LF  150.000  1,002.000  0.000  1,002.00  150,300.00

2330 04166006 000 DRILL SHAFT (48 IN) LF  220.000  500.000  0.000  500.00  110,000.00

2335 04206013 000 CL C CONC (ABUT) CY  935.000  79.700  0.000  79.70  74,519.50

2340 04206029 000 CL C CONC (CAP) CY  1,100.000  60.600  0.000  60.60  66,660.00

2345 04206037 000 CL C CONC (COLUMN) CY  1,200.000  104.200  0.000  104.20  125,040.00

2350 04226001 000 REINF CONC SLAB SF  22.000  15,589.000  0.000  15,589.00  342,958.00

2355 04226015 000 APPROACH SLAB CY  500.000  80.200  0.000  80.20  40,100.00

2360 04256039 000 PRESTR CONC GIRDER (TX54) LF  161.000  2,207.390  0.000  2,207.39  355,389.79

2365 04506023 000 RAIL (TY SSTR) LF  78.000  671.600  0.000  671.60  52,384.80
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002 BRIDGECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2375 04546020 SEALED EXPANSION JOINT (4 IN) (SEJ - B) LF  135.000  0.000  103.000  98.00  13,230.00

Added CO#10 SH211@FM471

2380 41716001 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  500.000  0.000  2.000  2.00  1,000.00

Added CO#4

Category Subtotal $1,406,582.09

084901055PROJECT CONTROLF 2022(006)

001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR
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0060 01006002 000 PREPARING ROW STA  8,105.000  146.400  0.000  145.40  1,178,467.00

0070 01046009 000 REMOVING CONC (RIPRAP) SY  11.000  4,243.000  74.060  4,637.52  51,012.72

0075 01046015 000 REMOVING CONC (SIDEWALKS) SY  17.000  892.000  108.000  1,591.58  27,056.86

0080 01046017 000 REMOVING CONC (DRIVEWAYS) SY  13.000  452.000  0.000  78.22  1,016.86

0085 01046021 000 REMOVING CONC (CURB) LF  5.000  2,450.000  335.000  4,451.00  22,255.00

0090 01056094 000 REMOVING STAB BASE & ASPH PAV(12"-27") SY  6.200  3,179.000  0.000  1,943.37  12,048.89

0095 01066002 000 OBLITERATING ABANDONED ROAD SY  4.000  1,748.000  0.000  1,749.61  6,998.44

0100 01106001 000 EXCAVATION (ROADWAY) CY  12.100  158,955.000  814.000  154,009.93  1,863,520.15

0101 01106001 EXCAVATION (ROADWAY) CY  19.980  0.000  2,372.000  2,372.00  47,392.56

Added CO #24 - FM 471 @ HEB

0104 01326006 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  334.370  0.000  16.000  16.00  5,349.92

Added CO #24 - FM 471 @ HEB

0105 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  13.400  7,725.000  0.000  6,114.00  81,927.60

0110 01616017 000 COMPOST MANUF TOPSOIL (4") SY  2.550  57,150.000  0.000  19,218.75  49,007.81

0115 01646027 000 CELL FBR MLCH SEED(PERM)(URBAN)(CLAY) SY  0.130  57,150.000  0.000  52,309.00  6,800.17

0120 01646029 000 CELL FBR MLCH SEED(TEMP)(WARM) SY  0.090  57,150.000  0.000  12,909.23  1,161.83

0125 01646031 000 CELL FBR MLCH SEED(TEMP)(COOL) SY  0.090  57,150.000  0.000  1,807.22  162.65

0130 01686001 000 VEGETATIVE WATERING MG  15.000  892.000  0.000  790.24  11,853.60

0135 01696003 000 SOIL RETENTION BLANKETS (CL 1) (TY C) SY  0.650  17,057.000  0.000  1,490.44  968.79

0140 02166001 000 PROOF ROLLING HR  75.660  12.000  0.000  0.50  37.83

0145 02476467 003 FL BS (CMP IN PLC)(TY D GR 1-2 OR  5)6" SY  6.950  135,978.000  1,453.580  126,052.02  876,061.55

0146 02476467 FL BS (CMP IN PLC)(TY D GR 1-2 OR  5)6" SY  40.000  0.000  2,172.000  2,172.00  86,880.00

Added CO #24 - FM 471 @ HEB

0150 02606016 000 LIME (HYD, COM, OR QK(SLURRY)) TON  194.000  2,477.000  0.000  4,044.95  784,720.30

0151 02606016 LIME (HYD, COM, OR QK(SLURRY)) TON  409.880  0.000  40.000  40.00  16,395.20

Added CO #24 - FM 471 @ HEB

0155 02606027 000 LIME TRT (EXST MATL)(8") SY  5.300  140,667.000  1,472.890  122,930.16  651,529.85

0156 02606027 LIME TRT (EXST MATL)(8") SY  16.740  0.000  2,212.000  2,212.00  37,028.88

Added CO #24 - FM 471 @ HEB

0160 30766001 000 D-GR HMA TY-B PG64-22 TON  68.000  35,834.000  376.220  37,122.29  2,524,315.72

0161 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  17,519.72  17,519.72

D-GR HMA TY-B PG64-22 BONUS

0162 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  10,396.32 -10,396.32

D-GR HMA TY-B PG64-22 PENALTY

0163 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  18,531.73  18,531.73

D-GR HMA TY-B PG64-22 BONUS
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0164 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  114,511.40 -114,511.40

D-GR HMA TY-B PG64-22 PENALTY

0165 30766040 000 D-GR HMA TY-D PG70-22 TON  122.000  1,599.000  130.860  10,421.69  1,271,446.18

0166 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  8,040.18  8,040.18

D-GR HMA TY-D PG70-22 BONUS

0167 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  39,333.68 -39,333.68

D-GR HMA TY-D PG70-22 PENALTY

0168 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  8,988.48  8,988.48

D-GR HMA TY-D PG70-22 BONUS

0169 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  35,063.07 -35,063.07

D-GR HMA TY-D PG70-22 PENALTY

0175 30776075 000 TACK COAT GAL  3.000  11,704.000  0.000  10,184.00  30,552.00

0185 03106027 000 PRIME COAT(MC-30 OR AE-P) GAL  3.000  28,238.000  291.000  23,536.00  70,608.00

0186 03106027 PRIME COAT(MC-30 OR AE-P) GAL  7.880  0.000  442.400  442.00  3,482.96

Added CO #24 - FM 471 @ HEB

0198 03516004 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  79.540  0.000  3,258.000  4,119.05  327,629.24

CO 2 - EB-WB ML Sta 912 to 979

0200 04006006 000 CUT & RESTORING PAV SY  78.000  361.000  0.000  90.78  7,080.84

0205 04016001 000 FLOWABLE BACKFILL CY  175.000  100.000  0.000  95.27  16,672.25

0210 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.000  13,149.000  0.000  11,845.92  11,845.92

0211 04026001 TRENCH EXCAVATION PROTECTION LF  37.210  0.000  26.000  26.00  967.46

Added CO #24 - FM 471 @ HEB

0215 04166031 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  168.000  22.000  0.000  22.00  3,696.00

0220 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  165.000  26.000  0.000  26.00  4,290.00

0225 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  491.000  88.000  0.000  88.00  43,208.00

0226 04166034 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  826.350  0.000  66.000  66.00  54,539.10

Added CO #24 - FM 471 @ HEB

0230 04326002 000 RIPRAP (CONC)(5 IN) CY  510.000  988.000  0.000  1,175.53  599,520.30

0235 04506052 000 RAIL (HANDRAIL)(TY F) LF  170.000  188.000  0.000  188.00  31,960.00

0240 04626001 002 CONC BOX CULV (3 FT X 2 FT) LF  290.000  144.000  0.000  144.00  41,760.00

0245 04626003 002 CONC BOX CULV (4 FT X 2 FT) LF  290.000  1,484.000  0.000  1,480.00  429,200.00

0250 04626021 002 CONC BOX CULV (8 FT X 6 FT) LF  750.000  391.000  0.000  381.07  285,802.50

0255 04646005 001 RC PIPE (CL III)(24 IN) LF  88.000  6,475.000 -76.530  4,138.00  364,144.00

0260 04646005 001 RC PIPE (CL III)(24 IN) LF  88.000  216.000  0.000  1,580.00  139,040.00

0261 04646005 RC PIPE (CL III)(24 IN) LF  411.730  0.000  26.000  26.00  10,704.98

Added CO #24 - FM 471 @ HEB

0265 04646007 001 RC PIPE (CL III)(30 IN) LF  102.000  2,415.000  0.000  2,411.74  245,997.48

0270 04646008 001 RC PIPE (CL III)(36 IN) LF  140.000  2,458.000  0.000  2,361.08  330,551.20

0275 04646009 001 RC PIPE (CL III)(42 IN) LF  178.000  1,236.000  0.000  1,220.00  217,160.00

0280 04656002 001 MANH (COMPL)(PRM)(48IN) EA  8,000.000  11.000 -1.000  9.00  72,000.00

0285 04656003 001 MANH (COMPL)(PRM)(60IN) EA  8,000.000  5.000  0.000  5.00  40,000.00

0290 04656004 001 MANH (COMPL)(PRM)(72IN) EA  9,000.000  8.000  0.000  8.75  78,750.00

0291 04656004 MANH (COMPL)(PRM)(72IN) EA  13,708.210  0.000  2.000  2.00  27,416.42

Added CO #24 - FM 471 @ HEB

0295 04656014 001 INLET (COMPL)(PCO)(3FT)(LEFT) EA  7,200.000  2.000  0.000  1.00  7,200.00

0300 04656015 001 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  7,200.000  1.000  0.000  1.00  7,200.00

0305 04656016 001 INLET (COMPL)(PCO)(3FT)(BOTH) EA  8,000.000  16.000  0.000  12.00  96,000.00
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0310 04656018 001 INLET (COMPL)(PCO)(4FT)(LEFT) EA  9,000.000  2.000  0.000  2.00  18,000.00

0315 04656020 001 INLET (COMPL)(PCO)(4FT)(BOTH) EA  9,000.000  11.000  0.000  10.00  90,000.00

0320 04656024 001 INLET (COMPL)(PCO)(5FT)(BOTH) EA  11,000.000  4.000  0.000  5.00  55,000.00

0321 04656024 INLET (COMPL)(PCO)(5FT)(BOTH) EA  19,041.220  0.000  2.000  2.00  38,082.44

Added CO #24 - FM 471 @ HEB

0325 04656032 001 INLET (COMPL)(PCU)(3FT)(BOTH) EA  8,000.000  8.000  0.000  8.00  64,000.00

0330 04656128 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  7,500.000  1.000  0.000  2.00  15,000.00

0335 04656130 001 INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX5FT) EA  7,500.000  6.000  0.000  6.00  45,000.00

0340 04656225 001 JCT BOX (COMPL)(SPL) EA  40,000.000  1.000  0.000  1.00  40,000.00

0345 04656233 001 INLET (COMP) (TY SIDEWALK BRIDGE) EA  16,900.000  38.000  0.000  42.00  709,800.00

0350 04656338 001 INLET (COMPL)(ARMOR CURB SLOT) EA  6,500.000  40.000  0.000  42.00  273,000.00

0355 04656388 001 INLET (COMPL)(ARMOR CURB SLOT)(MOD) EA  5,000.000  20.000  0.000  12.00  60,000.00

0356 04656388 INLET (COMPL)(ARMOR CURB SLOT)(MOD) EA  10,529.320  0.000  2.000  2.00  21,058.64

Added CO #24 - FM 471 @ HEB

0360 04666151 000 WINGWALL (FW - 0) (HW=4 FT) EA  22,000.000  3.000  0.000  2.00  44,000.00

0365 04666152 000 WINGWALL (FW - 0) (HW=5 FT) EA  12,000.000  1.000  0.000  1.00  12,000.00

0375 04666179 000 WINGWALL (PW - 1) (HW=4 FT) EA  21,000.000  2.000  0.000  2.00  42,000.00

0376 04666180 WINGWALL (PW - 1) (HW=5 FT) EA  16,000.000  0.000  1.000  1.00  16,000.00

Added CO #12

0380 04666207 000 WINGWALL (SW - 0) (HW=4 FT) EA  17,000.000  4.000  0.000  4.00  68,000.00

0395 04676391 000 SET (TY II) (24 IN) (RCP) (4: 1) (P) EA  2,000.000  1.000  0.000  1.00  2,000.00

0405 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,200.000  10.000  0.000  9.00  19,800.00

0410 04966001 000 REMOV STR (BOX CULVERT) EA  1,800.000  1.000  0.000  4.00  7,200.00

0415 04966002 000 REMOV STR (INLET) EA  1,800.000  6.000  0.000  2.00  3,600.00

0425 04966005 000 REMOV STR (WINGWALL) EA  2,600.000  4.000  0.000  8.00  20,800.00

0430 04966006 000 REMOV STR (HEADWALL) EA  2,500.000  2.000  0.000  2.00  5,000.00

0435 04966007 000 REMOV STR (PIPE) LF  28.000  540.000  0.000  134.00  3,752.00

0440 04966042 000 REMOV STR (SMALL) EA  1,300.000  19.000  0.000  11.00  14,300.00

0445 04966099 000 REMOVE STR (RAIL) LF  25.000  163.000  0.000  195.00  4,875.00

0450 05006001 000 MOBILIZATION LS  4,000,000.000  0.775  0.000  0.68  2,700,000.00

0455 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  9,600.000  72.000  0.000  52.00  499,200.00

0460 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  21.000  790.000  0.000  145.00  3,045.00

0461 05066002 ROCK FILTER DAMS (INSTALL) (TY 2) LF  53.510  0.000  100.000  372.00  19,905.72

ADDED CO#21

0465 05066011 005 ROCK FILTER DAMS (REMOVE) LF  8.000  790.000  100.000  60.00  480.00

0470 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  2.350  9,146.000  0.000  12,308.00  28,923.80

0475 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.650  9,146.000  0.000  6,822.00  4,434.30

0490 05086001 000 CONSTRUCTING DETOURS SY  40.000  10,739.000  53.000  11,765.13  470,605.20

0500 05086003 000 CONSTRUCTING DETOURS (TY 1) SY  42.000  4,915.000  0.000  10,976.77  461,024.34

0510 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  28.200  10,820.000  0.000  12,940.00  364,908.00

0520 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  56.000  500.000  0.000  860.00  48,160.00

0530 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  6.000  25,700.000  0.000  17,946.00  107,676.00

0535 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  6.000  25,700.000  0.000  320.00  1,920.00

0540 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  28.000  1,220.000  0.000  2,520.00  70,560.00

0550 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  6.000  10,820.000  0.000  5,080.00  30,480.00

0560 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  14.000  500.000  0.000  460.00  6,440.00

0570 05296001 000 CONC CURB (TY I) LF  15.000  29,538.000  200.000  27,752.00  416,280.00
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0575 05306004 000 DRIVEWAYS (CONC) SY  85.000  372.000  0.000  683.01  58,055.85

0590 05306017 000 DRIVEWAYS (CONC) (HES) SY  88.000  2,003.000  0.000  1,539.83  135,505.04

0591 05306017 DRIVEWAYS (CONC) (HES) SY  90.700  0.000  581.000  581.00  52,696.70

Added CO #24 - FM 471 @ HEB

0595 05316001 000 CONC SIDEWALKS (4") SY  56.000  18,755.000  0.000  17,049.97  954,798.32

0596 05316001 CONC SIDEWALKS (4") SY  81.400  0.000  0.000  308.00  25,071.20

Added CO #24 - FM 471 @ HEB

0600 05316004 000 CURB RAMPS (TY 1) EA  2,683.000  3.000  0.000  2.00  5,366.00

0605 05316005 000 CURB RAMPS (TY 2) EA  2,683.000  29.000  0.000  28.00  75,124.00

0610 05316008 000 CURB RAMPS (TY 5) EA  2,683.000  2.000  0.000  1.00  2,683.00

0615 05316017 000 CURB RAMPS (TY 22) EA  2,683.000  3.000  0.000  3.00  8,049.00

0620 05366002 000 CONC MEDIAN SY  75.500  14,210.000  0.000  11,751.33  887,225.43

0625 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  315.000  0.000  275.00  550.00

0630 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  290.000  1.000  0.000  2.00  580.00

0640 05506003 000 CHAIN LINK FENCE (REMOVE) LF  9.000  1,607.000  0.000  74.00  666.00

0660 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  89.000  120.000  0.000  30.00  2,670.00

0670 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,000.000  2.000  0.000  2.00  30,000.00

0675 60046031 000 ITS COM CBL (ETHERNET) LF  2.050  600.000  0.000  120.00  246.00

0680 60626026 000 ITS RADIO (DUAL)(2.4 GHZ/5 GHZ)-I-U EA  3,214.000  2.000  0.000  1.00  3,214.00

0685 06186046 000 CONDT (PVC) (SCH 80) (2") LF  17.100  370.000  0.000  223.00  3,813.30

0686 06186046 CONDT (PVC) (SCH 80) (2") LF  27.300  0.000  645.000  645.00  17,608.50

Added CO #24 - FM 471 @ HEB

0690 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  34.000  565.000  560.000  754.00  25,636.00

0691 06186047 CONDT (PVC) (SCH 80) (2") (BORE) LF  60.900  0.000  470.000  470.00  28,623.00

Added CO #24 - FM 471 @ HEB

0695 06186053 000 CONDT (PVC) (SCH 80) (3") LF  23.500  255.000  0.000  1,610.00  37,835.00

0696 06186053 CONDT (PVC) (SCH 80) (3") LF  29.900  0.000  630.000  630.00  18,837.00

Added CO #24 - FM 471 @ HEB

0700 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  49.000  1,830.000  1,115.000  1,727.00  84,623.00

0701 06186054 CONDT (PVC) (SCH 80) (3") (BORE) LF  61.950  0.000  940.000  940.00  58,233.00

Added CO #24 - FM 471 @ HEB

0705 61856002 002 TMA (STATIONARY) DAY  200.000  184.000  0.000  32.00  6,400.00

0710 61856005 002 TMA (MOBILE OPERATION) DAY  400.000  76.000  0.000  4.00  1,600.00

0715 06206009 000 ELEC CONDR (NO.6) BARE LF  2.000  3,080.000  1,940.000  3,132.00  6,264.00

0716 06206009 ELEC CONDR (NO.6) BARE LF  1.800  0.000  2,940.000  2,940.00  5,292.00

Added CO #24 - FM 471 @ HEB

0720 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.000  70.000  70.000  110.00  220.00

0721 06206010 ELEC CONDR (NO.6) INSULATED LF  2.110  0.000  150.000  150.00  316.50

Added CO #24 - FM 471 @ HEB

0725 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.000  830.000  405.000  974.00  1,948.00

0726 06216005 TRAY CABLE (4 CONDR) (12 AWG) LF  2.390  0.000  950.000  950.00  2,270.50

Added CO #24 - FM 471 @ HEB

0730 06246010 000 GROUND BOX TY D (162922)W/APRON EA  961.000  9.000  0.000  6.00  5,766.00

0731 06246010 GROUND BOX TY D (162922)W/APRON EA  1,294.650  0.000  5.000  5.00  6,473.25

Added CO #24 - FM 471 @ HEB

0735 06286167 000 ELC SRV TY D 120/240 070(NS)AL(E)TP(O) EA  5,746.000  2.000  0.000  2.00  11,492.00
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0736 06286187 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA  5,556.600  0.000  1.000  1.00  5,556.60

Added CO #24 - FM 471 @ HEB

0740 62926001 000 RVDS(PRESENCE DETECTION ONLY) EA  8,379.000  8.000  0.000  8.00  67,032.00

0741 62926001 RVDS(PRESENCE DETECTION ONLY) EA  10,429.650  0.000  3.000  3.00  31,288.95

Added CO #24 - FM 471 @ HEB

0745 62926002 000 RVDS(ADVANCE DETECTION ONLY) EA  8,368.000  4.000  0.000  4.00  33,472.00

0746 62926002 RVDS(ADVANCE DETECTION ONLY) EA  10,963.050  0.000  2.000  2.00  21,926.10

Added CO #24 FM 471 @ HEB

0750 63066006 000 VIVDS TEMPORARY EA  1,875.000  3.000  0.000  3.00  5,625.00

0755 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  593.000  22.000  1.000  9.00  5,337.00

0760 06446002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  697.000  8.000 -2.000  2.00  1,394.00

0765 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  740.000  21.000  0.000  10.00  7,400.00

0770 06446005 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT) EA  785.000  2.000  0.000  2.00  1,570.00

0775 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  997.000  3.000  0.000  1.00  997.00

0790 06446012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  803.000  16.000  0.000  1.00  803.00

0800 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  912.000  3.000  0.000  2.00  1,824.00

0805 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,048.000  3.000  0.000  1.00  1,048.00

0810 06446036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,089.000  6.000  0.000  4.00  4,356.00

0815 06446042 000 IN SM RD SN SUP&AM TYS80(1)SB(T) EA  968.000  2.000  0.000  1.00  968.00

0830 06446076 000 REMOVE SM RD SN SUP&AM EA  94.000  75.000  1.000  44.00  4,136.00

0840 06626001 000 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF  0.250  800.000  0.000  3,709.00  927.25

0850 06626004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.250  71,315.000  0.000  168,572.00  42,143.00

0860 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.500  6,813.000  0.000  15,592.00  7,796.00

0870 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  531.000  0.000  752.00  3,760.00

0875 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  531.000  0.000  1,217.00  6,085.00

0880 06626017 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  100.000  39.000  0.000  13.00  1,300.00

0885 06626017 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  100.000  39.000  0.000  54.00  5,400.00

0890 06626029 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  100.000  40.000  0.000  10.00  1,000.00

0895 06626029 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  100.000  40.000  0.000  62.00  6,200.00

0900 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.250  88,284.000  0.000  251,210.00  62,802.50

0905 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.250  88,284.000  0.000  663.00  165.75

0910 06626041 000 WK ZN PAV MRK NON-REMOV (Y)24"(SLD) LF  5.000  1,532.000  0.000  731.00  3,655.00

0985 06666105 007 REFL PAV MRK TY I (W)(BIKE ARW)(100MIL) EA  100.000  34.000  0.000  2.00  200.00

0990 06666111 007 REFL PAV MRK TY I(W)(BIKE SYML)(100MIL) EA  200.000  34.000  0.000  2.00  400.00

1110 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.250  10,507.000  0.000  105,695.00  26,423.75

1120 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  2.000  561.000  0.000  2,218.00  4,436.00

1125 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  45.000  5.000  0.000  60.00  2,700.00

1130 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  50.000  5.000  0.000  54.00  2,700.00

1134 06806002 INSTALL HWY TRF SIG (ISOLATED) EA  37,587.900  0.000  1.000  1.00  37,587.90

Added CO #24 - FM 471 @ HEB

1135 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA  37,995.000  2.000  0.000  0.50  18,997.50

1140 06806004 006 REMOVING TRAFFIC SIGNALS EA  1,553.000  2.000  0.000  2.00  3,106.00

1145 06816001 000 TEMP TRAF SIGNALS EA  34,493.000  3.000  0.000  2.79  96,235.47

1150 06826001 000 VEH SIG SEC (12")LED(GRN) EA  200.000  16.000  0.000  22.00  4,400.00

1151 06826001 VEH SIG SEC (12")LED(GRN) EA  277.200  0.000  6.000  6.00  1,663.20

Added CO #24 - FM 471 @ HEB

1155 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  200.000  10.000  0.000  13.00  2,600.00
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1156 06826002 VEH SIG SEC (12")LED(GRN ARW) EA  277.200  0.000  5.000  5.00  1,386.00

Added CO #24 - FM 471 @ HEB

1160 06826003 000 VEH SIG SEC (12")LED(YEL) EA  200.000  16.000  0.000  22.00  4,400.00

1161 06826003 VEH SIG SEC (12")LED(YEL) EA  277.200  0.000  6.000  6.00  1,663.20

Added CO #24 - FM 471 @ HEB

1165 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  200.000  14.000  0.000  20.00  4,000.00

1166 06826004 VEH SIG SEC (12")LED(YEL ARW) EA  277.200  0.000  5.000  5.00  1,386.00

Added CO #24 - FM 471 @ HEB

1170 06826005 000 VEH SIG SEC (12")LED(RED) EA  200.000  16.000  0.000  22.00  4,400.00

1171 06826005 VEH SIG SEC (12")LED(RED) EA  277.200  0.000  6.000  6.00  1,663.20

Added CO #24 - FM 471 @ HEB

1175 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  200.000  10.000  0.000  13.00  2,600.00

1176 06826006 VEH SIG SEC (12")LED(RED ARW) EA  277.200  0.000  3.000  3.00  831.60

Added CO #24 - FM 471 @ HEB

1180 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  432.000  24.000  0.000  10.00  4,320.00

1181 06826018 PED SIG SEC (LED)(COUNTDOWN) EA  590.100  0.000  4.000  4.00  2,360.40

Added CO #24 - FM 471 @ HEB

1185 06826049 000 BACKPLATE W/REFL BRDR(4 SEC) EA  91.000  4.000  0.000  6.00  546.00

1187 06826054 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  165.900  0.000  7.000  7.00  1,161.30

Added CO #24 - FM 471 @ HEB

1188 06826056 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  247.800  0.000  2.000  2.00  495.60

Added CO #24 - FM 471 @ HEB

1190 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  100.000  22.000  0.000  28.00  2,800.00

1195 06846009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.000  4,530.000 -10.000  3,544.00  7,088.00

1196 06846009 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.260  0.000  635.000  635.00  1,435.10

Added CO #24 - FM 471 @ HEB

1200 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.500  3,320.000  0.000  5,548.00  13,870.00

1201 06846012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.280  0.000  2,035.000  2,035.00  6,674.80

Added CO #24 - FM 471 @ HEB

1205 06846080 000 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF  1.500  4,400.000 -15.000  3,594.00  5,391.00

1206 06846080 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF  1.470  0.000  570.000  570.00  837.90

Added CO #24 - FM 471 @ HEB

1225 06866035 000 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  9,778.000  2.000  0.000  2.00  19,556.00

1230 06866037 000 INS TRF SIG PL AM(S)1 ARM(36') EA  9,070.000  1.000  0.000  1.00  9,070.00

1235 06866045 000 INS TRF SIG PL AM(S)1 ARM(44') EA  10,338.000  1.000  0.000  1.00  10,338.00

1240 06866057 000 INS TRF SIG PL AM(S)1 ARM(55') EA  27,443.000  2.000  0.000  2.00  54,886.00

1242 06866059 INS TRF SIG PL AM(S)1 ARM(55')LUM EA  42,331.800  0.000  1.000  1.00  42,331.80

Added CO #24 - FM 471 @ HEB

1245 06866063 000 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  30,669.000  2.000  0.000  2.00  61,338.00

1246 06866063 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  43,089.900  0.000  1.000  1.00  43,089.90

Added CO #24 - FM 471 @ HEB

1248 06866067 INS TRF SIG PL AM(S)1 ARM(65')LUM EA  43,438.500  0.000  1.000  1.00  43,438.50

Added CO #24 - FM 471 @ HEB

1250 06876001 000 PED POLE ASSEMBLY EA  1,566.000  13.000  0.000  8.00  12,528.00

1251 06876001 PED POLE ASSEMBLY EA  2,300.550  0.000  4.000  4.00  9,202.20

Added CO #24 - FM 471 @ HEB

1255 06886001 000 PED DETECT PUSH BUTTON (APS) EA  815.000  24.000  0.000  8.00  6,520.00
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1256 06886001 PED DETECT PUSH BUTTON (APS) EA  959.700  0.000  4.000  4.00  3,838.80

Added CO #24 - FM 471 @ HEB

1261 06886003 PED DETECTOR CONTROLLER UNIT EA  4,110.750  0.000  1.000  1.00  4,110.75

Added CO #24 - FM 471 @ HEB

1270 07386003 CLEANING / SWEEPING (OUTSIDE MAIN LANE) CYC  2,138.000  0.000  35.000  10.00  21,380.00

Added CO#19

1400 01006002 PREPARING ROW STA  27,857.820  0.000  1.000  1.00  27,857.82

Added CO#15

1402 01106001 EXCAVATION (ROADWAY) CY  46.550  0.000  440.000  440.00  20,482.00

Added CO#15

1404 30766001 D-GR HMA TY-B PG64-22 TON  122.130  0.000  510.840  501.63  61,264.07

Added CO#15

1405 30766001 D-GR HMA TY-B PG64-22 TON  147.000  0.000  532.000  532.00  78,204.00

Added CO #24 - FM 471 @ HEB

1406 30766040 D-GR HMA TY-D PG70-22 TON  155.400  0.000  85.140  73.99  11,498.05

Added CO#15

1407 30766040 D-GR HMA TY-D PG70-22 TON  156.450  0.000  164.000  164.00  25,657.80

Added CO #24 - FM 471 @ HEB

1410 05306017 DRIVEWAYS (CONC) (HES) SY  112.330  0.000  324.000  584.16  65,618.69

Added CO#15

1411 30776075 TACK COAT GAL  4.200  0.000  181.000  181.00  760.20

Added CO #24 - FM 471 @ HEB

1412 05296001 CONC CURB (TY I) LF  41.930  0.000  80.000  80.00  3,354.40

Added CO#15

1414 04326003 RIPRAP (CONC)(6 IN) CY  587.170  0.000  103.000  82.33  48,341.71

Added CO#15

1416 04506047 RAIL (HANDRAIL)(TY A) LF  106.940  0.000  463.000  370.00  39,567.80

Added CO#15

1418 41226005 THERMO PIPE(24")(HDPE)(TY S)(CSB) LF  117.450  0.000  543.000  543.00  63,775.35

Added CO#15

1420 04676384 SET (TY II) (24 IN) (HDPE) (6: 1) (P) EA  1,770.963  0.000  12.000  12.00  21,251.56

Added CO#15

1422 05316005 CURB RAMPS (TY 2) EA  3,289.100  0.000  2.000  2.00  6,578.20

Added CO#15

1424 05316027 CURB RAMPS (TY 10) SY  5,380.340  0.000  2.000  2.00  10,760.68

Added CO#15

1450 01006002 PREPARING ROW STA  21,706.730  0.000  1.000  1.00  21,706.73

Added CO#18

1452 01106001 EXCAVATION (ROADWAY) CY  46.550  0.000  188.000  188.00  8,751.40

Added CO#18

1454 03606016 CONC PVMT (JOINTED - CPCD) (6") SY  112.330  0.000  525.000  486.76  54,677.75

Added CO#18

1456 03606026 CURB (TYPE I) LF  41.930  0.000  398.000  398.00  16,688.14

Added CO#18
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1458 41226005 THERMO PIPE(24")(HDPE)(TY S)(CSB) LF  117.450  0.000  828.000  828.00  97,248.60

Added CO#18

1460 04676384 SET (TY II) (24 IN) (HDPE) (6: 1) (P) EA  5,033.660  0.000  12.000  12.00  60,403.92

Added CO#18

1462 05316001 CONC SIDEWALKS (4") SY  97.140  0.000  132.000  132.00  12,822.48

Added CO#18

1464 05316005 CURB RAMPS (TY 2) EA  3,289.100  0.000  1.000  1.00  3,289.10

Added CO#18

1466 05316013 CURB RAMPS (TY 10) EA  5,380.340  0.000  1.000  1.00  5,380.34

Added CO#18

2242 96086011 UNIQUE CHANGE ORDER ITEM 11 DOL  3,867.840  0.000  1.000  1.00  3,867.84

Added CO# 14

5155 96086013 UNIQUE CHANGE ORDER ITEM 13 DOL  10,265.000  0.000  14.000  14.00  143,710.00

Milestone 5 Daily Incentive

5160 96086014 UNIQUE CHANGE ORDER ITEM 14 DOL  5,155.000  0.000  31.000  28.00  144,340.00

Milestone 6 Daily Incentive

5165 96086015 UNIQUE CHANGE ORDER ITEM 15 DOL  1,545.000  0.000  16.000  15.00  23,175.00

Milestone 7 Daily Incentive

5170 96086016 UNIQUE CHANGE ORDER ITEM 16 DOL  1,896.000  0.000  18.000  18.00  34,128.00

Milestone 8 Daily Incentive

5175 96086017 UNIQUE CHANGE ORDER ITEM 17 DOL  2,580.700  0.000  38.000  30.00  77,421.00

Added CO #24 Extended Overhead, LS

5180 96086018 UNIQUE CHANGE ORDER ITEM 18 DOL  11,035.150  0.000  1.000  1.00  11,035.15

Added CO #24 Additional Bond, LS

5185 96086020 UNIQUE CHANGE ORDER ITEM 20 DOL  1.000  0.000  9,986.100  9,986.10  9,986.10

Added CO#26 - Traffic Signal Mods

Category Subtotal $24,722,192.58

002 CONTRACTOR FORCE ACCOUNT WORKCATEGORY DESCRIPTION
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5200 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  461,825.60  461,825.60

5215 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  204,590.41  204,590.41

5225 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  162,285.04  162,285.04

5280 96066063 FORCE ACCOUNT - CRASH CUSHION REPAIR #1 DOL  1.000  1,000.000  0.000  38,635.93  38,635.93

MBGF, ATTENUATOR, ILLUM, ECT.

5285 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1,000.000  0.000  528.62  528.62

Item 628.5.1

Category Subtotal $867,865.60

084901057PROJECT CONTROLSTP 2020(962)
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2540 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  212.100  0.000  1,866.000  1,899.00  402,777.90

CO 3-CPS-NGP(JT TR)(12" STL & 6" PLAS W/TW) - 1866 LF

2541 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  233.310  0.000  2,298.000  2,213.00  516,315.03

CO 3-CPS-NGP (MAIN)(12" STEEL)(OPEN CUT) 1648 LF 7186-6033

2542 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  956.570  0.000  37.000  39.00  37,306.23

CO 3-CPS-NGP (MAIN)(8" STEEL)(OPEN CUT) 75 LF 7186-6012

2543 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  448.590  0.000  150.000  178.00  79,849.02

CO 3-CPS-NGP (BORING)(12" STEEL) 150 LF

2545 96086006 UNIQUE CHANGE ORDER ITEM 6 DOL  59.300  0.000  425.000  452.00  26,803.60

Added CO 7 - 2" Bypass Price /LF

2546 96086009 UNIQUE CHANGE ORDER ITEM 9 DOL  67,250.900  0.000  1.000  1.00  67,250.90

Realignment of 16" & 6" gas line Windgate Pkwy

2547 96086010 UNIQUE CHANGE ORDER ITEM 10 DOL  3,413.130  0.000  1.000  1.00  3,413.13

Relocate PMCPTLB Sta:981+80

2550 04006006 000 CUT & RESTORING PAV SY  78.000  389.000  4.000  278.79  21,745.62

2555 04016001 000 FLOWABLE BACKFILL CY  175.000  100.000  25.000  125.00  21,875.00

2556 04016001 FLOWABLE BACKFILL CY  205.840  0.000  8,241.000  8,908.00  1,833,622.72

CO 3 - CPS - New Price Due Major Item O/U

2560 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.000  16,207.000  2,277.000  18,105.00  18,105.00

2565 04206003 000 CL A CONC (MISC) SY  163.000  419.000  60.000  338.71  55,209.73

2640 05006001 000 MOBILIZATION LS  4,000,000.000  0.157  0.000  0.16  628,000.00

2715 71866003 000 NGP (MAIN) (6" PLASTIC W/TW) (OPEN CUT) LF  185.000  1,027.000  91.000  1,072.00  198,320.00

2720 71866004 000 NGP (MAIN) (4" PLASTIC W/TW) (OPEN CUT) LF  503.000  95.000  87.000  96.00  48,288.00

2725 71866006 000 NGP (BORING) (4" PLASTIC W/TW) LF  595.000  41.000  0.000  50.00  29,750.00

2735 71866008 000 NGP (MAIN)(2" PLASTIC W/TW)(OPEN CUT) LF  1,061.000  30.000  0.000  31.00  32,891.00

2740 71866009 000 NGP (MAIN)(8" PLASTIC W/TW)(OPEN CUT) LF  135.000  502.000 -401.000  15.00  2,025.00

2755 71866024 000 NGP (REMOVE ABANDONED MAIN)(2") LF  11.000  1,613.000  463.000  1,903.00  20,933.00

2760 71866025 000 NGP (REMOVE ABANDONED MAIN)(4") LF  10.000  43.000  0.000  25.00  250.00

2765 71866026 000 NGP (REMOVE ABANDONED MAIN)(6") LF  12.000  9,599.000  1,402.000  10,935.00  131,220.00

2770 71866032 000 NGP (BORING) (6" PLASTIC W/TW) LF  515.000  50.000  0.000  60.00  30,900.00

2775 71866034 000 NGP (MAIN) (16" STEEL) (OPEN CUT) LF  230.000  1,997.000 -8.000  1,841.00  423,430.00

2780 71866044 000 NGP (JT TR)(16" STL & 6" PLAS W/TW) LF  222.000  8,941.000  119.000  8,978.00  1,993,116.00

2785 71866045 000 NGP (JT TR)(16" STL & 8" PLAS W/TW) LF  226.000  1,888.000 -7.000  1,910.00  431,660.00

2795 71866047 NGP (LONG SVC) (NEW MAIN TO PROP LINE) EA  7,030.220  0.000  1.000  1.00  7,030.22

1" Service line to pressure moitor Sta:884+98

Category Subtotal $7,062,087.10

002 WATERLINE UTILITIESCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2865 05006001 000 MOBILIZATION LS  4,000,000.000  0.056  0.000  0.06  224,000.00

2945 71966001 001 TRENCH EXCAVATION PROTECTION LF  1.500  6,045.000  0.000  5,851.60  8,777.40

2950 71966002 001 DUCTILE IRON FITTINGS TON  14,428.000  21.200  0.000  20.96  302,410.88

2955 71966003 001 HYDROSTATIC PRESSURE TEST EA  1,950.000  16.000  0.000  11.00  21,450.00

2960 71966005 001 FLOWABLE FILL BACKFILL CY  188.000  1,300.900  0.000  558.90  105,073.20

2965 71966006 001 PIPE WATER MAIN (PVC)(8") LF  95.000  263.000  0.000  189.50  18,002.50
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2970 71966009 001 TIE-IN (COMPLETE)(8") EA  6,500.000  3.000  0.000  3.00  19,500.00

2975 71966011 001 ADJUST VALVE BOX EA  800.000  21.000  0.000  2.00  1,600.00

2985 71966020 001 RELAY SHORT SERVICE (1") EA  3,500.000  2.000  0.000  1.00  3,500.00

2990 71966022 001 RELAY SHORT SERVICE (2") EA  4,500.000  2.000  0.000  4.00  18,000.00

2995 71966030 001 GATE VALVE & BOX (COMPLETE)(16") EA  9,500.000  20.000  0.000  18.00  171,000.00

3005 71966032 001 FIRE HYDRANT ASSEMBLY EA  5,500.000  10.000  0.000  9.00  49,500.00

3010 71966033 001 TIE-IN (COMPLETE)(6") EA  6,000.000  2.000  0.000  2.00  12,000.00

3015 71966034 001 TIE-IN (COMPLETE)(12") EA  8,000.000  5.000  0.000  5.00  40,000.00

3020 71966035 001 TIE-IN (COMPLETE)(16") EA  9,000.000  3.000  0.000  3.00  27,000.00

3025 71966036 001 TEMPORARY BLOW-OFF (COMPLETE)(2") EA  1,800.000  14.000  0.000  8.00  14,400.00

3030 71966037 001 AIR RELEASE VALVE (COMPLETE)(1") EA  13,000.000  1.000  0.000  4.00  52,000.00

3035 71966039 001 PIPE WATER MAIN (PVC) (12") LF  190.000  139.000  0.000  127.00  24,130.00

3040 71966040 001 GATE VALVE AND BOX (COMPLETE) (12") EA  4,500.000  2.000  0.000  3.00  13,500.00

3045 71966042 001 RELOCATE FIRE HYDRANT EA  4,000.000  5.000  0.000  2.00  8,000.00

3050 71966043 001 PERMANENT BLOW-OFF (COMPLETE) (2") EA  6,500.000  3.000  0.000  3.00  19,500.00

3055 71966046 001 STEEL CASING (24") (OPEN CUT) LF  175.000  245.000  0.000  245.00  42,875.00

3060 71966047 001 CARRIER PIPE (OPEN CUT) (PVC) (12") LF  135.000  152.000  0.000  152.00  20,520.00

3065 71966048 001 GROUT ABANDONMENT WATER MAIN (12") LF  29.000  74.000  0.000  74.00  2,146.00

3070 71966049 001 PIPE WATER MAIN (PVC) (16") LF  180.000  3,015.000  0.000  2,962.50  533,250.00

3075 71966050 001 CARRIER PIPE (OPEN CUT)(PVC)(16") LF  200.000  1,028.000  0.000  1,028.00  205,600.00

3080 71966051 001 STEEL CASING (30")(OPEN CUT) LF  240.000  1,028.000  0.000  999.00  239,760.00

3085 71966052 001 WATER MAIN REMOVAL (16" & SMALLER) LF  22.000  2,401.000  0.000  1,795.00  39,490.00

3095 71966059 001 AIR RELEASE VALVE (COMPLETE)(2") EA  18,500.000  5.000  0.000  1.00  18,500.00

3100 71966062 001 CARRIER PIPE (IN CASING) (DI) (24") LF  280.000  87.000  0.000  87.00  24,360.00

3105 71966065 001 GROUT ABANDONMENT WATER MAIN (16") LF  25.000  278.000  0.000  278.00  6,950.00

3110 71966066 001 TEMPORARY BLOW-OFF (COMPLETE)(4 IN) EA  7,200.000  4.000  0.000  4.00  28,800.00

3115 71966070 001 24" DUCTILE IRON PIPE LF  300.000  81.000  0.000  81.00  24,300.00

3125 71966074 001 GATE VALVE AND BOX (COMPLETE) (8") EA  2,500.000  6.000  0.000  4.00  10,000.00

3130 71966075 001 BUTTERFLY VALVE AND BOX (COMPL) (24") EA  19,000.000  1.000  0.000  1.00  19,000.00

3135 71966076 001 TIE-IN (COMPLETE) (24") EA  9,500.000  3.000  0.000  3.00  28,500.00

3140 71966080 001 STEEL CASING (42") (OPEN CUT) LF  400.000  87.000  0.000  87.00  34,800.00

3145 71966082 001 GROUT ABANDONMENT WATER MAIN (24") LF  44.000  70.000  0.000  70.00  3,080.00

3150 71966088 001 TAPPED FIRE HYDRANT EA  8,000.000  9.000  0.000  3.00  24,000.00

3160 71966100 001 BUTTERFLY VALVE AND BOX (COMPL) (30") EA  53,000.000  2.000  0.000  2.00  106,000.00

3165 71966101 001 BUTTERFLY VALVE AND BOX (COMPL) (36") EA  57,000.000  2.000  0.000  2.00  114,000.00

3170 71966102 001 PERMANENT BLOW-OFF (COMPLETE) (4") EA  24,000.000  2.000  0.000  2.00  48,000.00

3180 71966105 001 CUT-IN TEE (COMPLETE) (16"X16") EA  13,000.000  3.000  0.000  1.00  13,000.00

3185 71966106 001 TIE-IN (COMPLETE) (36") EA  20,000.000  1.000  0.000  1.00  20,000.00

3190 71966107 001 STEEL CASING (48") (OPEN CUT) LF  550.000  122.000  0.000  122.00  67,100.00

3195 71966108 001 STEEL CASING (54") (OPEN CUT) LF  650.000  90.000  0.000  90.00  58,500.00

3200 71966110 001 CARRIER PIPE (DI) (30") LF  375.000  122.000  0.000  122.00  45,750.00

3205 71966111 001 CARRIER PIPE (DI) (36") LF  450.000  90.000  0.000  90.00  40,500.00

3210 71966113 001 GROUT ABANDONMENT WATER MAIN (30") LF  59.000  175.000  0.000  175.00  10,325.00

3220 71966121 001 RELAY SHORT SERVICE (6") EA  9,500.000  1.000  0.000  1.00  9,500.00

3225 71966126 001 WATER MAIN REMOVAL (LARGER THAN 16") LF  27.000  1,073.000  0.000  996.00  26,892.00

3230 71966127 001 PIPE WATER MAIN (DI) (30") LF  325.000  74.000  0.000  71.50  23,237.50

3235 71966128 001 PIPE WATER MAIN (DI) (36") LF  350.000  887.000  0.000  873.16  305,606.00

3240 71966129 001 PIPE WATER MAIN (PVC) (6") LF  100.000  18.000  0.000  5.00  500.00
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Category Subtotal $3,348,185.48

003 SEWER UTILITIESCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3315 05006001 000 MOBILIZATION LS  4,000,000.000  0.012  0.000  0.01  48,000.00

3390 71946001 000 SAN SWR TRENCH EXCAVATION PROTECTION LF  1.500  2,809.000  0.000  2,809.00  4,213.50

3395 71946002 000 SAN SWR PRECAST MANHOLE (COMPL) EA  8,500.000  9.000  0.000  9.00  76,500.00

3400 71946006 000 BYPASS PUMPING FOR SMALL DIA SAN SWRS LS  15,000.000  1.000  0.000  1.00  15,000.00

3405 71946008 000 SAN SWR FLOWABLE FILL CY  189.000  15.900  0.000  15.90  3,005.10

3410 71946010 000 SAN SWR PRECAST MANHOLES (EXTRA DEPTH) LF  349.000  55.100  0.000  50.10  17,484.90

3420 71946013 000 SAN SWR POST TELEVISION INSP (8"-12") LF  3.000  2,968.000  0.000  2,736.00  8,208.00

3423 71946018 EXISTING MANHOLE ADJUSTMENTS EA  13,524.620  0.000  3.000  3.00  40,573.86

Added CO#17

3430 71946035 000 SAN SWR (8") (SDR26 PVC) LF  90.000  2,736.000  0.000  2,736.00  246,240.00

3435 71946044 000 SAN SWR MANHOLES (48" DIA)(DROP)(0-6') EA  9,500.000  1.000  0.000  1.00  9,500.00

3440 71946047 000 SAN SWR CASING OPEN CUT (24") (STEEL) LF  225.000  15.000  0.000  15.00  3,375.00

3445 71946048 000 SAN SWR CARRIER PIPE IN CASE (PVC) (8") LF  155.000  15.000  0.000  15.00  2,325.00

3450 71946051 000 SAN SWR (8")HDPE(ASTM D2837)ALL DEPTHS LF  250.000  58.000  0.000  58.00  14,500.00

Category Subtotal $488,925.36

084902043PROJECT CONTROLSTP 2022(005)HES

001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3610 01006002 000 PREPARING ROW STA  8,105.000  31.000  0.000  30.00  243,150.00

3615 01046009 000 REMOVING CONC (RIPRAP) SY  11.000  50.000  155.000  164.17  1,805.87

3635 01056094 000 REMOVING STAB BASE & ASPH PAV(12"-27") SY  6.200  651.000  0.000  1,148.17  7,118.65

3640 01056163 000 REMOVE STAB BASE & ASPH PAV (17.5") SY  5.000  20,370.000  0.000  19,837.50  99,187.50

3645 01106001 000 EXCAVATION (ROADWAY) CY  12.100  53,447.000  0.000  53,447.00  646,708.70

3650 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  13.400  60,719.000  0.000  56,924.60  762,789.64

3655 01616017 000 COMPOST MANUF TOPSOIL (4") SY  2.550  147,931.000  0.000  88,963.50  226,856.93

3660 01646027 000 CELL FBR MLCH SEED(PERM)(URBAN)(CLAY) SY  0.130  147,931.000  0.000  78,988.44  10,268.50

3675 01686001 000 VEGETATIVE WATERING MG  15.000  2,327.000  0.000  876.67  13,150.05

3685 02476491 003 FB(CMP IN PLC)(TY D GR 1-2 OR 5)(12") SY  12.500  27,697.000  0.000  19,852.44  248,155.52

3690 30766001 000 D-GR HMA TY-B PG64-22 TON  68.000  5,997.000  0.000  3,971.94  270,091.92

3691 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  4,535.29  4,535.29

D-GR HMA TY-B PG64-22 BONUS

3693 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  1,095.94  1,095.94

D-GR HMA TY-B PG64-22 BONUS

3705 03106027 000 PRIME COAT(MC-30 OR AE-P) GAL  3.000  1,108.000  0.000  3,420.00  10,260.00

3730 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.000  49.000  0.000  49.00  49.00

3750 04646005 001 RC PIPE (CL III)(24 IN) LF  88.000  44.000  0.000  44.00  3,872.00

3760 04646007 001 RC PIPE (CL III)(30 IN) LF  102.000  75.000  0.000  75.00  7,650.00

3765 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  2,000.000  2.000  0.000  2.00  4,000.00

3785 04966042 000 REMOV STR (SMALL) EA  1,300.000  2.000  0.000  1.00  1,300.00

3790 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  21.000  210.000  0.000  70.00  1,470.00

3800 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  12.000  444.000  0.000  222.22  2,666.64

3810 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  2.350  6,282.000  0.000  5,692.00  13,376.20

3815 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.650  6,282.000  0.000  3,026.00  1,966.90
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001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3820 05086001 000 CONSTRUCTING DETOURS SY  40.000  1,161.000  0.000  444.67  17,786.80

3825 05126005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  22.000  930.000  0.000  3,390.00  74,580.00

3830 05126029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  7.000  5,620.000  0.000  1,500.00  10,500.00

3845 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  27.000  250.000  0.000  150.00  4,050.00

3850 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,025.000  4.000  0.000  4.00  8,100.00

3855 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  488.000  0.000  500.00  1,000.00

3865 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,160.000  4.000  0.000  4.00  12,640.00

3870 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,250.000  14.000  0.000  5.00  6,250.00

3970 06626004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.250  31,134.000  0.000  13,380.00  3,345.00

3980 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.500  1,255.000  0.000  2,183.00  1,091.50

3985 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  72.000  0.000  103.00  515.00

3990 06626017 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  100.000  4.000  0.000  18.00  1,800.00

3995 06626026 000 WK ZN PAV MRK NON-REMOV (W)(UTURN ARW) EA  125.000  2.000  0.000  2.00  250.00

4000 06626029 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  100.000  6.000  0.000  12.00  1,200.00

4005 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.250  32,290.000  0.000  15,450.00  3,862.50

4115 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.250  10,696.000  0.000  6,655.00  1,663.75

4150 01106001 EXCAVATION (ROADWAY) CY  22.250  0.000  277.000  277.00  6,163.25

Added CO#20 - HEB SH211

4152 01326006 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  67.070  0.000  474.000  474.00  31,791.18

Added CO#20 - HEB SH211

4154 02476491 FB(CMP IN PLC)(TY D GR 1-2 OR 5)(12") SY  32.100  0.000  383.000  383.00  12,294.30

Added CO#20 - HEB SH211

4156 03106027 PRIME COAT(MC-30 OR AE-P) GAL  5.500  0.000  77.000  77.00  423.50

Added CO#20 - HEB SH211

4158 04646008 RC PIPE (CL III)(36 IN) LF  271.190  0.000  150.000  240.00  65,085.60

Added CO#20 - HEB SH211

4160 04676449 SET (TY II) (36 IN) (RCP) (3: 1) (P) EA  13,576.610  0.000  3.000  3.00  40,729.83

Added CO#20 - HEB SH211

4162 04676454 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA  14,110.360  0.000  3.000  3.00  42,331.08

Added CO#20 - HEB SH211

4164 05006001 MOBILIZATION LS  57,407.400  0.000  1.000  1.00  57,407.40

Added CO#20 - HEB SH211

4168 05306017 DRIVEWAYS (CONC) (HES) SY  158.400  0.000  304.000  253.14  40,097.38

Added CO#20 - HEB SH211

4180 30766001 D-GR HMA TY-B PG64-22 TON  235.180  0.000  88.000  88.00  20,695.84

Added CO#20 - HEB SH211

Category Subtotal $3,047,179.16

084902045PROJECT CONTROLF 2022(006)

001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4275 01006002 000 PREPARING ROW STA  8,105.000  19.500  0.000  18.50  149,942.50

4280 01046009 000 REMOVING CONC (RIPRAP) SY  11.000  1,392.000  0.000  1,230.89  13,539.79

4285 01046017 000 REMOVING CONC (DRIVEWAYS) SY  13.000  356.000  0.000  272.22  3,538.86
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001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4290 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  12.000  215.000  0.000  215.00  2,580.00

4295 01056094 000 REMOVING STAB BASE & ASPH PAV(12"-27") SY  6.200  183.000  0.000  183.39  1,137.02

4300 01106001 000 EXCAVATION (ROADWAY) CY  12.100  6,182.000  0.000  6,182.00  74,802.20

4305 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  13.400  1,182.000  0.000  1,182.00  15,838.80

4315 01646027 000 CELL FBR MLCH SEED(PERM)(URBAN)(CLAY) SY  0.130  3,257.000  0.000  2,242.00  291.46

4335 02476467 003 FL BS (CMP IN PLC)(TY D GR 1-2 OR  5)6" SY  6.950  9,528.000  0.000  7,307.87  50,789.70

4340 02606016 000 LIME (HYD, COM, OR QK(SLURRY)) TON  194.000  174.000  0.000  129.11  25,047.34

4345 02606027 000 LIME TRT (EXST MATL)(8") SY  5.300  9,541.000  0.000  6,903.13  36,586.59

4350 30766001 000 D-GR HMA TY-B PG64-22 TON  68.000  2,416.000  0.000  2,873.35  195,387.80

4355 30766040 000 D-GR HMA TY-D PG70-22 TON  122.000  805.000  0.000  502.53  61,308.66

4365 30776075 000 TACK COAT GAL  3.000  894.000  0.000  775.00  2,325.00

4375 03106027 000 PRIME COAT(MC-30 OR AE-P) GAL  3.000  1,875.000  0.000  1,200.00  3,600.00

4390 04006006 000 CUT & RESTORING PAV SY  78.000  250.000  0.000  17.78  1,386.84

4395 04016001 000 FLOWABLE BACKFILL CY  175.000  789.000  0.000  6.91  1,209.25

4400 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.000  652.000  0.000  265.00  265.00

4405 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  165.000  52.000  0.000  26.00  4,290.00

4410 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  491.000  44.000  0.000  22.00  10,802.00

4415 04326002 000 RIPRAP (CONC)(5 IN) CY  510.000  108.000  67.000  4.29  2,187.90

4440 04646005 001 RC PIPE (CL III)(24 IN) LF  88.000  344.000  0.000  261.00  22,968.00

4445 04646007 001 RC PIPE (CL III)(30 IN) LF  102.000  104.000 -2.000  2.00  204.00

4450 04646010 001 RC PIPE (CL III)(48 IN) LF  320.000  20.000  0.000  20.00  6,400.00

4460 04656006 001 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  5,500.000  1.000 -1.000  1.00  5,500.00

4465 04656013 001 INLET (COMPL)(PCO)(3FT)(NONE) EA  6,500.000  1.000  0.000  1.00  6,500.00

4470 04656016 001 INLET (COMPL)(PCO)(3FT)(BOTH) EA  8,000.000  2.000  0.000  1.00  8,000.00

4480 04656128 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  7,500.000  12.000  0.000  6.00  45,000.00

4485 04656130 001 INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX5FT) EA  7,500.000  1.000  0.000  1.00  7,500.00

4490 04656130 001 INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX5FT) EA  7,500.000  2.000  0.000  1.00  7,500.00

4495 04656225 001 JCT BOX (COMPL)(SPL) EA  40,000.000  2.000  0.000  1.00  40,000.00

4515 04666184 000 WINGWALL (PW - 1) (HW=9 FT) EA  33,000.000  1.000  0.000  1.00  33,000.00

4525 04966005 000 REMOV STR (WINGWALL) EA  2,600.000  2.000  0.000  2.00  5,200.00

4530 04966006 000 REMOV STR (HEADWALL) EA  2,500.000  5.000  0.000  3.00  7,500.00

4535 04966041 000 REMOV STR (LARGE) EA  7,500.000  2.000  0.000  1.50  11,250.00

4550 05066011 005 ROCK FILTER DAMS (REMOVE) LF  8.000  72.000  0.000  41.00  328.00

4565 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  2.350  428.000  0.000  1,419.00  3,334.65

4575 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  3.350  856.000  0.000  88.00  294.80

4585 05086001 000 CONSTRUCTING DETOURS SY  40.000  695.000  0.000  438.90  17,556.00

4590 05086003 000 CONSTRUCTING DETOURS (TY 1) SY  42.000  364.000  0.000  600.00  25,200.00

4595 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  28.200  460.000  0.000  1,060.00  29,892.00

4600 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  56.000  80.000  0.000  40.00  2,240.00

4605 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  6.000  1,940.000  0.000  1,134.00  6,804.00

4610 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  28.000  300.000  0.000  100.00  2,800.00

4625 05296001 000 CONC CURB (TY I) LF  15.000  384.000  0.000  186.00  2,790.00

4630 05306004 000 DRIVEWAYS (CONC) SY  85.000  159.000  0.000  128.20  10,897.00

4635 05306005 000 DRIVEWAYS (ACP) SY  40.000  177.000  0.000  114.44  4,577.60

4650 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  200.000  0.000  200.00  400.00

4655 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  290.000  1.000  0.000  5.00  1,450.00

4660 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  225.000  1.000  0.000  1.00  225.00

4670 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  89.000  60.000  0.000  228.00  20,292.00
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001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4680 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,000.000  2.000  0.000  2.00  30,000.00

4695 06186046 000 CONDT (PVC) (SCH 80) (2") LF  17.100  555.000  0.000  280.00  4,788.00

4700 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  34.000  620.000  0.000  170.00  5,780.00

4705 06186053 000 CONDT (PVC) (SCH 80) (3") LF  23.500  815.000  0.000  535.00  12,572.50

4710 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  49.000  1,085.000  0.000  190.00  9,310.00

4740 06246010 000 GROUND BOX TY D (162922)W/APRON EA  961.000  9.000  0.000  1.00  961.00

4760 63066006 000 VIVDS TEMPORARY EA  1,875.000  4.000  0.000  4.00  7,500.00

4765 63066006 000 VIVDS TEMPORARY EA  1,875.000  4.000  0.000  4.00  7,500.00

4770 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  593.000  4.000  0.000  2.00  1,186.00

4780 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  997.000  1.000  0.000  1.00  997.00

4805 06446036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,089.000  2.000  0.000  1.00  1,089.00

4835 06626004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.250  15,161.000  0.000  7,665.00  1,916.25

4840 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.500  1,816.000  0.000  737.00  368.50

4845 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  159.000  0.000  44.00  220.00

4850 06626017 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  100.000  1.000  0.000  14.00  1,400.00

4855 06626029 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  100.000  1.000  0.000  6.00  600.00

4860 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.250  22,371.000  0.000  9,712.00  2,428.00

5030 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.250  5,845.000  0.000  7,191.00  1,797.75

5035 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.500  300.000  0.000  6,537.00  3,268.50

5040 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  2.000  175.000  0.000  20.00  40.00

5050 06816001 000 TEMP TRAF SIGNALS EA  34,493.000  1.000  0.000  0.93  32,078.49

5055 06826001 000 VEH SIG SEC (12")LED(GRN) EA  200.000  14.000  0.000  2.00  400.00

5075 06826005 000 VEH SIG SEC (12")LED(RED) EA  200.000  14.000  0.000  1.00  200.00

5085 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  432.000  12.000  0.000  4.00  1,728.00

5100 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  100.000  14.000  0.000  1.00  100.00

5120 06866041 000 INS TRF SIG PL AM(S)1 ARM(40') EA  9,943.000  2.000  0.000  1.00  9,943.00

5125 06866047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  12,491.000  2.000  0.000  1.00  12,491.00

5130 06866055 000 INS TRF SIG PL AM(S)1 ARM(50')LUM EA  29,351.000  2.000  0.000  1.00  29,351.00

5135 06876001 000 PED POLE ASSEMBLY EA  1,566.000  9.000  0.000  4.00  6,264.00

5150 96086012 UNIQUE CHANGE ORDER ITEM 12 DOL  29,281.570  0.000  1.000  1.00  29,281.57

Added CO#16

Category Subtotal $1,208,019.32

084901053STP 2022(005)HESPROJECT CONTROL
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1590 01046017 000 REMOVING CONC (DRIVEWAYS) SY  13.000  162.000  0.000  0.000  0.00

1598 01056094 REMOVING STAB BASE & ASPH PAV(12"-27") SY  6.200  0.000  338.000  0.000  0.00

ADDED CO#11 - removal of existing driveways

1625 01646029 000 CELL FBR MLCH SEED(TEMP)(WARM) SY  0.090  129,722.000  0.000  0.000  0.00

1630 01646031 000 CELL FBR MLCH SEED(TEMP)(COOL) SY  0.090  129,722.000  0.000  0.000  0.00

1635 01686001 000 VEGETATIVE WATERING MG  15.000  2,385.000  0.000  0.000  0.00

1640 01696003 000 SOIL RETENTION BLANKETS (CL 1) (TY C) SY  0.650  129,722.000  0.000  0.000  0.00

1657 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00
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D-GR HMA TY-B PG64-22 PENALTY

1660 30776023 000 SP MIXES SP-C SAC-B PG70-22 TON  93.050  5,978.000  0.000  0.000  0.00

1661 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-B PG70-22 BONUS

1662 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-B PG70-22 PENALTY

1663 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-B PG70-22 BONUS

1664 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-B PG70-22 PENALTY

1665 30856001 000 UNDERSEAL COURSE GAL  1.500  9,307.000  0.000  0.000  0.00

1675 03166410 002 ASPH(AC-15P,AC-20-5TR,AC-20XP,AC10-2TR) GAL  3.000  16,068.000  0.000  0.000  0.00

1680 03166431 002 AGGR (TY-PB GR-4) CY  159.000  447.000  0.000  0.000  0.00

1685 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  2.500  7,004.000  0.000  0.000  0.00

1746 04646008 RC PIPE (CL III)(36 IN) LF  173.570  0.000  0.000  0.000  0.00

Added CO#29 - FA

1755 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  2,000.000  1.000  0.000  0.000  0.00

1765 04676394 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  2,100.000  5.000  0.000  0.000  0.00

1770 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,200.000  4.000  0.000  0.000  0.00

1779 04676449 SET (TY II) (36 IN) (RCP) (3: 1) (P) EA  5,682.960  0.000  0.000  0.000  0.00

Added CO#29 - FA

1785 04806001 000 CLEAN EXIST CULVERTS EA  3,000.000  1.000  0.000  0.000  0.00

1790 04966042 000 REMOV STR (SMALL) EA  1,300.000  1.000  0.000  0.000  0.00

1795 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  21.000  210.000  0.000  0.000  0.00

1796 05066003 ROCK FILTER DAMS (INSTALL) (TY 3) LF  90.840  0.000  100.000  0.000  0.00

ADDED CO#21

1800 05066011 005 ROCK FILTER DAMS (REMOVE) LF  8.000  210.000  100.000  0.000  0.00

1810 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  2.000  444.000  0.000  0.000  0.00

1825 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  3.350  230.000  0.000  0.000  0.00

1830 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  230.000  0.000  0.000  0.00

1840 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  28.200  200.000  0.000  0.000  0.00

1845 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  56.000  40.000  0.000  0.000  0.00

1860 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  28.000  40.000  0.000  0.000  0.00

1875 05306004 000 DRIVEWAYS (CONC) SY  85.000  265.000  0.000  0.000  0.00

1876 05306004 DRIVEWAYS (CONC) SY  148.130  0.000  0.000  0.000  0.00

Added CO#29 - FA

1945 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  750.000  5.000  0.000  0.000  0.00

1946 05456012 CRASH CUSH ATTEN (INSTL)(R)(N)(TL2) EA  25,095.210  0.000  0.000  0.000  0.00

Added CO#29 - FA

1951 05526001 WIRE FENCE (TY A) LF  16.720  0.000  0.000  0.000  0.00

Added CO#29 - FA

1960 06106214 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  3,819.000  17.000  0.000  0.000  0.00

1985 06206007 000 ELEC CONDR (NO.8) BARE LF  1.500  5,835.000  0.000  0.000  0.00

1990 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.500  11,670.000  0.000  0.000  0.00

1995 06246002 000 GROUND BOX TY A (122311)W/APRON EA  716.000  10.000  0.000  0.000  0.00

2000 06286045 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  4,847.000  1.000  0.000  0.000  0.00

2005 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  593.000  9.000  0.000  0.000  0.00

2010 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  740.000  26.000  0.000  0.000  0.00

2015 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  997.000  1.000  0.000  0.000  0.00

2020 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  912.000  2.000  0.000  0.000  0.00

2025 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,048.000  1.000  0.000  0.000  0.00

2030 06446050 000 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  1,625.000  2.000  0.000  0.000  0.00
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2035 06446076 000 REMOVE SM RD SN SUP&AM EA  94.000  1.000  0.000  0.000  0.00

2040 06586063 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR) EA  40.000  34.000  0.000  0.000  0.00

2045 06586092 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA  50.000  20.000  0.000  0.000  0.00

2050 06586095 000 INSTL DEL ASSM (D-DY)SZ 1(YFLX)GND EA  100.000  1.000  0.000  0.000  0.00

2055 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  65.000  1.000  0.000  0.000  0.00

2105 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.750  7,109.000  0.000  0.000  0.00

2110 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.750  6,796.000  0.000  0.000  0.00

2115 06666006 007 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  2.000  356.000 -356.000  0.000  0.00

2116 06666018 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.200  0.000  356.000  0.000  0.00

ADDED CO#22

2120 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.950  3,792.000  0.000  0.000  0.00

2125 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  25.000  0.000  0.000  0.00

2130 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  125.000  5.000  0.000  0.000  0.00

2135 06666063 007 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  200.000  6.000  0.000  0.000  0.00

2140 06666072 007 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  250.000  2.000  0.000  0.000  0.00

2145 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  150.000  14.000  0.000  0.000  0.00

2150 06666138 007 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  0.950  1,134.000  0.000  0.000  0.00

2155 06666147 007 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  6.000  562.000  0.000  0.000  0.00

2160 06666224 007 PAVEMENT SEALER 4" LF  0.200  24,783.000  0.000  0.000  0.00

2165 06666225 007 PAVEMENT SEALER 6" LF  0.300  2,328.000  0.000  0.000  0.00

2170 06666226 007 PAVEMENT SEALER 8" LF  0.400  4,926.000  0.000  0.000  0.00

2175 06666230 007 PAVEMENT SEALER 24" LF  1.500  587.000  0.000  0.000  0.00

2180 06666231 007 PAVEMENT SEALER (ARROW) EA  45.000  5.000  0.000  0.000  0.00

2185 06666232 007 PAVEMENT SEALER (WORD) EA  55.000  14.000  0.000  0.000  0.00

2190 06666236 007 PAVEMENT SEALER (UTURN ARROW) EA  85.000  6.000  0.000  0.000  0.00

2195 06666300 007 RE PM W/RET REQ TY I (W)4"(BRK)(100MIL) LF  0.400  870.000 -870.000  0.000  0.00

2196 06666306 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.310  0.000  870.000  0.000  0.00

ADDED CO#22

2200 06666303 007 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  0.400  10,605.000 -10,605.000  0.000  0.00

2205 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.500  2,328.000  0.000  0.000  0.00

2206 06666309 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.310  0.000  10,605.000  0.000  0.00

ADDED CO#22

2210 06666315 007 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  0.400  12,952.000 -12,952.000  0.000  0.00

2211 06666321 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.310  0.000  12,952.000  0.000  0.00

ADDED CO#22

2215 06726008 000 REFL PAV MRKR TY I-R EA  10.000  28.000  0.000  0.000  0.00

2220 06726009 000 REFL PAV MRKR TY II-A-A EA  3.000  177.000  0.000  0.000  0.00

2225 06726010 000 REFL PAV MRKR TY II-C-R EA  3.000  202.000  0.000  0.000  0.00

 0.00Category Subtotal
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2321 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  123.050  1.000  0.000  0.000  0.00

Item 416.5.1.1  Pay by the LF

2322 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  133.750  1.000  0.000  0.000  0.00

Item 416.5.1.1  Pay by the LF

2326 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  172.500  1.000  0.000  0.000  0.00

Item 416.5.1.1  Pay by the LF

2327 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  187.500  1.000  0.000  0.000  0.00
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Item 416.5.1.1  Pay by the LF

2331 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  253.000  1.000  0.000  0.000  0.00

Item 416.5.1.1  Pay by the LF

2332 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  275.000  1.000  0.000  0.000  0.00

Item 416.5.1.1  Pay by the LF

2333 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  0.000  0.00

Item 416.5.2

2370 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  145.000  103.000 -103.000  0.000  0.00

 0.00Category Subtotal

084901055F 2022(006)PROJECT CONTROL
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0065 01046002 000 REMOVING CONC (PAV) CY  1,500.000  1.000  0.000  0.000  0.00

0170 30776053 000 SP MIXES SP-D SAC-B PG70-22 TON  95.100  10,548.000  0.000  0.000  0.00

0171 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC-B PG70-22 BONUS

0172 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC-B PG70-22 PENALTY

0173 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC-B PG70-22 BONUS

0174 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC-B PG70-22 PENALTY

0180 30856001 000 UNDERSEAL COURSE GAL  1.500  26,825.000  0.000  0.000  0.00

0181 30856001 UNDERSEAL COURSE GAL  10.500  0.000  64.000  0.000  0.00

Added CO #24 - FM 471 @ HEB

0190 03166410 002 ASPH(AC-15P,AC-20-5TR,AC-20XP,AC10-2TR) GAL  3.000  2,495.000  0.000  0.000  0.00

0195 03166431 002 AGGR (TY-PB GR-4) CY  159.000  69.000  0.000  0.000  0.00

0351 04656338 INLET (COMPL)(ARMOR CURB SLOT) EA  8,757.240  0.000  2.000  0.000  0.00

Added CO #24 - FM 471 @ HEB

0370 04666153 000 WINGWALL (FW - 0) (HW=6 FT) EA  14,000.000  2.000  0.000  0.000  0.00

0385 04666216 000 WINGWALL (PW) (HW=5 FT) (MOD) EA  16,000.000  1.000 -1.000  0.000  0.00

0390 04676265 000 SET (TY I)(S= 8 FT)(HW= 11 FT)(3:1) (C) EA  23,000.000  1.000  0.000  0.000  0.00

0400 04676391 000 SET (TY II) (24 IN) (RCP) (4: 1) (P) EA  2,000.000  2.000  0.000  0.000  0.00

0420 04966003 000 REMOV STR (MANHOLE) EA  1,800.000  3.000  0.000  0.000  0.00

0456 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  9,600.000  0.000  4.000  0.000  0.00

Added CO #24 - FM 471 @ HEB

0480 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  3.350  4,524.000  0.000  0.000  0.00

0485 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  4,524.000  0.000  0.000  0.00

0495 05086001 000 CONSTRUCTING DETOURS SY  40.000  10,739.000  0.000  0.000  0.00

0505 05086003 000 CONSTRUCTING DETOURS (TY 1) SY  42.000  4,915.000  0.000  0.000  0.00

0515 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  28.200  10,820.000  0.000  0.000  0.00

0525 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  56.000  500.000  0.000  0.000  0.00

0545 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  28.000  1,220.000  0.000  0.000  0.00

0555 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  6.000  5,140.000  0.000  0.000  0.00

0565 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  14.000  720.000  0.000  0.000  0.00

0571 05296027 CONC CURB (TY C2) LF  257.250  0.000  300.000  0.000  0.00

Added CO 25
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0572 05296027 CONC CURB (TY C2) LF  257.250  0.000  130.000  0.000  0.00

Added with CO#23

0580 05306005 000 DRIVEWAYS (ACP) SY  40.000  54.000  0.000  0.000  0.00

0585 05306006 000 DRIVEWAYS (SURF TREAT) SY  57.000  132.000  0.000  0.000  0.00

0598 05316003 CONC SIDEWALKS (6") SY  163.680  0.000  88.000  0.000  0.00

Added with CO#26

0599 05316003 CONC SIDEWALKS (6") SY  163.680  0.000  200.000  0.000  0.00

Added CO 25

0635 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  225.000  1.000  0.000  0.000  0.00

0645 05606011 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  225.000  6.000  0.000  0.000  0.00

0650 05606012 000 MAILBOX INSTALL-D (TWW-POST) TY 4 EA  270.000  3.000  0.000  0.000  0.00

0655 05606013 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  485.000  1.000  0.000  0.000  0.00

0665 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  89.000  30.000  0.000  0.000  0.00

0706 61856002 TMA (STATIONARY) DAY  420.000  0.000  20.000  0.000  0.00

Added CO #24 - FM 471 @ HEB

0756 06446001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  625.480  0.000  6.000  0.000  0.00

Added CO #24 - FM 471 @ HEB

0780 06446009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  653.000  8.000  0.000  0.000  0.00

0785 06446010 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P-BM) EA  757.000  1.000  0.000  0.000  0.00

0795 06446020 000 IN SM RD SN SUP&AM TY10BWG(2)SB(P) EA  1,340.000  1.000  0.000  0.000  0.00

0820 06446044 000 IN SM RD SN SUP&AM TYS80(1)SB(U) EA  1,261.000  1.000  0.000  0.000  0.00

0825 06446064 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,200.000  8.000  0.000  0.000  0.00

0835 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  65.000  10.000  0.000  0.000  0.00

0845 06626001 000 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF  0.250  800.000  0.000  0.000  0.00

0855 06626004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.250  71,315.000  0.000  0.000  0.00

0865 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.500  6,813.000  0.000  0.000  0.00

0915 06626041 000 WK ZN PAV MRK NON-REMOV (Y)24"(SLD) LF  5.000  1,532.000  0.000  0.000  0.00

0920 06626043 000 WK ZN PAV MRK NON-REMOV (Y)(MED NOSE) EA  300.000  1.000  0.000  0.000  0.00

0925 06626043 000 WK ZN PAV MRK NON-REMOV (Y)(MED NOSE) EA  300.000  1.000  0.000  0.000  0.00

0930 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.750  1,546.000  0.000  0.000  0.00

0935 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.750  1,777.000  0.000  0.000  0.00

0940 06666006 007 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  2.000  420.000 -420.000  0.000  0.00

0941 06666018 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.200  0.000  420.000  0.000  0.00

ADDED CO#22

0945 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.950  10,271.000  0.000  0.000  0.00

0946 06666036 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  0.000  729.000  0.000  0.00

Added CO #24 - FM 471 @ HEB

0950 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.000  45.000  0.000  0.000  0.00

0955 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  3,393.000  0.000  0.000  0.00

0956 06666048 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.300  0.000  473.000  0.000  0.00

Added CO #24 - FM 471 @ HEB

0960 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  125.000  56.000  0.000  0.000  0.00

0961 06666054 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  131.250  0.000  3.000  0.000  0.00

Added CO #24 - FM 471 @ HEB

0965 06666057 007 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  175.000  3.000  0.000  0.000  0.00

0970 06666063 007 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  200.000  2.000  0.000  0.000  0.00

0975 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  150.000  53.000  0.000  0.000  0.00

0976 06666078 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  157.500  0.000  3.000  0.000  0.00

Added CO #24 - FM 471 @ HEB

0980 06666102 007 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  25.000  62.000  0.000  0.000  0.00

0986 06666105 REFL PAV MRK TY I (W)(BIKE ARW)(100MIL) EA  105.000  0.000  2.000  0.000  0.00

Added CO #24 - FM 471 @ HEB



CONTRACT ID 084901055 CONTRACTOR'S ESTIMATE PACKAGE Page 25 of 44ESTIMATE 0054

0991 06666111 REFL PAV MRK TY I(W)(BIKE SYML)(100MIL) EA  210.000  0.000  2.000  0.000  0.00

Added CO #24 - FM 471 @ HEB

0995 06666117 007 REFL PAV MRK TY I (W)(BIKE DOT)(100MIL) EA  1.000  306.000  0.000  0.000  0.00

0996 06666117 REFL PAV MRK TY I (W)(BIKE DOT)(100MIL) EA  1.050  0.000  100.000  0.000  0.00

Added CO #24 - FM 471 @ HEB

1000 06666138 007 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  0.950  37.000  0.000  0.000  0.00

1005 06666147 007 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  6.000  119.000  0.000  0.000  0.00

1010 06666156 007 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  450.000  10.000  0.000  0.000  0.00

1015 06666224 007 PAVEMENT SEALER 4" LF  0.200  72,604.000  0.000  0.000  0.00

1020 06666226 007 PAVEMENT SEALER 8" LF  0.400  10,308.000  0.000  0.000  0.00

1021 06666226 PAVEMENT SEALER 8" LF  0.420  0.000  455.000  0.000  0.00

Added CO #24 - FM 471 @ HEB

1025 06666228 007 PAVEMENT SEALER 12" LF  0.750  45.000  0.000  0.000  0.00

1030 06666230 007 PAVEMENT SEALER 24" LF  1.500  3,512.000  0.000  0.000  0.00

1031 06666230 PAVEMENT SEALER 24" LF  1.580  0.000  366.000  0.000  0.00

Added CO #24 - FM 471 @ HEB

1035 06666231 007 PAVEMENT SEALER (ARROW) EA  45.000  56.000  0.000  0.000  0.00

1036 06666231 PAVEMENT SEALER (ARROW) EA  47.250  0.000  3.000  0.000  0.00

Added CO #24 - FM 471 @ HEB

1040 06666232 007 PAVEMENT SEALER (WORD) EA  55.000  53.000  0.000  0.000  0.00

1041 06666232 PAVEMENT SEALER (WORD) EA  57.750  0.000  3.000  0.000  0.00

Added CO #24 FM 471 @ HEB

1045 06666233 007 PAVEMENT SEALER (MED NOSE) EA  145.450  10.000  0.000  0.000  0.00

1050 06666234 007 PAVEMENT SEALER (DBL ARROW) EA  75.000  3.000  0.000  0.000  0.00

1055 06666236 007 PAVEMENT SEALER (UTURN ARROW) EA  85.000  2.000  0.000  0.000  0.00

1060 06666243 007 PAVEMENT SEALER (YLD TRI) EA  15.000  62.000  0.000  0.000  0.00

1065 06666244 007 PAVEMENT SEALER (BIKE ARROW) EA  25.000  34.000  0.000  0.000  0.00

1070 06666245 007 PAVEMENT SEALER (BIKE SYMBOL) EA  25.000  34.000  0.000  0.000  0.00

1071 06666245 PAVEMENT SEALER (BIKE SYMBOL) EA  26.250  0.000  2.000  0.000  0.00

Added CO #24 - FM471 @ HEB

1072 06666246 PAVEMENT SEALER (BIKE WORD) EA  57.750  0.000  2.000  0.000  0.00

Added CO #24 - FM 471 @ HEB

1075 06666300 007 RE PM W/RET REQ TY I (W)4"(BRK)(100MIL) LF  0.400  8,035.000 -8,035.000  0.000  0.00

1076 06666306 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.310  0.000  8,035.000  0.000  0.00

ADDED CO#22

1080 06666303 007 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  0.400  30,565.000 -30,565.000  0.000  0.00

1081 06666309 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.310  0.000  30,565.000  0.000  0.00

ADDED CO#22

1085 06666312 007 RE PM W/RET REQ TY I (Y)4"(BRK)(100MIL) LF  0.400  380.000 -380.000  0.000  0.00

1086 06666318 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  1.310  0.000  380.000  0.000  0.00

ADDED CO#22

1090 06666315 007 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  0.400  31,368.000 -31,368.000  0.000  0.00

1091 06666321 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.310  0.000  31,368.000  0.000  0.00

ADDED CO#22

1095 06726007 000 REFL PAV MRKR TY I-C EA  3.000  35.000  0.000  0.000  0.00

1100 06726009 000 REFL PAV MRKR TY II-A-A EA  3.000  344.000  0.000  0.000  0.00

1105 06726010 000 REFL PAV MRKR TY II-C-R EA  3.000  860.000  0.000  0.000  0.00

1106 06726010 REFL PAV MRKR TY II-C-R EA  3.150  0.000  43.000  0.000  0.00

Added CO #24 - FM 471 @ HEB

1115 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.250  8,366.000  0.000  0.000  0.00

1210 06856002 000 RELOCATE RDSD FLASH BEACON ASSEMBLY EA  1,299.000  2.000  0.000  0.000  0.00

1215 06866029 000 INS TRF SIG PL AM (S)1 ARM(28') EA  7,285.000  1.000  0.000  0.000  0.00
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1220 06866033 000 INS TRF SIG PL AM(S)1 ARM(32') EA  7,855.000  1.000  0.000  0.000  0.00

1260 06886003 000 PED DETECTOR CONTROLLER UNIT EA  2,730.000  3.000  0.000  0.000  0.00

1408 30776075 TACK COAT GAL  3.680  0.000  154.800  0.000  0.00

Added CO#15

1409 30776053 SP MIXES SP-D SAC-B PG70-22 TON  170.100  0.000  164.000  0.000  0.00

Added CO #24 - FM 471 @ HEB

1426 06446001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,039.190  0.000  4.000  0.000  0.00

Added CO#15

1428 06666036 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  6.970  0.000  475.000  0.000  0.00

Added CO#15

1430 06666054 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  249.640  0.000  4.000  0.000  0.00

Added CO#15

1432 06666078 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  262.500  0.000  4.000  0.000  0.00

Addded CO#15

1434 06666226 PAVEMENT SEALER 8" LF  3.490  0.000  475.000  0.000  0.00

Added CO#15

1436 06666231 PAVEMENT SEALER (ARROW) EA  52.250  0.000  4.000  0.000  0.00

Added CO#15

1438 06666232 PAVEMENT SEALER (WORD) EA  63.860  0.000  4.000  0.000  0.00

Added CO#15

1440 06666214 REFL PAV MRK TY II (Y) 24" (SLD) LF  23.230  0.000  30.000  0.000  0.00

Added CO#15

1445 06726007 REFL PAV MRKR TY I-C EA  13.930  0.000  48.000  0.000  0.00

Added CO#15

1468 06446001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,039.190  0.000  1.000  0.000  0.00

Added CO#18

1470 06666036 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  6.970  0.000  150.000  0.000  0.00

Added CO#18

1472 06666054 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  249.640  0.000  1.000  0.000  0.00

Added CO#18

1474 06666226 PAVEMENT SEALER 8" LF  3.490  0.000  150.000  0.000  0.00

Added CO#18

1476 06666231 PAVEMENT SEALER (ARROW) EA  52.250  0.000  1.000  0.000  0.00

Added CO#18

1478 06666182 REFL PAV MRK TY II (W) 24" (SLD) LF  23.230  0.000  15.000  0.000  0.00

Added CO#18

1480 06726007 REFL PAV MRKR TY I-C EA  13.930  0.000  15.000  0.000  0.00

Added CO#18

1481 96086019 UNIQUE CHANGE ORDER ITEM 19 DOL  763.560  0.000  16.000  0.000  0.00

Daily Traffic Handling (Day)

 0.00Category Subtotal

002CATEGORY DESCRIPTION CONTRACTOR FORCE ACCOUNT WORK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5205 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

5210 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  12,344.800  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

5220 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

5260 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00
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5265 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

5270 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

5275 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1,000.000  0.000  0.000  0.00

ITEM 161.2

5290 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  1,000.000  0.000  0.000  0.00

TEST TY B, SCHEDULE 3

5295 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  1,000.000  0.000  0.000  0.00

TEST TY B, SCHEDULE 3

 0.00Category Subtotal

084901057STP 2020(962)PROJECT CONTROL

001CATEGORY DESCRIPTION NGP UTILITIES

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2544 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  17,904.310  0.000  6.000  0.000  0.00

CO 3-CPS-NGP PIPE BENDING - $17,904.31/DAY - 6 DAYS

2730 71866007 000 NGP ADJUST GAS FACILITY ACCESS COVER EA  1,000.000  5.000  0.000  0.000  0.00

2745 71866011 000 NGP (MAIN)(6" STEEL)(OPEN CUT) LF  1,000.000  37.000 -37.000  0.000  0.00

2750 71866022 000 NGP (GROUT ABANDONED MAIN)(6") LF  20.000  1,402.000 -1,402.000  0.000  0.00

2790 71866046 000 NGP (JT TR)(8" PLAS & 6" PLAS W/TW) LF  60.000  1,855.000 -1,855.000  0.000  0.00

2800 96086021 UNIQUE CHANGE ORDER ITEM 21 DOL  1.000  0.000  0.000  0.000  0.00

Added CO#27 - Gas Relocation

 0.00Category Subtotal

002CATEGORY DESCRIPTION WATERLINE UTILITIES

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2940 71136001 000 TEMPORARY WATER MAIN LS  50,000.000  1.000  0.000  0.000  0.00

2980 71966019 001 RELAY SHORT SERVICE (3/4") EA  3,400.000  3.000  0.000  0.000  0.00

3000 71966031 001 NEW METER BOX EA  900.000  11.000  0.000  0.000  0.00

3090 71966053 001 GROUT ABANDONMENT WATER MAIN (8") LF  19.000  192.000  0.000  0.000  0.00

3120 71966072 001 RELOC EXIST METER AND NEW METER BOX EA  800.000  7.000  0.000  0.000  0.00

3155 71966096 001 CUT-IN TEE (COMPLETE) (12" X 8") EA  7,500.000  1.000  0.000  0.000  0.00

3175 71966103 001 TEMPORARY BLOW-OFF (COMPLETE) (6") EA  21,000.000  1.000  0.000  0.000  0.00

3215 71966118 001 CARRIER PIPE (OPEN CUT) (PVC) (8") LF  115.000  93.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION SEWER UTILITIES

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3415 71946012 000 SAN SWR PRE TELEVISION INSP (8"-12") LF  3.000  2,705.000  0.000  0.000  0.00

3425 71946034 000 GROUT ABANDONMENT SEWER MAIN (8") LF  12.000  2,792.000  0.000  0.000  0.00

 0.00Category Subtotal

084902043STP 2022(005)HESPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3620 01046017 000 REMOVING CONC (DRIVEWAYS) SY  13.000  924.000  0.000  0.000  0.00

3621 01046017 REMOVING CONC (DRIVEWAYS) SY  25.490  0.000  0.000  0.000  0.00

Added CO#28

3625 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  12.000  254.000  0.000  0.000  0.00

3630 01056037 000 REMOVING STAB BASE AND ASPH PAV(0"-16") SY  5.500  20,370.000  0.000  0.000  0.00

3646 01106001 EXCAVATION (ROADWAY) CY  19.580  0.000  0.000  0.000  0.00

Added CO#28

3651 01326006 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  27.600  0.000  0.000  0.000  0.00

Added CO#28

3665 01646029 000 CELL FBR MLCH SEED(TEMP)(WARM) SY  0.090  147,931.000  0.000  0.000  0.00

3670 01646031 000 CELL FBR MLCH SEED(TEMP)(COOL) SY  0.090  147,931.000  0.000  0.000  0.00

3680 01696003 000 SOIL RETENTION BLANKETS (CL 1) (TY C) SY  0.650  147,931.000  0.000  0.000  0.00

3686 02476491 FB(CMP IN PLC)(TY D GR 1-2 OR 5)(12") SY  21.710  0.000  0.000  0.000  0.00

Added CO#28

3692 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 PENALTY

3694 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 PENALTY

3695 30776023 000 SP MIXES SP-C SAC-B PG70-22 TON  93.050  2,905.000  0.000  0.000  0.00

3696 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-B PG70-22 BONUS

3697 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-B PG70-22 PENALTY

3698 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-B PG70-22 BONUS

3699 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-B PG70-22 PENALTY

3700 30856001 000 UNDERSEAL COURSE GAL  1.500  5,215.000  0.000  0.000  0.00

3706 03106027 PRIME COAT(MC-30 OR AE-P) GAL  4.730  0.000  0.000  0.000  0.00

Added CO#28

3710 03166410 002 ASPH(AC-15P,AC-20-5TR,AC-20XP,AC10-2TR) GAL  3.000  8,431.000  0.000  0.000  0.00

3715 03166431 002 AGGR (TY-PB GR-4) CY  159.000  234.000  0.000  0.000  0.00

3720 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  2.500  2,032.000  0.000  0.000  0.00

3725 04016001 000 FLOWABLE BACKFILL CY  175.000  41.000  0.000  0.000  0.00

3735 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  130.000  170.000  0.000  0.000  0.00

3740 04326002 000 RIPRAP (CONC)(5 IN) CY  510.000  2.000  0.000  0.000  0.00

3745 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  520.000  24.000  0.000  0.000  0.00

3755 04646005 001 RC PIPE (CL III)(24 IN) LF  88.000  143.000  0.000  0.000  0.00

3756 04646005 RC PIPE (CL III)(24 IN) LF  180.300  0.000  0.000  0.000  0.00

Added CO#28

3770 04676391 000 SET (TY II) (24 IN) (RCP) (4: 1) (P) EA  2,000.000  2.000  0.000  0.000  0.00

3775 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,200.000  2.000  0.000  0.000  0.00

3776 04676395 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  3,099.690  0.000  0.000  0.000  0.00

Added CO#28

3780 04676422 000 SET (TY II) (30 IN) (RCP) (6: 1) (C) EA  4,000.000  2.000  0.000  0.000  0.00

3786 05006001 MOBILIZATION LS  6,510.000  0.000  0.000  0.000  0.00

Added CO#28



CONTRACT ID 084901055 CONTRACTOR'S ESTIMATE PACKAGE Page 29 of 44ESTIMATE 0054

3795 05066011 005 ROCK FILTER DAMS (REMOVE) LF  8.000  210.000  0.000  0.000  0.00

3805 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  2.000  444.000  0.000  0.000  0.00

3835 05126053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  5.500  3,870.000  0.000  0.000  0.00

3840 05306017 000 DRIVEWAYS (CONC) (HES) SY  88.000  1,228.000  0.000  0.000  0.00

3841 05306017 DRIVEWAYS (CONC) (HES) SY  177.400  0.000  0.000  0.000  0.00

Added CO#28

3860 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  190.000  8.000  0.000  0.000  0.00

3875 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  750.000  5.000  0.000  0.000  0.00

3880 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  7,250.000  2.000  0.000  0.000  0.00

3881 05606011 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  509.670  0.000  0.000  0.000  0.00

Added CO#28

3885 06106214 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  3,819.000  17.000  0.000  0.000  0.00

3890 06186023 000 CONDT (PVC) (SCH 40) (2") LF  13.000  3,600.000  0.000  0.000  0.00

3895 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  34.000  120.000  0.000  0.000  0.00

3900 06206007 000 ELEC CONDR (NO.8) BARE LF  1.500  3,825.000  0.000  0.000  0.00

3905 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.500  7,650.000  0.000  0.000  0.00

3910 06246002 000 GROUND BOX TY A (122311)W/APRON EA  716.000  4.000  0.000  0.000  0.00

3915 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  593.000  4.000  0.000  0.000  0.00

3920 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  740.000  18.000  0.000  0.000  0.00

3921 06446004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  850.820  0.000  0.000  0.000  0.00

Added CO#28

3925 06446009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  653.000  1.000  0.000  0.000  0.00

3930 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  912.000  3.000  0.000  0.000  0.00

3935 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,048.000  1.000  0.000  0.000  0.00

3940 06446050 000 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  1,625.000  2.000  0.000  0.000  0.00

3945 06586063 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR) EA  40.000  1.000  0.000  0.000  0.00

3950 06586092 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA  50.000  18.000  0.000  0.000  0.00

3955 06586095 000 INSTL DEL ASSM (D-DY)SZ 1(YFLX)GND EA  100.000  1.000  0.000  0.000  0.00

3960 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  65.000  3.000  0.000  0.000  0.00

3965 06626001 000 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF  0.250  30.000  0.000  0.000  0.00

3975 06626010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  0.500  144.000  0.000  0.000  0.00

4010 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.750  3,558.000  0.000  0.000  0.00

4015 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.750  2,676.000  0.000  0.000  0.00

4020 06666006 007 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  2.000  401.000 -401.000  0.000  0.00

4021 06666018 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.200  0.000  401.000  0.000  0.00

ADDED CO#22

4022 06666018 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.100  0.000  0.000  0.000  0.00

Added CO#28

4023 06666021 REFL PAV MRK TY I (W)6"(LNDP)(100MIL) LF  2.100  0.000  0.000  0.000  0.00

Added CO#28

4025 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.950  1,587.000  0.000  0.000  0.00

4026 06666042 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  4.200  0.000  0.000  0.000  0.00

Added CO#28

4030 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  25.000  0.000  0.000  0.00

4031 06666054 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  131.250  0.000  0.000  0.000  0.00

Added CO#28

4035 06666063 007 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  200.000  3.000  0.000  0.000  0.00

4040 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  150.000  3.000  0.000  0.000  0.00

4041 06666078 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  157.500  0.000  0.000  0.000  0.00

Added CO#28

4045 06666224 007 PAVEMENT SEALER 4" LF  0.200  17,216.000  0.000  0.000  0.00

4050 06666225 007 PAVEMENT SEALER 6" LF  0.300  514.000  0.000  0.000  0.00
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4051 06666225 PAVEMENT SEALER 6" LF  0.320  0.000  0.000  0.000  0.00

Added CO#28

4055 06666226 007 PAVEMENT SEALER 8" LF  0.400  1,587.000  0.000  0.000  0.00

4056 06666228 PAVEMENT SEALER 12" LF  0.790  0.000  0.000  0.000  0.00

Added CO#28

4060 06666230 007 PAVEMENT SEALER 24" LF  1.500  25.000  0.000  0.000  0.00

4061 06666231 PAVEMENT SEALER (ARROW) EA  47.250  0.000  0.000  0.000  0.00

Added CO#28

4065 06666232 007 PAVEMENT SEALER (WORD) EA  55.000  3.000  0.000  0.000  0.00

4066 06666232 PAVEMENT SEALER (WORD) EA  57.750  0.000  0.000  0.000  0.00

Added CO#28

4070 06666236 007 PAVEMENT SEALER (UTURN ARROW) EA  85.000  3.000  0.000  0.000  0.00

4075 06666300 007 RE PM W/RET REQ TY I (W)4"(BRK)(100MIL) LF  0.400  330.000 -330.000  0.000  0.00

4076 06666306 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.310  0.000  330.000  0.000  0.00

ADDED CO#22

4077 06666306 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.530  0.000  0.000  0.000  0.00

Added CO#28

4080 06666303 007 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  0.400  8,015.000 -8,015.000  0.000  0.00

4085 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.500  514.000  0.000  0.000  0.00

4086 06666309 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.310  0.000  8,015.000  0.000  0.00

ADDED CO#22

4090 06666315 007 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  0.400  8,470.000 -8,470.000  0.000  0.00

4091 06666321 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.310  0.000  8,470.000  0.000  0.00

ADDED CO#22

4095 06726007 000 REFL PAV MRKR TY I-C EA  3.000  3.000  0.000  0.000  0.00

4100 06726008 000 REFL PAV MRKR TY I-R EA  10.000  28.000  0.000  0.000  0.00

4105 06726009 000 REFL PAV MRKR TY II-A-A EA  3.000  38.000  0.000  0.000  0.00

4110 06726010 000 REFL PAV MRKR TY II-C-R EA  3.000  72.000  0.000  0.000  0.00

4111 06726010 REFL PAV MRKR TY II-C-R EA  3.150  0.000  0.000  0.000  0.00

Added CO#28

4166 05296001 CONC CURB (TY I) LF  20.530  0.000  458.000  0.000  0.00

Added CO#20 - HEB SH211

4170 06446001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  999.280  0.000  1.000  0.000  0.00

Added CO#20 - HEB SH211

4172 06666036 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.860  0.000  243.000  0.000  0.00

Added CO#20 - HEB SH211

4174 06666048 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  11.760  0.000  40.000  0.000  0.00

Added CO#20 - HEB SH211

4176 06666054 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  205.570  0.000  1.000  0.000  0.00

Added CO#20 - HEB SH211

4178 06666078 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  244.650  0.000  1.000  0.000  0.00

Added CO#20 - HEB SH211

4181 30766001 D-GR HMA TY-B PG64-22 TON  128.100  0.000  0.000  0.000  0.00

Added CO#28

4182 30776023 SP MIXES SP-C SAC-B PG70-22 TON  320.660  0.000  35.000  0.000  0.00

Added CO#20 - HEB SH211

4183 30776023 SP MIXES SP-C SAC-B PG70-22 TON  158.550  0.000  0.000  0.000  0.00

Added CO#28

4184 30856001 UNDERSEAL COURSE GAL  8.720  0.000  66.000  0.000  0.00

Added CO#20 - HEB SH211

4185 70226002 1 LANE CLOSURE-2 LANE ROAD, PAVED SHLDR EA  763.560  0.000  0.000  0.000  0.00

Added CO#28
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4186 30856001 UNDERSEAL COURSE GAL  9.450  0.000  0.000  0.000  0.00

Added CO#28

4187 96086023 UNIQUE CHANGE ORDER ITEM 23 DOL  29,190.010  0.000  0.000  0.000  0.00

Added CO#28 - Extended Overhead and Bond

 0.00Category Subtotal
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4310 01616017 000 COMPOST MANUF TOPSOIL (4") SY  2.550  3,257.000  0.000  0.000  0.00

4320 01646029 000 CELL FBR MLCH SEED(TEMP)(WARM) SY  0.090  3,257.000  0.000  0.000  0.00

4325 01646031 000 CELL FBR MLCH SEED(TEMP)(COOL) SY  0.090  3,257.000  0.000  0.000  0.00

4330 01686001 000 VEGETATIVE WATERING MG  15.000  51.000  0.000  0.000  0.00

4351 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 BONUS

4352 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 PENALTY

4353 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 BONUS

4354 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 PENALTY

4356 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG70-22 BONUS

4357 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG70-22 PENALTY

4358 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG70-22 BONUS

4359 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG70-22 PENALTY

4360 30776053 000 SP MIXES SP-D SAC-B PG70-22 TON  95.100  799.000  0.000  0.000  0.00

4361 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC-B PG70-22 BONUS

4362 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC-B PG70-22 PENALTY

4363 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC-B PG70-22 BONUS

4364 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC-B PG70-22 PENALTY

4370 30856001 000 UNDERSEAL COURSE GAL  1.500  1,791.000  0.000  0.000  0.00

4380 03166410 002 ASPH(AC-15P,AC-20-5TR,AC-20XP,AC10-2TR) GAL  3.000  2,495.000  0.000  0.000  0.00

4385 03166431 002 AGGR (TY-PB GR-4) CY  159.000  69.000  0.000  0.000  0.00

4420 04606002 000 CMP (GAL STL 18 IN) LF  260.000  4.000  0.000  0.000  0.00

4425 04606004 000 CMP (GAL STL 30 IN) LF  500.000  2.000  0.000  0.000  0.00

4430 04626001 002 CONC BOX CULV (3 FT X 2 FT) LF  290.000  4.000  0.000  0.000  0.00

4435 04626021 002 CONC BOX CULV (8 FT X 6 FT) LF  750.000  192.000  0.000  0.000  0.00

4455 04656005 001 JCTBOX(COMPL)(PJB)(3FTX3FT) EA  4,500.000  1.000  0.000  0.000  0.00

4475 04656024 001 INLET (COMPL)(PCO)(5FT)(BOTH) EA  11,000.000  3.000  0.000  0.000  0.00

4500 04656233 001 INLET (COMP) (TY SIDEWALK BRIDGE) EA  16,900.000  4.000  0.000  0.000  0.00
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4505 04656338 001 INLET (COMPL)(ARMOR CURB SLOT) EA  6,500.000  2.000  0.000  0.000  0.00

4510 04656338 001 INLET (COMPL)(ARMOR CURB SLOT) EA  6,500.000  2.000  0.000  0.000  0.00

4520 04966001 000 REMOV STR (BOX CULVERT) EA  1,800.000  1.000  0.000  0.000  0.00

4540 04966042 000 REMOV STR (SMALL) EA  1,300.000  1.000  0.000  0.000  0.00

4545 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  21.000  72.000  0.000  0.000  0.00

4555 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  12.000  444.000  0.000  0.000  0.00

4560 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  2.000  444.000  0.000  0.000  0.00

4570 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.650  428.000  0.000  0.000  0.00

4580 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  856.000  0.000  0.000  0.00

4615 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  6.000  460.000  0.000  0.000  0.00

4620 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  14.000  80.000  0.000  0.000  0.00

4640 05316001 000 CONC SIDEWALKS (4") SY  56.000  258.000  0.000  0.000  0.00

4645 05366002 000 CONC MEDIAN SY  75.500  17.000  0.000  0.000  0.00

4665 05606011 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  225.000  1.000  0.000  0.000  0.00

4675 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  89.000  60.000  0.000  0.000  0.00

4685 60046031 000 ITS COM CBL (ETHERNET) LF  2.050  300.000  0.000  0.000  0.00

4690 60626026 000 ITS RADIO (DUAL)(2.4 GHZ/5 GHZ)-I-U EA  3,214.000  1.000  0.000  0.000  0.00

4715 61856002 002 TMA (STATIONARY) DAY  200.000  23.000  0.000  0.000  0.00

4720 61856005 002 TMA (MOBILE OPERATION) DAY  400.000  30.000  0.000  0.000  0.00

4725 06206009 000 ELEC CONDR (NO.6) BARE LF  2.000  2,940.000  0.000  0.000  0.00

4730 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.000  35.000  0.000  0.000  0.00

4735 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.000  1,925.000  0.000  0.000  0.00

4745 06286167 000 ELC SRV TY D 120/240 070(NS)AL(E)TP(O) EA  5,746.000  1.000  0.000  0.000  0.00

4750 62926001 000 RVDS(PRESENCE DETECTION ONLY) EA  8,379.000  6.000  0.000  0.000  0.00

4755 62926002 000 RVDS(ADVANCE DETECTION ONLY) EA  8,368.000  4.000  0.000  0.000  0.00

4775 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  740.000  2.000  0.000  0.000  0.00

4785 06446012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  803.000  5.000  0.000  0.000  0.00

4790 06446015 000 IN SM RD SN SUP&AM TY10BWG(1)SB(U) EA  1,057.000  1.000  0.000  0.000  0.00

4795 06446020 000 IN SM RD SN SUP&AM TY10BWG(2)SB(P) EA  1,340.000  1.000  0.000  0.000  0.00

4800 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,048.000  2.000  0.000  0.000  0.00

4810 06446042 000 IN SM RD SN SUP&AM TYS80(1)SB(T) EA  968.000  2.000  0.000  0.000  0.00

4815 06446044 000 IN SM RD SN SUP&AM TYS80(1)SB(U) EA  1,261.000  1.000  0.000  0.000  0.00

4820 06446076 000 REMOVE SM RD SN SUP&AM EA  94.000  11.000  0.000  0.000  0.00

4825 06586092 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA  50.000  5.000  0.000  0.000  0.00

4830 06626001 000 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF  0.250  306.000  0.000  0.000  0.00

4865 06626041 000 WK ZN PAV MRK NON-REMOV (Y)24"(SLD) LF  5.000  964.000  0.000  0.000  0.00

4870 06666006 007 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  2.000  225.000 -225.000  0.000  0.00

4871 06666018 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.200  0.000  225.000  0.000  0.00

ADDED CO#22

4875 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.950  1,030.000  0.000  0.000  0.00

4880 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  495.000  0.000  0.000  0.00

4885 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  125.000  1.000  0.000  0.000  0.00

4890 06666057 007 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  175.000  1.000  0.000  0.000  0.00

4895 06666063 007 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  200.000  1.000  0.000  0.000  0.00

4900 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  150.000  2.000  0.000  0.000  0.00

4905 06666102 007 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  25.000  16.000  0.000  0.000  0.00

4910 06666105 007 REFL PAV MRK TY I (W)(BIKE ARW)(100MIL) EA  100.000  4.000  0.000  0.000  0.00

4915 06666111 007 REFL PAV MRK TY I(W)(BIKE SYML)(100MIL) EA  200.000  4.000  0.000  0.000  0.00

4920 06666117 007 REFL PAV MRK TY I (W)(BIKE DOT)(100MIL) EA  1.000  49.000  0.000  0.000  0.00

4925 06666138 007 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  0.950  53.000  0.000  0.000  0.00

4930 06666147 007 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  6.000  30.000  0.000  0.000  0.00

4935 06666156 007 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  450.000  1.000  0.000  0.000  0.00
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4940 06666224 007 PAVEMENT SEALER 4" LF  0.200  6,646.000  0.000  0.000  0.00

4945 06666226 007 PAVEMENT SEALER 8" LF  0.400  1,083.000  0.000  0.000  0.00

4950 06666230 007 PAVEMENT SEALER 24" LF  1.500  525.000  0.000  0.000  0.00

4955 06666231 007 PAVEMENT SEALER (ARROW) EA  45.000  1.000  0.000  0.000  0.00

4960 06666232 007 PAVEMENT SEALER (WORD) EA  55.000  2.000  0.000  0.000  0.00

4965 06666233 007 PAVEMENT SEALER (MED NOSE) EA  145.450  1.000  0.000  0.000  0.00

4970 06666234 007 PAVEMENT SEALER (DBL ARROW) EA  75.000  1.000  0.000  0.000  0.00

4975 06666236 007 PAVEMENT SEALER (UTURN ARROW) EA  85.000  1.000  0.000  0.000  0.00

4980 06666243 007 PAVEMENT SEALER (YLD TRI) EA  15.000  16.000  0.000  0.000  0.00

4985 06666244 007 PAVEMENT SEALER (BIKE ARROW) EA  25.000  4.000  0.000  0.000  0.00

4990 06666245 007 PAVEMENT SEALER (BIKE SYMBOL) EA  25.000  4.000  0.000  0.000  0.00

4995 06666300 007 RE PM W/RET REQ TY I (W)4"(BRK)(100MIL) LF  0.400  270.000 -270.000  0.000  0.00

4996 06666306 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.310  0.000  270.000  0.000  0.00

ADDED CO#22

5000 06666303 007 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  0.400  1,923.000 -1,923.000  0.000  0.00

5001 06666309 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.310  0.000  1,923.000  0.000  0.00

ADDED CO#22

5005 06666312 007 RE PM W/RET REQ TY I (Y)4"(BRK)(100MIL) LF  0.400  80.000 -80.000  0.000  0.00

5006 06666318 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  1.310  0.000  80.000  0.000  0.00

ADDED CO#22

5010 06666315 007 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  0.400  3,854.000 -3,854.000  0.000  0.00

5011 06666321 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.310  0.000  3,854.000  0.000  0.00

ADDED CO#22

5015 06726007 000 REFL PAV MRKR TY I-C EA  3.000  23.000  0.000  0.000  0.00

5020 06726009 000 REFL PAV MRKR TY II-A-A EA  3.000  195.000  0.000  0.000  0.00

5025 06726010 000 REFL PAV MRKR TY II-C-R EA  3.000  24.000  0.000  0.000  0.00

5045 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA  37,995.000  1.000  0.000  0.000  0.00

5060 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  200.000  6.000  0.000  0.000  0.00

5065 06826003 000 VEH SIG SEC (12")LED(YEL) EA  200.000  14.000  0.000  0.000  0.00

5070 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  200.000  8.000  0.000  0.000  0.00

5080 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  200.000  4.000  0.000  0.000  0.00

5090 06826049 000 BACKPLATE W/REFL BRDR(4 SEC) EA  91.000  2.000  0.000  0.000  0.00

5095 06826050 000 BACKPLATE W/REFL BRDR(5 SEC) EA  144.000  2.000  0.000  0.000  0.00

5105 06846009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.000  5,085.000  0.000  0.000  0.00

5110 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.500  4,255.000  0.000  0.000  0.00

5115 06846080 000 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF  1.500  5,020.000  0.000  0.000  0.00

5140 06886001 000 PED DETECT PUSH BUTTON (APS) EA  815.000  12.000  0.000  0.000  0.00

5145 06886003 000 PED DETECTOR CONTROLLER UNIT EA  2,730.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $47,756,991.02
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  8,105.000PREPARING ROW  237.900  1,928,179.50 242.90

01006002 STA  21,706.730PREPARING ROW  1.000  21,706.73 242.90

Added CO#18

01006002 STA  27,857.820PREPARING ROW  1.000  27,857.82 242.90

Added CO#15

01046009 000 SY  11.000REMOVING CONC (RIPRAP)  6,032.580  66,358.38 5,685.00

01046015 000 SY  17.000REMOVING CONC (SIDEWALKS)  1,591.580  27,056.86 892.00

01046017 000 SY  13.000REMOVING CONC (DRIVEWAYS)  350.440  4,555.72 808.00

01046021 000 LF  5.000REMOVING CONC (CURB)  4,451.000  22,255.00 2,450.00

01046054 000 LF  12.000REMOVING CONCRETE(MOW STRIP)  1,024.000  12,288.00 1,038.00

01056094 000 SY  6.200REMOVING STAB BASE & ASPH PAV(12"-27")  3,274.930  20,304.56 4,013.00

01056163 000 SY  5.000REMOVE STAB BASE & ASPH PAV (17.5")  34,774.170  173,870.85 39,120.00

01066002 000 SY  4.000OBLITERATING ABANDONED ROAD  1,749.610  6,998.44 1,748.00

01106001 000 CY  12.100EXCAVATION (ROADWAY)  238,294.930  2,883,368.65 243,240.00

01106001 CY  19.980EXCAVATION (ROADWAY)  2,372.000  47,392.56 243,240.00

Added CO #24 - FM 471 @ HEB

01106001 CY  22.250EXCAVATION (ROADWAY)  277.000  6,163.25 243,240.00

Added CO#20 - HEB SH211

01106001 CY  46.550EXCAVATION (ROADWAY)  628.000  29,233.40 243,240.00

Added CO#15

01326006 000 CY  13.400EMBANKMENT (FINAL)(DENS CONT)(TY C)  270,947.600  3,630,697.84 279,541.00

01326006 CY  67.070EMBANKMENT (FINAL)(DENS CONT)(TY C)  474.000  31,791.18 279,541.00

Added CO#20 - HEB SH211

01326006 CY  334.370EMBANKMENT (FINAL)(DENS CONT)(TY C)  16.000  5,349.92 279,541.00

Added CO #24 - FM 471 @ HEB

01616017 000 SY  2.550COMPOST MANUF TOPSOIL (4")  140,970.750  359,475.42 334,803.00

01646027 000 SY  0.130CELL FBR MLCH SEED(PERM)(URBAN)(CLAY)  233,195.440  30,315.41 338,060.00

01646029 000 SY  0.090CELL FBR MLCH SEED(TEMP)(WARM)  12,909.230  1,161.83 57,150.00

01646031 000 SY  0.090CELL FBR MLCH SEED(TEMP)(COOL)  1,807.220  162.65 57,150.00

01686001 000 MG  15.000VEGETATIVE WATERING  1,666.910  25,003.65 3,219.00

01696003 000 SY  0.650SOIL RETENTION BLANKETS (CL 1) (TY C)  1,490.440  968.79 17,057.00

02166001 000 HR  75.660PROOF ROLLING  2.500  189.15 25.00

02476467 003 SY  6.950FL BS (CMP IN PLC)(TY D GR 1-2 OR  5)6"  133,359.890  926,851.25 145,506.00

02476467 SY  40.000FL BS (CMP IN PLC)(TY D GR 1-2 OR  5)6"  2,172.000  86,880.00 145,506.00

Added CO #24 - FM 471 @ HEB

02476491 003 SY  12.500FB(CMP IN PLC)(TY D GR 1-2 OR 5)(12")  59,565.410  744,567.67 77,667.00

02476491 SY  32.100FB(CMP IN PLC)(TY D GR 1-2 OR 5)(12")  383.000  12,294.30 77,667.00

Added CO#20 - HEB SH211

02606016 000 TON  194.000LIME (HYD, COM, OR QK(SLURRY))  4,174.060  809,767.64 2,651.00

02606016 TON  409.880LIME (HYD, COM, OR QK(SLURRY))  40.000  16,395.20 2,651.00

Added CO #24 - FM 471 @ HEB

02606027 000 SY  5.300LIME TRT (EXST MATL)(8")  129,833.290  688,116.44 150,208.00

02606027 SY  16.740LIME TRT (EXST MATL)(8")  2,212.000  37,028.88 150,208.00

Added CO #24 - FM 471 @ HEB
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03106027 000 GAL  3.000PRIME COAT(MC-30 OR AE-P)  34,709.000  104,127.00 33,188.00

03106027 GAL  5.500PRIME COAT(MC-30 OR AE-P)  77.000  423.50 33,188.00

Added CO#20 - HEB SH211

03106027 GAL  7.880PRIME COAT(MC-30 OR AE-P)  442.000  3,482.96 33,188.00

Added CO #24 - FM 471 @ HEB

03516004 SY  79.540FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  4,119.050  327,629.24 0.00

CO 2 - EB-WB ML Sta 912 to 979

03606016 SY  112.330CONC PVMT (JOINTED - CPCD) (6")  486.760  54,677.75 0.00

Added CO#18

03606026 LF  41.930CURB (TYPE I)  398.000  16,688.14 0.00

Added CO#18

04006005 000 CY  150.000CEM STABIL BKFL  286.000  42,900.00 286.00

04006006 000 SY  78.000CUT & RESTORING PAV  387.350  30,213.30 1,000.00

04016001 000 CY  175.000FLOWABLE BACKFILL  263.810  46,166.75 1,141.00

04016001 CY  205.840FLOWABLE BACKFILL  8,908.000  1,833,622.72 1,141.00

CO 3 - CPS - New Price Due Major Item O/U

04026001 000 LF  1.000TRENCH EXCAVATION PROTECTION  30,334.920  30,334.92 30,127.00

04026001 LF  37.210TRENCH EXCAVATION PROTECTION  26.000  967.46 30,127.00

Added CO #24 - FM 471 @ HEB

04166001 000 LF  107.000DRILL SHAFT (18 IN)  300.000  32,100.00 300.00

04166004 000 LF  150.000DRILL SHAFT (36 IN)  1,002.000  150,300.00 1,002.00

04166006 000 LF  220.000DRILL SHAFT (48 IN)  500.000  110,000.00 500.00

04166029 000 LF  130.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  90.000  11,700.00 170.00

04166031 000 LF  168.000DRILL SHAFT (TRF SIG POLE) (30 IN)  22.000  3,696.00 22.00

04166032 000 LF  165.000DRILL SHAFT (TRF SIG POLE) (36 IN)  52.000  8,580.00 78.00

04166034 000 LF  491.000DRILL SHAFT (TRF SIG POLE) (48 IN)  110.000  54,010.00 132.00

04166034 LF  826.350DRILL SHAFT (TRF SIG POLE) (48 IN)  66.000  54,539.10 132.00

Added CO #24 - FM 471 @ HEB

04206003 000 SY  163.000CL A CONC (MISC)  338.710  55,209.73 419.00

04206013 000 CY  935.000CL C CONC (ABUT)  79.700  74,519.50 79.70

04206029 000 CY  1,100.000CL C CONC (CAP)  60.600  66,660.00 60.60

04206037 000 CY  1,200.000CL C CONC (COLUMN)  104.200  125,040.00 104.20

04226001 000 SF  22.000REINF CONC SLAB  15,589.000  342,958.00 15,589.00

04226015 000 CY  500.000APPROACH SLAB  80.200  40,100.00 80.20

04256039 000 LF  161.000PRESTR CONC GIRDER (TX54)  2,207.390  355,389.79 2,207.39

04326002 000 CY  510.000RIPRAP (CONC)(5 IN)  1,285.800  655,758.00 1,110.00

04326003 CY  587.170RIPRAP (CONC)(6 IN)  82.330  48,341.71 0.00

Added CO#15

04326008 000 CY  500.000RIPRAP (CONC)(CL B)(RR8&RR9)  244.550  122,275.00 302.00

04326045 000 CY  520.000RIPRAP (MOW STRIP)(4 IN)  65.220  33,914.40 66.00

04506023 000 LF  78.000RAIL (TY SSTR)  671.600  52,384.80 671.60

04506030 000 LF  250.000RAIL (TY C221)  62.000  15,500.00 62.00

04506047 LF  106.940RAIL (HANDRAIL)(TY A)  370.000  39,567.80 0.00

Added CO#15

04506052 000 LF  170.000RAIL (HANDRAIL)(TY F)  188.000  31,960.00 188.00

04546020 LF  135.000SEALED EXPANSION JOINT (4 IN) (SEJ - B)  98.000  13,230.00 0.00

Added CO#10 SH211@FM471

04626001 002 LF  290.000CONC BOX CULV (3 FT X 2 FT)  144.000  41,760.00 144.00

04626003 002 LF  290.000CONC BOX CULV (4 FT X 2 FT)  1,480.000  429,200.00 1,484.00
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04626014 002 LF  550.000CONC BOX CULV (7 FT X 3 FT)  390.000  214,500.00 390.00

04626021 002 LF  750.000CONC BOX CULV (8 FT X 6 FT)  381.070  285,802.50 391.00

04646005 001 LF  88.000RC PIPE (CL III)(24 IN)  6,288.000  553,344.00 7,489.00

04646005 LF  411.730RC PIPE (CL III)(24 IN)  26.000  10,704.98 7,489.00

Added CO #24 - FM 471 @ HEB

04646007 001 LF  102.000RC PIPE (CL III)(30 IN)  2,557.740  260,889.48 2,663.00

04646008 001 LF  140.000RC PIPE (CL III)(36 IN)  2,392.080  334,891.20 2,489.00

04646008 LF  271.190RC PIPE (CL III)(36 IN)  240.000  65,085.60 2,489.00

Added CO#20 - HEB SH211

04646009 001 LF  178.000RC PIPE (CL III)(42 IN)  1,220.000  217,160.00 1,236.00

04646010 001 LF  320.000RC PIPE (CL III)(48 IN)  20.000  6,400.00 20.00

04656002 001 EA  8,000.000MANH (COMPL)(PRM)(48IN)  9.000  72,000.00 11.00

04656003 001 EA  8,000.000MANH (COMPL)(PRM)(60IN)  5.000  40,000.00 5.00

04656004 001 EA  9,000.000MANH (COMPL)(PRM)(72IN)  8.750  78,750.00 8.00

04656004 EA  13,708.210MANH (COMPL)(PRM)(72IN)  2.000  27,416.42 8.00

Added CO #24 - FM 471 @ HEB

04656006 001 EA  5,500.000JCTBOX(COMPL)(PJB)(4FTX4FT)  1.000  5,500.00 1.00

04656013 001 EA  6,500.000INLET (COMPL)(PCO)(3FT)(NONE)  1.000  6,500.00 1.00

04656014 001 EA  7,200.000INLET (COMPL)(PCO)(3FT)(LEFT)  1.000  7,200.00 2.00

04656015 001 EA  7,200.000INLET (COMPL)(PCO)(3FT)(RIGHT)  1.000  7,200.00 1.00

04656016 001 EA  8,000.000INLET (COMPL)(PCO)(3FT)(BOTH)  13.000  104,000.00 18.00

04656018 001 EA  9,000.000INLET (COMPL)(PCO)(4FT)(LEFT)  2.000  18,000.00 2.00

04656020 001 EA  9,000.000INLET (COMPL)(PCO)(4FT)(BOTH)  10.000  90,000.00 11.00

04656024 001 EA  11,000.000INLET (COMPL)(PCO)(5FT)(BOTH)  5.000  55,000.00 4.00

04656024 EA  19,041.220INLET (COMPL)(PCO)(5FT)(BOTH)  2.000  38,082.44 4.00

Added CO #24 - FM 471 @ HEB

04656032 001 EA  8,000.000INLET (COMPL)(PCU)(3FT)(BOTH)  8.000  64,000.00 8.00

04656128 001 EA  7,500.000INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT)  8.000  60,000.00 13.00

04656130 001 EA  7,500.000INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX5FT)  8.000  60,000.00 9.00

04656225 001 EA  40,000.000JCT BOX (COMPL)(SPL)  2.000  80,000.00 3.00

04656233 001 EA  16,900.000INLET (COMP) (TY SIDEWALK BRIDGE)  42.000  709,800.00 38.00

04656338 001 EA  6,500.000INLET (COMPL)(ARMOR CURB SLOT)  42.000  273,000.00 40.00

04656388 001 EA  5,000.000INLET (COMPL)(ARMOR CURB SLOT)(MOD)  12.000  60,000.00 20.00

04656388 EA  10,529.320INLET (COMPL)(ARMOR CURB SLOT)(MOD)  2.000  21,058.64 20.00

Added CO #24 - FM 471 @ HEB

04666151 000 EA  22,000.000WINGWALL (FW - 0) (HW=4 FT)  2.000  44,000.00 3.00

04666152 000 EA  12,000.000WINGWALL (FW - 0) (HW=5 FT)  1.000  12,000.00 1.00

04666179 000 EA  21,000.000WINGWALL (PW - 1) (HW=4 FT)  2.000  42,000.00 2.00

04666180 EA  16,000.000WINGWALL (PW - 1) (HW=5 FT)  1.000  16,000.00 0.00

Added CO #12

04666181 000 EA  12,000.000WINGWALL (PW - 1) (HW=6 FT)  1.000  12,000.00 1.00

04666184 000 EA  33,000.000WINGWALL (PW - 1) (HW=9 FT)  1.000  33,000.00 1.00

04666207 000 EA  17,000.000WINGWALL (SW - 0) (HW=4 FT)  4.000  68,000.00 4.00

04676384 EA  1,770.960SET (TY II) (24 IN) (HDPE) (6: 1) (P)  12.000  21,251.56 0.00

Added CO#15

04676384 EA  5,033.660SET (TY II) (24 IN) (HDPE) (6: 1) (P)  12.000  60,403.92 0.00

Added CO#18

04676390 000 EA  2,000.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  2.000  4,000.00 2.00

04676391 000 EA  2,000.000SET (TY II) (24 IN) (RCP) (4: 1) (P)  5.000  10,000.00 5.00
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04676395 000 EA  2,200.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  9.000  19,800.00 10.00

04676420 000 EA  2,300.000SET (TY II) (30 IN) (RCP) (4: 1) (P)  4.000  9,200.00 4.00

04676449 EA  13,576.610SET (TY II) (36 IN) (RCP) (3: 1) (P)  3.000  40,729.83 0.00

Added CO#20 - HEB SH211

04676451 000 EA  5,000.000SET (TY II) (36 IN) (RCP) (4: 1) (P)  2.000  10,000.00 2.00

04676454 EA  14,110.360SET (TY II) (36 IN) (RCP) (6: 1) (P)  3.000  42,331.08 0.00

Added CO#20 - HEB SH211

04966001 000 EA  1,800.000REMOV STR (BOX CULVERT)  4.000  7,200.00 1.00

04966002 000 EA  1,800.000REMOV STR (INLET)  2.000  3,600.00 6.00

04966005 000 EA  2,600.000REMOV STR (WINGWALL)  10.000  26,000.00 6.00

04966006 000 EA  2,500.000REMOV STR (HEADWALL)  5.000  12,500.00 7.00

04966007 000 LF  28.000REMOV STR (PIPE)  134.000  3,752.00 540.00

04966041 000 EA  7,500.000REMOV STR (LARGE)  1.500  11,250.00 2.00

04966042 000 EA  1,300.000REMOV STR (SMALL)  12.000  15,600.00 21.00

04966099 000 LF  25.000REMOVE STR (RAIL)  195.000  4,875.00 163.00

05006001 LS  57,407.400MOBILIZATION  1.000  57,407.40 1.00

Added CO#20 - HEB SH211

05006001 000 LS  4,000,000.000MOBILIZATION  0.900  3,600,000.00 1.00

05026001 008 MO  9,600.000BARRICADES, SIGNS AND TRAFFIC HANDLING  52.000  499,200.00 72.00

05066001 005 LF  21.000ROCK FILTER DAMS (INSTALL) (TY 1)  215.000  4,515.00 1,000.00

05066002 LF  53.510ROCK FILTER DAMS (INSTALL) (TY 2)  372.000  19,905.72 0.00

ADDED CO#21

05066011 005 LF  8.000ROCK FILTER DAMS (REMOVE)  101.000  808.00 862.00

05066020 005 SY  12.000CONSTRUCTION EXITS (INSTALL) (TY 1)  733.330  8,799.96 888.00

05066038 005 LF  2.350TEMP SEDMT CONT FENCE (INSTALL)  23,375.000  54,931.25 24,745.00

05066039 005 LF  0.650TEMP SEDMT CONT FENCE (REMOVE)  12,804.000  8,322.60 24,317.00

05066041 005 LF  3.350BIODEG EROSN CONT LOGS (INSTL) (12")  88.000  294.80 856.00

05086001 000 SY  40.000CONSTRUCTING DETOURS  12,648.700  505,948.00 12,595.00

05086003 000 SY  42.000CONSTRUCTING DETOURS (TY 1)  11,576.770  486,224.34 5,279.00

05126005 000 LF  22.000PORT CTB (FUR & INST)(F-SHAPE)(TY 1)  6,570.000  144,540.00 3,870.00

05126009 000 LF  28.200PORT CTB (FUR & INST)(LOW PROF)(TY 1)  14,000.000  394,800.00 11,280.00

05126010 000 LF  56.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  900.000  50,400.00 580.00

05126029 000 LF  7.000PORT CTB (MOVE)(F-SHAPE)(TY 1)  4,800.000  33,600.00 11,790.00

05126033 000 LF  6.000PORT CTB (MOVE)(LOW PROF)(TY 1)  19,420.000  116,520.00 53,540.00

05126034 000 LF  28.000PORT CTB (MOVE)(LOW PROF)(TY 2)  2,620.000  73,360.00 1,520.00

05126053 000 LF  5.500PORT CTB (REMOVE)(F-SHAPE)(TY 1)  90.000  495.00 2,275.00

05126057 000 LF  6.000PORT CTB (REMOVE)(LOW PROF)(TY 1)  5,080.000  30,480.00 10,820.00

05126058 000 LF  14.000PORT CTB (REMOVE)(LOW PROF)(TY 2)  460.000  6,440.00 500.00

05296001 000 LF  15.000CONC CURB (TY I)  28,452.000  426,780.00 31,412.00

05296001 LF  41.930CONC CURB (TY I)  80.000  3,354.40 31,412.00

Added CO#15

05306004 000 SY  85.000DRIVEWAYS (CONC)  811.210  68,952.85 531.00

05306005 000 SY  40.000DRIVEWAYS (ACP)  611.200  24,448.00 736.00

05306017 000 SY  88.000DRIVEWAYS (CONC) (HES)  1,539.830  135,505.04 2,003.00

05306017 SY  90.700DRIVEWAYS (CONC) (HES)  581.000  52,696.70 2,003.00

Added CO #24 - FM 471 @ HEB

05306017 SY  112.330DRIVEWAYS (CONC) (HES)  584.160  65,618.69 2,003.00

Added CO#15

05306017 SY  158.400DRIVEWAYS (CONC) (HES)  253.140  40,097.38 2,003.00
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Added CO#20 - HEB SH211

05316001 000 SY  56.000CONC SIDEWALKS (4")  17,179.970  962,078.32 20,108.00

05316001 SY  81.400CONC SIDEWALKS (4")  308.000  25,071.20 20,108.00

Added CO #24 - FM 471 @ HEB

05316001 SY  97.140CONC SIDEWALKS (4")  132.000  12,822.48 20,108.00

Added CO#18

05316004 000 EA  2,683.000CURB RAMPS (TY 1)  4.000  10,732.00 7.00

05316005 000 EA  2,683.000CURB RAMPS (TY 2)  29.000  77,807.00 33.00

05316005 EA  3,289.100CURB RAMPS (TY 2)  3.000  9,867.30 33.00

Added CO#15

05316008 000 EA  2,683.000CURB RAMPS (TY 5)  1.000  2,683.00 2.00

05316013 EA  5,380.340CURB RAMPS (TY 10)  1.000  5,380.34 0.00

Added CO#18

05316017 000 EA  2,683.000CURB RAMPS (TY 22)  5.000  13,415.00 7.00

05316027 SY  5,380.340CURB RAMPS (TY 10)  2.000  10,760.68 0.00

Added CO#15

05366002 000 SY  75.500CONC MEDIAN  11,920.050  899,963.80 16,377.00

05406001 001 LF  27.000MTL W-BEAM GD FEN (TIM POST)  1,575.000  42,525.00 1,675.00

05406006 001 EA  2,025.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  8.000  16,200.00 9.00

05426001 000 LF  2.000REMOVE METAL BEAM GUARD FENCE  1,625.000  3,250.00 1,653.00

05426002 000 EA  290.000REMOVE TERMINAL ANCHOR SECTION  9.000  2,610.00 4.00

05446001 000 EA  3,160.000GUARDRAIL END TREATMENT (INSTALL)  8.000  25,280.00 9.00

05446003 000 EA  225.000GUARDRAIL END TREATMENT (REMOVE)  3.000  675.00 3.00

05456003 000 EA  1,250.000CRASH CUSH ATTEN (MOVE & RESET)  13.000  16,250.00 29.00

05456019 000 EA  7,250.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  8.000  58,000.00 8.00

05506003 000 LF  9.000CHAIN LINK FENCE (REMOVE)  74.000  666.00 1,607.00

06186023 000 LF  13.000CONDT (PVC) (SCH 40) (2")  5,780.000  75,140.00 5,330.00

06186046 000 LF  17.100CONDT (PVC) (SCH 80) (2")  503.000  8,601.30 925.00

06186046 LF  27.300CONDT (PVC) (SCH 80) (2")  645.000  17,608.50 925.00

Added CO #24 - FM 471 @ HEB

06186047 000 LF  34.000CONDT (PVC) (SCH 80) (2") (BORE)  1,124.000  38,216.00 1,555.00

06186047 LF  60.900CONDT (PVC) (SCH 80) (2") (BORE)  470.000  28,623.00 1,555.00

Added CO #24 - FM 471 @ HEB

06186053 000 LF  23.500CONDT (PVC) (SCH 80) (3")  2,145.000  50,407.50 1,070.00

06186053 LF  29.900CONDT (PVC) (SCH 80) (3")  630.000  18,837.00 1,070.00

Added CO #24 - FM 471 @ HEB

06186054 000 LF  49.000CONDT (PVC) (SCH 80) (3") (BORE)  1,917.000  93,933.00 2,915.00

06186054 LF  61.950CONDT (PVC) (SCH 80) (3") (BORE)  940.000  58,233.00 2,915.00

Added CO #24 - FM 471 @ HEB

06206009 LF  1.800ELEC CONDR (NO.6) BARE  2,940.000  5,292.00 3,080.00

Added CO #24 - FM 471 @ HEB

06206009 000 LF  2.000ELEC CONDR (NO.6) BARE  3,132.000  6,264.00 3,080.00

06206010 000 LF  2.000ELEC CONDR (NO.6) INSULATED  110.000  220.00 70.00

06206010 LF  2.110ELEC CONDR (NO.6) INSULATED  150.000  316.50 70.00

Added CO #24 - FM 471 @ HEB

06216005 000 LF  2.000TRAY CABLE (4 CONDR) (12 AWG)  974.000  1,948.00 830.00

06216005 LF  2.390TRAY CABLE (4 CONDR) (12 AWG)  950.000  2,270.50 830.00

Added CO #24 - FM 471 @ HEB

06246010 000 EA  961.000GROUND BOX TY D (162922)W/APRON  7.000  6,727.00 18.00

06246010 EA  1,294.650GROUND BOX TY D (162922)W/APRON  5.000  6,473.25 18.00
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Added CO #24 - FM 471 @ HEB

06286167 000 EA  5,746.000ELC SRV TY D 120/240 070(NS)AL(E)TP(O)  2.000  11,492.00 2.00

06286187 EA  5,556.600ELC SRV TY D 120/240 070(NS)SS(E)PS(U)  1.000  5,556.60 0.00

Added CO #24 - FM 471 @ HEB

06446001 000 EA  593.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  11.000  6,523.00 26.00

06446002 000 EA  697.000IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM)  2.000  1,394.00 8.00

06446004 000 EA  740.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  10.000  7,400.00 21.00

06446005 000 EA  785.000IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT)  2.000  1,570.00 2.00

06446007 000 EA  997.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  2.000  1,994.00 4.00

06446012 000 EA  803.000IN SM RD SN SUP&AM TY10BWG(1)SB(T)  1.000  803.00 16.00

06446030 000 EA  912.000IN SM RD SN SUP&AM TYS80(1)SA(T)  2.000  1,824.00 3.00

06446033 000 EA  1,048.000IN SM RD SN SUP&AM TYS80(1)SA(U)  1.000  1,048.00 3.00

06446036 000 EA  1,089.000IN SM RD SN SUP&AM TYS80(1)SA(U-BM)  5.000  5,445.00 8.00

06446042 000 EA  968.000IN SM RD SN SUP&AM TYS80(1)SB(T)  1.000  968.00 2.00

06446076 000 EA  94.000REMOVE SM RD SN SUP&AM  44.000  4,136.00 75.00

06626001 000 LF  0.250WK ZN PAV MRK NON-REMOV (W)4"(BRK)  3,770.000  942.50 1,450.00

06626004 000 LF  0.250WK ZN PAV MRK NON-REMOV (W)4"(SLD)  206,994.000  51,748.50 168,148.00

06626010 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)8"(DOT)  170.000  85.00 99.00

06626012 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)8"(SLD)  22,215.000  11,107.50 19,032.00

06626016 000 LF  5.000WK ZN PAV MRK NON-REMOV (W)24"(SLD)  2,169.000  10,845.00 1,588.00

06626017 000 EA  100.000WK ZN PAV MRK NON-REMOV (W)(ARROW)  120.000  12,000.00 93.00

06626026 000 EA  125.000WK ZN PAV MRK NON-REMOV (W)(UTURN ARW)  5.000  625.00 4.00

06626029 000 EA  100.000WK ZN PAV MRK NON-REMOV(W)(WORD)  110.000  11,000.00 99.00

06626034 000 LF  0.250WK ZN PAV MRK NON-REMOV (Y)4"(SLD)  292,291.000  73,072.75 279,891.00

06626041 000 LF  5.000WK ZN PAV MRK NON-REMOV (Y)24"(SLD)  731.000  3,655.00 1,532.00

06666105 007 EA  100.000REFL PAV MRK TY I (W)(BIKE ARW)(100MIL)  2.000  200.00 34.00

06666111 007 EA  200.000REFL PAV MRK TY I(W)(BIKE SYML)(100MIL)  2.000  400.00 34.00

06776001 000 LF  0.250ELIM EXT PAV MRK & MRKS (4")  138,601.000  34,650.25 37,607.00

06776003 000 LF  0.500ELIM EXT PAV MRK & MRKS (8")  6,537.000  3,268.50 300.00

06776007 000 LF  2.000ELIM EXT PAV MRK & MRKS (24")  2,539.000  5,078.00 786.00

06776008 000 EA  45.000ELIM EXT PAV MRK & MRKS (ARROW)  60.000  2,700.00 5.00

06776012 000 EA  50.000ELIM EXT PAV MRK & MRKS (WORD)  54.000  2,700.00 5.00

06806002 EA  37,587.900INSTALL HWY TRF SIG (ISOLATED)  1.000  37,587.90 0.00

Added CO #24 - FM 471 @ HEB

06806003 006 EA  37,995.000INSTALL HWY TRF SIG (SYSTEM)  0.500  18,997.50 2.00

06806004 006 EA  1,553.000REMOVING TRAFFIC SIGNALS  2.000  3,106.00 2.00

06816001 000 EA  34,493.000TEMP TRAF SIGNALS  3.720  128,313.96 4.00

06826001 000 EA  200.000VEH SIG SEC (12")LED(GRN)  24.000  4,800.00 30.00

06826001 EA  277.200VEH SIG SEC (12")LED(GRN)  6.000  1,663.20 30.00

Added CO #24 - FM 471 @ HEB

06826002 000 EA  200.000VEH SIG SEC (12")LED(GRN ARW)  13.000  2,600.00 10.00

06826002 EA  277.200VEH SIG SEC (12")LED(GRN ARW)  5.000  1,386.00 10.00

Added CO #24 - FM 471 @ HEB

06826003 000 EA  200.000VEH SIG SEC (12")LED(YEL)  22.000  4,400.00 16.00

06826003 EA  277.200VEH SIG SEC (12")LED(YEL)  6.000  1,663.20 16.00

Added CO #24 - FM 471 @ HEB

06826004 000 EA  200.000VEH SIG SEC (12")LED(YEL ARW)  20.000  4,000.00 14.00

06826004 EA  277.200VEH SIG SEC (12")LED(YEL ARW)  5.000  1,386.00 14.00

Added CO #24 - FM 471 @ HEB
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06826005 000 EA  200.000VEH SIG SEC (12")LED(RED)  23.000  4,600.00 30.00

06826005 EA  277.200VEH SIG SEC (12")LED(RED)  6.000  1,663.20 30.00

Added CO #24 - FM 471 @ HEB

06826006 000 EA  200.000VEH SIG SEC (12")LED(RED ARW)  13.000  2,600.00 10.00

06826006 EA  277.200VEH SIG SEC (12")LED(RED ARW)  3.000  831.60 10.00

Added CO #24 - FM 471 @ HEB

06826018 000 EA  432.000PED SIG SEC (LED)(COUNTDOWN)  14.000  6,048.00 36.00

06826018 EA  590.100PED SIG SEC (LED)(COUNTDOWN)  4.000  2,360.40 36.00

Added CO #24 - FM 471 @ HEB

06826049 000 EA  91.000BACKPLATE W/REFL BRDR(4 SEC)  6.000  546.00 4.00

06826054 EA  165.900BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  7.000  1,161.30 0.00

Added CO #24 - FM 471 @ HEB

06826056 EA  247.800BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM  2.000  495.60 0.00

Added CO #24 - FM 471 @ HEB

06826060 000 EA  100.000BACKPLATE W/REFL BRDR(3 SEC)  29.000  2,900.00 36.00

06846009 000 LF  2.000TRF SIG CBL (TY A)(12 AWG)(4 CONDR)  3,544.000  7,088.00 4,530.00

06846009 LF  2.260TRF SIG CBL (TY A)(12 AWG)(4 CONDR)  635.000  1,435.10 4,530.00

Added CO #24 - FM 471 @ HEB

06846012 000 LF  2.500TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  5,548.000  13,870.00 3,320.00

06846012 LF  3.280TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  2,035.000  6,674.80 3,320.00

Added CO #24 - FM 471 @ HEB

06846080 LF  1.470TRF SIG CBL (TY C)(14 AWG)(2 CONDR)  570.000  837.90 4,400.00

Added CO #24 - FM 471 @ HEB

06846080 000 LF  1.500TRF SIG CBL (TY C)(14 AWG)(2 CONDR)  3,594.000  5,391.00 4,400.00

06866035 000 EA  9,778.000INS TRF SIG PL AM(S)1 ARM(32')LUM  2.000  19,556.00 2.00

06866037 000 EA  9,070.000INS TRF SIG PL AM(S)1 ARM(36')  1.000  9,070.00 1.00

06866041 000 EA  9,943.000INS TRF SIG PL AM(S)1 ARM(40')  1.000  9,943.00 2.00

06866045 000 EA  10,338.000INS TRF SIG PL AM(S)1 ARM(44')  1.000  10,338.00 1.00

06866047 000 EA  12,491.000INS TRF SIG PL AM(S)1 ARM(44')LUM  1.000  12,491.00 2.00

06866055 000 EA  29,351.000INS TRF SIG PL AM(S)1 ARM(50')LUM  1.000  29,351.00 2.00

06866057 000 EA  27,443.000INS TRF SIG PL AM(S)1 ARM(55')  2.000  54,886.00 2.00

06866059 EA  42,331.800INS TRF SIG PL AM(S)1 ARM(55')LUM  1.000  42,331.80 0.00

Added CO #24 - FM 471 @ HEB

06866063 000 EA  30,669.000INS TRF SIG PL AM(S)1 ARM(60')LUM  2.000  61,338.00 2.00

06866063 EA  43,089.900INS TRF SIG PL AM(S)1 ARM(60')LUM  1.000  43,089.90 2.00

Added CO #24 - FM 471 @ HEB

06866067 EA  43,438.500INS TRF SIG PL AM(S)1 ARM(65')LUM  1.000  43,438.50 0.00

Added CO #24 - FM 471 @ HEB

06876001 000 EA  1,566.000PED POLE ASSEMBLY  12.000  18,792.00 22.00

06876001 EA  2,300.550PED POLE ASSEMBLY  4.000  9,202.20 22.00

Added CO #24 - FM 471 @ HEB

06886001 000 EA  815.000PED DETECT PUSH BUTTON (APS)  8.000  6,520.00 24.00

06886001 EA  959.700PED DETECT PUSH BUTTON (APS)  4.000  3,838.80 24.00

Added CO #24 - FM 471 @ HEB

06886003 000 EA  2,730.000PED DETECTOR CONTROLLER UNIT  0.000  0.00 0.00

06886003 EA  4,110.750PED DETECTOR CONTROLLER UNIT  1.000  4,110.75 0.00

Added CO #24 - FM 471 @ HEB

07386003 CYC  2,138.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  10.000  21,380.00 0.00

Added CO#19

30766001 000 TON  68.000D-GR HMA TY-B PG64-22  51,073.300  3,472,984.40 55,125.00
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30766001 TON  122.130D-GR HMA TY-B PG64-22  501.630  61,264.07 55,125.00

Added CO#15

30766001 TON  147.000D-GR HMA TY-B PG64-22  532.000  78,204.00 55,125.00

Added CO #24 - FM 471 @ HEB

30766001 TON  235.180D-GR HMA TY-B PG64-22  88.000  20,695.84 55,125.00

Added CO#20 - HEB SH211

30766040 000 TON  122.000D-GR HMA TY-D PG70-22  10,924.220  1,332,754.84 2,404.00

30766040 TON  155.400D-GR HMA TY-D PG70-22  73.990  11,498.05 2,404.00

Added CO#15

30766040 TON  156.450D-GR HMA TY-D PG70-22  164.000  25,657.80 2,404.00

Added CO #24 - FM 471 @ HEB

30766064 DOL -1.000PRODUCTION PAYMENT ADJUSTMENT  49,730.000 -49,730.00 6,000.00

D-GR HMA TY-B PG64-22 PENALTY

30766064 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  37,429.730  37,429.73 6,000.00

D-GR HMA TY-B PG64-22 BONUS

30766065 DOL -1.000PLACEMENT PAYMENT ADJUSTMENT  150,884.210 -150,884.21 7,000.00

D-GR HMA TY-B PG64-22 PENALTY

30766065 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  36,279.020  36,279.02 7,000.00

D-GR HMA TY-B PG64-22 BONUS

30776075 000 GAL  3.000TACK COAT  10,959.000  32,877.00 12,598.00

30776075 GAL  4.200TACK COAT  181.000  760.20 12,598.00

Added CO #24 - FM 471 @ HEB

41226005 LF  117.450THERMO PIPE(24")(HDPE)(TY S)(CSB)  1,371.000  161,023.95 0.00

Added CO#15

41716001 EA  500.000INSTALL BRIDGE IDENTIFICATION NUMBERS  2.000  1,000.00 0.00

Added CO#4

60016001 000 DAY  89.000PORTABLE CHANGEABLE MESSAGE SIGN  260.000  23,140.00 210.00

60016002 000 EA  15,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  60,000.00 4.00

60046031 000 LF  2.050ITS COM CBL (ETHERNET)  120.000  246.00 600.00

60626026 000 EA  3,214.000ITS RADIO (DUAL)(2.4 GHZ/5 GHZ)-I-U  1.000  3,214.00 2.00

61856002 002 DAY  200.000TMA (STATIONARY)  41.000  8,200.00 204.00

61856005 002 DAY  400.000TMA (MOBILE OPERATION)  5.000  2,000.00 100.00

62926001 000 EA  8,379.000RVDS(PRESENCE DETECTION ONLY)  8.000  67,032.00 8.00

62926001 EA  10,429.650RVDS(PRESENCE DETECTION ONLY)  3.000  31,288.95 8.00

Added CO #24 - FM 471 @ HEB

62926002 000 EA  8,368.000RVDS(ADVANCE DETECTION ONLY)  4.000  33,472.00 4.00

62926002 EA  10,963.050RVDS(ADVANCE DETECTION ONLY)  2.000  21,926.10 4.00

Added CO #24 FM 471 @ HEB

63066006 000 EA  1,875.000VIVDS TEMPORARY  11.000  20,625.00 11.00

71866003 000 LF  185.000NGP (MAIN) (6" PLASTIC W/TW) (OPEN CUT)  1,072.000  198,320.00 1,027.00

71866004 000 LF  503.000NGP (MAIN) (4" PLASTIC W/TW) (OPEN CUT)  96.000  48,288.00 95.00

71866006 000 LF  595.000NGP (BORING) (4" PLASTIC W/TW)  50.000  29,750.00 41.00

71866008 000 LF  1,061.000NGP (MAIN)(2" PLASTIC W/TW)(OPEN CUT)  31.000  32,891.00 30.00

71866009 000 LF  135.000NGP (MAIN)(8" PLASTIC W/TW)(OPEN CUT)  15.000  2,025.00 502.00

71866024 000 LF  11.000NGP (REMOVE ABANDONED MAIN)(2")  1,903.000  20,933.00 1,613.00

71866025 000 LF  10.000NGP (REMOVE ABANDONED MAIN)(4")  25.000  250.00 43.00

71866026 000 LF  12.000NGP (REMOVE ABANDONED MAIN)(6")  10,935.000  131,220.00 9,599.00

71866032 000 LF  515.000NGP (BORING) (6" PLASTIC W/TW)  60.000  30,900.00 50.00

71866034 000 LF  230.000NGP (MAIN) (16" STEEL) (OPEN CUT)  1,841.000  423,430.00 1,997.00

71866044 000 LF  222.000NGP (JT TR)(16" STL & 6" PLAS W/TW)  8,978.000  1,993,116.00 8,941.00
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71866045 000 LF  226.000NGP (JT TR)(16" STL & 8" PLAS W/TW)  1,910.000  431,660.00 1,888.00

71866047 EA  7,030.220NGP (LONG SVC) (NEW MAIN TO PROP LINE)  1.000  7,030.22 0.00

1" Service line to pressure moitor Sta:884+98

71946001 000 LF  1.500SAN SWR TRENCH EXCAVATION PROTECTION  2,809.000  4,213.50 2,809.00

71946002 000 EA  8,500.000SAN SWR PRECAST MANHOLE (COMPL)  9.000  76,500.00 9.00

71946006 000 LS  15,000.000BYPASS PUMPING FOR SMALL DIA SAN SWRS  1.000  15,000.00 1.00

71946008 000 CY  189.000SAN SWR FLOWABLE FILL  15.900  3,005.10 15.90

71946010 000 LF  349.000SAN SWR PRECAST MANHOLES (EXTRA DEPTH)  50.100  17,484.90 55.10

71946013 000 LF  3.000SAN SWR POST TELEVISION INSP (8"-12")  2,736.000  8,208.00 2,968.00

71946018 EA  13,524.620EXISTING MANHOLE ADJUSTMENTS  3.000  40,573.86 0.00

Added CO#17

71946035 000 LF  90.000SAN SWR (8") (SDR26 PVC)  2,736.000  246,240.00 2,736.00

71946044 000 EA  9,500.000SAN SWR MANHOLES (48" DIA)(DROP)(0-6')  1.000  9,500.00 1.00

71946047 000 LF  225.000SAN SWR CASING OPEN CUT (24") (STEEL)  15.000  3,375.00 15.00

71946048 000 LF  155.000SAN SWR CARRIER PIPE IN CASE (PVC) (8")  15.000  2,325.00 15.00

71946051 000 LF  250.000SAN SWR (8")HDPE(ASTM D2837)ALL DEPTHS  58.000  14,500.00 58.00

71966001 001 LF  1.500TRENCH EXCAVATION PROTECTION  5,851.600  8,777.40 6,045.00

71966002 001 TON  14,428.000DUCTILE IRON FITTINGS  20.960  302,410.88 21.20

71966003 001 EA  1,950.000HYDROSTATIC PRESSURE TEST  11.000  21,450.00 16.00

71966005 001 CY  188.000FLOWABLE FILL BACKFILL  558.900  105,073.20 1,300.90

71966006 001 LF  95.000PIPE WATER MAIN (PVC)(8")  189.500  18,002.50 263.00

71966009 001 EA  6,500.000TIE-IN (COMPLETE)(8")  3.000  19,500.00 3.00

71966011 001 EA  800.000ADJUST VALVE BOX  2.000  1,600.00 21.00

71966020 001 EA  3,500.000RELAY SHORT SERVICE (1")  1.000  3,500.00 2.00

71966022 001 EA  4,500.000RELAY SHORT SERVICE (2")  4.000  18,000.00 2.00

71966030 001 EA  9,500.000GATE VALVE & BOX (COMPLETE)(16")  18.000  171,000.00 20.00

71966032 001 EA  5,500.000FIRE HYDRANT ASSEMBLY  9.000  49,500.00 10.00

71966033 001 EA  6,000.000TIE-IN (COMPLETE)(6")  2.000  12,000.00 2.00

71966034 001 EA  8,000.000TIE-IN (COMPLETE)(12")  5.000  40,000.00 5.00

71966035 001 EA  9,000.000TIE-IN (COMPLETE)(16")  3.000  27,000.00 3.00

71966036 001 EA  1,800.000TEMPORARY BLOW-OFF (COMPLETE)(2")  8.000  14,400.00 14.00

71966037 001 EA  13,000.000AIR RELEASE VALVE (COMPLETE)(1")  4.000  52,000.00 1.00

71966039 001 LF  190.000PIPE WATER MAIN (PVC) (12")  127.000  24,130.00 139.00

71966040 001 EA  4,500.000GATE VALVE AND BOX (COMPLETE) (12")  3.000  13,500.00 2.00

71966042 001 EA  4,000.000RELOCATE FIRE HYDRANT  2.000  8,000.00 5.00

71966043 001 EA  6,500.000PERMANENT BLOW-OFF (COMPLETE) (2")  3.000  19,500.00 3.00

71966046 001 LF  175.000STEEL CASING (24") (OPEN CUT)  245.000  42,875.00 245.00

71966047 001 LF  135.000CARRIER PIPE (OPEN CUT) (PVC) (12")  152.000  20,520.00 152.00

71966048 001 LF  29.000GROUT ABANDONMENT WATER MAIN (12")  74.000  2,146.00 74.00

71966049 001 LF  180.000PIPE WATER MAIN (PVC) (16")  2,962.500  533,250.00 3,015.00

71966050 001 LF  200.000CARRIER PIPE (OPEN CUT)(PVC)(16")  1,028.000  205,600.00 1,028.00

71966051 001 LF  240.000STEEL CASING (30")(OPEN CUT)  999.000  239,760.00 1,028.00

71966052 001 LF  22.000WATER MAIN REMOVAL (16" & SMALLER)  1,795.000  39,490.00 2,401.00

71966059 001 EA  18,500.000AIR RELEASE VALVE (COMPLETE)(2")  1.000  18,500.00 5.00

71966062 001 LF  280.000CARRIER PIPE (IN CASING) (DI) (24")  87.000  24,360.00 87.00

71966065 001 LF  25.000GROUT ABANDONMENT WATER MAIN (16")  278.000  6,950.00 278.00

71966066 001 EA  7,200.000TEMPORARY BLOW-OFF (COMPLETE)(4 IN)  4.000  28,800.00 4.00

71966070 001 LF  300.00024" DUCTILE IRON PIPE  81.000  24,300.00 81.00

71966074 001 EA  2,500.000GATE VALVE AND BOX (COMPLETE) (8")  4.000  10,000.00 6.00
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71966075 001 EA  19,000.000BUTTERFLY VALVE AND BOX (COMPL) (24")  1.000  19,000.00 1.00

71966076 001 EA  9,500.000TIE-IN (COMPLETE) (24")  3.000  28,500.00 3.00

71966080 001 LF  400.000STEEL CASING (42") (OPEN CUT)  87.000  34,800.00 87.00

71966082 001 LF  44.000GROUT ABANDONMENT WATER MAIN (24")  70.000  3,080.00 70.00

71966088 001 EA  8,000.000TAPPED FIRE HYDRANT  3.000  24,000.00 9.00

71966100 001 EA  53,000.000BUTTERFLY VALVE AND BOX (COMPL) (30")  2.000  106,000.00 2.00

71966101 001 EA  57,000.000BUTTERFLY VALVE AND BOX (COMPL) (36")  2.000  114,000.00 2.00

71966102 001 EA  24,000.000PERMANENT BLOW-OFF (COMPLETE) (4")  2.000  48,000.00 2.00

71966105 001 EA  13,000.000CUT-IN TEE (COMPLETE) (16"X16")  1.000  13,000.00 3.00

71966106 001 EA  20,000.000TIE-IN (COMPLETE) (36")  1.000  20,000.00 1.00

71966107 001 LF  550.000STEEL CASING (48") (OPEN CUT)  122.000  67,100.00 122.00

71966108 001 LF  650.000STEEL CASING (54") (OPEN CUT)  90.000  58,500.00 90.00

71966110 001 LF  375.000CARRIER PIPE (DI) (30")  122.000  45,750.00 122.00

71966111 001 LF  450.000CARRIER PIPE (DI) (36")  90.000  40,500.00 90.00

71966113 001 LF  59.000GROUT ABANDONMENT WATER MAIN (30")  175.000  10,325.00 175.00

71966121 001 EA  9,500.000RELAY SHORT SERVICE (6")  1.000  9,500.00 1.00

71966126 001 LF  27.000WATER MAIN REMOVAL (LARGER THAN 16")  996.000  26,892.00 1,073.00

71966127 001 LF  325.000PIPE WATER MAIN (DI) (30")  71.500  23,237.50 74.00

71966128 001 LF  350.000PIPE WATER MAIN (DI) (36")  873.160  305,606.00 887.00

71966129 001 LF  100.000PIPE WATER MAIN (PVC) (6")  5.000  500.00 18.00

96016001 DOL  1.000MATERIAL ON HAND  461,825.600  461,825.60 1,000.00

96046001 DOL  1.000CONTRACTOR FORCE ACCOUNT 1  528.620  528.62 1,000.00

Item 628.5.1

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  204,590.410  204,590.41 1,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  162,285.040  162,285.04 1,000.00

96066063 DOL  1.000FORCE ACCOUNT - CRASH CUSHION REPAIR #1  38,635.930  38,635.93 1,000.00

MBGF, ATTENUATOR, ILLUM, ECT.

96086001 DOL  212.100UNIQUE CHANGE ORDER ITEM 1  1,899.000  402,777.90 0.00

CO 3-CPS-NGP(JT TR)(12" STL & 6" PLAS W/TW) - 1866 LF

96086002 DOL  233.310UNIQUE CHANGE ORDER ITEM 2  2,213.000  516,315.03 0.00

CO 3-CPS-NGP (MAIN)(12" STEEL)(OPEN CUT) 1648 LF 

7186-6033

96086003 DOL  956.570UNIQUE CHANGE ORDER ITEM 3  39.000  37,306.23 0.00

CO 3-CPS-NGP (MAIN)(8" STEEL)(OPEN CUT) 75 LF 7186-6012

96086004 DOL  448.590UNIQUE CHANGE ORDER ITEM 4  178.000  79,849.02 0.00

CO 3-CPS-NGP (BORING)(12" STEEL) 150 LF

96086006 DOL  59.300UNIQUE CHANGE ORDER ITEM 6  452.000  26,803.60 0.00

Added CO 7 - 2" Bypass Price /LF

96086007 DOL  42,759.460UNIQUE CHANGE ORDER ITEM 7  1.000  42,759.46 0.00

Added CO#8

96086008 DOL  5,601.520UNIQUE CHANGE ORDER ITEM 8  1.000  5,601.52 0.00

Added CO#8

96086009 DOL  67,250.900UNIQUE CHANGE ORDER ITEM 9  1.000  67,250.90 0.00

Realignment of 16" & 6" gas line Windgate Pkwy

96086010 DOL  3,413.130UNIQUE CHANGE ORDER ITEM 10  1.000  3,413.13 0.00

Relocate PMCPTLB Sta:981+80

96086011 DOL  3,867.840UNIQUE CHANGE ORDER ITEM 11  1.000  3,867.84 0.00

Added CO# 14

96086012 DOL  29,281.570UNIQUE CHANGE ORDER ITEM 12  1.000  29,281.57 0.00

Added CO#16
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96086013 DOL  10,265.000UNIQUE CHANGE ORDER ITEM 13  14.000  143,710.00 0.00

Milestone 5 Daily Incentive

96086014 DOL  5,155.000UNIQUE CHANGE ORDER ITEM 14  28.000  144,340.00 0.00

Milestone 6 Daily Incentive

96086015 DOL  1,545.000UNIQUE CHANGE ORDER ITEM 15  15.000  23,175.00 0.00

Milestone 7 Daily Incentive

96086016 DOL  1,896.000UNIQUE CHANGE ORDER ITEM 16  18.000  34,128.00 0.00

Milestone 8 Daily Incentive

96086017 DOL  2,580.700UNIQUE CHANGE ORDER ITEM 17  30.000  77,421.00 0.00

Added CO #24 Extended Overhead, LS

96086018 DOL  11,035.150UNIQUE CHANGE ORDER ITEM 18  1.000  11,035.15 0.00

Added CO #24 Additional Bond, LS

96086020 DOL  1.000UNIQUE CHANGE ORDER ITEM 20  9,986.100  9,986.10 0.00

Added CO#26 - Traffic Signal Mods

$47,756,991.02TOTAL ITEM EARNINGS TO DATE


