
085004032CONTRACT ID:

PROJECT: STP 2B25(147)HES

CONTRACT:

09253033

PROJECTED AMOUNT: $378,948.22

CONTRACTOR:

HIGHWAY: FM 775

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 096

THE LEVY COMPANY, LLC

Dale L. Picha, P.E.

WILSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/16/2025

09/04/2025

ESTIMATE PAID:

 38

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$378,948.22

CONTRACT:

09/01/2026

AWARD AMOUNT: $376,948.22

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 77.55

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 98.17

$0.00 $372,028.73 $372,028.73 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $372,028.73 $372,028.73 

$0.00 $0.00 $0.00 

$0.00 $372,028.73 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $372,028.73 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 38

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 49

 0

 49

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 17

WORK COMPLETED 1

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 WORK COMPLETED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

085004032PROJECT CONTROLSTP 2B25(147)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  37,694.820  0.200  0.000  0.20  7,538.97

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,200.000  3.000  0.000  3.00  15,600.00

0075 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,200.000  2.000  0.000  2.00  2,400.00

0080 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  500.000  1.000  0.000  1.00  500.00

0085 06447073 000 REMOVE SM RD SN SUP&AM EA  150.000  14.000  0.000  14.00  2,100.00

0090 06447088 000 ISRSA TY10BWG(1)SA(P) (EXCLUDING SIGN) EA  600.000  10.000  0.000  10.00  6,000.00

0095 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  1.950  2,526.000  0.000  2,526.00  4,925.70

0100 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  1.950  2,332.000  0.000  2,332.00  4,547.40

0105 06667347 000 PAVEMENT SLER 6" LF  0.200  4,854.000  0.000  4,854.00  970.80

0110 06727004 000 REFL PAV MRKR TY II-A-A EA  6.000  32.000  0.000  32.00  192.00

0115 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  4,854.000  0.000  4,854.00  4,854.00

0120 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.250  4,854.000  0.000  4,854.00  1,213.50

0125 60687001 000 LEAD LED CHEVRON EA  2,870.000  2.000  0.000  2.00  5,740.00

0130 60687003 000 LED CHEVRON EA  1,700.000  18.000  0.000  18.00  30,600.00

Category Subtotal $87,182.37

100901043PROJECT CONTROLSTP 2B25(147)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0285 05007001 000 MOBILIZATION LS  37,694.820  0.200  0.000  0.10  3,769.48

0295 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,200.000  4.000  0.000  4.00  4,800.00

0300 06447073 000 REMOVE SM RD SN SUP&AM EA  150.000  13.000  0.000  14.00  2,100.00

0305 06447088 000 ISRSA TY10BWG(1)SA(P) (EXCLUDING SIGN) EA  600.000  11.000  0.000  11.00  6,600.00

0310 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  1.950  2,725.000  0.000  2,725.00  5,313.75

0315 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  1.950  2,741.000  0.000  2,741.00  5,344.95

0320 06667347 000 PAVEMENT SLER 6" LF  0.200  5,466.000  0.000  5,466.00  1,093.20

0325 06727004 000 REFL PAV MRKR TY II-A-A EA  6.000  88.000  0.000  88.00  528.00

0330 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  5,466.000  0.000  5,466.00  5,466.00

0335 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.250  5,466.000  0.000  5,466.00  1,366.50

0340 60687001 000 LEAD LED CHEVRON EA  2,870.000  2.000  0.000  2.00  5,740.00

0345 60687003 000 LED CHEVRON EA  1,700.000  20.000  0.000  20.00  34,000.00

Category Subtotal $76,121.88

173902019PROJECT CONTROLSTP 2B25(147)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0445 05007001 000 MOBILIZATION LS  37,694.820  0.200  0.000  0.20  7,538.96

0455 06367001 000 ALUMINUM SIGNS (TY A) SF  36.000  52.000  0.000  52.00  1,872.00

0460 06447073 000 REMOVE SM RD SN SUP&AM EA  150.000  19.000  0.000  19.00  2,850.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0465 06447088 000 ISRSA TY10BWG(1)SA(P) (EXCLUDING SIGN) EA  600.000  15.000  0.000  15.00  9,000.00

0470 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  6.000  160.000  0.000  160.00  960.00

0475 06827003 000 VEH SIG SEC (12")LED(YEL) EA  240.000  8.000  0.000  8.00  1,920.00

0480 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  7,900.000  4.000  0.000  3.92  30,968.00

0485 60247001 000 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF  25.000  160.000  0.000  160.00  4,000.00

0490 60687001 000 LEAD LED CHEVRON EA  2,870.000  4.000  0.000  4.00  11,480.00

0495 60687003 000 LED CHEVRON EA  1,700.000  26.000  0.000  26.00  44,200.00

Category Subtotal $114,788.96

174003022PROJECT CONTROLSTP 2B25(147)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0595 05007001 000 MOBILIZATION LS  37,694.820  0.200  0.000  0.20  7,538.96

0605 06367001 000 ALUMINUM SIGNS (TY A) SF  36.000  26.000  0.000  26.00  936.00

0610 06447073 000 REMOVE SM RD SN SUP&AM EA  150.000  6.000  0.000  6.00  900.00

0615 06447088 000 ISRSA TY10BWG(1)SA(P) (EXCLUDING SIGN) EA  600.000  11.000  0.000  11.00  6,600.00

0620 06827003 000 VEH SIG SEC (12")LED(YEL) EA  240.000  4.000  0.000  4.00  960.00

0625 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  7,900.000  2.000  0.000  2.00  15,800.00

0630 60247001 000 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF  25.000  80.000  0.000  80.00  2,000.00

0635 60687001 000 LEAD LED CHEVRON EA  2,870.000  3.000  0.000  3.00  8,610.00

0640 60687003 000 LED CHEVRON EA  1,700.000  13.000  0.000  13.00  22,100.00

Category Subtotal $65,444.96

223301018PROJECT CONTROLSTP 2B25(147)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0740 05007001 000 MOBILIZATION LS  37,694.820  0.200  0.000  0.20  7,538.96

0760 06367001 000 ALUMINUM SIGNS (TY A) SF  36.000  18.000  0.000  18.00  648.00

0765 06447073 000 REMOVE SM RD SN SUP&AM EA  150.000  2.000  0.000  2.00  300.00

0770 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.000  62.000  0.000  62.00  620.00

0775 06667352 000 PAVEMENT SLER 24" LF  0.800  62.000  0.000  62.00  49.60

0780 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.000  62.000  0.000  62.00  62.00

0785 06827005 000 VEH SIG SEC (12")LED(RED) EA  210.000  4.000  0.000  4.00  840.00

0790 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  7,900.000  2.000  0.000  2.08  16,432.00

0795 60247001 000 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF  25.000  80.000  0.000  80.00  2,000.00

Category Subtotal $28,490.56

085004032STP 2B25(147)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0070 05057001 000 TMA (STATIONARY) DAY  60.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0150 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0155 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0160 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  6,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

0165 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0170 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0175 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0180 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL  1.000  1,000.000  0.000  0.000  0.00

0185 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0190 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

100901043STP 2B25(147)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0290 05057001 000 TMA (STATIONARY) DAY  60.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

173902019STP 2B25(147)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0450 05057001 000 TMA (STATIONARY) DAY  60.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

174003022STP 2B25(147)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0600 05057001 000 TMA (STATIONARY) DAY  60.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

223301018STP 2B25(147)HESPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0745 05057001 000 TMA (STATIONARY) DAY  60.000  2.000  0.000  0.000  0.00

0750 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  100.000  0.000  0.000  0.00

0755 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  100.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $372,028.73
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  37,694.820MOBILIZATION  0.900  33,925.33 1.00

05027001 000 MO  5,200.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  15,600.00 3.00

06367001 000 SF  36.000ALUMINUM SIGNS (TY A)  96.000  3,456.00 96.00

06447004 000 EA  1,200.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  6.000  7,200.00 6.00

06447065 000 EA  500.000RELOCATE SM RD SN SUP&AM TY 10BWG  1.000  500.00 1.00

06447073 000 EA  150.000REMOVE SM RD SN SUP&AM  55.000  8,250.00 54.00

06447088 000 EA  600.000ISRSA TY10BWG(1)SA(P) (EXCLUDING SIGN)  47.000  28,200.00 47.00

06667036 000 LF  10.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  62.000  620.00 62.00

06667265 000 LF  1.950RE PROFILE PM TY I(W)6"(SLD)(090MIL)  5,251.000  10,239.45 5,251.00

06667269 000 LF  1.950RE PROFILE PM TY I(Y)6"(SLD)(090MIL)  5,073.000  9,892.35 5,073.00

06667347 000 LF  0.200PAVEMENT SLER 6"  10,320.000  2,064.00 10,320.00

06667352 000 LF  0.800PAVEMENT SLER 24"  62.000  49.60 62.00

06727004 000 EA  6.000REFL PAV MRKR TY II-A-A  120.000  720.00 120.00

06777001 000 LF  1.000ELIM EXT PM & MRKS (4")  10,320.000  10,320.00 10,320.00

06777030 000 LF  6.000ELIM EXT PM & MRKS (RUMBLE STRIP)  160.000  960.00 160.00

06787002 000 LF  0.250PAV SURF PREP FOR MRK (6")  10,320.000  2,580.00 10,320.00

06787008 000 LF  1.000PAV SURF PREP FOR MRK (24")  62.000  62.00 62.00

06827003 000 EA  240.000VEH SIG SEC (12")LED(YEL)  12.000  2,880.00 12.00

06827005 000 EA  210.000VEH SIG SEC (12")LED(RED)  4.000  840.00 4.00

06857004 000 EA  7,900.000INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  8.000  63,200.00 8.00

60247001 000 LF  25.000PREFORMED IN-LANE (TRANS) RUMBLE STRIP  320.000  8,000.00 320.00

60687001 000 EA  2,870.000LEAD LED CHEVRON  11.000  31,570.00 11.00

60687003 000 EA  1,700.000LED CHEVRON  77.000  130,900.00 77.00

$372,028.73TOTAL ITEM EARNINGS TO DATE


