
085802026CONTRACT ID:

PROJECT: C 858-2-26

CONTRACT:

06253025

PROJECTED AMOUNT: $734,788.50

CONTRACTOR:

HIGHWAY: FM 908

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

GARRET SHIELDS INFRASTRUCTURE

Jeff Miles, P.E.

MILAM

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/31/2025

06/04/2025

ESTIMATE PAID:

 33

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/09/2026

$734,788.50

CONTRACT:

09/01/2026

AWARD AMOUNT: $714,788.50

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 110.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 70.50

$5,000.00 $510,734.10 $515,734.10 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($2,280.00)($2,280.00)

$0.00 $0.00 $0.00 

$5,000.00 $513,014.10 $518,014.10 

$0.00 $0.00 $0.00 

$5,000.00 $518,014.10 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $513,014.10 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$2,280.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 3

 3

C. O. ADJUSTED DAYS:

 33

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/09/2026

10/29/2025

 30

 0

 30

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

HOLIDAY 1

HOLIDAY TRAFFIC 1

OTHER - SEE RMRKS 20

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

C 858-2-26 085802026PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY - FROM US 79 TO MILAM AVE

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0305 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 $5,000.00 5,000.000  30,000.00 1,000.00

$5,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

085802026PROJECT CONTROLC 858-2-26

001 ROADWAY - FROM US 79 TO MILAM AVECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  20.000  83.000  0.000  78.24  1,564.80

0070 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  20.000  45.000  0.000  520.18  10,403.54

0075 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  30.000  200.000  0.000  229.38  6,881.25

0080 01047025 000 REMOV CONC (RETAINING WALLS) SY  20.000  45.000  0.000  38.06  761.14

0085 01047036 000 REMOV CONC (RAIL) LF  30.000  191.000  0.000  209.00  6,270.00

0100 01627002 000 BLOCK SODDING SY  12.000  86.000  0.000  50.00  600.00

0120 04237016 000 RETAINING WALL (CAST-IN-PLACE) SF  120.000  607.000  0.000  342.51  41,101.68

0125 04507058 000 RAIL (HANDRAIL)(TY A) LF  100.000  288.000  0.000  209.00  20,900.00

0130 04797001 000 ADJUSTING MANHOLES EA  2,000.000  6.000  0.000  6.00  12,000.00

0135 04797004 000 ADJUSTING MANHOLES (UTILITY BOX) EA  1,000.000  5.000  0.000  5.00  5,000.00

0140 04817012 000 PIPE (PVC) (SCH 40) (5 IN) LF  50.000  4.000  0.000  4.00  200.00

0145 04817013 000 PIPE (PVC) (SCH 40) (6 IN) LF  100.000  2.000  0.000  2.00  200.00

0150 05007001 000 MOBILIZATION LS  70,000.000  1.000  0.000  0.90  63,000.00

0155 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  2.000  0.000  2.00  10,000.00

0160 05057001 000 TMA (STATIONARY) DAY  500.000  15.000  0.000  1.00  500.00

0180 05277001 000 COLORED TEXTURED CONC (4") SY  100.000  45.000  0.000  46.66  4,665.50

0185 05297002 000 CONC CURB (TY II) LF  40.000  208.000  0.000  229.38  9,175.00

0190 05307006 000 DRIVEWAYS (CONC) SY  100.000  81.000  0.000  78.24  7,824.00

0195 05317001 000 CONC SIDEWALKS (4") SY  100.000  320.000  0.000  418.36  41,836.00

0200 05317004 000 CONC SIDEWALK (STEPS) SY  300.000  4.000  0.000  3.58  1,072.80

0205 05317015 000 CURB RAMPS (TY 1) SY  500.000  60.000  0.000  23.07  11,532.50

0210 05317018 000 CURB RAMPS (TY 5) SY  300.000  13.000  0.000  18.30  5,489.70

0215 05317021 000 CURB RAMPS (TY 10) SY  500.000  62.000  0.000  10.22  5,111.00

0225 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,000.000  2.000  0.000  2.00  2,000.00

0230 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  500.000  3.000  0.000  3.00  1,500.00

0235 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  500.000  2.000  0.000  2.00  1,000.00

0240 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  23.000  175.000  0.000  325.00  7,475.00

0245 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  410.000  4.000  0.000  4.00  1,640.00

0250 06667084 000 REFL PAV MRK TY I (W)(SYMBOL)(100MIL) EA  600.000  2.000  0.000  2.00  1,200.00

0255 06667171 000 RE PM TY II (W) 4" (SLD) LF  1.750  115.000  0.000  108.00  189.00

0260 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.750  332.000  0.000  325.00  1,543.75

0265 06667194 000 RE PM TY II (W) (WORD) EA  42.000  4.000  0.000  4.00  168.00

0270 06667199 000 RE PM TY II (W) (SYMBOL) EA  53.000  2.000  0.000  2.00  106.00

0275 06667221 000 RE PM TY II (Y)(CURB) LF  5.000  147.000  0.000  105.00  525.00

0305 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  30,000.00  30,000.00

Category Subtotal $313,435.66

208701027PROJECT CONTROLC 2087-1-27

001 ROADWAY - FROM BELL AVE TO US 79CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0435 01047011 000 REMOV CONC (DRIVEWAYS) SY  20.000  69.000  0.000  61.74  1,234.78
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001 ROADWAY - FROM BELL AVE TO US 79CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0440 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  20.000  99.000  0.000  760.54  15,210.74

0445 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  30.000  425.000  0.000  378.00  11,340.00

0450 01047025 000 REMOV CONC (RETAINING WALLS) SY  20.000  27.000  0.000  18.54  370.86

0455 01047036 000 REMOV CONC (RAIL) LF  30.000  137.000  0.000  116.00  3,480.00

0480 04237016 000 RETAINING WALL (CAST-IN-PLACE) SF  120.000  266.000  0.000  166.89  20,026.56

0485 04507058 000 RAIL (HANDRAIL)(TY A) LF  100.000  141.000  0.000  116.00  11,600.00

0490 04797001 000 ADJUSTING MANHOLES EA  2,000.000  1.000  0.000  1.00  2,000.00

0495 04797004 000 ADJUSTING MANHOLES (UTILITY BOX) EA  1,000.000  8.000  0.000  8.00  8,000.00

0520 05277001 000 COLORED TEXTURED CONC (4") SY  100.000  122.000  0.000  119.66  11,966.00

0530 05297002 000 CONC CURB (TY II) LF  40.000  65.000  0.000  73.00  2,920.00

0535 05297009 000 CONC CURB & GUTTER (TY II) LF  50.000  360.000  0.000  305.00  15,250.00

0540 05307006 000 DRIVEWAYS (CONC) SY  100.000  70.000  0.000  61.74  6,173.90

0545 05317001 000 CONC SIDEWALKS (4") SY  100.000  502.000  0.000  592.98  59,298.00

0550 05317004 000 CONC SIDEWALK (STEPS) SY  300.000  4.000  0.000  2.34  701.10

0555 05317015 000 CURB RAMPS (TY 1) SY  500.000  128.000  0.000  45.56  22,780.00

0565 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,000.000  2.000  0.000  2.00  2,000.00

0570 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  500.000  2.000  0.000  2.00  1,000.00

0575 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  500.000  1.000  0.000  1.00  500.00

0580 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  23.000  152.000  0.000  110.00  2,530.00

0585 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  410.000  4.000  0.000  4.00  1,640.00

0590 06667084 000 REFL PAV MRK TY I (W)(SYMBOL)(100MIL) EA  600.000  2.000  0.000  2.00  1,200.00

0595 06667171 000 RE PM TY II (W) 4" (SLD) LF  1.750  143.000  0.000  108.00  189.00

0600 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.750  152.000  0.000  110.00  522.50

0605 06667194 000 RE PM TY II (W) (WORD) EA  42.000  4.000  0.000  4.00  168.00

0610 06667199 000 RE PM TY II (W) (SYMBOL) EA  53.000  2.000  0.000  2.00  106.00

0615 06667221 000 RE PM TY II (Y)(CURB) LF  5.000  210.000  0.000  215.00  1,075.00

0620 06667405 000 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF  6.000  143.000  0.000  216.00  1,296.00

Category Subtotal $204,578.44

085802026C 858-2-26PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY - FROM US 79 TO MILAM AVE

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047001 000 REMOV CONC (PAV) SY  20.000  68.000  0.000  0.000  0.00

0090 01327005 000 EMBANK (FNL)(OC)(TY C) CY  50.000  300.000  0.000  0.000  0.00

0095 01607002 000 FURN & PLACE TOPSOIL (4") SY  5.000  86.000  0.000  0.000  0.00

0105 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  1.000  86.000  0.000  0.000  0.00

0110 01687001 000 VEGETATIVE WATERING TGL  500.000  3.600  0.000  0.000  0.00

0115 03607077 000 CONC PVMT (CRCP)(FAST TRK) (13") SY  300.000  68.000  0.000  0.000  0.00

0165 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  2.000  0.000  0.000  0.00

0170 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  150.000  0.000  0.000  0.00

0175 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  150.000  0.000  0.000  0.00

0220 05317025 000 CONC SIDEWALKS (SPECIAL) SY  150.000  33.000  0.000  0.000  0.00

0300 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0310 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00
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 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0350 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

0355 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

0360 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

 0.00Category Subtotal

208701027C 2087-1-27PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY - FROM BELL AVE TO US 79

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0430 01047010 000 REMOV CONC (PAVERS) SY  20.000  3.000  0.000  0.000  0.00

0460 01327005 000 EMBANK (FNL)(OC)(TY C) CY  50.000  115.000  0.000  0.000  0.00

0465 01937023 000 LANDSCAPE TREAT (TY I) EA  5,000.000  1.000  0.000  0.000  0.00

0470 03107004 000 PRIME COAT (MC-30) GAL  10.000  17.000  0.000  0.000  0.00

0475 03417044 000 D-GR HMA TY-D SAC-A PG64-22 TON  250.000  81.000  0.000  0.000  0.00

0500 04817012 000 PIPE (PVC) (SCH 40) (5 IN) LF  50.000  4.000  0.000  0.000  0.00

0505 04817014 000 PIPE (PVC) (SCH 40) (8 IN) LF  100.000  4.000  0.000  0.000  0.00

0510 05057001 000 TMA (STATIONARY) DAY  500.000  15.000  0.000  0.000  0.00

0515 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  2.000  0.000  0.000  0.00

0525 05287001 000 LANDSCAPE PAVERS SY  200.000  6.000  0.000  0.000  0.00

0560 05317021 000 CURB RAMPS (TY 10) SY  500.000  50.000  0.000  0.000  0.00

0625 06777001 000 ELIM EXT PM & MRKS (4") LF  2.500  36.000  0.000  0.000  0.00

0630 06777006 000 ELIM EXT PM & MRKS (12") LF  4.000  139.000  0.000  0.000  0.00

0635 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  22.000  0.000  0.000  0.00

0640 06777020 000 ELIM EXT PM & MRKS (SYMBOL) EA  200.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $518,014.10
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047011 000 SY  20.000REMOV CONC (DRIVEWAYS)  139.979  2,799.58 152.00

01047013 000 SY  20.000REMOV CONC (SIDEWALK, RAMP OR SUP)  1,280.714  25,614.28 144.00

01047018 000 LF  30.000REMOV CONC (CURB OR CURB & GUTTER)  607.375  18,221.25 625.00

01047025 000 SY  20.000REMOV CONC (RETAINING WALLS)  56.600  1,132.00 72.00

01047036 000 LF  30.000REMOV CONC (RAIL)  325.000  9,750.00 328.00

01627002 000 SY  12.000BLOCK SODDING  50.000  600.00 86.00

04237016 000 SF  120.000RETAINING WALL (CAST-IN-PLACE)  509.402  61,128.24 873.00

04507058 000 LF  100.000RAIL (HANDRAIL)(TY A)  325.000  32,500.00 429.00

04797001 000 EA  2,000.000ADJUSTING MANHOLES  7.000  14,000.00 7.00

04797004 000 EA  1,000.000ADJUSTING MANHOLES (UTILITY BOX)  13.000  13,000.00 13.00

04817012 000 LF  50.000PIPE (PVC) (SCH 40) (5 IN)  4.000  200.00 4.00

04817013 000 LF  100.000PIPE (PVC) (SCH 40) (6 IN)  2.000  200.00 2.00

05007001 000 LS  70,000.000MOBILIZATION  0.900  63,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  10,000.00 2.00

05057001 000 DAY  500.000TMA (STATIONARY)  1.000  500.00 15.00

05277001 000 SY  100.000COLORED TEXTURED CONC (4")  166.315  16,631.50 167.00

05297002 000 LF  40.000CONC CURB (TY II)  302.375  12,095.00 273.00

05297009 000 LF  50.000CONC CURB & GUTTER (TY II)  305.000  15,250.00 360.00

05307006 000 SY  100.000DRIVEWAYS (CONC)  139.979  13,997.90 151.00

05317001 000 SY  100.000CONC SIDEWALKS (4")  1,011.340  101,134.00 822.00

05317004 000 SY  300.000CONC SIDEWALK (STEPS)  5.913  1,773.90 8.00

05317015 000 SY  500.000CURB RAMPS (TY 1)  68.625  34,312.50 188.00

05317018 000 SY  300.000CURB RAMPS (TY 5)  18.299  5,489.70 13.00

05317021 000 SY  500.000CURB RAMPS (TY 10)  10.222  5,111.00 62.00

06447001 000 EA  1,000.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  4.000  4,000.00 4.00

06447065 000 EA  500.000RELOCATE SM RD SN SUP&AM TY 10BWG  5.000  2,500.00 5.00

06447067 000 EA  500.000RELOCATE SM RD SN SUP&AM TY S80  3.000  1,500.00 3.00

06667036 000 LF  23.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  435.000  10,005.00 327.00

06667066 000 EA  410.000REFL PAV MRK TY I (W)(WORD)(100MIL)  8.000  3,280.00 8.00

06667084 000 EA  600.000REFL PAV MRK TY I (W)(SYMBOL)(100MIL)  4.000  2,400.00 4.00

06667171 000 LF  1.750RE PM TY II (W) 4" (SLD)  216.000  378.00 258.00

06667184 000 LF  4.750RE PM TY II (W) 24" (SLD)  435.000  2,066.25 484.00

06667194 000 EA  42.000RE PM TY II (W) (WORD)  8.000  336.00 8.00

06667199 000 EA  53.000RE PM TY II (W) (SYMBOL)  4.000  212.00 4.00

06667221 000 LF  5.000RE PM TY II (Y)(CURB)  320.000  1,600.00 357.00

06667405 000 LF  6.000REFL PAV MRK TY I (W)4"(SLD)(100MIL)  216.000  1,296.00 143.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  30,000.000  30,000.00 1,000.00

$518,014.10TOTAL ITEM EARNINGS TO DATE


