
 13,341.09

086002015CONTRACT ID:

PROJECT: STP 2B24(196)HES

CONTRACT:

06243015

PROJECTED AMOUNT: $5,740,137.24

CONTRACTOR:

HIGHWAY: FM 490

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

FOREMOST PAVING, INC.

Andres A. Espinoza P.E.

WILLACY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0025

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/18/2024

06/05/2024

ESTIMATE PAID:

 220
 4.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/12/2024

$5,753,478.33

CONTRACT:

07/29/2026

AWARD AMOUNT: $5,494,396.77

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 119.79

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 94.43



0025Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$5,433,249.79 ITEM EARNINGS $5,433,249.79 $0.00 

$0.00 PARTICIPATING $0.00 

$5,433,249.79 NON-PARTICIPATING $0.00 

$0.00 $0.00 RETAINAGE

($48,729.00)LIQUIDATED DAMAGES $0.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.00 OTHER ADJUSTMENTS $0.00 

$5,384,520.79 $5,384,520.79 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$5,433,249.79 

($48,729.00)

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

-$153,756.94

$0.00 

($153,756.94)

$0.00

0024Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($153,756.94)

PARTICIPATING $0.00 

NON-PARTICIPATING ($153,756.94)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($153,756.94)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$48,729.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 37

 37

C. O. ADJUSTED DAYS:

 224

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/12/2024

08/17/2024

 187

 0

 187

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

AWAIT FINAL ACCEPT 23

HOLIDAY 1

SATURDAY 5

SUNDAY 5

07/29/2026  1 AWAIT FINAL ACCEPT

07/30/2026  1 AWAIT FINAL ACCEPT

07/31/2026  1 AWAIT FINAL ACCEPT

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 AWAIT FINAL ACCEPT

08/04/2026  1 AWAIT FINAL ACCEPT

08/05/2026  1 AWAIT FINAL ACCEPT

08/06/2026  1 AWAIT FINAL ACCEPT

08/07/2026  1 AWAIT FINAL ACCEPT

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 AWAIT FINAL ACCEPT

08/11/2026  1 AWAIT FINAL ACCEPT

08/12/2026  1 AWAIT FINAL ACCEPT

08/13/2026  1 AWAIT FINAL ACCEPT

08/14/2026  1 AWAIT FINAL ACCEPT

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 AWAIT FINAL ACCEPT

08/18/2026  1 AWAIT FINAL ACCEPT

08/19/2026  1 AWAIT FINAL ACCEPT

08/20/2026  1 AWAIT FINAL ACCEPT

08/21/2026  1 AWAIT FINAL ACCEPT

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 AWAIT FINAL ACCEPT

08/25/2026  1 AWAIT FINAL ACCEPT

08/26/2026  1 AWAIT FINAL ACCEPT

08/27/2026  1 HOLIDAY

08/28/2026  1 AWAIT FINAL ACCEPT

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD

0024Estimate Number

PROJECT STP 2B24(196)HES CONTROL 086002015

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

02756001 CEMENT000 TON  195.000 -$247,217.10-1,267.7800135  624.00  528.18

02756031 CEMENT TREAT (NEW BASE) (10")000 SY  10.900 $59,108.28 5,422.7780140  5,011.00  45,484.50

02756076 CEMENT TREAT(NEW BASE)(15")000 SY  10.900 $34,351.88 3,151.5490145  11,153.00  7,357.27

$-153,756.94TOTAL ITEM EARNINGS THIS ESTIMATE 
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CONTRACT LINE ITEMS 

086002015PROJECT CONTROLSTP 2B24(196)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  3,000.000  147.000  0.000  147.00  441,000.00

0070 01056021 000 REMOVING STAB BASE AND ASPH PAV (0-4") SY  6.500  1,746.000  0.000  3,603.00  23,419.50

0075 01056075 000 REMOV STAB BASE AND ASPH PAV (10"-18") SY  7.750  41,500.000  0.000  41,500.00  321,625.01

0080 01106001 000 EXCAVATION (ROADWAY) CY  3.750  18,273.000  0.000  18,273.00  68,523.76

0085 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  25.000  2,375.000  0.000  112.00  2,800.00

0090 01346002 000 BACKFILL (TY B) STA  225.000  147.000  0.000  140.89  31,700.48

0100 01646023 000 CELL FBR MLCH SEED(PERM)(RURAL)(CLAY) SY  0.450  80,521.000  0.000  80,521.00  36,234.45

0105 01646029 000 CELL FBR MLCH SEED(TEMP)(WARM) SY  0.300  80,521.000  0.000  80,521.00  24,156.30

0115 02166001 000 PROOF ROLLING HR  85.000  8.000  0.000  1.00  85.00

0120 02476225 005 FL BS (RDWY DEL)(TY E GR 4)(FNAL POS) CY  26.000  17,173.000  0.000  12,645.68  328,787.55

0125 02606002 000 LIME (HYDRATED LIME (SLURRY)) TON  250.000  1,195.000  0.000  1,571.95  392,986.25

0130 02606011 000 LIME TRT (EXST MATL) (12") SY  3.900  45,098.000  0.000  49,973.12  194,895.17

0135 02756001 000 CEMENT TON  195.000  624.000  0.000  528.18  102,994.33

0140 02756031 000 CEMENT TREAT (NEW BASE) (10") SY  10.900  5,011.000  0.000  45,484.50  495,781.04

0145 02756076 000 CEMENT TREAT(NEW BASE)(15") SY  10.900  11,153.000  0.000  7,357.27  80,194.24

0150 03106009 000 PRIME COAT (MC-30) GAL  5.000  10,712.000  0.000  9,660.05  48,300.27

0155 03166005 002 ASPH (TIER II) GAL  9.500  16,075.000  0.000  16,738.13  159,012.24

0160 03166531 002 AGGR (TY-B  GR-4P SAC-B) CY  75.000  448.000  0.000  467.79  35,084.33

0165 04006005 001 CEM STABIL BKFL CY  100.000  170.000  0.000  170.00  17,000.00

0170 04006008 001 CUT & RESTORE ASPH PAVING SY  100.000  78.000  0.000  109.44  10,944.00

0175 04006010 001 STRUCT EXCAV (SPECIAL) CY  70.000  77.000  0.000  63.34  4,433.80

0180 04026001 000 TRENCH EXCAVATION PROTECTION LF  0.100  514.000  0.000  92.00  9.20

0185 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  295.000  30.000  0.000  30.00  8,850.00

0190 04646038 001 RC PIPE (CL III)(18 IN)(SPL) LF  155.000  247.000  0.000  246.00  38,130.00

0195 04646039 001 RC PIPE (CL III)(24 IN)(SPL) LF  180.000  194.000  0.000  140.00  25,200.00

0200 04646040 001 RC PIPE (CL III)(30 IN)(SPL) LF  300.000  173.000  0.000  260.00  78,000.00

0205 04676326 000 SET (TY II) (12 IN) (RCP) (6: 1) (P) EA  1,200.000  4.000  0.000  4.00  4,800.00

0210 04676356 000 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA  1,100.000  14.000  0.000  14.00  15,400.00

0215 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,200.000  34.000  0.000  38.00  45,600.00

0220 04676374 000 SET (TY II) (21 IN) (RCP) (6: 1) (P) EA  180.000  2.000  0.000  2.00  360.00

0225 04676388 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  1,700.000  8.000  0.000  8.00  13,600.00

0230 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,800.000  12.000  0.000  15.00  27,000.00

0235 04806001 000 CLEAN EXIST CULVERTS EA  1,400.000  34.000  0.000  32.00  44,800.00

0240 04966004 000 REMOV STR (SET) EA  440.000  9.000  0.000  11.00  4,840.00

0245 04966005 000 REMOV STR (WINGWALL) EA  440.000  4.000  0.000  4.00  1,760.00

0250 04966007 000 REMOV STR (PIPE) LF  15.000  606.000  0.000  606.00  9,090.00

0255 05006001 000 MOBILIZATION LS  450,000.000  1.000  0.000  0.90  405,000.00

0260 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,500.000  11.000  0.000  11.00  82,500.00

0265 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.100  30,792.000  0.000  30,600.00  94,860.00

0270 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.500  30,792.000  0.000  30,600.00  45,900.00

0275 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.000  997.000  0.000  997.00  5,982.00

0285 05086001 000 CONSTRUCTING DETOURS SY  50.000  7,425.000  0.000  7,171.00  358,550.00

0290 05106003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  1.000  16.000  0.000  8.00  8.00

0300 05306005 000 DRIVEWAYS (ACP) SY  40.000  1,965.000  0.000  1,965.00  78,600.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0310 05606025 000 RELOCATE EXISTING MAILBOX EA  650.000  4.000  0.000  4.00  2,600.00

0315 06206007 000 ELEC CONDR (NO.8) BARE LF  2.000  225.000  0.000  225.00  450.00

0320 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.500  225.000  0.000  225.00  562.50

0325 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.700  189.000  0.000  189.00  510.30

0330 06256003 000 ZINC-COAT STL WIRE STRAND (3/8") LF  2.500  80.000  0.000  80.00  200.00

0335 06286301 000 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA  2,250.000  1.000  0.000  1.00  2,250.00

0340 06366001 001 ALUMINUM SIGNS (TY A) SF  25.000  42.000  0.000  42.00  1,050.00

0345 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  850.000  29.000  0.000  29.00  24,650.00

0350 06446028 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,100.000  17.000  0.000  17.00  18,700.00

0355 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,200.000  11.000  0.000  11.00  13,200.00

0360 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,500.000  1.000  0.000  1.00  1,500.00

0365 06446036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,550.000  2.000  0.000  2.00  3,100.00

0370 06446076 000 REMOVE SM RD SN SUP&AM EA  75.000  58.000  0.000  58.00  4,350.00

0375 06586060 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  25.000  25.000  0.000  25.00  625.00

0380 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  65.000  27.000  0.000  27.00  1,755.00

0390 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.330  31,404.000  0.000  31,215.00  10,300.95

0395 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  12.000  482.000  0.000  416.00  4,992.00

0400 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.330  46,780.000  0.000  54,576.00  18,010.08

0410 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  16.000  235.000  0.000  470.00  7,520.00

0420 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.900  17,370.000  0.000  17,370.00  15,633.00

0425 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.900  13,804.000  0.000  13,804.00  12,423.60

0430 06666343 007 REF PROF PAV MRK TY I(W)6"(SLD)(100MIL) LF  1.100  41,845.000  0.000  41,845.00  46,029.50

0460 06726009 000 REFL PAV MRKR TY II-A-A EA  5.000  806.000  0.000  806.00  4,030.00

0465 06726017 000 TRAFFIC BUTTON TY Y EA  5.000  1,843.000  0.000  1,843.00  9,215.00

0470 06726018 000 TRAFFIC BUTTON TY B EA  5.000  5,438.000  0.000  5,438.00  27,190.00

0475 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.350  32,100.000  0.000  25,280.00  8,848.00

0485 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.600  79.000  0.000  57.00  34.20

0495 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  3.000  301.000  0.000  221.00  663.00

0500 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  100.000  2.000  0.000  2.00  200.00

0505 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  100.000  2.000  0.000  2.00  200.00

0510 06806001 006 INSTALL HWY TRF SIG (FLASH BEACON) EA  2,500.000  1.000  0.000  1.00  2,500.00

0515 06806004 006 REMOVING TRAFFIC SIGNALS EA  2,350.000  1.000  0.000  1.00  2,350.00

0520 06826005 000 VEH SIG SEC (12")LED(RED) EA  250.000  8.000  0.000  8.00  2,000.00

0525 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  3.000  139.000  0.000  139.00  417.00

0530 06866020 000 INS TRF SIG PL AM (S)STR(TY D)LUM EA  12,350.000  2.000  0.000  2.00  24,700.00

0535 06906018 000 INSTALL OF SPAN CABLE ASSM LF  1.500  140.000  0.000  140.00  210.00

0540 10086001 000 PRSSR IRRIG PVC PIPE (18") LF  340.000  81.000  0.000  110.00  37,400.00

0545 10086002 000 PRSSR IRRIG PVC PIPE (24") LF  450.000  173.000  0.000  320.00  144,000.00

0550 10086003 000 PRSSR IRRIG PVC PIPE (12") LF  290.000  175.000  0.000  55.00  15,950.00

0560 30776065 000 SP MIXES SP-D SAC-A PG76-22 TON  130.000  5,277.000  0.000  5,302.55  689,331.50

0565 30776075 000 TACK COAT GAL  3.000  722.000  0.000  112.00  336.00

0630 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  28,000.000  0.000  10,874.90  10,874.90

0635 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  28,000.000  0.000  2,869.43  2,869.43

0655 06366001 ALUMINUM SIGNS (TY A) SF  49.272  0.000  4.000  4.00  197.09

Added by CO#1

0656 06446027 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  901.000  0.000  6.000  6.00  5,406.00

Added by CO#1
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0657 06446030 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,272.000  0.000  5.000  5.00  6,360.00

Added by CO#1

0658 06446070 RELOCATE SM RD SN SUP&AM TY S80 EA  689.000  0.000  2.000  2.00  1,378.00

Added by CO#1

Category Subtotal $5,395,868.97

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0650 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  122,493.650  0.000  37,380.82  37,380.82

Category Subtotal $37,380.82

086002015STP 2B24(196)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01046017 000 REMOVING CONC (DRIVEWAYS) SY  35.000  97.000  0.000  0.000  0.00

0095 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  3.000  80,521.000  0.000  0.000  0.00

0110 01686001 000 VEGETATIVE WATERING MG  67.000  1,314.000  0.000  0.000  0.00

0280 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.800  997.000  0.000  0.000  0.00

0295 05306004 000 DRIVEWAYS (CONC) SY  100.000  95.000  0.000  0.000  0.00

0305 05306016 000 DRIVEWAYS (BASE) SY  20.000  2,467.000  0.000  0.000  0.00

0385 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  0.950  1,179.000  0.000  0.000  0.00

0405 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.900  258.000  0.000  0.000  0.00

0415 06666141 007 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  3.000  403.000  0.000  0.000  0.00

0435 06666346 007 REF PROF PAV MRK TY I(Y)6"(BRK)(100MIL) LF  1.500  6,690.000  0.000  0.000  0.00

0440 06666347 007 REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL) LF  1.500  1,488.000  0.000  0.000  0.00

0445 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  200.000  2.000  0.000  0.000  0.00

0450 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  300.000  2.000  0.000  0.000  0.00

0455 06726007 000 REFL PAV MRKR TY I-C EA  5.000  13.000  0.000  0.000  0.00

0480 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.500  38,707.000  0.000  0.000  0.00

0490 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  0.850  400.000  0.000  0.000  0.00

0555 10086006 000 PRSSR IRRIGATION PVC PIPE (15") LF  370.000  85.000  0.000  0.000  0.00

0570 61856002 002 TMA (STATIONARY) DAY  30.000  374.000  0.000  0.000  0.00

0575 65096001 000 DRIVEWAY ASSISTANCE DEVICE(DAD) SYSTEM MO  1.000  16.000  0.000  0.000  0.00

0580 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0585 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0600 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

0605 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1,000.000  0.000  0.000  0.00

0610 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1,000.000  0.000  0.000  0.00

0615 96096002 DBE GOAL SHORTFALL DOL  1.000  1,000.000  0.000  0.000  0.00

0620 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0625 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0640 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  6,000.000  0.000  0.000  0.00
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 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0645 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  61,246.820  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $5,433,249.79
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  3,000.000PREPARING ROW  147.000  441,000.00 147.00

01056021 000 SY  6.500REMOVING STAB BASE AND ASPH PAV (0-4")  3,603.000  23,419.50 1,746.00

01056075 000 SY  7.750REMOV STAB BASE AND ASPH PAV (10"-18")  41,500.000  321,625.01 41,500.00

01106001 000 CY  3.750EXCAVATION (ROADWAY)  18,273.000  68,523.76 18,273.00

01326006 000 CY  25.000EMBANKMENT (FINAL)(DENS CONT)(TY C)  112.000  2,800.00 2,375.00

01346002 000 STA  225.000BACKFILL (TY B)  140.891  31,700.48 147.00

01646023 000 SY  0.450CELL FBR MLCH SEED(PERM)(RURAL)(CLAY)  80,521.000  36,234.45 80,521.00

01646029 000 SY  0.300CELL FBR MLCH SEED(TEMP)(WARM)  80,521.000  24,156.30 80,521.00

02166001 000 HR  85.000PROOF ROLLING  1.000  85.00 8.00

02476225 005 CY  26.000FL BS (RDWY DEL)(TY E GR 4)(FNAL POS)  12,645.675  328,787.55 17,173.00

02606002 000 TON  250.000LIME (HYDRATED LIME (SLURRY))  1,571.945  392,986.25 1,195.00

02606011 000 SY  3.900LIME TRT (EXST MATL) (12")  49,973.120  194,895.17 45,098.00

02756001 000 TON  195.000CEMENT  528.176  102,994.33 624.00

02756031 000 SY  10.900CEMENT TREAT (NEW BASE) (10")  45,484.500  495,781.04 5,011.00

02756076 000 SY  10.900CEMENT TREAT(NEW BASE)(15")  7,357.270  80,194.24 11,153.00

03106009 000 GAL  5.000PRIME COAT (MC-30)  9,660.053  48,300.27 10,712.00

03166005 002 GAL  9.500ASPH (TIER II)  16,738.130  159,012.24 16,075.00

03166531 002 CY  75.000AGGR (TY-B  GR-4P SAC-B)  467.791  35,084.33 448.00

04006005 001 CY  100.000CEM STABIL BKFL  170.000  17,000.00 170.00

04006008 001 SY  100.000CUT & RESTORE ASPH PAVING  109.440  10,944.00 78.00

04006010 001 CY  70.000STRUCT EXCAV (SPECIAL)  63.340  4,433.80 77.00

04026001 000 LF  0.100TRENCH EXCAVATION PROTECTION  92.000  9.20 514.00

04166032 000 LF  295.000DRILL SHAFT (TRF SIG POLE) (36 IN)  30.000  8,850.00 30.00

04646038 001 LF  155.000RC PIPE (CL III)(18 IN)(SPL)  246.000  38,130.00 247.00

04646039 001 LF  180.000RC PIPE (CL III)(24 IN)(SPL)  140.000  25,200.00 194.00

04646040 001 LF  300.000RC PIPE (CL III)(30 IN)(SPL)  260.000  78,000.00 173.00

04676326 000 EA  1,200.000SET (TY II) (12 IN) (RCP) (6: 1) (P)  4.000  4,800.00 4.00

04676356 000 EA  1,100.000SET (TY II) (18 IN) (RCP) (3: 1) (C)  14.000  15,400.00 14.00

04676363 000 EA  1,200.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  38.000  45,600.00 34.00

04676374 000 EA  180.000SET (TY II) (21 IN) (RCP) (6: 1) (P)  2.000  360.00 2.00

04676388 000 EA  1,700.000SET (TY II) (24 IN) (RCP) (3: 1) (C)  8.000  13,600.00 8.00

04676395 000 EA  1,800.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  15.000  27,000.00 12.00

04806001 000 EA  1,400.000CLEAN EXIST CULVERTS  32.000  44,800.00 34.00

04966004 000 EA  440.000REMOV STR (SET)  11.000  4,840.00 9.00

04966005 000 EA  440.000REMOV STR (WINGWALL)  4.000  1,760.00 4.00

04966007 000 LF  15.000REMOV STR (PIPE)  606.000  9,090.00 606.00

05006001 000 LS  450,000.000MOBILIZATION  0.900  405,000.00 1.00

05026001 008 MO  7,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  11.000  82,500.00 11.00

05066038 005 LF  3.100TEMP SEDMT CONT FENCE (INSTALL)  30,600.000  94,860.00 30,792.00

05066039 005 LF  1.500TEMP SEDMT CONT FENCE (REMOVE)  30,600.000  45,900.00 30,792.00

05066041 005 LF  6.000BIODEG EROSN CONT LOGS (INSTL) (12")  997.000  5,982.00 997.00

05086001 000 SY  50.000CONSTRUCTING DETOURS  7,171.000  358,550.00 7,425.00

05106003 000 MO  1.000ONE-WAY TRAF CONT (PORT TRAF SIG)  8.000  8.00 16.00
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05306005 000 SY  40.000DRIVEWAYS (ACP)  1,965.000  78,600.00 1,965.00

05606025 000 EA  650.000RELOCATE EXISTING MAILBOX  4.000  2,600.00 4.00

06206007 000 LF  2.000ELEC CONDR (NO.8) BARE  225.000  450.00 225.00

06206010 000 LF  2.500ELEC CONDR (NO.6) INSULATED  225.000  562.50 225.00

06216005 000 LF  2.700TRAY CABLE (4 CONDR) (12 AWG)  189.000  510.30 189.00

06256003 000 LF  2.500ZINC-COAT STL WIRE STRAND (3/8")  80.000  200.00 80.00

06286301 000 EA  2,250.000ELC SRV TY T 120/240 000(NS)GS(L)TS(O)  1.000  2,250.00 1.00

06366001 001 SF  25.000ALUMINUM SIGNS (TY A)  42.000  1,050.00 42.00

06366001 SF  49.270ALUMINUM SIGNS (TY A)  4.000  197.09 42.00

Added by CO#1

06446027 000 EA  850.000IN SM RD SN SUP&AM TYS80(1)SA(P)  29.000  24,650.00 29.00

06446027 EA  901.000IN SM RD SN SUP&AM TYS80(1)SA(P)  6.000  5,406.00 29.00

Added by CO#1

06446028 000 EA  1,100.000IN SM RD SN SUP&AM TYS80(1)SA(P-BM)  17.000  18,700.00 17.00

06446030 000 EA  1,200.000IN SM RD SN SUP&AM TYS80(1)SA(T)  11.000  13,200.00 11.00

06446030 EA  1,272.000IN SM RD SN SUP&AM TYS80(1)SA(T)  5.000  6,360.00 11.00

Added by CO#1

06446033 000 EA  1,500.000IN SM RD SN SUP&AM TYS80(1)SA(U)  1.000  1,500.00 1.00

06446036 000 EA  1,550.000IN SM RD SN SUP&AM TYS80(1)SA(U-BM)  2.000  3,100.00 2.00

06446070 EA  689.000RELOCATE SM RD SN SUP&AM TY S80  2.000  1,378.00 0.00

Added by CO#1

06446076 000 EA  75.000REMOVE SM RD SN SUP&AM  58.000  4,350.00 58.00

06586060 000 EA  25.000REMOVE DELIN & OBJECT MARKER ASSMS  25.000  625.00 25.00

06586099 000 EA  65.000INSTL OM ASSM (OM-2Z)(WFLX)GND  27.000  1,755.00 27.00

06626067 000 LF  0.330WK ZN PAV MRK REMOV (W)6"(SLD)  31,215.000  10,300.95 31,404.00

06626075 000 LF  12.000WK ZN PAV MRK REMOV (W)24"(SLD)  416.000  4,992.00 482.00

06626098 000 LF  0.330WK ZN PAV MRK REMOV (Y)6"(SLD)  54,576.000  18,010.08 46,780.00

06666048 007 LF  16.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  470.000  7,520.00 235.00

06666318 007 LF  0.900RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  17,370.000  15,633.00 17,370.00

06666321 007 LF  0.900RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  13,804.000  12,423.60 13,804.00

06666343 007 LF  1.100REF PROF PAV MRK TY I(W)6"(SLD)(100MIL)  41,845.000  46,029.50 41,845.00

06726009 000 EA  5.000REFL PAV MRKR TY II-A-A  806.000  4,030.00 806.00

06726017 000 EA  5.000TRAFFIC BUTTON TY Y  1,843.000  9,215.00 1,843.00

06726018 000 EA  5.000TRAFFIC BUTTON TY B  5,438.000  27,190.00 5,438.00

06776001 000 LF  0.350ELIM EXT PAV MRK & MRKS (4")  25,280.000  8,848.00 32,100.00

06776003 000 LF  0.600ELIM EXT PAV MRK & MRKS (8")  57.000  34.20 79.00

06776007 000 LF  3.000ELIM EXT PAV MRK & MRKS (24")  221.000  663.00 301.00

06776008 000 EA  100.000ELIM EXT PAV MRK & MRKS (ARROW)  2.000  200.00 2.00

06776012 000 EA  100.000ELIM EXT PAV MRK & MRKS (WORD)  2.000  200.00 2.00

06806001 006 EA  2,500.000INSTALL HWY TRF SIG (FLASH BEACON)  1.000  2,500.00 1.00

06806004 006 EA  2,350.000REMOVING TRAFFIC SIGNALS  1.000  2,350.00 1.00

06826005 000 EA  250.000VEH SIG SEC (12")LED(RED)  8.000  2,000.00 8.00

06846010 000 LF  3.000TRF SIG CBL (TY A)(12 AWG)(5 CONDR)  139.000  417.00 139.00

06866020 000 EA  12,350.000INS TRF SIG PL AM (S)STR(TY D)LUM  2.000  24,700.00 2.00

06906018 000 LF  1.500INSTALL OF SPAN CABLE ASSM  140.000  210.00 140.00

10086001 000 LF  340.000PRSSR IRRIG PVC PIPE (18")  110.000  37,400.00 81.00

10086002 000 LF  450.000PRSSR IRRIG PVC PIPE (24")  320.000  144,000.00 173.00

10086003 000 LF  290.000PRSSR IRRIG PVC PIPE (12")  55.000  15,950.00 175.00

30776065 000 TON  130.000SP MIXES SP-D SAC-A PG76-22  5,302.550  689,331.50 5,277.00
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30776073 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  10,874.900  10,874.90 28,000.00

30776074 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  2,869.430  2,869.43 28,000.00

30776075 000 GAL  3.000TACK COAT  112.000  336.00 722.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  37,380.820  37,380.82 122,493.65

$5,433,249.79TOTAL ITEM EARNINGS TO DATE


