
086002016CONTRACT ID:

PROJECT: STP 2025(935)HES

CONTRACT:

08253208

PROJECTED AMOUNT: $5,129,329.10

CONTRACTOR:

HIGHWAY: FM 490

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

ASAGO, LLC

Jesus A. Noriega, P.E.

WILLACY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0010

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/16/2025

08/08/2025

ESTIMATE PAID:

 147

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/24/2025

$5,129,329.10

CONTRACT:

07/29/2026

AWARD AMOUNT: $5,120,329.10

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 70.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 44.12

$312,363.28 $1,950,795.75 $2,263,159.03 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$312,363.28 $1,950,795.75 $2,263,159.03 

$0.00 $0.00 $0.00 

$312,363.28 $2,263,159.03 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,950,795.75 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 086002016 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 8ESTIMATE 0010

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 147

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/24/2025

12/16/2025

 210

 0

 210

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  24  10

SATURDAY 5

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

STP 2025(935)HES 086002016PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0120 02477277 FL BS (RDWY DEL)(TY E GR 4)(FNL POS)000 CY  37.000 $82,348.31 2,225.630  6,170.02 13,602.00

0125 02517034 REWORK BS MTL (TY B)(6")(DC)(ORG POS)000 CY  8.000 $884.16 110.520  110.52 2,590.00

0135 02757001 CEMENT000 TON  200.000 $25,074.00 125.370  624.80 1,543.00

0140 02757005 CEMENT TRT (EXIST MATL)(12")000 SY  3.000 $5,308.32 1,769.440  19,660.05 64,332.00

0145 02757008 CEMENT TRT (EXIST MATL & NEW BASE)(10")000 SY  3.000 $31,842.57 10,614.190  24,705.18 62,598.00

0155 03107004 PRIME COAT (MC-30)000 GAL  6.000 $12,884.22 2,147.370  3,340.97 12,521.00

0160 03167266 ASPH (TIER II)000 GAL  5.000 $10,500.00 2,100.000  3,780.00 17,220.00

0165 03167280 AGGR (TY-D GR-4P) (SAC B)000 CY  135.000 $7,560.00 56.000  100.80 461.00

0170 03447064 SP MIXES SP-D SAC-A PG76-22000 TON  130.000 $76,581.70 589.090  1,040.69 10,141.00

0185 04007008 CUT & RESTORE ASPH PAVING000 SY  80.000 $7,200.00 90.000  321.00 840.00

0200 04327008 RIPRAP (CONC)(CL B)(5 IN)000 CY  600.000 $2,400.00 4.000  5.50 15.50

0235 04667101 HEADWALL (CH - PW - 0) (DIA= 24 IN)000 EA  8,000.000 $32,000.00 4.000  4.00 4.00

0275 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $5,000.00 1.000  9.00 15.00

0330 05307010 DRIVEWAYS (ACP)000 SY  47.000 $10,716.00 228.000  228.00 1,381.00

0500 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $2,064.00 2,064.000  2,064.00 1,000.00

$312,363.28TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

086002016PROJECT CONTROLSTP 2025(935)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  500.000  159.000  0.000  133.00  66,500.00

0065 01047001 000 REMOV CONC (PAV) SY  5.500  29,044.000  0.000  11,529.18  63,410.49

0070 01047006 000 REMOV CONC (RIPRAP) SY  35.000  61.000  0.000  29.00  1,015.00

0080 01107001 000 EXCAV (ROADWAY) CY  4.000  23,241.000  0.000  11,019.66  44,078.64

0085 01327006 000 EMBANK (FNL)(DC)(TY C) CY  5.000  10,683.000  0.000  8,864.72  44,323.60

0120 02477277 000 FL BS (RDWY DEL)(TY E GR 4)(FNL POS) CY  37.000  13,602.000  0.000  6,170.02  228,290.74

0125 02517034 000 REWORK BS MTL (TY B)(6")(DC)(ORG POS) CY  8.000  2,590.000  0.000  110.52  884.16

0135 02757001 000 CEMENT TON  200.000  1,543.000  0.000  624.80  124,960.00

0140 02757005 000 CEMENT TRT (EXIST MATL)(12") SY  3.000  64,332.000  0.000  19,660.05  58,980.15

0145 02757008 000 CEMENT TRT (EXIST MATL & NEW BASE)(10") SY  3.000  62,598.000  0.000  24,705.18  74,115.54

0150 03057023 000 SALV,HAUL & STKPL RCL APH PV (0 TO 3") SY  2.250  39,493.000  0.000  17,747.89  39,932.75

0155 03107004 000 PRIME COAT (MC-30) GAL  6.000  12,521.000  0.000  3,340.97  20,045.82

0160 03167266 000 ASPH (TIER II) GAL  5.000  17,220.000  0.000  3,780.00  18,900.00

0165 03167280 000 AGGR (TY-D GR-4P) (SAC B) CY  135.000  461.000  0.000  100.80  13,608.00

0170 03447064 000 SP MIXES SP-D SAC-A PG76-22 TON  130.000  10,141.000  0.000  1,040.69  135,289.70

0180 04007005 000 STRUCT EXCAV (SPECIAL) CY  95.000  101.000  0.000  87.64  8,325.80

0185 04007008 000 CUT & RESTORE ASPH PAVING SY  80.000  840.000  0.000  321.00  25,680.00

0190 04007010 000 CEM STABIL BKFL CY  90.000  140.000  0.000  144.63  13,016.70

0195 04027001 000 TRENCH EXCAVATION PROTECTION LF  4.750  760.000  0.000  680.00  3,230.00

0200 04327008 000 RIPRAP (CONC)(CL B)(5 IN) CY  600.000  15.500  0.000  5.50  3,300.00

0205 04627001 000 CONC BOX CULV (3 FT X 2 FT) LF  400.000  288.000  0.000  288.00  115,200.00

0230 04667099 000 HEADWALL (CH - PW - 0) (DIA= 18 IN) EA  7,500.000  1.000  0.000  1.00  7,500.00

0235 04667101 000 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA  8,000.000  4.000  0.000  4.00  32,000.00

0240 04667145 000 WINGWALL (FW - 0) (HW=3 FT) EA  15,000.000  12.000  0.000  12.00  180,000.00

0250 04967005 000 REMOV STR (WINGWALL) EA  1,500.000  19.000  0.000  18.00  27,000.00

0260 04967007 000 REMOV STR (PIPE) LF  10.000  350.000  0.000  280.00  2,800.00

0265 04967008 000 REMOV STR (BOX CULVERT) LF  20.000  380.000  0.000  220.00  4,400.00

0270 05007001 000 MOBILIZATION LS  500,000.000  1.000  0.000  0.90  450,000.00

0275 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  15.000  0.000  9.00  45,000.00

0280 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,000.000  4.000  0.000  4.00  60,000.00

0295 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  20.000  624.000  0.000  78.00  1,560.00

0305 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  10.000  280.000  0.000  600.00  6,000.00

0325 05087001 000 CONSTRUCTING DETOURS SY  55.000  2,500.000  0.000  2,498.26  137,404.30

0330 05307010 000 DRIVEWAYS (ACP) SY  47.000  1,381.000  0.000  228.00  10,716.00

0385 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.530  33,576.000  0.000  16,390.00  8,686.70

0390 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  255.000  6.000  0.000  3.00  765.00

0395 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.530  33,576.000  0.000  16,390.00  8,686.70

0460 06777001 000 ELIM EXT PM & MRKS (4") LF  0.580  17,943.000  0.000  15,000.00  8,700.00

0475 40347001 000 REMOV STR (SLUICE GATE) EA  1,400.000  1.000  0.000  1.00  1,400.00

0485 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  147,476.24  147,476.24

0500 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  2,064.00  2,064.00

0520 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  17,913.00  17,913.00

Category Subtotal $2,263,159.03
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086002016STP 2025(935)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01067002 000 OBLITERATING ABANDONED ROAD SY  4.000  3,100.000  0.000  0.000  0.00

0090 01347001 000 BACKFILL (TY A) STA  200.000  159.000  0.000  0.000  0.00

0095 01607007 000 FURN & PLACE TOPSOIL (VEH) CY  35.000  50.000  0.000  0.000  0.00

0100 01647018 000 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY  0.560  99,315.000  0.000  0.000  0.00

0105 01647021 000 HYDRO MULCH SEED (TEMP_WARM) SY  0.390  99,315.000  0.000  0.000  0.00

0110 01687001 000 VEGETATIVE WATERING TGL  11.000  1,672.000  0.000  0.000  0.00

0115 02047001 000 SPRINKLING (DUST CONTROL) TGL  1.000  636.000  0.000  0.000  0.00

0130 02517087 000 REWORK BS MTL (TY B)(14")(DC)(ORG POS) CY  9.000  1,190.000  0.000  0.000  0.00

0175 03547018 000 PLANE & TEXT ASPH CONC PAV(1.5") SY  3.000  3,780.000  0.000  0.000  0.00

0210 04627007 000 CONC BOX CULV (5 FT X 3 FT) LF  700.000  88.000  0.000  0.000  0.00

0215 04647018 000 RC PIPE (CL IV)(15 IN) LF  170.000  80.000  0.000  0.000  0.00

0220 04647019 000 RC PIPE (CL IV)(18 IN) LF  175.000  84.000  0.000  0.000  0.00

0225 04647021 000 RC PIPE (CL IV)(24 IN) LF  185.000  172.000  0.000  0.000  0.00

0245 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  20,000.000  2.000  0.000  0.000  0.00

0255 04967006 000 REMOV STR (HEADWALL) EA  1,500.000  2.000  0.000  0.000  0.00

0285 05057001 000 TMA (STATIONARY) DAY  10.000  342.000  0.000  0.000  0.00

0290 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  23.000  0.000  0.000  0.00

0300 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  624.000  0.000  0.000  0.00

0310 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  280.000  0.000  0.000  0.00

0315 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  840.000  0.000  0.000  0.00

0320 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  840.000  0.000  0.000  0.00

0335 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.260  30,994.000  0.000  0.000  0.00

0340 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.320  14,372.000  0.000  0.000  0.00

0345 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  345.390  2.000  0.000  0.000  0.00

0350 06367001 000 ALUMINUM SIGNS (TY A) SF  12.380  89.000  0.000  0.000  0.00

0355 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  663.910  30.000  0.000  0.000  0.00

0360 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  740.140  13.000  0.000  0.000  0.00

0365 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  780.510  10.000  0.000  0.000  0.00

0370 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  838.010  1.000  0.000  0.000  0.00

0375 06447073 000 REMOVE SM RD SN SUP&AM EA  92.650  37.000  0.000  0.000  0.00

0380 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  104.370  20.000  0.000  0.000  0.00

0400 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  1,736.000  0.000  0.000  0.00

0405 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.000  1,594.000  0.000  0.000  0.00

0410 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.040  266.000  0.000  0.000  0.00

0415 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  16.320  36.000  0.000  0.000  0.00

0420 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  2.240  716.000  0.000  0.000  0.00

0425 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.670  30,722.000  0.000  0.000  0.00

0430 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.120  3,400.000  0.000  0.000  0.00

0435 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.000  8,690.000  0.000  0.000  0.00

0440 06687091 000 PREFAB PM TY C (W)(ARROW) EA  255.000  3.000  0.000  0.000  0.00

0445 06687103 000 PREFAB PM TY C (W)(WORD) EA  306.000  3.000  0.000  0.000  0.00

0450 06727002 000 REFL PAV MRKR TY I-C EA  20.400  13.000  0.000  0.000  0.00

0455 06727004 000 REFL PAV MRKR TY II-A-A EA  7.650  280.000  0.000  0.000  0.00

0465 06777008 000 ELIM EXT PM & MRKS (24") LF  5.100  16.000  0.000  0.000  0.00

0470 30077001 000 BONDING COURSE GAL  5.200  4,284.000  0.000  0.000  0.00
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0480 40347002 000 STAINLESS STEEL SLUICE GATE EA  19,000.000  1.000  0.000  0.000  0.00

0490 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0495 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

0505 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0510 96097002 DBE GOAL SHORTFALL DOL  1.000  1,000.000  0.000  0.000  0.00

0515 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0525 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0530 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0535 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,263,159.03



CONTRACT ID 086002016 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 8ESTIMATE 0010

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  500.000PREPARING ROW  133.000  66,500.00 159.00

01047001 000 SY  5.500REMOV CONC (PAV)  11,529.180  63,410.49 29,044.00

01047006 000 SY  35.000REMOV CONC (RIPRAP)  29.000  1,015.00 61.00

01107001 000 CY  4.000EXCAV (ROADWAY)  11,019.660  44,078.64 23,241.00

01327006 000 CY  5.000EMBANK (FNL)(DC)(TY C)  8,864.720  44,323.60 10,683.00

02477277 000 CY  37.000FL BS (RDWY DEL)(TY E GR 4)(FNL POS)  6,170.020  228,290.74 13,602.00

02517034 000 CY  8.000REWORK BS MTL (TY B)(6")(DC)(ORG POS)  110.520  884.16 2,590.00

02757001 000 TON  200.000CEMENT  624.800  124,960.00 1,543.00

02757005 000 SY  3.000CEMENT TRT (EXIST MATL)(12")  19,660.050  58,980.15 64,332.00

02757008 000 SY  3.000CEMENT TRT (EXIST MATL & NEW BASE)(10")  24,705.180  74,115.54 62,598.00

03057023 000 SY  2.250SALV,HAUL & STKPL RCL APH PV (0 TO 3")  17,747.890  39,932.75 39,493.00

03107004 000 GAL  6.000PRIME COAT (MC-30)  3,340.970  20,045.82 12,521.00

03167266 000 GAL  5.000ASPH (TIER II)  3,780.000  18,900.00 17,220.00

03167280 000 CY  135.000AGGR (TY-D GR-4P) (SAC B)  100.800  13,608.00 461.00

03447064 000 TON  130.000SP MIXES SP-D SAC-A PG76-22  1,040.690  135,289.70 10,141.00

04007005 000 CY  95.000STRUCT EXCAV (SPECIAL)  87.640  8,325.80 101.00

04007008 000 SY  80.000CUT & RESTORE ASPH PAVING  321.000  25,680.00 840.00

04007010 000 CY  90.000CEM STABIL BKFL  144.630  13,016.70 140.00

04027001 000 LF  4.750TRENCH EXCAVATION PROTECTION  680.000  3,230.00 760.00

04327008 000 CY  600.000RIPRAP (CONC)(CL B)(5 IN)  5.500  3,300.00 15.50

04627001 000 LF  400.000CONC BOX CULV (3 FT X 2 FT)  288.000  115,200.00 288.00

04667099 000 EA  7,500.000HEADWALL (CH - PW - 0) (DIA= 18 IN)  1.000  7,500.00 1.00

04667101 000 EA  8,000.000HEADWALL (CH - PW - 0) (DIA= 24 IN)  4.000  32,000.00 4.00

04667145 000 EA  15,000.000WINGWALL (FW - 0) (HW=3 FT)  12.000  180,000.00 12.00

04967005 000 EA  1,500.000REMOV STR (WINGWALL)  18.000  27,000.00 19.00

04967007 000 LF  10.000REMOV STR (PIPE)  280.000  2,800.00 350.00

04967008 000 LF  20.000REMOV STR (BOX CULVERT)  220.000  4,400.00 380.00

05007001 000 LS  500,000.000MOBILIZATION  0.900  450,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  45,000.00 15.00

05037002 000 EA  15,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  60,000.00 4.00

05067021 000 SY  20.000CONSTRUCTION EXITS (INSTALL) (TY 2)  78.000  1,560.00 624.00

05067039 000 LF  10.000TEMP SEDMT CONT FENCE (INSTALL)  600.000  6,000.00 280.00

05087001 000 SY  55.000CONSTRUCTING DETOURS  2,498.260  137,404.30 2,500.00

05307010 000 SY  47.000DRIVEWAYS (ACP)  228.000  10,716.00 1,381.00

06627008 000 LF  0.530WK ZN PAV MRK NON-REMOV (W)6"(SLD)  16,390.000  8,686.70 33,576.00

06627018 000 EA  255.000WK ZN PAV MRK NON-REMOV (W)(ARROW)  3.000  765.00 6.00

06627038 000 LF  0.530WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  16,390.000  8,686.70 33,576.00

06777001 000 LF  0.580ELIM EXT PM & MRKS (4")  15,000.000  8,700.00 17,943.00

40347001 000 EA  1,400.000REMOV STR (SLUICE GATE)  1.000  1,400.00 1.00

96017001 DOL  1.000MATERIAL ON HAND  17,913.000  17,913.00 1,000.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  147,476.240  147,476.24 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  2,064.000  2,064.00 1,000.00
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$2,263,159.03TOTAL ITEM EARNINGS TO DATE


