
086101075CONTRACT ID:

PROJECT: F 2025(806)

CONTRACT:

06253210

PROJECTED AMOUNT: $5,198,455.30

CONTRACTOR:

HIGHWAY: FM 491

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TEXAS CORDIA CONSTRUCTION, LLC

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0013

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/10/2025

06/05/2025

ESTIMATE PAID:

 250
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/21/2025

$5,198,455.30

CONTRACT:

07/29/2026

AWARD AMOUNT: $5,167,455.30

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 103.31

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 88.44

$202,064.33 $4,383,341.44 $4,585,405.77 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($12,216.00)$0.00 ($12,216.00)

$0.00 $0.00 $0.00 

$214,280.33 $4,383,341.44 $4,597,621.77 

$0.00 $0.00 $0.00 

$214,280.33 $4,597,621.77 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,383,341.44 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 086101075 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 8ESTIMATE 0013

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$12,216.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 8

 8

C. O. ADJUSTED DAYS:

 250

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/21/2025

00/00/0000

 242

 0

 242

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  24  10

SATURDAY 5

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2025(806) 086101075PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 01107001 EXCAV (ROADWAY)000 CY  18.000 $171,810.00 9,545.000  16,256.04 154.00

0080 01327006 EMBANK (FNL)(DC)(TY C)000 CY  17.000 $28,417.20 1,671.600  4,229.64 1,971.00

0310 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  5.000 $2,441.90 488.380  16,083.00 15,446.00

0385 06187030 CONDT (PVC) (SCH 40) (2")000 LF  9.000 $2,160.00 240.000  240.00 400.00

0390 06207007 ELEC CONDR (NO.8) BARE000 LF  2.000 $800.00 400.000  400.00 400.00

0395 06207008 ELEC CONDR (NO.8) INSULATED000 LF  2.000 $1,600.00 800.000  800.00 800.00

0400 06247002 GROUND BOX TY A (122311)W/APRON000 EA  1,250.000 $2,500.00 2.000  2.00 2.00

0405 06247013 REMOVE GROUND BOX000 EA  435.000 $870.00 2.000  2.00 2.00

0565 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000 $11,904.93 11,904.930  11,904.93 5,000.00

0570 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000 -$8,223.70-8,223.700 -8,223.70 5,000.00

$214,280.33TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

086101075PROJECT CONTROLF 2025(806)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,500.000  192.000  0.000  172.00  258,000.00

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  25.000  65.000  0.000  300.49  7,512.25

0075 01107001 000 EXCAV (ROADWAY) CY  18.000  154.000  0.000  16,256.04  292,608.72

0080 01327006 000 EMBANK (FNL)(DC)(TY C) CY  17.000  1,971.000  0.000  4,229.64  71,903.88

0110 02047001 000 SPRINKLING (DUST CONTROL) TGL  18.000  748.000  0.000  350.00  6,300.00

0115 02477277 000 FL BS (RDWY DEL)(TY E GR 4)(FNL POS) CY  45.000  11,580.000  0.000  15,933.02  716,986.04

0120 02517034 000 REWORK BS MTL (TY B)(6")(DC)(ORG POS) CY  5.000  7,912.000  0.000  7,311.62  36,558.10

0125 02607005 000 LIME (COM OR QK)(SLURRY) TON  325.000  1,470.000  0.000  1,366.05  443,966.25

0130 02607009 000 LIME TRT (EXIST MATL)(12") SY  2.000  74,144.000  0.000  81,300.12  162,600.24

0135 02757001 000 CEMENT TON  200.000  662.000  0.000  647.96  129,591.80

0140 02757008 000 CEMENT TRT (EXIST MATL & NEW BASE)(10") SY  2.000  70,330.000  0.000  63,368.20  126,736.40

0145 03057034 000 SALV,HAUL & STKPL RCL ASPH PV (1 TO 3") SY  3.000  53,830.000  0.000  55,262.01  165,786.03

0150 03107004 000 PRIME COAT (MC-30) GAL  6.000  13,720.000  0.000  13,959.33  83,755.98

0155 03167185 000 AGGR (TY-D, GR-4)(SAC-B) CY  120.000  550.000  0.000  552.12  66,254.40

0160 03167266 000 ASPH (TIER II) GAL  5.000  20,580.000  0.000  20,726.52  103,632.60

0165 03447064 000 SP MIXES SP-D SAC-A PG76-22 TON  120.000  11,375.000  0.000  5,883.85  706,062.00

0175 04007005 000 STRUCT EXCAV (SPECIAL) CY  100.000  47.000  0.000  71.00  7,100.00

0180 04007010 000 CEM STABIL BKFL CY  115.000  90.000  0.000  79.00  9,085.00

0190 04207008 000 CL A CONC (COLLAR) EA  6,000.000  5.000  0.000  6.00  36,000.00

0195 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  600.000  42.000  0.000  44.50  26,700.00

0200 04327031 000 RIPRAP (STONE COMMON)(DRY)(12 IN) CY  450.000  8.000  0.000  8.00  3,600.00

0210 04647003 000 RC PIPE (CL III)(18 IN) LF  85.000  1,084.000  0.000  1,182.00  100,470.00

0225 04667001 000 HEADWALL (CH - FW - 0) (DIA= 12 IN) EA  21,500.000  1.000  0.000  1.50  32,250.00

0230 04667007 000 HEADWALL (CH - FW - 0) (DIA= 30 IN) EA  17,250.000  2.000  0.000  3.00  51,750.00

0235 04667099 000 HEADWALL (CH - PW - 0) (DIA= 18 IN) EA  18,000.000  6.000  0.000  6.00  108,000.00

0240 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,350.000  58.000  0.000  58.00  78,300.00

0245 04807001 000 CLEAN EXIST CULVERTS EA  1,500.000  3.000  0.000  3.00  4,500.00

0250 04967004 000 REMOV STR (SET) EA  400.000  9.000  0.000  4.00  1,600.00

0255 04967007 000 REMOV STR (PIPE) LF  9.000  545.000  0.000  623.00  5,607.00

0260 05007001 000 MOBILIZATION LS  356,400.000  1.000  0.000  0.90  320,760.00

0265 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  500.000  12.000  0.000  12.00  6,000.00

0270 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  65.000  4.000  0.000  3.00  195.00

0305 05067031 000 FRNT END LOADER WORK (ERSN & SEDM CONT) HR  200.000  32.000  0.000  10.00  2,000.00

0310 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  15,446.000  0.000  16,083.00  80,415.00

0330 05087001 000 CONSTRUCTING DETOURS SY  80.000  217.000  0.000  310.27  24,821.60

0335 05307006 000 DRIVEWAYS (CONC) SY  90.000  66.000  0.000  66.00  5,940.00

0340 05307010 000 DRIVEWAYS (ACP) SY  35.000  2,024.000  0.000  1,945.75  68,101.25

0355 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  30.000  312.500  0.000  315.00  9,450.00

0360 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,500.000  4.000  0.000  4.00  10,000.00

0365 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  9.000  402.000  0.000  403.00  3,627.00

0370 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  1,500.000  2.000  0.000  2.00  3,000.00

0375 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,525.000  6.000  0.000  6.00  21,150.00

0380 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  1,475.000  2.000  0.000  2.00  2,950.00

0385 06187030 000 CONDT (PVC) (SCH 40) (2") LF  9.000  400.000  0.000  240.00  2,160.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0390 06207007 000 ELEC CONDR (NO.8) BARE LF  2.000  400.000  0.000  400.00  800.00

0395 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.000  800.000  0.000  800.00  1,600.00

0400 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,250.000  2.000  0.000  2.00  2,500.00

0405 06247013 000 REMOVE GROUND BOX EA  435.000  2.000  0.000  2.00  870.00

0435 06447073 000 REMOVE SM RD SN SUP&AM EA  285.000  38.000  0.000  21.00  5,985.00

0455 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.000  1,195.000  0.000  537.55  537.55

0460 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  50.000  46.000  0.000  62.00  3,100.00

0465 06627082 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  150.000  17.000  0.000  7.00  1,050.00

0470 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.400  37,917.000  0.000  19,146.45  7,658.58

0505 06777001 000 ELIM EXT PM & MRKS (4") LF  0.350  12,140.000  0.000  3,923.00  1,373.05

0510 10007003 000 PRSSR IRRIG PVC PIPE (30") LF  235.000  66.000  0.000  66.00  15,510.00

0515 10007004 000 PRSSR IRRIG PVC PIPE (12") LF  120.000  66.000  0.000  66.00  7,920.00

0520 10007005 000 PRSSR IRRIG PVC PIPE (15") LF  100.000  150.000  0.000  150.00  15,000.00

0535 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  114,054.32  114,054.32

0545 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  12,195.50  12,195.50

0565 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  11,904.93  11,904.93

0570 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000 -8,223.70 -8,223.70

Category Subtotal $4,597,621.77

086101075F 2025(806)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047003 000 REMOV CONC (MOWSTRIP) SY  10.000  157.000  0.000  0.000  0.00

0085 01347001 000 BACKFILL (TY A) STA  280.000  187.000  0.000  0.000  0.00

0090 01607002 000 FURN & PLACE TOPSOIL (4") SY  2.000  40,224.000  0.000  0.000  0.00

0095 01647009 000 DRILL SEED (PERM_RURAL_SAND) SY  0.500  40,224.000  0.000  0.000  0.00

0100 01647021 000 HYDRO MULCH SEED (TEMP_WARM) SY  0.500  40,224.000  0.000  0.000  0.00

0105 01687001 000 VEGETATIVE WATERING TGL  20.000  681.000  0.000  0.000  0.00

0170 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  3.000  2,128.000  0.000  0.000  0.00

0185 04037001 000 TEMPORARY SPL SHORING SF  10.000  1,201.000  0.000  0.000  0.00

0205 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  160.000  137.300  0.000  0.000  0.00

0215 04647004 000 RC PIPE (CL III)(21 IN) LF  105.000  110.000  0.000  0.000  0.00

0220 04647009 000 RC PIPE (CL III)(36 IN) LF  245.000  36.000  0.000  0.000  0.00

0221 04647010 000 RC PIPE (CL III)(42 IN) LF  170.440  0.000  0.000  0.000  0.00

CO #2 - Adding Irrigation Crossing Casing - 42 IN RCP

0275 05057001 000 TMA (STATIONARY) DAY  30.000  360.000  0.000  0.000  0.00

0280 05057003 000 TMA (MOBILE OPERATION) DAY  50.000  10.000  0.000  0.000  0.00

0285 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  100.000  392.000  0.000  0.000  0.00

0290 05067011 000 ROCK FILTER DAMS (REMOVE) LF  25.000  392.000  0.000  0.000  0.00

0295 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  30.000  224.000  0.000  0.000  0.00

0300 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  15.000  224.000  0.000  0.000  0.00

0315 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  15,446.000  0.000  0.000  0.00

0320 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  868.000  0.000  0.000  0.00

0325 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  868.000  0.000  0.000  0.00
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0345 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.300  36,625.000  0.000  0.000  0.00

0350 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.300  18,093.000  0.000  0.000  0.00

0410 06367001 000 ALUMINUM SIGNS (TY A) SF  16.000  18.000  0.000  0.000  0.00

0415 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  850.000  22.000  0.000  0.000  0.00

0420 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  950.000  2.000  0.000  0.000  0.00

0425 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  980.000  15.000  0.000  0.000  0.00

0430 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,350.000  2.000  0.000  0.000  0.00

0440 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  225.000  6.000  0.000  0.000  0.00

0445 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  260.000  12.000  0.000  0.000  0.00

0450 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  215.000  6.000  0.000  0.000  0.00

0475 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  6.000  1,936.000  0.000  0.000  0.00

0480 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  16.000  104.000  0.000  0.000  0.00

0485 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.650  37,992.000  0.000  0.000  0.00

0490 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.000  4,288.000  0.000  0.000  0.00

0495 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.850  8,118.000  0.000  0.000  0.00

0500 06727004 000 REFL PAV MRKR TY II-A-A EA  7.500  352.000  0.000  0.000  0.00

0525 30077001 000 BONDING COURSE GAL  8.000  4,656.000  0.000  0.000  0.00

0530 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0540 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  15,000.000  0.000  0.000  0.00

0550 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

0555 96097002 DBE GOAL SHORTFALL DOL  1.000  1,000.000  0.000  0.000  0.00

0560 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0575 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  10,000.000  0.000  0.000  0.00

0590 96077001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000  0.000  0.000  0.000  0.00

District + Account: 210005-D293

0595 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  0.000  0.000  0.00

CO #3 ADDITION OF TWO (2) IRRIGATION CROSSINGS

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0580 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0585 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,597,621.77
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,500.000PREPARING ROW  172.000  258,000.00 192.00

01047011 000 SY  25.000REMOV CONC (DRIVEWAYS)  300.490  7,512.25 65.00

01107001 000 CY  18.000EXCAV (ROADWAY)  16,256.040  292,608.72 154.00

01327006 000 CY  17.000EMBANK (FNL)(DC)(TY C)  4,229.640  71,903.88 1,971.00

02047001 000 TGL  18.000SPRINKLING (DUST CONTROL)  350.000  6,300.00 748.00

02477277 000 CY  45.000FL BS (RDWY DEL)(TY E GR 4)(FNL POS)  15,933.023  716,986.04 11,580.00

02517034 000 CY  5.000REWORK BS MTL (TY B)(6")(DC)(ORG POS)  7,311.620  36,558.10 7,912.00

02607005 000 TON  325.000LIME (COM OR QK)(SLURRY)  1,366.050  443,966.25 1,470.00

02607009 000 SY  2.000LIME TRT (EXIST MATL)(12")  81,300.120  162,600.24 74,144.00

02757001 000 TON  200.000CEMENT  647.959  129,591.80 662.00

02757008 000 SY  2.000CEMENT TRT (EXIST MATL & NEW BASE)(10")  63,368.200  126,736.40 70,330.00

03057034 000 SY  3.000SALV,HAUL & STKPL RCL ASPH PV (1 TO 3")  55,262.010  165,786.03 53,830.00

03107004 000 GAL  6.000PRIME COAT (MC-30)  13,959.330  83,755.98 13,720.00

03167185 000 CY  120.000AGGR (TY-D, GR-4)(SAC-B)  552.120  66,254.40 550.00

03167266 000 GAL  5.000ASPH (TIER II)  20,726.520  103,632.60 20,580.00

03447064 000 TON  120.000SP MIXES SP-D SAC-A PG76-22  5,883.850  706,062.00 11,375.00

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  11,904.930  11,904.93 5,000.00

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT -8,223.700 -8,223.70 5,000.00

04007005 000 CY  100.000STRUCT EXCAV (SPECIAL)  71.000  7,100.00 47.00

04007010 000 CY  115.000CEM STABIL BKFL  79.000  9,085.00 90.00

04207008 000 EA  6,000.000CL A CONC (COLLAR)  6.000  36,000.00 5.00

04327013 000 CY  600.000RIPRAP (MOW STRIP)(4 IN)  44.500  26,700.00 42.00

04327031 000 CY  450.000RIPRAP (STONE COMMON)(DRY)(12 IN)  8.000  3,600.00 8.00

04647003 000 LF  85.000RC PIPE (CL III)(18 IN)  1,182.000  100,470.00 1,084.00

04667001 000 EA  21,500.000HEADWALL (CH - FW - 0) (DIA= 12 IN)  1.500  32,250.00 1.00

04667007 000 EA  17,250.000HEADWALL (CH - FW - 0) (DIA= 30 IN)  3.000  51,750.00 2.00

04667099 000 EA  18,000.000HEADWALL (CH - PW - 0) (DIA= 18 IN)  6.000  108,000.00 6.00

04677308 000 EA  1,350.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  58.000  78,300.00 58.00

04807001 000 EA  1,500.000CLEAN EXIST CULVERTS  3.000  4,500.00 3.00

04967004 000 EA  400.000REMOV STR (SET)  4.000  1,600.00 9.00

04967007 000 LF  9.000REMOV STR (PIPE)  623.000  5,607.00 545.00

05007001 000 LS  356,400.000MOBILIZATION  0.900  320,760.00 1.00

05027001 000 MO  500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  6,000.00 12.00

05037002 000 EA  65.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  195.00 4.00

05067031 000 HR  200.000FRNT END LOADER WORK (ERSN & SEDM CONT)  10.000  2,000.00 32.00

05067039 000 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  16,083.000  80,415.00 15,446.00

05087001 000 SY  80.000CONSTRUCTING DETOURS  310.270  24,821.60 217.00

05307006 000 SY  90.000DRIVEWAYS (CONC)  66.000  5,940.00 66.00

05307010 000 SY  35.000DRIVEWAYS (ACP)  1,945.750  68,101.25 2,024.00

05407001 000 LF  30.000MTL W-BEAM GD FEN (TIM POST)  315.000  9,450.00 312.50

05407005 000 EA  2,500.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  10,000.00 4.00

05427001 000 LF  9.000REMOVE METAL BEAM GUARD FENCE  403.000  3,627.00 402.00

05427003 000 EA  1,500.000REMOVE DOWNSTREAM ANCHOR TERMINAL  2.000  3,000.00 2.00
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05447001 000 EA  3,525.000GUARDRAIL END TREATMENT (INSTALL)  6.000  21,150.00 6.00

05447003 000 EA  1,475.000GUARDRAIL END TREATMENT (REMOVE)  2.000  2,950.00 2.00

06187030 000 LF  9.000CONDT (PVC) (SCH 40) (2")  240.000  2,160.00 400.00

06207007 000 LF  2.000ELEC CONDR (NO.8) BARE  400.000  800.00 400.00

06207008 000 LF  2.000ELEC CONDR (NO.8) INSULATED  800.000  1,600.00 800.00

06247002 000 EA  1,250.000GROUND BOX TY A (122311)W/APRON  2.000  2,500.00 2.00

06247013 000 EA  435.000REMOVE GROUND BOX  2.000  870.00 2.00

06447073 000 EA  285.000REMOVE SM RD SN SUP&AM  21.000  5,985.00 38.00

06627068 000 LF  1.000WK ZN PAV MRK REMOV (W)6"(SLD)  537.550  537.55 1,195.00

06627077 000 LF  50.000WK ZN PAV MRK REMOV (W)24"(SLD)  62.000  3,100.00 46.00

06627082 000 EA  150.000WK ZN PAV MRK REMOV (W)(ARROW)  7.000  1,050.00 17.00

06627100 000 LF  0.400WK ZN PAV MRK REMOV (Y)6"(SLD)  19,146.450  7,658.58 37,917.00

06777001 000 LF  0.350ELIM EXT PM & MRKS (4")  3,923.000  1,373.05 12,140.00

10007003 000 LF  235.000PRSSR IRRIG PVC PIPE (30")  66.000  15,510.00 66.00

10007004 000 LF  120.000PRSSR IRRIG PVC PIPE (12")  66.000  7,920.00 66.00

10007005 000 LF  100.000PRSSR IRRIG PVC PIPE (15")  150.000  15,000.00 150.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  114,054.320  114,054.32 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  12,195.500  12,195.50 1,000.00

$4,597,621.77TOTAL ITEM EARNINGS TO DATE


