
 4,064.81

086303041CONTRACT ID:

PROJECT: STP 2024(932)HES

CONTRACT:

04243027

PROJECTED AMOUNT: $1,243,382.47

CONTRACTOR:

HIGHWAY: FM 493

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

THE LEVY COMPANY, INC.

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/25/2024AWARD DATE:

ESTIMATE PERIOD:

0024

04/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/16/2024

04/04/2024

ESTIMATE PAID:

 187

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/15/2024

$1,247,447.28

CONTRACT:

04/21/2026

AWARD AMOUNT: $1,182,382.47

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 108.72

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/20/2026

00/00/0000

 100.00

$3,547.15 $1,205,836.95 $1,209,384.10 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($12,480.00)($12,480.00)

$0.00 $0.00 $0.00 

$3,547.15 $1,218,316.95 $1,221,864.10 

$0.00 $0.00 $0.00 

$3,547.15 $1,221,864.10 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,218,316.95 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$12,480.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 15

 15

C. O. ADJUSTED DAYS:

 187

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/15/2024

10/15/2024

 172

 0

 172

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 10  0  10

AWAITING FINAL DOCU 6

HOLIDAY 1

OTHER - SEE RMRKS 1

SATURDAY 1

SUNDAY 1

04/21/2026  1 HOLIDAY

04/22/2026  1 AWAITING FINAL DOCUMENTATION

04/23/2026  1 AWAITING FINAL DOCUMENTATION

04/24/2026  1 AWAITING FINAL DOCUMENTATION

04/25/2026  1 SATURDAY

04/26/2026  1 SUNDAY

04/27/2026  1 AWAITING FINAL DOCUMENTATION

04/28/2026  1 AWAITING FINAL DOCUMENTATION

04/29/2026  1 AWAITING FINAL DOCUMENTATION

04/30/2026  1
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WORK PERFORMED THIS PERIOD

STP 2024(932)HES 086303041PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05006001 MOBILIZATION000 LS  118,238.240 $3,547.15 0.030  0.25 0.25

$3,547.15TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

003901102PROJECT CONTROLSTP 2024(932)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0570 04166030 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  267.520  48.000  0.000  48.00  12,840.96

0575 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  337.580  60.000  0.000  60.00  20,254.80

0580 05006001 000 MOBILIZATION LS  118,238.240  0.265  0.000  0.27  31,333.13

0585 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,303.010  2.000  0.000  2.00  12,606.02

0600 05296024 000 CONC CURB (MOUNTABLE) LF  50.000  60.000  0.000  60.00  3,000.00

0605 05316001 000 CONC SIDEWALKS (4") SY  68.000  40.000  0.000  40.00  2,720.00

0610 05316004 000 CURB RAMPS (TY 1) EA  3,275.000  6.000  0.000  6.00  19,650.00

0615 06186016 000 CONDT (PVC) (SCH 40) (1") LF  6.390  35.000  0.000  35.00  223.65

0620 06186023 000 CONDT (PVC) (SCH 40) (2") LF  13.610  210.000  0.000  175.00  2,381.75

0625 06186033 000 CONDT (PVC) (SCH 40) (4") LF  19.170  135.000  0.000  200.00  3,834.00

0630 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  43.820  140.000  0.000  140.00  6,134.80

0635 06206007 000 ELEC CONDR (NO.8) BARE LF  1.380  390.000  0.000  390.00  538.20

0640 06206009 000 ELEC CONDR (NO.6) BARE LF  1.580  130.000  0.000  100.00  158.00

0645 06206010 000 ELEC CONDR (NO.6) INSULATED LF  1.690  70.000  0.000  50.00  84.50

0650 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.160  470.000  0.000  385.00  831.60

0655 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,070.430  4.000  0.000  4.00  4,281.72

0660 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,444.980  1.000  0.000  1.00  1,444.98

0665 06256003 000 ZINC-COAT STL WIRE STRAND (3/8") LF  3.560  740.000  0.000  1,690.00  6,016.40

0670 06286301 000 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA  3,536.650  1.000  0.000  1.00  3,536.65

0675 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,231.560  3.000  0.000  3.00  3,694.68

0680 06446076 000 REMOVE SM RD SN SUP&AM EA  143.340  2.000  0.000  2.00  286.68

0685 06446078 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  57.340  2.000  0.000  2.00  114.68

0690 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.880  250.000  0.000  220.00  193.60

0695 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  250.000  0.000  250.00  1,750.00

0700 06666225 007 PAVEMENT SEALER 6" LF  0.540  8,880.000  0.000  8,988.00  4,853.52

0705 06666226 007 PAVEMENT SEALER 8" LF  0.840  250.000  0.000  220.00  184.80

0710 06666230 007 PAVEMENT SEALER 24" LF  3.500  250.000  0.000  250.00  875.00

0720 06666232 007 PAVEMENT SEALER (WORD) EA  20.000  2.000  0.000  2.00  40.00

0725 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.840  800.000  0.000  810.00  680.40

0730 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.840  4,000.000  0.000  4,082.00  3,428.88

0735 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.840  4,080.000  0.000  4,096.00  3,440.64

0740 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  250.000  2.000  0.000  2.00  500.00

0750 06726009 000 REFL PAV MRKR TY II-A-A EA  7.500  12.000  0.000  23.00  172.50

0755 06726010 000 REFL PAV MRKR TY II-C-R EA  7.500  55.000  0.000  54.00  405.00

0760 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  5.000  60.000  0.000  90.00  450.00

0765 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.060  8,880.000  0.000  8,988.00  539.28

0770 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.120  250.000  0.000  220.00  26.40

0775 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.750  250.000  0.000  250.00  187.50

0780 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  25.000  2.000  0.000  2.00  50.00

0785 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  25.000  2.000  0.000  2.00  50.00

0790 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  24,377.990  1.000  0.000  1.00  24,377.99

0795 06806004 006 REMOVING TRAFFIC SIGNALS EA  3,027.960  1.000  0.000  1.00  3,027.96

0800 06826001 000 VEH SIG SEC (12")LED(GRN) EA  271.360  5.000  0.000  5.00  1,356.80

0805 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  271.330  3.000  0.000  3.00  813.99
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0810 06826003 000 VEH SIG SEC (12")LED(YEL) EA  271.360  5.000  0.000  5.00  1,356.80

0815 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  271.350  6.000  0.000  6.00  1,628.10

0820 06826005 000 VEH SIG SEC (12")LED(RED) EA  271.360  5.000  0.000  5.00  1,356.80

0825 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  271.330  3.000  0.000  3.00  813.99

0830 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  664.740  6.000  0.000  6.00  3,988.44

0835 06826049 000 BACKPLATE W/REFL BRDR(4 SEC) EA  191.470  3.000  0.000  3.00  574.41

0840 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  145.620  5.000  0.000  5.00  728.10

0845 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.320  1,415.000  0.000  1,415.00  1,867.80

0850 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.230  2,125.000  0.000  2,125.00  4,738.75

0855 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.930  715.000  0.000  715.00  2,094.95

0860 06866019 000 INS TRF SIG PL AM (S)STR(TY D) EA  8,194.160  2.000  0.000  2.00  16,388.32

0865 06866020 000 INS TRF SIG PL AM (S)STR(TY D)LUM EA  10,324.130  2.000  0.000  2.00  20,648.26

0870 06876001 000 PED POLE ASSEMBLY EA  1,041.590  6.000  0.000  6.00  6,249.54

0875 06886001 000 PED DETECT PUSH BUTTON (APS) EA  765.070  6.000  0.000  6.00  4,590.42

0880 06886003 000 PED DETECTOR CONTROLLER UNIT EA  3,157.060  1.000  0.000  1.00  3,157.06

0885 61856002 002 TMA (STATIONARY) DAY  54.490  38.000  0.000  23.00  1,253.27

0890 62926001 000 RVDS(PRESENCE DETECTION ONLY) EA  8,062.790  3.000  0.000  3.00  24,188.37

0895 62926002 000 RVDS(ADVANCE DETECTION ONLY) EA  8,485.520  3.000  0.000  3.00  25,456.56

Category Subtotal $304,451.40

003902078PROJECT CONTROLSTP 2024(932)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0995 04166030 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  267.520  32.000  0.000  32.00  8,560.64

1000 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  337.580  60.000  0.000  60.00  20,254.80

1005 05006001 000 MOBILIZATION LS  118,238.240  0.265  0.000  0.27  31,333.14

1010 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,303.010  2.000  0.000  2.00  12,606.02

1025 05296024 000 CONC CURB (MOUNTABLE) LF  50.000  125.000  0.000  125.00  6,250.00

1030 05316001 000 CONC SIDEWALKS (4") SY  68.000  57.000  0.000  57.00  3,876.00

1035 05316004 000 CURB RAMPS (TY 1) EA  3,275.000  4.000  0.000  4.00  13,100.00

1040 05316013 000 CURB RAMPS (TY 10) EA  3,225.000  3.000  0.000  3.00  9,675.00

1045 06186023 000 CONDT (PVC) (SCH 40) (2") LF  13.610  130.000  0.000  130.00  1,769.30

1050 06186033 000 CONDT (PVC) (SCH 40) (4") LF  19.170  150.000  0.000  40.00  766.80

1055 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  43.820  140.000  0.000  140.00  6,134.80

1060 06206007 000 ELEC CONDR (NO.8) BARE LF  1.380  375.000  0.000  375.00  517.50

1065 06206009 000 ELEC CONDR (NO.6) BARE LF  1.580  60.000  0.000  20.00  31.60

1070 06206010 000 ELEC CONDR (NO.6) INSULATED LF  1.690  120.000  0.000  100.00  169.00

1075 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.160  460.000  0.000  580.00  1,252.80

1080 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,070.430  2.000  0.000  2.00  2,140.86

1085 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,444.980  1.000  0.000  1.00  1,444.98

1090 06256003 000 ZINC-COAT STL WIRE STRAND (3/8") LF  3.560  640.000  0.000  618.00  2,200.08

1095 06286300 000 ELC SRV TY T 120/240 000(NS)GS(L)TP(O) EA  4,808.300  1.000  0.000  1.00  4,808.30

1100 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,231.560  3.000  0.000  3.00  3,694.68

1105 06446076 000 REMOVE SM RD SN SUP&AM EA  143.340  1.000  0.000  1.00  143.34

1110 06446078 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  57.340  3.000  0.000  3.00  172.02

1115 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.880  3,200.000  0.000  2,179.00  1,917.52
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1120 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  240.000  0.000  240.00  1,680.00

1125 06666225 007 PAVEMENT SEALER 6" LF  0.540  7,680.000  0.000  7,533.00  4,067.82

1130 06666226 007 PAVEMENT SEALER 8" LF  0.840  3,200.000  0.000  2,179.00  1,830.36

1135 06666230 007 PAVEMENT SEALER 24" LF  3.500  240.000  0.000  240.00  840.00

1140 06666231 007 PAVEMENT SEALER (ARROW) EA  20.000  14.000  0.000  13.00  260.00

1145 06666232 007 PAVEMENT SEALER (WORD) EA  20.000  14.000  0.000  13.00  260.00

1150 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.840  800.000  0.000  760.00  638.40

1155 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.840  3,200.000  0.000  3,463.00  2,908.92

1160 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.840  3,680.000  0.000  3,310.00  2,780.40

1165 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  250.000  14.000  0.000  13.00  3,250.00

1170 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  350.000  14.000  0.000  13.00  4,550.00

1175 06726009 000 REFL PAV MRKR TY II-A-A EA  7.500  7.000  0.000  6.00  45.00

1180 06726010 000 REFL PAV MRKR TY II-C-R EA  7.500  200.000  0.000  156.00  1,170.00

1185 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  5.000  56.000  0.000  28.00  140.00

1190 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.060  7,680.000  0.000  7,533.00  451.98

1195 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.120  3,200.000  0.000  2,179.00  261.48

1200 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.750  240.000  0.000  240.00  180.00

1205 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  25.000  14.000  0.000  13.00  325.00

1210 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  25.000  14.000  0.000  13.00  325.00

1215 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  24,377.990  1.000  0.000  1.00  24,377.99

1220 06826001 000 VEH SIG SEC (12")LED(GRN) EA  271.360  6.000  0.000  6.00  1,628.16

1225 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  271.330  4.000  0.000  4.00  1,085.32

1230 06826003 000 VEH SIG SEC (12")LED(YEL) EA  271.360  6.000  0.000  6.00  1,628.16

1235 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  271.350  8.000  0.000  8.00  2,170.80

1240 06826005 000 VEH SIG SEC (12")LED(RED) EA  271.360  6.000  0.000  6.00  1,628.16

1245 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  271.330  4.000  0.000  4.00  1,085.32

1250 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  664.740  4.000  0.000  4.00  2,658.96

1255 06826049 000 BACKPLATE W/REFL BRDR(4 SEC) EA  191.470  4.000  0.000  4.00  765.88

1260 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  145.620  6.000  0.000  6.00  873.72

1265 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.320  620.000  0.000  660.00  871.20

1270 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.230  1,675.000  0.000  1,675.00  3,735.25

1275 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.930  995.000  0.000  977.00  2,862.61

1280 06866019 000 INS TRF SIG PL AM (S)STR(TY D) EA  8,194.160  2.000  0.000  2.00  16,388.32

1285 06866020 000 INS TRF SIG PL AM (S)STR(TY D)LUM EA  10,324.130  2.000  0.000  2.00  20,648.26

1290 06876001 000 PED POLE ASSEMBLY EA  1,041.590  4.000  0.000  4.00  4,166.36

1295 06886001 000 PED DETECT PUSH BUTTON (APS) EA  765.070  4.000  0.000  4.00  3,060.28

1300 06886003 000 PED DETECTOR CONTROLLER UNIT EA  3,157.060  1.000  0.000  1.00  3,157.06

1305 61856002 002 TMA (STATIONARY) DAY  54.490  35.000  0.000  8.00  435.92

1310 62926001 000 RVDS(PRESENCE DETECTION ONLY) EA  8,062.790  4.000  0.000  4.00  32,251.16

1315 62926002 000 RVDS(ADVANCE DETECTION ONLY) EA  8,485.520  3.000  0.000  3.00  25,456.56

Category Subtotal $309,718.99

086303041PROJECT CONTROLSTP 2024(932)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0059 01326002 EMBANKMENT (FINAL)(DENS CONT)(TY A) CY  144.040  0.000  14.000  14.00  2,016.56

ADDED BY CO NO.1

0060 04166030 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  267.520  32.000  0.000  24.00  6,420.48

0065 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  337.580  60.000  0.000  60.00  20,254.80

0070 05006001 000 MOBILIZATION LS  118,238.240  0.250  0.000  0.25  29,559.56

0075 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,303.010  2.000  0.000  2.00  12,606.02

0090 05296024 000 CONC CURB (MOUNTABLE) LF  50.000  162.000  0.000  162.00  8,100.00

0095 05316001 000 CONC SIDEWALKS (4") SY  68.000  108.000  0.000  108.00  7,344.00

0100 05316004 000 CURB RAMPS (TY 1) EA  3,275.000  4.000  0.000  4.00  13,100.00

0105 06186016 000 CONDT (PVC) (SCH 40) (1") LF  6.390  130.000  0.000  121.00  773.19

0110 06186023 000 CONDT (PVC) (SCH 40) (2") LF  13.610  115.000  0.000  103.00  1,401.83

0115 06186033 000 CONDT (PVC) (SCH 40) (4") LF  19.170  70.000  0.000  92.00  1,763.64

0120 06206007 000 ELEC CONDR (NO.8) BARE LF  1.380  95.000  0.000  95.00  131.10

0125 06206009 000 ELEC CONDR (NO.6) BARE LF  1.580  220.000  0.000  115.00  181.70

0130 06206010 000 ELEC CONDR (NO.6) INSULATED LF  1.690  260.000  0.000  230.00  388.70

0135 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.160  350.000  0.000  285.00  615.60

0140 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,444.980  1.000  0.000  1.00  1,444.98

0145 06256003 000 ZINC-COAT STL WIRE STRAND (3/8") LF  3.560  940.000  0.000  1,735.00  6,176.60

0150 06286300 000 ELC SRV TY T 120/240 000(NS)GS(L)TP(O) EA  4,808.300  1.000  0.000  1.00  4,808.30

0155 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,231.560  4.000  0.000  4.00  4,926.24

0160 06446076 000 REMOVE SM RD SN SUP&AM EA  143.340  4.000  0.000  4.00  573.36

0165 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.660  80.000  0.000  90.00  59.40

0170 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.880  220.000  0.000  220.00  193.60

0175 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  204.000  0.000  204.00  1,428.00

0180 06666141 007 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  2.000  150.000  0.000  150.00  300.00

0185 06666225 007 PAVEMENT SEALER 6" LF  0.540  11,010.000  0.000  11,010.00  5,945.40

0190 06666226 007 PAVEMENT SEALER 8" LF  0.840  220.000  0.000  220.00  184.80

0195 06666228 007 PAVEMENT SEALER 12" LF  2.000  150.000  0.000  150.00  300.00

0200 06666230 007 PAVEMENT SEALER 24" LF  3.500  204.000  0.000  204.00  714.00

0205 06666231 007 PAVEMENT SEALER (ARROW) EA  20.000  2.000  0.000  2.00  40.00

0210 06666232 007 PAVEMENT SEALER (WORD) EA  20.000  2.000  0.000  2.00  40.00

0215 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.840  100.000  0.000  80.00  67.20

0220 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.840  125.000  0.000  110.00  92.40

0225 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.840  5,905.000  0.000  5,404.00  4,539.36

0230 06666343 007 REF PROF PAV MRK TY I(W)6"(SLD)(100MIL) LF  1.200  4,800.000  0.000  4,800.00  5,760.00

0235 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  250.000  2.000  0.000  2.00  500.00

0240 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  350.000  2.000  0.000  2.00  700.00

0245 06726007 000 REFL PAV MRKR TY I-C EA  7.500  14.000  0.000  18.00  135.00

0250 06726009 000 REFL PAV MRKR TY II-A-A EA  7.500  214.000  0.000  214.00  1,605.00

0255 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.550  980.000  0.000  980.00  539.00

0260 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.750  190.000  0.000  132.00  99.00

0265 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  5.000  30.000  0.000  30.00  150.00

0270 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  100.000  2.000  0.000  1.00  100.00

0275 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  100.000  2.000  0.000  1.00  100.00

0280 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.060  11,010.000  0.000  10,352.00  621.12

0285 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.120  220.000  0.000  220.00  26.40

0290 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.350  150.000  0.000  150.00  52.50

0295 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.750  204.000  0.000  204.00  153.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0300 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  25.000  2.000  0.000  2.00  50.00

0305 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  25.000  2.000  0.000  2.00  50.00

0310 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  24,377.990  1.000  0.000  1.00  24,377.99

0315 06806004 006 REMOVING TRAFFIC SIGNALS EA  3,027.960  1.000  0.000  1.00  3,027.96

0320 06826001 000 VEH SIG SEC (12")LED(GRN) EA  271.360  8.000  0.000  8.00  2,170.88

0325 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  271.330  1.000  0.000  1.00  271.33

0330 06826003 000 VEH SIG SEC (12")LED(YEL) EA  271.360  8.000  0.000  8.00  2,170.88

0335 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  271.350  2.000  0.000  2.00  542.70

0340 06826005 000 VEH SIG SEC (12")LED(RED) EA  271.360  8.000  0.000  8.00  2,170.88

0345 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  271.330  1.000  0.000  1.00  271.33

0350 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  664.740  4.000  0.000  4.00  2,658.96

0355 06826049 000 BACKPLATE W/REFL BRDR(4 SEC) EA  191.470  1.000  0.000  1.00  191.47

0360 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  145.620  8.000  0.000  8.00  1,164.96

0365 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.320  845.000  0.000  845.00  1,115.40

0370 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.230  1,570.000  0.000  1,570.00  3,501.10

0375 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.930  120.000  0.000  120.00  351.60

0380 06866019 000 INS TRF SIG PL AM (S)STR(TY D) EA  8,194.160  2.000  0.000  2.00  16,388.32

0385 06866020 000 INS TRF SIG PL AM (S)STR(TY D)LUM EA  10,324.130  2.000  0.000  2.00  20,648.26

0390 06876001 000 PED POLE ASSEMBLY EA  1,041.590  4.000  0.000  4.00  4,166.36

0395 06886001 000 PED DETECT PUSH BUTTON (APS) EA  765.070  4.000  0.000  4.00  3,060.28

0400 06886003 000 PED DETECTOR CONTROLLER UNIT EA  3,157.060  1.000  0.000  1.00  3,157.06

0405 61856002 002 TMA (STATIONARY) DAY  54.490  34.000  0.000  22.00  1,198.78

0410 62926001 000 RVDS(PRESENCE DETECTION ONLY) EA  8,062.790  4.000  0.000  4.00  32,251.16

0415 62926002 000 RVDS(ADVANCE DETECTION ONLY) EA  8,485.520  3.000  0.000  3.00  25,456.56

0455 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  45,460.90  45,460.90

Category Subtotal $342,906.96

180302050PROJECT CONTROLSTP 2024(932)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1415 04166030 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  267.520  32.000  0.000  32.00  8,560.64

1420 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  337.580  60.000  0.000  60.00  20,254.80

1425 05006001 000 MOBILIZATION LS  118,238.240  0.220  0.000  0.22  26,012.41

1430 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,303.010  3.000  0.000  3.00  18,909.03

1445 05296024 000 CONC CURB (MOUNTABLE) LF  50.000  144.000  0.000  144.00  7,200.00

1450 05316001 000 CONC SIDEWALKS (4") SY  68.000  78.000  0.000  78.00  5,304.00

1455 05316004 000 CURB RAMPS (TY 1) EA  3,275.000  4.000  0.000  4.00  13,100.00

1460 06186016 000 CONDT (PVC) (SCH 40) (1") LF  6.390  35.000  0.000  35.00  223.65

1465 06186023 000 CONDT (PVC) (SCH 40) (2") LF  13.610  135.000  0.000  135.00  1,837.35

1470 06186033 000 CONDT (PVC) (SCH 40) (4") LF  19.170  70.000  0.000  70.00  1,341.90

1475 06206007 000 ELEC CONDR (NO.8) BARE LF  1.380  100.000  0.000  125.00  172.50

1480 06206009 000 ELEC CONDR (NO.6) BARE LF  1.580  125.000  0.000  105.00  165.90

1485 06206010 000 ELEC CONDR (NO.6) INSULATED LF  1.690  70.000  0.000  150.00  253.50

1490 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.160  315.000  0.000  275.00  594.00

1495 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,444.980  1.000  0.000  1.00  1,444.98

1500 06256003 000 ZINC-COAT STL WIRE STRAND (3/8") LF  3.560  540.000  0.000  1,216.00  4,328.96
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1505 06286301 000 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA  3,536.650  1.000  0.000  1.00  3,536.65

1510 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,231.560  3.000  0.000  3.00  3,694.68

1515 06446076 000 REMOVE SM RD SN SUP&AM EA  143.340  2.000  0.000  2.00  286.68

1520 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  125.000  0.000  111.00  777.00

1525 06666225 007 PAVEMENT SEALER 6" LF  0.540  5,720.000  0.000  5,720.00  3,088.80

1530 06666230 007 PAVEMENT SEALER 24" LF  3.500  125.000  0.000  111.00  388.50

1535 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.840  2,800.000  0.000  2,800.00  2,352.00

1540 06666343 007 REF PROF PAV MRK TY I(W)6"(SLD)(100MIL) LF  1.200  2,920.000  0.000  2,920.00  3,504.00

1545 06726009 000 REFL PAV MRKR TY II-A-A EA  7.500  35.000  0.000  37.00  277.50

1550 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.550  160.000  0.000  726.00  399.30

1555 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  5.000  15.000  0.000  15.00  75.00

1560 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.060  5,720.000  0.000  5,720.00  343.20

1565 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.750  125.000  0.000  111.00  83.25

1570 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  24,377.990  1.000  0.000  1.00  24,377.99

1575 06806004 006 REMOVING TRAFFIC SIGNALS EA  3,027.960  1.000  0.000  1.00  3,027.96

1580 06826001 000 VEH SIG SEC (12")LED(GRN) EA  271.360  6.000  0.000  6.00  1,628.16

1585 06826003 000 VEH SIG SEC (12")LED(YEL) EA  271.360  6.000  0.000  6.00  1,628.16

1590 06826005 000 VEH SIG SEC (12")LED(RED) EA  271.360  6.000  0.000  6.00  1,628.16

1595 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  664.740  4.000  0.000  4.00  2,658.96

1600 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  145.620  6.000  0.000  6.00  873.72

1605 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.320  705.000  0.000  490.00  646.80

1610 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.230  1,250.000  0.000  985.00  2,196.55

1615 06866019 000 INS TRF SIG PL AM (S)STR(TY D) EA  8,194.160  2.000  0.000  2.00  16,388.32

1620 06866020 000 INS TRF SIG PL AM (S)STR(TY D)LUM EA  10,324.130  2.000  0.000  2.00  20,648.26

1625 06876001 000 PED POLE ASSEMBLY EA  1,041.590  4.000  0.000  4.00  4,166.36

1630 06886001 000 PED DETECT PUSH BUTTON (APS) EA  765.070  4.000  0.000  4.00  3,060.28

1635 06886003 000 PED DETECTOR CONTROLLER UNIT EA  3,157.060  1.000  0.000  1.00  3,157.06

1640 61856002 002 TMA (STATIONARY) DAY  54.490  35.000  0.000  10.00  544.90

1645 62926001 000 RVDS(PRESENCE DETECTION ONLY) EA  8,062.790  3.000  0.000  3.00  24,188.37

1650 62926002 000 RVDS(ADVANCE DETECTION ONLY) EA  8,485.520  3.000  0.000  3.00  25,456.56

Category Subtotal $264,786.75

003901102STP 2024(932)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0590 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.480  120.000  0.000  0.000  0.00

0595 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  1.750  120.000  0.000  0.000  0.00

0715 06666231 007 PAVEMENT SEALER (ARROW) EA  20.000  2.000  0.000  0.000  0.00

0745 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  350.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

003902078STP 2024(932)HESPROJECT CONTROL
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1015 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.480  120.000  0.000  0.000  0.00

1020 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  1.750  120.000  0.000  0.000  0.00

 0.00Category Subtotal

086303041STP 2024(932)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY
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NBR
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NBR

DESCRIPTION UNIT
UNIT
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BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE
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($)
SUPP DESCRIPTION

0066 04646003 RC PIPE (CL III)(18 IN) LF  95.630  0.000  8.000  0.000  0.00

ADDED BY CO NO.1

0067 04676356 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA  1,283.210  0.000  1.000  0.000  0.00

ADDED BY CO NO.1

0080 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.480  120.000  0.000  0.000  0.00

0085 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  1.750  120.000  0.000  0.000  0.00

0420 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0425 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0430 96026002 PAYMENT ADJUSTMENT-NEG DOL  1.000  8,000.000  0.000  0.000  0.00

0435 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1,000.000  0.000  0.000  0.00

0440 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1,000.000  0.000  0.000  0.00

0445 96096002 DBE GOAL SHORTFALL DOL  1.000  1,000.000  0.000  0.000  0.00

0450 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0460 96066003 FORCE ACCOUNT ID 3 DOL  1.000  1,000.000  0.000  0.000  0.00

Electrical Services

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0465 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  15,000.000  0.000  0.000  0.00

0470 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  30,000.000  0.000  0.000  0.00

 0.00Category Subtotal

180302050STP 2024(932)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR
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SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1435 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.480  120.000  0.000  0.000  0.00

1440 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  1.750  120.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,221,864.10
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01326002 CY  144.040EMBANKMENT (FINAL)(DENS CONT)(TY A)  14.000  2,016.56 0.00

ADDED BY CO NO.1

04166030 000 LF  267.520DRILL SHAFT (TRF SIG POLE) (24 IN)  136.000  36,382.72 144.00

04166032 000 LF  337.580DRILL SHAFT (TRF SIG POLE) (36 IN)  240.000  81,019.20 240.00

05006001 000 LS  118,238.240MOBILIZATION  1.000  118,238.24 1.00

05026001 008 MO  6,303.010BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  56,727.09 9.00

05296024 000 LF  50.000CONC CURB (MOUNTABLE)  491.000  24,550.00 491.00

05316001 000 SY  68.000CONC SIDEWALKS (4")  283.000  19,244.00 283.00

05316004 000 EA  3,275.000CURB RAMPS (TY 1)  18.000  58,950.00 18.00

05316013 000 EA  3,225.000CURB RAMPS (TY 10)  3.000  9,675.00 3.00

06186016 000 LF  6.390CONDT (PVC) (SCH 40) (1")  191.000  1,220.49 200.00

06186023 000 LF  13.610CONDT (PVC) (SCH 40) (2")  543.000  7,390.23 590.00

06186033 000 LF  19.170CONDT (PVC) (SCH 40) (4")  402.000  7,706.34 425.00

06186059 000 LF  43.820CONDT (PVC) (SCH 80) (4") (BORE)  280.000  12,269.60 280.00

06206007 000 LF  1.380ELEC CONDR (NO.8) BARE  985.000  1,359.30 960.00

06206009 000 LF  1.580ELEC CONDR (NO.6) BARE  340.000  537.20 535.00

06206010 000 LF  1.690ELEC CONDR (NO.6) INSULATED  530.000  895.70 520.00

06216005 000 LF  2.160TRAY CABLE (4 CONDR) (12 AWG)  1,525.000  3,294.00 1,595.00

06246002 000 EA  1,070.430GROUND BOX TY A (122311)W/APRON  6.000  6,422.58 6.00

06246010 000 EA  1,444.980GROUND BOX TY D (162922)W/APRON  4.000  5,779.92 4.00

06256003 000 LF  3.560ZINC-COAT STL WIRE STRAND (3/8")  5,259.000  18,722.04 2,860.00

06286300 000 EA  4,808.300ELC SRV TY T 120/240 000(NS)GS(L)TP(O)  2.000  9,616.60 2.00

06286301 000 EA  3,536.650ELC SRV TY T 120/240 000(NS)GS(L)TS(O)  2.000  7,073.30 2.00

06446030 000 EA  1,231.560IN SM RD SN SUP&AM TYS80(1)SA(T)  13.000  16,010.28 13.00

06446076 000 EA  143.340REMOVE SM RD SN SUP&AM  9.000  1,290.06 9.00

06446078 000 EA  57.340REMOVE SM RD SN SUP&AM (SIGN ONLY)  5.000  286.70 5.00

06666018 007 LF  0.660REFL PAV MRK TY I (W)6"(DOT)(100MIL)  90.000  59.40 80.00

06666036 007 LF  0.880REFL PAV MRK TY I (W)8"(SLD)(100MIL)  2,619.000  2,304.72 3,670.00

06666048 007 LF  7.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  805.000  5,635.00 819.00

06666141 007 LF  2.000REFL PAV MRK TY I (Y)12"(SLD)(100MIL)  150.000  300.00 150.00

06666225 007 LF  0.540PAVEMENT SEALER 6"  33,251.000  17,955.54 33,290.00

06666226 007 LF  0.840PAVEMENT SEALER 8"  2,619.000  2,199.96 3,670.00

06666228 007 LF  2.000PAVEMENT SEALER 12"  150.000  300.00 150.00

06666230 007 LF  3.500PAVEMENT SEALER 24"  805.000  2,817.50 819.00

06666231 007 EA  20.000PAVEMENT SEALER (ARROW)  15.000  300.00 16.00

06666232 007 EA  20.000PAVEMENT SEALER (WORD)  17.000  340.00 18.00

06666306 007 LF  0.840RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  1,650.000  1,386.00 1,700.00

06666309 007 LF  0.840RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  7,545.000  6,337.80 7,200.00

06666318 007 LF  0.840RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  110.000  92.40 125.00

06666321 007 LF  0.840RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  15,610.000  13,112.40 16,465.00

06666343 007 LF  1.200REF PROF PAV MRK TY I(W)6"(SLD)(100MIL)  7,720.000  9,264.00 7,720.00

06686077 000 EA  250.000PREFAB PAV MRK TY C (W) (ARROW)  17.000  4,250.00 18.00

06686085 000 EA  350.000PREFAB PAV MRK TY C (W) (WORD)  15.000  5,250.00 16.00
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06726007 000 EA  7.500REFL PAV MRKR TY I-C  18.000  135.00 14.00

06726009 000 EA  7.500REFL PAV MRKR TY II-A-A  280.000  2,100.00 268.00

06726010 000 EA  7.500REFL PAV MRKR TY II-C-R  210.000  1,575.00 255.00

06776001 000 LF  0.550ELIM EXT PAV MRK & MRKS (4")  1,706.000  938.30 1,140.00

06776003 000 LF  0.750ELIM EXT PAV MRK & MRKS (8")  132.000  99.00 190.00

06776007 000 LF  5.000ELIM EXT PAV MRK & MRKS (24")  163.000  815.00 161.00

06776008 000 EA  100.000ELIM EXT PAV MRK & MRKS (ARROW)  1.000  100.00 2.00

06776012 000 EA  100.000ELIM EXT PAV MRK & MRKS (WORD)  1.000  100.00 2.00

06786002 000 LF  0.060PAV SURF PREP FOR MRK (6")  32,593.000  1,955.58 33,290.00

06786004 000 LF  0.120PAV SURF PREP FOR MRK (8")  2,619.000  314.28 3,670.00

06786006 000 LF  0.350PAV SURF PREP FOR MRK (12")  150.000  52.50 150.00

06786008 000 LF  0.750PAV SURF PREP FOR MRK (24")  805.000  603.75 819.00

06786009 000 EA  25.000PAV SURF PREP FOR MRK (ARROW)  17.000  425.00 18.00

06786016 000 EA  25.000PAV SURF PREP FOR MRK (WORD)  17.000  425.00 18.00

06806002 006 EA  24,377.990INSTALL HWY TRF SIG (ISOLATED)  4.000  97,511.96 4.00

06806004 006 EA  3,027.960REMOVING TRAFFIC SIGNALS  3.000  9,083.88 3.00

06826001 000 EA  271.360VEH SIG SEC (12")LED(GRN)  25.000  6,784.00 25.00

06826002 000 EA  271.330VEH SIG SEC (12")LED(GRN ARW)  8.000  2,170.64 8.00

06826003 000 EA  271.360VEH SIG SEC (12")LED(YEL)  25.000  6,784.00 25.00

06826004 000 EA  271.350VEH SIG SEC (12")LED(YEL ARW)  16.000  4,341.60 16.00

06826005 000 EA  271.360VEH SIG SEC (12")LED(RED)  25.000  6,784.00 25.00

06826006 000 EA  271.330VEH SIG SEC (12")LED(RED ARW)  8.000  2,170.64 8.00

06826018 000 EA  664.740PED SIG SEC (LED)(COUNTDOWN)  18.000  11,965.32 18.00

06826049 000 EA  191.470BACKPLATE W/REFL BRDR(4 SEC)  8.000  1,531.76 8.00

06826060 000 EA  145.620BACKPLATE W/REFL BRDR(3 SEC)  25.000  3,640.50 25.00

06846007 000 LF  1.320TRF SIG CBL (TY A)(12 AWG)(2 CONDR)  3,410.000  4,501.20 3,585.00

06846010 000 LF  2.230TRF SIG CBL (TY A)(12 AWG)(5 CONDR)  6,355.000  14,171.65 6,620.00

06846012 000 LF  2.930TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  1,812.000  5,309.16 1,830.00

06866019 000 EA  8,194.160INS TRF SIG PL AM (S)STR(TY D)  8.000  65,553.28 8.00

06866020 000 EA  10,324.130INS TRF SIG PL AM (S)STR(TY D)LUM  8.000  82,593.04 8.00

06876001 000 EA  1,041.590PED POLE ASSEMBLY  18.000  18,748.62 18.00

06886001 000 EA  765.070PED DETECT PUSH BUTTON (APS)  18.000  13,771.26 18.00

06886003 000 EA  3,157.060PED DETECTOR CONTROLLER UNIT  4.000  12,628.24 4.00

61856002 002 DAY  54.490TMA (STATIONARY)  63.000  3,432.87 142.00

62926001 000 EA  8,062.790RVDS(PRESENCE DETECTION ONLY)  14.000  112,879.06 14.00

62926002 000 EA  8,485.520RVDS(ADVANCE DETECTION ONLY)  12.000  101,826.24 12.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  45,460.900  45,460.90 1,000.00

$1,221,864.10TOTAL ITEM EARNINGS TO DATE


