
086401068CONTRACT ID:

PROJECT: F 2B24(397)

CONTRACT:

10243213

PROJECTED AMOUNT: $20,416,135.00

CONTRACTOR:

HIGHWAY: FM 494

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TEXAS CORDIA CONSTRUCTION, LLC

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/31/2024AWARD DATE:

ESTIMATE PERIOD:

0019

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/16/2025

10/02/2024

ESTIMATE PAID:

 355
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/18/2025

$20,416,135.00

CONTRACT:

07/29/2026

AWARD AMOUNT: $19,548,135.00

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 78.54

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 67.34

$465,067.38 $13,282,455.43 $13,747,522.81 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$465,067.38 $13,282,455.43 $13,747,522.81 

$0.00 $0.00 $0.00 

$465,067.38 $13,747,522.81 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $13,282,455.43 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,718.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,718.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 355

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/18/2025

02/17/2025

 452

 0

 452

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  24  10

SATURDAY 5

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2B24(397) 086401068PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01006002 PREPARING ROW000 STA  1,500.000 $31,200.00 20.800  94.80 123.00

0075 01046017 REMOVING CONC (DRIVEWAYS)000 SY  6.000 $2,778.00 463.000  2,838.61 3,494.00

0085 01106001 EXCAVATION (ROADWAY)000 CY  8.000 $4,066.00 508.250  45,234.80 51,589.00

0090 01326006 EMBANKMENT (FINAL)(DENS CONT)(TY C)000 CY  4.000 $3,040.80 760.200  11,923.20 12,684.00

0120 02046003 SPRINKLING (DUST CONTROL)000 MG  50.000 $400.00 8.000  544.00 493.00

0130 02476225 FL BS (RDWY DEL)(TY E GR 4)(FNAL POS)005 CY  42.000 $101,305.26 2,412.030  21,327.14 19,050.00

0135 02516094 REWRKING BS MTRL(TY B)(5")(DC)(ORG POS)000 CY  4.000 $8,648.12 2,162.030  7,547.31 19,050.00

0140 02756001 CEMENT000 TON  180.000 $81,246.60 451.370  2,827.95 3,365.00

0145 02756061 CEM TRT (MX EXT MTL/NW BASE)(DC)(10")000 SY  2.000 $32,933.32 16,466.660  103,777.21 137,158.00

0150 02756080 CEMENT TREAT (SUBGRADE)(12")000 SY  2.000 $39,999.92 19,999.960  123,555.83 139,987.00

0160 03106009 PRIME COAT (MC-30)000 GAL  4.000 $7,174.76 1,793.690  14,585.76 27,997.00

0190 04026001 TRENCH EXCAVATION PROTECTION000 LF  3.000 $168.00 56.000  17,123.76 16,998.00

0395 04966004 REMOV STR (SET)000 EA  280.000 $2,800.00 10.000  33.00 60.00

0405 04966007 REMOV STR (PIPE)000 LF  6.000 $2,712.00 452.000  1,683.00 1,964.00

0410 04966008 REMOV STR (BOX CULVERT)000 LF  60.000 $1,800.00 30.000  271.00 167.00

0420 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  5,000.000 $5,000.00 1.000  17.00 26.00

0490 05296028 CONC CURB & GUTTER (TY B) (MOUNTABLE)000 LF  17.000 $8,959.00 527.000  15,131.30 22,976.00

0500 05306004 DRIVEWAYS (CONC)000 SY  100.000 $10,083.00 100.830  1,568.64 2,045.00

0510 05316001 CONC SIDEWALKS (4")000 SY  51.000 $3,603.66 70.660  8,259.45 14,063.00

0550 06186016 CONDT (PVC) (SCH 40) (1")000 LF  10.000 $270.00 27.000  27.00 280.00

0555 06186023 CONDT (PVC) (SCH 40) (2")000 LF  12.000 $8,352.00 696.000  696.00 3,160.00

0560 06186033 CONDT (PVC) (SCH 40) (4")000 LF  18.000 $810.00 45.000  45.00 90.00

0590 06246002 GROUND BOX TY A (122311)W/APRON000 EA  980.000 $6,860.00 7.000  7.00 26.00

0600 06246028 REMOVE GROUND BOX000 EA  460.000 $460.00 1.000  1.00 17.00

0970 50016002 GEOGRID BASE REINFORCEMENT (TY II)000 SY  3.000 $59,999.88 19,999.960  115,867.51 139,987.00

1005 96016001 MATERIAL ON HAND DOL  1.000 -$7,532.99-7,532.990  151,658.88 1,000.00

1045 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000 $23,973.34 23,973.340  23,973.34 73,000.00

1055 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000 $23,632.71 23,632.710  23,632.71 73,000.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1080 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $324.00 324.000  1,524.00 320,000.00

$465,067.38TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

086401068PROJECT CONTROLF 2B24(397)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  1,500.000  123.000  0.000  94.80  142,200.00

0070 01046009 000 REMOVING CONC (RIPRAP) SY  8.000  1,375.000  0.000  1,138.73  9,109.84

0075 01046017 000 REMOVING CONC (DRIVEWAYS) SY  6.000  3,494.000  0.000  2,838.61  17,031.66

0085 01106001 000 EXCAVATION (ROADWAY) CY  8.000  51,589.000  0.000  45,234.80  361,878.40

0090 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  4.000  12,684.000  0.000  11,923.20  47,692.80

0110 01646029 000 CELL FBR MLCH SEED(TEMP)(WARM) SY  0.500  36,796.000  0.000  14,215.00  7,107.50

0115 01686001 000 VEGETATIVE WATERING MG  35.000  634.000  0.000  182.50  6,387.50

0120 02046003 000 SPRINKLING (DUST CONTROL) MG  50.000  493.000  0.000  544.00  27,200.00

0125 02166001 000 PROOF ROLLING HR  45.000  225.000  0.000  14.00  630.00

0130 02476225 005 FL BS (RDWY DEL)(TY E GR 4)(FNAL POS) CY  42.000  19,050.000  0.000  21,327.14  895,739.88

0135 02516094 000 REWRKING BS MTRL(TY B)(5")(DC)(ORG POS) CY  4.000  19,050.000  0.000  7,547.31  30,189.24

0140 02756001 000 CEMENT TON  180.000  3,365.000  0.000  2,827.95  509,030.28

0145 02756061 000 CEM TRT (MX EXT MTL/NW BASE)(DC)(10") SY  2.000  137,158.000  0.000  103,777.21  207,554.42

0150 02756080 000 CEMENT TREAT (SUBGRADE)(12") SY  2.000  139,987.000  0.000  123,555.83  247,111.65

0155 03056067 000 SALV,HAUL & STKPL RECL ASPH PAV (4.5") SY  3.000  55,057.000  0.000  53,369.53  160,108.59

0160 03106009 000 PRIME COAT (MC-30) GAL  4.000  27,997.000  0.000  14,585.76  58,343.04

0165 04006005 001 CEM STABIL BKFL CY  71.000  3,422.000  0.000  1,708.25  121,285.89

0170 04006006 001 CUT & RESTORING PAV SY  85.000  633.000  0.000  732.59  62,270.15

0175 04006010 001 STRUCT EXCAV (SPECIAL) CY  99.000  4,802.000  0.000  3,678.50  364,171.50

0180 04006011 001 SAND BACKFILL CY  37.000  14,118.000  0.000  10,762.72  398,220.64

0185 04006014 001 ROCK BACKFILL CY  66.000  336.000  0.000  284.19  18,756.54

0190 04026001 000 TRENCH EXCAVATION PROTECTION LF  3.000  16,998.000  0.000  17,123.76  51,371.28

0200 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  330.000  105.600  0.000  105.60  34,848.00

0210 04326002 000 RIPRAP (CONC)(5 IN) CY  620.000  130.400  0.000  231.39  143,461.80

0215 04626029 002 CONC BOX CULV (10 FT X 5 FT) LF  1,490.000  194.500  0.000  194.50  289,805.00

0220 04626031 002 CONC BOX CULV (10 FT X 7 FT) LF  1,740.000  46.000  0.000  46.00  80,040.00

0225 04626101 002 CONC BOX CULV (10 FT X 4 FT) LF  1,460.000  288.000  0.000  288.00  420,480.00

0230 04646038 001 RC PIPE (CL III)(18 IN)(SPL) LF  60.000  2,944.000  0.000  2,869.00  172,140.00

0235 04646039 001 RC PIPE (CL III)(24 IN)(SPL) LF  70.000  225.000  0.000  225.00  15,750.00

0240 04646040 001 RC PIPE (CL III)(30 IN)(SPL) LF  94.000  322.000  0.000  410.00  38,540.00

0245 04646041 001 RC PIPE (CL III)(36 IN)(SPL) LF  123.000  635.000  0.000  634.00  77,982.00

0250 04646042 001 RC PIPE (CL III)(42 IN)(SPL) LF  180.000  976.000  0.000  976.00  175,680.00

0255 04646043 001 RC PIPE (CL III)(48 IN)(SPL) LF  185.000  3,699.000  0.000  3,813.28  705,456.80

0260 04646044 001 RC PIPE (CL III)(54 IN)(SPL) LF  225.000  5,111.000  0.000  5,086.20  1,144,395.00

0265 04646045 001 RC PIPE (CL III)(60 IN)(SPL) LF  290.000  1,184.000  0.000  1,214.89  352,318.10

0270 04646064 001 RC PIPE (CL IV) (60 IN) (SPL) LF  288.000  432.000  0.000  64.00  18,432.00

0275 04656013 001 INLET (COMPL)(PCO)(3FT)(NONE) EA  4,740.000  2.000  0.000  1.50  7,110.00

0280 04656014 001 INLET (COMPL)(PCO)(3FT)(LEFT) EA  5,790.000  10.000  0.000  6.75  39,082.50

0285 04656015 001 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  5,540.000  14.000  0.000  9.75  54,015.00

0290 04656016 001 INLET (COMPL)(PCO)(3FT)(BOTH) EA  6,270.000  9.000  0.000  6.00  37,620.00

0295 04656018 001 INLET (COMPL)(PCO)(4FT)(LEFT) EA  5,600.000  1.000  0.000  0.75  4,200.00

0300 04656019 001 INLET (COMPL)(PCO)(4FT)(RIGHT) EA  6,160.000  1.000  0.000  0.75  4,620.00

0305 04656020 001 INLET (COMPL)(PCO)(4FT)(BOTH) EA  6,830.000  1.000  0.000  0.75  5,122.50

0310 04656022 001 INLET (COMPL)(PCO)(5FT)(LEFT) EA  7,870.000  1.000  0.000  0.75  5,902.50
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0315 04656023 001 INLET (COMPL)(PCO)(5FT)(RIGHT) EA  7,740.000  1.000  0.000  0.75  5,805.00

0320 04656024 001 INLET (COMPL)(PCO)(5FT)(BOTH) EA  8,780.000  1.000  0.000  0.75  6,585.00

0325 04656025 001 INLET (COMPL)(PCO)(6FT)(NONE) EA  10,740.000  5.000  0.000  3.75  40,275.00

0330 04656026 001 INLET (COMPL)(PCO)(6FT)(LEFT) EA  10,660.000  10.000  0.000  7.75  82,615.00

0335 04656027 001 INLET (COMPL)(PCO)(6FT)(RIGHT) EA  10,980.000  7.000  0.000  4.50  49,410.00

0340 04656028 001 INLET (COMPL)(PCO)(6FT)(BOTH) EA  11,580.000  7.000  0.000  5.25  60,795.00

0345 04656030 001 INLET (COMPL)(PCU)(3FT)(LEFT) EA  5,600.000  1.000  0.000  0.75  4,200.00

0365 04656152 001 INLET (COMPL)(PAZD)(RC)(3FTX3FT) EA  4,470.000  13.000  0.000  4.75  21,232.50

0370 04656284 001 MANHOLE (COMPL)(SPECIAL) EA  19,360.000  1.000  0.000  1.00  19,360.00

0380 04666171 000 WINGWALL (PW - 1) (HW=10 FT) EA  21,090.000  4.000  0.000  4.00  84,360.00

0385 04666183 000 WINGWALL (PW - 1) (HW=8 FT) EA  17,300.000  1.000  0.000  1.00  17,300.00

0395 04966004 000 REMOV STR (SET) EA  280.000  60.000  0.000  33.00  9,240.00

0400 04966006 000 REMOV STR (HEADWALL) EA  1,970.000  5.000  0.000  9.00  17,730.00

0405 04966007 000 REMOV STR (PIPE) LF  6.000  1,964.000  0.000  1,683.00  10,098.00

0410 04966008 000 REMOV STR (BOX CULVERT) LF  60.000  167.000  0.000  271.00  16,260.00

0415 05006001 000 MOBILIZATION LS  866,000.000  1.000  0.000  0.90  779,400.00

0420 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  26.000  0.000  17.00  85,000.00

0435 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  8.000  100.000  0.000  442.50  3,540.00

0445 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.000  1,095.000  0.000  480.00  2,400.00

0455 05086001 000 CONSTRUCTING DETOURS SY  40.000  13,794.000  0.000  13,070.03  522,801.20

0460 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  40.000  1,740.000  0.000  1,740.00  69,600.00

0465 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  43.000  280.000  0.000  280.00  12,040.00

0470 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  10.000  1,900.000  0.000  1,900.00  19,000.00

0475 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  11.000  440.000  0.000  440.00  4,840.00

0480 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  7.000  1,740.000  0.000  1,740.00  12,180.00

0485 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  20.000  280.000  0.000  280.00  5,600.00

0490 05296028 000 CONC CURB & GUTTER (TY B) (MOUNTABLE) LF  17.000  22,976.000  0.000  15,131.30  257,232.10

0495 05296031 000 CONC CURB & GUTTER(VALLEY GUTTER)(48") LF  56.000  269.000  0.000  60.00  3,360.00

0500 05306004 000 DRIVEWAYS (CONC) SY  100.000  2,045.000  0.000  1,568.64  156,864.00

0505 05306005 000 DRIVEWAYS (ACP) SY  38.000  2,259.000  0.000  1,615.84  61,401.92

0510 05316001 000 CONC SIDEWALKS (4") SY  51.000  14,063.000  0.000  8,259.45  421,231.95

0515 05316004 000 CURB RAMPS (TY 1) EA  2,200.000  27.000  0.000  12.00  26,400.00

0525 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  8.000  884.000  0.000  830.50  6,644.00

0530 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  250.000  11.000  0.000  11.00  2,750.00

0535 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  250.000  3.000  0.000  3.00  750.00

0550 06186016 000 CONDT (PVC) (SCH 40) (1") LF  10.000  280.000  0.000  27.00  270.00

0555 06186023 000 CONDT (PVC) (SCH 40) (2") LF  12.000  3,160.000  0.000  696.00  8,352.00

0560 06186033 000 CONDT (PVC) (SCH 40) (4") LF  18.000  90.000  0.000  45.00  810.00

0590 06246002 000 GROUND BOX TY A (122311)W/APRON EA  980.000  26.000  0.000  7.00  6,860.00

0600 06246028 000 REMOVE GROUND BOX EA  460.000  17.000  0.000  1.00  460.00

0605 06256003 000 ZINC-COAT STL WIRE STRAND (3/8") LF  3.500  2,000.000  0.000  2,000.00  7,000.00

0610 06286002 000 REMOVE ELECTRICAL SERVICES EA  410.000  3.000  0.000  1.00  410.00

0615 06286301 000 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA  4,580.000  4.000  0.000  2.00  9,160.00

0645 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.500  30,125.000  0.000  37,950.00  18,975.00

0650 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  8.000  358.000  0.000  227.00  1,816.00

0660 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.500  39,186.000  0.000  40,854.00  20,427.00

0665 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  5.000  1,512.000  0.000  1,055.00  5,275.00

0675 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.500  32,682.000  0.000  23,934.00  11,967.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0680 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  0.500  2,689.000  0.000  3,198.00  1,599.00

0685 06626097 000 WK ZN PAV MRK REMOV (Y)6"(DOT) LF  1.000  107.000  0.000  30.00  30.00

0690 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.500  31,819.000  0.000  28,776.00  14,388.00

0755 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.500  53,157.000  0.000  51,964.00  25,982.00

0760 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.500  116.000  0.000  1,636.00  818.00

0765 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  1.000  443.000  0.000  96.00  96.00

0770 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  5.000  67.000  0.000  395.00  1,975.00

0775 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  100.000  3.000  0.000  14.00  1,400.00

0780 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  100.000  2.000  0.000  5.00  500.00

0790 06806004 006 REMOVING TRAFFIC SIGNALS EA  5,090.000  2.000  0.000  2.00  10,180.00

0795 06816001 000 TEMP TRAF SIGNALS EA  18,320.000  3.000  0.000  2.00  36,640.00

0875 06866007 000 INS TRF SIG PL AM (S)STR(TY B) EA  7,940.000  2.000  0.000  2.00  15,880.00

0880 06866008 000 INS TRF SIG PL AM (S)STR(TY B)LUM EA  9,460.000  6.000  0.000  6.00  56,760.00

0905 06906038 000 REMOVAL OF CONTROL CABINET(GRND MNT) EA  3,050.000  2.000  0.000  1.00  3,050.00

0910 07526006 000 TREE REMOVAL (12" - 18" DIA) EA  700.000  197.000  0.000  95.00  66,500.00

0925 10076008 000 IRRIGATION WELL (48") EA  17,680.000  3.000  0.000  2.00  35,360.00

0930 10076016 000 IRRIGATION WELL (60") EA  22,000.000  4.000  0.000  3.00  66,000.00

0935 10086001 000 PRSSR IRRIG PVC PIPE (18") LF  77.000  318.000  0.000  318.00  24,486.00

0940 10086002 000 PRSSR IRRIG PVC PIPE (24") LF  110.000  606.000  0.000  638.00  70,180.00

0945 30776010 000 SP MIXES SP-B SAC-B PG76-22 TON  120.000  25,516.000  0.000  11,860.65  1,423,278.00

0960 40246028 000 RC LOW HEAD PRSSR PIPE (CL III)(60") LF  660.000  288.000  0.000  288.00  190,080.00

0965 40246029 000 RC LOW HEAD PRSSR PIPE (CL III)(48") LF  440.000  320.000  0.000  328.00  144,320.00

0970 50016002 000 GEOGRID BASE REINFORCEMENT (TY II) SY  3.000  139,987.000  0.000  115,867.51  347,602.53

0995 73586002 000 WELDED STEEL CASING PIPE (24") LF  280.000  271.000  0.000  271.00  75,880.00

1000 73586003 000 WELDED STEEL CASING PIPE (36") LF  370.000  550.000  0.000  550.00  203,500.00

1005 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  151,658.88  151,658.88

1010 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  169,774.68  169,774.68

1045 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  73,000.000  0.000  23,973.34  23,973.34

1055 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  73,000.000  0.000  23,632.71  23,632.71

Category Subtotal $13,745,998.81

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1080 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  320,000.000  0.000  1,524.00  1,524.00

Category Subtotal $1,524.00

086401068F 2B24(397)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01046001 000 REMOVING CONC (PAV) SY  10.000  8,000.000  0.000  0.000  0.00

0080 01056025 000 REMOVING STAB BASE AND ASPH PAV(10") CY  16.000  2,500.000  0.000  0.000  0.00

0095 01346001 000 BACKFILL (TY A) STA  300.000  20.000  0.000  0.000  0.00
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0100 01606005 000 FURNISHING AND PLACING TOPSOIL CY  30.000  100.000  0.000  0.000  0.00

0105 01646023 000 CELL FBR MLCH SEED(PERM)(RURAL)(CLAY) SY  0.500  36,796.000  0.000  0.000  0.00

0195 04166030 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  190.000  48.000  0.000  0.000  0.00

0205 04206071 001 CL C CONC (COLLAR) EA  5,340.000  3.000  0.000  0.000  0.00

0350 04656032 001 INLET (COMPL)(PCU)(3FT)(BOTH) EA  6,530.000  1.000  0.000  0.000  0.00

0355 04656043 001 INLET (COMPL)(PCU)(6FT)(RIGHT) EA  12,630.000  1.000  0.000  0.000  0.00

0360 04656044 001 INLET (COMPL)(PCU)(6FT)(BOTH) EA  13,610.000  1.000  0.000  0.000  0.00

0375 04666003 000 HEADWALL (CH - FW - 0) (DIA= 18 IN) EA  15,270.000  1.000  0.000  0.000  0.00

0390 04966002 000 REMOV STR (INLET) EA  720.000  2.000  0.000  0.000  0.00

0425 05066021 005 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  20.000  720.000  0.000  0.000  0.00

0430 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  7.000  720.000  0.000  0.000  0.00

0440 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  100.000  0.000  0.000  0.00

0450 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.500  1,095.000  0.000  0.000  0.00

0520 05316013 000 CURB RAMPS (TY 10) EA  2,100.000  8.000  0.000  0.000  0.00

0540 05606014 000 MAILBOX INSTALL-S (TWG-POST) TY 4 EA  490.000  48.000  0.000  0.000  0.00

0545 05606023 000 MAILBOX INSTALL-M (TWG-POST) TY 4 EA  750.000  3.000  0.000  0.000  0.00

0565 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  46.000  755.000  0.000  0.000  0.00

0570 06206007 000 ELEC CONDR (NO.8) BARE LF  1.500  1,235.000  0.000  0.000  0.00

0575 06206009 000 ELEC CONDR (NO.6) BARE LF  2.000  145.000  0.000  0.000  0.00

0580 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.000  230.000  0.000  0.000  0.00

0585 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  3.000  1,520.000  0.000  0.000  0.00

0595 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,420.000  2.000  0.000  0.000  0.00

0620 06366001 001 ALUMINUM SIGNS (TY A) SF  16.000  100.000  0.000  0.000  0.00

0625 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  810.000  23.000  0.000  0.000  0.00

0630 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  930.000  6.000  0.000  0.000  0.00

0635 06446070 000 RELOCATE SM RD SN SUP&AM TY S80 EA  990.000  27.000  0.000  0.000  0.00

0640 06446076 000 REMOVE SM RD SN SUP&AM EA  270.000  10.000  0.000  0.000  0.00

0655 06626035 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.500  467.000  0.000  0.000  0.00

0670 06626065 000 WK ZN PAV MRK REMOV (W)6"(DOT) LF  1.000  684.000  0.000  0.000  0.00

0695 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  2,500.000  0.000  0.000  0.00

0700 06626110 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  2.000  3,000.000  0.000  0.000  0.00

0705 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  4,632.000  0.000  0.000  0.00

0710 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  12.000  2,873.000  0.000  0.000  0.00

0715 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  150.000  49.000  0.000  0.000  0.00

0720 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  200.000  34.000  0.000  0.000  0.00

0725 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.000  5,150.000  0.000  0.000  0.00

0730 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.500  33,476.000  0.000  0.000  0.00

0735 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  1.000  5,050.000  0.000  0.000  0.00

0740 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.500  33,131.000  0.000  0.000  0.00

0745 06726007 000 REFL PAV MRKR TY I-C EA  5.000  527.000  0.000  0.000  0.00

0750 06726009 000 REFL PAV MRKR TY II-A-A EA  5.000  1,070.000  0.000  0.000  0.00

0785 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  45,280.000  2.000  0.000  0.000  0.00

0800 06826001 000 VEH SIG SEC (12")LED(GRN) EA  250.000  16.000  0.000  0.000  0.00

0805 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  250.000  8.000  0.000  0.000  0.00

0810 06826003 000 VEH SIG SEC (12")LED(YEL) EA  250.000  20.000  0.000  0.000  0.00

0815 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  250.000  16.000  0.000  0.000  0.00

0820 06826005 000 VEH SIG SEC (12")LED(RED) EA  250.000  16.000  0.000  0.000  0.00

0825 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  250.000  8.000  0.000  0.000  0.00

0830 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  550.000  16.000  0.000  0.000  0.00

0835 06826051 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  160.000  16.000  0.000  0.000  0.00

0840 06826052 000 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA  210.000  8.000  0.000  0.000  0.00

0845 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.500  2,825.000  0.000  0.000  0.00
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0850 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  3.000  4,880.000  0.000  0.000  0.00

0855 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.500  1,690.000  0.000  0.000  0.00

0860 06846080 000 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF  1.500  11,025.000  0.000  0.000  0.00

0865 06856001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  5,600.000  2.000  0.000  0.000  0.00

0870 06856003 000 REMOVE RDSD FLASH BEACON ASSEMBLY EA  520.000  1.000  0.000  0.000  0.00

0885 06876001 000 PED POLE ASSEMBLY EA  930.000  8.000  0.000  0.000  0.00

0890 06886001 000 PED DETECT PUSH BUTTON (APS) EA  860.000  16.000  0.000  0.000  0.00

0895 06886003 000 PED DETECTOR CONTROLLER UNIT EA  3,550.000  2.000  0.000  0.000  0.00

0900 06886004 000 VEH LP DETECT (SAWCUT) LF  12.000  3,167.000  0.000  0.000  0.00

0915 10076001 000 IRRIGATION GATE (18") EA  8,720.000  1.000  0.000  0.000  0.00

0920 10076006 000 IRRIGATION GATE (24") EA  9,620.000  2.000  0.000  0.000  0.00

0950 30776033 000 SP MIXES SP-C SAC-A PG76-22 TON  120.000  14,998.000  0.000  0.000  0.00

0955 30846001 000 BONDING COURSE GAL  6.000  9,209.000  0.000  0.000  0.00

0971 50566001 000 IMPERMEABLE LINER SY  33.600  0.000  0.000  0.000  0.00

Added by CO #1

0975 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  12.000  100.000  0.000  0.000  0.00

0980 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  310.000  2.000  0.000  0.000  0.00

0985 61856002 002 TMA (STATIONARY) DAY  15.000  780.000  0.000  0.000  0.00

0990 61856005 002 TMA (MOBILE OPERATION) DAY  25.000  520.000  0.000  0.000  0.00

0991 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  42,695.200  0.000  0.000  0.000  0.00

Added by CO #2 - 16 IN Resilient Gate Valve

1015 96026002 PAYMENT ADJUSTMENT-NEG DOL  1.000  1,000.000  0.000  0.000  0.00

1020 96066001 FORCE ACCOUNT ID 1 DOL  1.000  1,000.000  0.000  0.000  0.00

1025 96096002 DBE GOAL SHORTFALL DOL  1.000  1,000.000  0.000  0.000  0.00

1030 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

1035 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1040 96066003 FORCE ACCOUNT ID 3 DOL  1.000  1,000.000  0.000  0.000  0.00

Electrical Services

1060 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  16,000.000  0.000  0.000  0.00

1065 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  124,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-B PG76-22

1070 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  124,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-B PG76-22

1085 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  0.000  0.000  0.00

CO #3 DETOUR REWORK

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1075 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  130,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $13,747,522.81
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  1,500.000PREPARING ROW  94.800  142,200.00 123.00

01046009 000 SY  8.000REMOVING CONC (RIPRAP)  1,138.730  9,109.84 1,375.00

01046017 000 SY  6.000REMOVING CONC (DRIVEWAYS)  2,838.610  17,031.66 3,494.00

01106001 000 CY  8.000EXCAVATION (ROADWAY)  45,234.800  361,878.40 51,589.00

01326006 000 CY  4.000EMBANKMENT (FINAL)(DENS CONT)(TY C)  11,923.200  47,692.80 12,684.00

01646029 000 SY  0.500CELL FBR MLCH SEED(TEMP)(WARM)  14,215.000  7,107.50 36,796.00

01686001 000 MG  35.000VEGETATIVE WATERING  182.500  6,387.50 634.00

02046003 000 MG  50.000SPRINKLING (DUST CONTROL)  544.000  27,200.00 493.00

02166001 000 HR  45.000PROOF ROLLING  14.000  630.00 225.00

02476225 005 CY  42.000FL BS (RDWY DEL)(TY E GR 4)(FNAL POS)  21,327.140  895,739.88 19,050.00

02516094 000 CY  4.000REWRKING BS MTRL(TY B)(5")(DC)(ORG POS)  7,547.310  30,189.24 19,050.00

02756001 000 TON  180.000CEMENT  2,827.946  509,030.28 3,365.00

02756061 000 SY  2.000CEM TRT (MX EXT MTL/NW BASE)(DC)(10")  103,777.210  207,554.42 137,158.00

02756080 000 SY  2.000CEMENT TREAT (SUBGRADE)(12")  123,555.825  247,111.65 139,987.00

03056067 000 SY  3.000SALV,HAUL & STKPL RECL ASPH PAV (4.5")  53,369.530  160,108.59 55,057.00

03106009 000 GAL  4.000PRIME COAT (MC-30)  14,585.760  58,343.04 27,997.00

04006005 001 CY  71.000CEM STABIL BKFL  1,708.252  121,285.89 3,422.00

04006006 001 SY  85.000CUT & RESTORING PAV  732.590  62,270.15 633.00

04006010 001 CY  99.000STRUCT EXCAV (SPECIAL)  3,678.500  364,171.50 4,802.00

04006011 001 CY  37.000SAND BACKFILL  10,762.720  398,220.64 14,118.00

04006014 001 CY  66.000ROCK BACKFILL  284.190  18,756.54 336.00

04026001 000 LF  3.000TRENCH EXCAVATION PROTECTION  17,123.760  51,371.28 16,998.00

04166032 000 LF  330.000DRILL SHAFT (TRF SIG POLE) (36 IN)  105.600  34,848.00 105.60

04326002 000 CY  620.000RIPRAP (CONC)(5 IN)  231.390  143,461.80 130.40

04626029 002 LF  1,490.000CONC BOX CULV (10 FT X 5 FT)  194.500  289,805.00 194.50

04626031 002 LF  1,740.000CONC BOX CULV (10 FT X 7 FT)  46.000  80,040.00 46.00

04626101 002 LF  1,460.000CONC BOX CULV (10 FT X 4 FT)  288.000  420,480.00 288.00

04646038 001 LF  60.000RC PIPE (CL III)(18 IN)(SPL)  2,869.000  172,140.00 2,944.00

04646039 001 LF  70.000RC PIPE (CL III)(24 IN)(SPL)  225.000  15,750.00 225.00

04646040 001 LF  94.000RC PIPE (CL III)(30 IN)(SPL)  410.000  38,540.00 322.00

04646041 001 LF  123.000RC PIPE (CL III)(36 IN)(SPL)  634.000  77,982.00 635.00

04646042 001 LF  180.000RC PIPE (CL III)(42 IN)(SPL)  976.000  175,680.00 976.00

04646043 001 LF  185.000RC PIPE (CL III)(48 IN)(SPL)  3,813.280  705,456.80 3,699.00

04646044 001 LF  225.000RC PIPE (CL III)(54 IN)(SPL)  5,086.200  1,144,395.00 5,111.00

04646045 001 LF  290.000RC PIPE (CL III)(60 IN)(SPL)  1,214.890  352,318.10 1,184.00

04646064 001 LF  288.000RC PIPE (CL IV) (60 IN) (SPL)  64.000  18,432.00 432.00

04656013 001 EA  4,740.000INLET (COMPL)(PCO)(3FT)(NONE)  1.500  7,110.00 2.00

04656014 001 EA  5,790.000INLET (COMPL)(PCO)(3FT)(LEFT)  6.750  39,082.50 10.00

04656015 001 EA  5,540.000INLET (COMPL)(PCO)(3FT)(RIGHT)  9.750  54,015.00 14.00

04656016 001 EA  6,270.000INLET (COMPL)(PCO)(3FT)(BOTH)  6.000  37,620.00 9.00

04656018 001 EA  5,600.000INLET (COMPL)(PCO)(4FT)(LEFT)  0.750  4,200.00 1.00

04656019 001 EA  6,160.000INLET (COMPL)(PCO)(4FT)(RIGHT)  0.750  4,620.00 1.00

04656020 001 EA  6,830.000INLET (COMPL)(PCO)(4FT)(BOTH)  0.750  5,122.50 1.00
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04656022 001 EA  7,870.000INLET (COMPL)(PCO)(5FT)(LEFT)  0.750  5,902.50 1.00

04656023 001 EA  7,740.000INLET (COMPL)(PCO)(5FT)(RIGHT)  0.750  5,805.00 1.00

04656024 001 EA  8,780.000INLET (COMPL)(PCO)(5FT)(BOTH)  0.750  6,585.00 1.00

04656025 001 EA  10,740.000INLET (COMPL)(PCO)(6FT)(NONE)  3.750  40,275.00 5.00

04656026 001 EA  10,660.000INLET (COMPL)(PCO)(6FT)(LEFT)  7.750  82,615.00 10.00

04656027 001 EA  10,980.000INLET (COMPL)(PCO)(6FT)(RIGHT)  4.500  49,410.00 7.00

04656028 001 EA  11,580.000INLET (COMPL)(PCO)(6FT)(BOTH)  5.250  60,795.00 7.00

04656030 001 EA  5,600.000INLET (COMPL)(PCU)(3FT)(LEFT)  0.750  4,200.00 1.00

04656152 001 EA  4,470.000INLET (COMPL)(PAZD)(RC)(3FTX3FT)  4.750  21,232.50 13.00

04656284 001 EA  19,360.000MANHOLE (COMPL)(SPECIAL)  1.000  19,360.00 1.00

04666171 000 EA  21,090.000WINGWALL (PW - 1) (HW=10 FT)  4.000  84,360.00 4.00

04666183 000 EA  17,300.000WINGWALL (PW - 1) (HW=8 FT)  1.000  17,300.00 1.00

04966004 000 EA  280.000REMOV STR (SET)  33.000  9,240.00 60.00

04966006 000 EA  1,970.000REMOV STR (HEADWALL)  9.000  17,730.00 5.00

04966007 000 LF  6.000REMOV STR (PIPE)  1,683.000  10,098.00 1,964.00

04966008 000 LF  60.000REMOV STR (BOX CULVERT)  271.000  16,260.00 167.00

05006001 000 LS  866,000.000MOBILIZATION  0.900  779,400.00 1.00

05026001 008 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  17.000  85,000.00 26.00

05066038 005 LF  8.000TEMP SEDMT CONT FENCE (INSTALL)  442.500  3,540.00 100.00

05066041 005 LF  5.000BIODEG EROSN CONT LOGS (INSTL) (12")  480.000  2,400.00 1,095.00

05086001 000 SY  40.000CONSTRUCTING DETOURS  13,070.030  522,801.20 13,794.00

05126009 000 LF  40.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  1,740.000  69,600.00 1,740.00

05126010 000 LF  43.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  280.000  12,040.00 280.00

05126033 000 LF  10.000PORT CTB (MOVE)(LOW PROF)(TY 1)  1,900.000  19,000.00 1,900.00

05126034 000 LF  11.000PORT CTB (MOVE)(LOW PROF)(TY 2)  440.000  4,840.00 440.00

05126057 000 LF  7.000PORT CTB (REMOVE)(LOW PROF)(TY 1)  1,740.000  12,180.00 1,740.00

05126058 000 LF  20.000PORT CTB (REMOVE)(LOW PROF)(TY 2)  280.000  5,600.00 280.00

05296028 000 LF  17.000CONC CURB & GUTTER (TY B) (MOUNTABLE)  15,131.300  257,232.10 22,976.00

05296031 000 LF  56.000CONC CURB & GUTTER(VALLEY GUTTER)(48")  60.000  3,360.00 269.00

05306004 000 SY  100.000DRIVEWAYS (CONC)  1,568.640  156,864.00 2,045.00

05306005 000 SY  38.000DRIVEWAYS (ACP)  1,615.840  61,401.92 2,259.00

05316001 000 SY  51.000CONC SIDEWALKS (4")  8,259.450  421,231.95 14,063.00

05316004 000 EA  2,200.000CURB RAMPS (TY 1)  12.000  26,400.00 27.00

05426001 000 LF  8.000REMOVE METAL BEAM GUARD FENCE  830.500  6,644.00 884.00

05426002 000 EA  250.000REMOVE TERMINAL ANCHOR SECTION  11.000  2,750.00 11.00

05426003 000 EA  250.000REMOVE DOWNSTREAM ANCHOR TERMINAL  3.000  750.00 3.00

06186016 000 LF  10.000CONDT (PVC) (SCH 40) (1")  27.000  270.00 280.00

06186023 000 LF  12.000CONDT (PVC) (SCH 40) (2")  696.000  8,352.00 3,160.00

06186033 000 LF  18.000CONDT (PVC) (SCH 40) (4")  45.000  810.00 90.00

06246002 000 EA  980.000GROUND BOX TY A (122311)W/APRON  7.000  6,860.00 26.00

06246028 000 EA  460.000REMOVE GROUND BOX  1.000  460.00 17.00

06256003 000 LF  3.500ZINC-COAT STL WIRE STRAND (3/8")  2,000.000  7,000.00 2,000.00

06286002 000 EA  410.000REMOVE ELECTRICAL SERVICES  1.000  410.00 3.00

06286301 000 EA  4,580.000ELC SRV TY T 120/240 000(NS)GS(L)TS(O)  2.000  9,160.00 4.00

06626008 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)6"(SLD)  37,950.000  18,975.00 30,125.00

06626016 000 LF  8.000WK ZN PAV MRK NON-REMOV (W)24"(SLD)  227.000  1,816.00 358.00

06626037 000 LF  0.500WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  40,854.000  20,427.00 39,186.00

06626050 000 EA  5.000WK ZN PAV MRK REMOV (REFL) TY II-A-A  1,055.000  5,275.00 1,512.00

06626067 000 LF  0.500WK ZN PAV MRK REMOV (W)6"(SLD)  23,934.000  11,967.00 32,682.00
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06626071 000 LF  0.500WK ZN PAV MRK REMOV (W)8"(SLD)  3,198.000  1,599.00 2,689.00

06626097 000 LF  1.000WK ZN PAV MRK REMOV (Y)6"(DOT)  30.000  30.00 107.00

06626098 000 LF  0.500WK ZN PAV MRK REMOV (Y)6"(SLD)  28,776.000  14,388.00 31,819.00

06776001 000 LF  0.500ELIM EXT PAV MRK & MRKS (4")  51,964.000  25,982.00 53,157.00

06776003 000 LF  0.500ELIM EXT PAV MRK & MRKS (8")  1,636.000  818.00 116.00

06776005 000 LF  1.000ELIM EXT PAV MRK & MRKS (12")  96.000  96.00 443.00

06776007 000 LF  5.000ELIM EXT PAV MRK & MRKS (24")  395.000  1,975.00 67.00

06776008 000 EA  100.000ELIM EXT PAV MRK & MRKS (ARROW)  14.000  1,400.00 3.00

06776012 000 EA  100.000ELIM EXT PAV MRK & MRKS (WORD)  5.000  500.00 2.00

06806004 006 EA  5,090.000REMOVING TRAFFIC SIGNALS  2.000  10,180.00 2.00

06816001 000 EA  18,320.000TEMP TRAF SIGNALS  2.000  36,640.00 3.00

06866007 000 EA  7,940.000INS TRF SIG PL AM (S)STR(TY B)  2.000  15,880.00 2.00

06866008 000 EA  9,460.000INS TRF SIG PL AM (S)STR(TY B)LUM  6.000  56,760.00 6.00

06906038 000 EA  3,050.000REMOVAL OF CONTROL CABINET(GRND MNT)  1.000  3,050.00 2.00

07526006 000 EA  700.000TREE REMOVAL (12" - 18" DIA)  95.000  66,500.00 197.00

10076008 000 EA  17,680.000IRRIGATION WELL (48")  2.000  35,360.00 3.00

10076016 000 EA  22,000.000IRRIGATION WELL (60")  3.000  66,000.00 4.00

10086001 000 LF  77.000PRSSR IRRIG PVC PIPE (18")  318.000  24,486.00 318.00

10086002 000 LF  110.000PRSSR IRRIG PVC PIPE (24")  638.000  70,180.00 606.00

30776010 000 TON  120.000SP MIXES SP-B SAC-B PG76-22  11,860.650  1,423,278.00 25,516.00

30776073 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  23,973.340  23,973.34 73,000.00

30776074 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  23,632.710  23,632.71 73,000.00

40246028 000 LF  660.000RC LOW HEAD PRSSR PIPE (CL III)(60")  288.000  190,080.00 288.00

40246029 000 LF  440.000RC LOW HEAD PRSSR PIPE (CL III)(48")  328.000  144,320.00 320.00

50016002 000 SY  3.000GEOGRID BASE REINFORCEMENT (TY II)  115,867.510  347,602.53 139,987.00

73586002 000 LF  280.000WELDED STEEL CASING PIPE (24")  271.000  75,880.00 271.00

73586003 000 LF  370.000WELDED STEEL CASING PIPE (36")  550.000  203,500.00 550.00

96016001 DOL  1.000MATERIAL ON HAND  151,658.877  151,658.88 1,000.00

96026001 DOL  1.000PAYMENT ADJUSTMENT-POS  169,774.680  169,774.68 1,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  1,524.000  1,524.00 320,000.00

$13,747,522.81TOTAL ITEM EARNINGS TO DATE


