
086401069CONTRACT ID:

PROJECT: F 2025(673)

CONTRACT:

04253005

PROJECTED AMOUNT: $16,465,440.44

CONTRACTOR:

HIGHWAY: FM 494

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

REIM CONSTRUCTION, INC.

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0015

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/12/2025

04/03/2025

ESTIMATE PAID:

 257
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/21/2025

$16,465,440.44

CONTRACT:

07/29/2026

AWARD AMOUNT: $15,739,166.30

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 59.49

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 46.12

$414,863.26 $7,179,598.72 $7,594,461.98 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$414,863.26 $7,179,598.72 $7,594,461.98 

$0.00 $0.00 $0.00 

$414,863.26 $7,594,461.98 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $7,179,598.72 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,095.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,095.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 257

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/21/2025

05/25/2025

 432

 0

 432

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  23  11

SATURDAY 5

SUNDAY 5

TOO WET 1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TOO WET

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2025(673) 086401069PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 01107001 EXCAV (ROADWAY)000 CY  5.300 $10,934.64 2,063.140  22,518.39 44,651.00

0135 02477277 FL BS (RDWY DEL)(TY E GR 4)(FNL POS)000 CY  34.500 $217,245.81 6,296.980  8,300.90 14,422.00

0140 02507002 GEOGRID BASE REINFORCEMENT (TYPE 2)000 SY  1.100 $24,688.96 22,444.510  37,887.41 106,046.00

0150 02757001 CEMENT000 TON  216.000 $29,550.96 136.810  728.53 2,548.00

0155 02757008 CEMENT TRT (EXIST MATL & NEW BASE)(10")000 SY  1.750 $24,308.85 13,890.770  22,578.03 103,824.00

0160 02757015 CEMENT TRT (SUBGRADE)(12")000 SY  1.900 $2,976.35 1,566.500  39,529.30 106,046.00

0185 04007005 STRUCT EXCAV (SPECIAL)000 CY  73.500 $1,132.64 15.410  2,248.77 2,983.00

0195 04007010 CEM STABIL BKFL000 CY  97.500 $5,755.43 59.030  7,188.95 7,186.00

0200 04027001 TRENCH EXCAVATION PROTECTION000 LF  1.800 $54.00 30.000  8,923.76 11,753.00

0245 04647003 RC PIPE (CL III)(18 IN)000 LF  77.000 $4,235.00 55.000  804.20 2,223.00

0275 04647012 RC PIPE (CL III)(54 IN)000 LF  308.000 $9,240.00 30.000  1,984.00 1,991.00

0335 04657029 INLET (COMPL)(PCU)(3FT)(NONE)000 EA  3,750.000 $7,500.00 2.000  2.00 4.00

0370 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,380.000 $2,380.00 1.000  13.00 20.00

0410 05067041 TEMP SEDMT CONT FENCE (REMOVE)000 LF  1.950 $2,302.95 1,181.000  1,181.00 100.00

0415 05067044 BIODEG EROSN CONT LOGS (INSTL) (12")000 LF  2.450 $80.85 33.000  53.00 930.00

0455 05297024 CONC CURB & GUTTER (TY B) (MOUNTABLE)000 LF  15.000 $28,785.00 1,919.000  1,919.00 16,907.00

0460 05307006 DRIVEWAYS (CONC)000 SY  61.000 $5,070.32 83.120  83.12 1,166.00

0470 05317001 CONC SIDEWALKS (4")000 SY  41.000 $29,479.00 719.000  1,227.00 12,433.00

0595 06287002 REMOVE ELECTRICAL SERVICES000 EA  608.000 $608.00 1.000  1.00 3.00

0835 06857003 REMOVE RDSD FLASH BEACON ASSEMBLY000 EA  1,220.000 $1,220.00 1.000  1.00 3.00

0925 96017001 MATERIAL ON HAND DOL  1.000 $7,314.50 7,314.500  608,335.55 1,000.00

$414,863.26TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

086401069PROJECT CONTROLF 2025(673)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  2,700.000  111.000  0.000  58.00  156,600.00

0065 01047001 000 REMOV CONC (PAV) SY  6.350  113.000  0.000  113.00  717.55

0070 01047006 000 REMOV CONC (RIPRAP) SY  7.850  469.000  0.000  469.00  3,681.65

0075 01047011 000 REMOV CONC (DRIVEWAYS) SY  9.750  1,992.000  0.000  409.24  3,990.09

0080 01047017 000 REMOV CONC (CURB & GUTTER) LF  3.300  520.000  0.000  260.00  858.00

0090 01107001 000 EXCAV (ROADWAY) CY  5.300  44,651.000  0.000  22,518.39  119,347.48

0115 01647021 000 HYDRO MULCH SEED (TEMP_WARM) SY  0.350  23,259.000  0.000  8,375.00  2,931.25

0120 01687001 000 VEGETATIVE WATERING TGL  29.250  395.000  0.000  79.00  2,310.75

0130 02167001 000 PROOF ROLLING HR  40.250  200.000  0.000  15.00  603.75

0135 02477277 000 FL BS (RDWY DEL)(TY E GR 4)(FNL POS) CY  34.500  14,422.000  0.000  8,300.90  286,381.05

0140 02507002 000 GEOGRID BASE REINFORCEMENT (TYPE 2) SY  1.100  106,046.000  0.000  37,887.41  41,676.14

0145 02517090 000 REWORK BS MTL (TY B)(5")(DC)(ORG POS) CY  4.100  14,422.000  0.000  2,045.73  8,387.49

0150 02757001 000 CEMENT TON  216.000  2,548.000  0.000  728.53  157,362.48

0155 02757008 000 CEMENT TRT (EXIST MATL & NEW BASE)(10") SY  1.750  103,824.000  0.000  22,578.03  39,511.56

0160 02757015 000 CEMENT TRT (SUBGRADE)(12") SY  1.900  106,046.000  0.000  39,529.30  75,105.66

0165 03057050 000 SALV,HAUL & STKPL RCL ASPH PV(3"TO 6") SY  3.250  46,835.000  0.000  5,580.00  18,135.00

0185 04007005 000 STRUCT EXCAV (SPECIAL) CY  73.500  2,983.000  0.000  2,248.77  165,284.62

0190 04007006 000 CUT & RESTORING PAV SY  61.500  608.000  0.000  323.23  19,878.65

0195 04007010 000 CEM STABIL BKFL CY  97.500  7,186.000  0.000  7,188.95  700,922.64

0200 04027001 000 TRENCH EXCAVATION PROTECTION LF  1.800  11,753.000  0.000  8,923.76  16,062.77

0205 04037001 000 TEMPORARY SPL SHORING SF  20.750  3,906.000  0.000  2,016.00  41,832.00

0215 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  426.000  84.000  0.000  56.00  23,856.00

0220 04207061 000 CL C CONC (COLLAR) EA  898.000  14.000  0.000  4.00  3,592.00

0225 04237001 000 RETAINING WALL (MSE) SF  72.500  17,033.000  0.000  10,043.00  728,117.51

0230 04327001 000 RIPRAP (CONC)(4 IN) CY  437.000  53.000  0.000  55.59  24,292.83

0245 04647003 000 RC PIPE (CL III)(18 IN) LF  77.000  2,223.000  0.000  804.20  61,923.40

0250 04647005 000 RC PIPE (CL III)(24 IN) LF  89.000  1,351.000  0.000  777.50  69,197.50

0255 04647007 000 RC PIPE (CL III)(30 IN) LF  119.000  1,441.000  0.000  718.50  85,501.50

0260 04647009 000 RC PIPE (CL III)(36 IN) LF  175.000  371.000  0.000  370.00  64,750.00

0265 04647010 000 RC PIPE (CL III)(42 IN) LF  232.000  1,855.000  0.000  1,884.00  437,088.00

0270 04647011 000 RC PIPE (CL III)(48 IN) LF  273.000  2,524.000  0.000  2,153.50  587,905.50

0275 04647012 000 RC PIPE (CL III)(54 IN) LF  308.000  1,991.000  0.000  1,984.00  611,072.00

0280 04657014 000 INLET (COMPL)(PCO)(3FT)(LEFT) EA  4,700.000  5.000  0.000  4.00  18,800.00

0285 04657015 000 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  4,930.000  18.000  0.000  1.00  4,930.00

0295 04657018 000 INLET (COMPL)(PCO)(4FT)(LEFT) EA  6,040.000  2.000  0.000  1.00  6,040.00

0300 04657019 000 INLET (COMPL)(PCO)(4FT)(RIGHT) EA  5,720.000  4.000  0.000  1.00  5,720.00

0310 04657021 000 INLET (COMPL)(PCO)(5FT)(NONE) EA  6,080.000  1.000  0.000  1.00  6,080.00

0315 04657022 000 INLET (COMPL)(PCO)(5FT)(LEFT) EA  6,110.000  5.000  0.000  4.00  24,440.00

0320 04657024 000 INLET (COMPL)(PCO)(5FT)(BOTH) EA  6,970.000  1.000  0.000  1.00  6,970.00

0325 04657026 000 INLET (COMPL)(PCO)(6FT)(LEFT) EA  7,330.000  8.000  0.000  8.00  58,640.00

0330 04657028 000 INLET (COMPL)(PCO)(6FT)(BOTH) EA  7,850.000  5.000  0.000  5.00  39,250.00

0335 04657029 000 INLET (COMPL)(PCU)(3FT)(NONE) EA  3,750.000  4.000  0.000  2.00  7,500.00

0340 04657076 000 INLET (COMPL)(PSL)(RC)(6FTX6FT) EA  7,380.000  5.000  0.000  5.00  36,900.00

0345 04657158 000 INLET(COMPL)(PAZD)(FG)(3FTX3FT-3FTX3FT) EA  3,620.000  5.000  0.000  1.00  3,620.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0350 04967002 000 REMOV STR (INLET) EA  652.000  2.000  0.000  2.00  1,304.00

0355 04967004 000 REMOV STR (SET) EA  294.000  16.000  0.000  14.00  4,116.00

0360 04967007 000 REMOV STR (PIPE) LF  11.000  302.000  0.000  892.00  9,812.00

0365 05007001 000 MOBILIZATION LS  1,300,000.000  1.000  0.000  0.90  1,170,000.00

0370 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,380.000  20.000  0.000  13.00  30,940.00

0405 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.500  100.000  0.000  1,228.50  5,528.25

0410 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.950  100.000  0.000  1,181.00  2,302.95

0415 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  2.450  930.000  0.000  53.00  129.85

0425 05087001 000 CONSTRUCTING DETOURS SY  41.500  6,943.000  0.000  7,015.00  291,122.50

0430 05127089 000 PCTB (FUR&INST)(F-SHAPE OR SNGL SLP)TY1 LF  8.650  3,720.000  0.000  3,676.00  31,797.40

0435 05127090 000 PCTB (MOVE)(F-SHAPE OR SNGL SLP)TY1 LF  6.750  3,720.000  0.000  1,840.00  12,420.00

0450 05297022 000 CONC CURB (TY F3) LF  163.000  865.000  0.000  170.00  27,710.00

0455 05297024 000 CONC CURB & GUTTER (TY B) (MOUNTABLE) LF  15.000  16,907.000  0.000  1,919.00  28,785.00

0460 05307006 000 DRIVEWAYS (CONC) SY  61.000  1,166.000  0.000  83.12  5,070.32

0470 05317001 000 CONC SIDEWALKS (4") SY  41.000  12,433.000  0.000  1,227.00  50,307.00

0500 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.900  2,175.000  0.000  2,050.00  5,945.00

0505 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  453.000  6.000  0.000  4.00  1,812.00

0515 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,650.000  6.000  0.000  2.00  3,300.00

0525 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,770.000  4.000  0.000  4.00  35,080.00

0535 06187021 000 CONDT (PVC) (SCH 40) (1") LF  24.250  160.000  0.000  10.00  242.50

0540 06187030 000 CONDT (PVC) (SCH 40) (2") LF  15.500  1,870.000  0.000  30.00  465.00

0545 06187040 000 CONDT (PVC) (SCH 40) (4") LF  31.000  205.000  0.000  70.00  2,170.00

0560 06207009 000 ELEC CONDR (NO.6) BARE LF  2.500  115.000  0.000  50.00  125.00

0565 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.550  155.000  0.000  100.00  255.00

0570 06217006 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.750  785.000  0.000  375.00  1,031.25

0585 06247013 000 REMOVE GROUND BOX EA  404.000  8.000  0.000  3.00  1,212.00

0595 06287002 000 REMOVE ELECTRICAL SERVICES EA  608.000  3.000  0.000  1.00  608.00

0600 06287322 000 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA  3,150.000  3.000  0.000  3.00  9,450.00

0625 06447073 000 REMOVE SM RD SN SUP&AM EA  122.000  18.000  0.000  1.00  122.00

0630 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.640  18,550.000  0.000  19,390.00  12,409.60

0640 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.640  22,384.000  0.000  23,506.00  15,043.84

0645 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  8.300  1,247.000  0.000  210.00  1,743.00

0745 06777008 000 ELIM EXT PM & MRKS (24") LF  11.000  80.000  0.000  26.00  286.00

0760 06817001 000 TEMP TRAF SIGNALS EA  11,300.000  3.000  0.000  2.00  22,600.00

0765 06827001 000 VEH SIG SEC (12")LED(GRN) EA  348.000  8.000  0.000  8.00  2,784.00

0770 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  348.000  4.000  0.000  4.00  1,392.00

0775 06827003 000 VEH SIG SEC (12")LED(YEL) EA  348.000  12.000  0.000  8.00  2,784.00

0780 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  348.000  8.000  0.000  8.00  2,784.00

0785 06827005 000 VEH SIG SEC (12")LED(RED) EA  348.000  8.000  0.000  8.00  2,784.00

0790 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  348.000  4.000  0.000  4.00  1,392.00

0815 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.450  4,000.000  0.000  955.00  2,339.75

0820 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.750  2,705.000  0.000  941.00  2,587.75

0835 06857003 000 REMOVE RDSD FLASH BEACON ASSEMBLY EA  1,220.000  3.000  0.000  1.00  1,220.00

0840 06867007 000 INS TRF SIG PL AM (S)STR(TY B) EA  9,180.000  3.000  0.000  2.00  18,360.00

0845 06867008 000 INS TRF SIG PL AM (S)STR(TY B)LUM EA  9,840.000  3.000  0.000  3.00  29,520.00

0870 06907038 000 REMOVAL OF CONTROL CABINET(GRND MNT) EA  332.000  1.000  0.000  1.00  332.00

0875 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  70.000  329.000  0.000  7.00  490.00

0880 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  129.000  177.000  0.000  12.00  1,548.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0885 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  226.000  5.000  0.000  5.00  1,130.00

0890 10007001 000 PRSSR IRRIG PVC PIPE (18") LF  93.000  380.000  0.000  136.00  12,648.00

0895 10007002 000 PRSSR IRRIG PVC PIPE (24") LF  142.000  573.000  0.000  261.00  37,062.00

0905 10047002 000 IRRIGATION WELL (60") EA  24,800.000  9.000  0.000  4.00  99,200.00

0915 70037001 000 WELDED STL CASING PIPE (OPEN CUT)(24") LF  173.000  316.000  0.000  316.00  54,668.00

0920 70037002 000 WELDED STL CASING PIPE (OPEN CUT)(30") LF  225.000  458.000  0.000  458.00  103,050.00

0925 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  608,335.55  608,335.57

0930 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  31,279.88  31,279.88

Category Subtotal $7,580,703.23

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0990 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  248,176.140  0.000  13,758.75  13,758.75

Category Subtotal $13,758.75

086401069F 2025(673)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0067 01047001 REMOV CONC (PAV) SY  22.410  0.000  0.000  0.000  0.00

ADDED BY CO #1

0085 01057089 000 RMV (10") TRT/UNTRT BASE & ASPH PAV CY  11.900  1,000.000  0.000  0.000  0.00

0095 01327006 000 EMBANK (FNL)(DC)(TY C) CY  5.400  6,878.000  0.000  0.000  0.00

0100 01347001 000 BACKFILL (TY A) STA  232.000  20.000  0.000  0.000  0.00

0105 01607007 000 FURN & PLACE TOPSOIL (VEH) CY  38.250  100.000  0.000  0.000  0.00

0110 01647019 000 HYDRO MULCH SEED (PERM_URBAN_SANDY) SY  0.690  23,259.000  0.000  0.000  0.00

0125 02047001 000 SPRINKLING (DUST CONTROL) TGL  29.250  444.000  0.000  0.000  0.00

0170 03107004 000 PRIME COAT (MC-30) GAL  4.400  21,209.000  0.000  0.000  0.00

0175 03447008 000 SP MIXES SP-B SAC-B PG76-22 TON  112.000  19,263.000  0.000  0.000  0.00

0180 03447030 000 SP MIXES SP-C SAC-A PG76-22 TON  115.000  11,007.000  0.000  0.000  0.00

0210 04167042 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  155.000  36.000  0.000  0.000  0.00

0235 04507016 000 RAIL (TY T551) LF  211.000  2,047.000  0.000  0.000  0.00

0240 04507044 000 RAIL (TY PR11) LF  122.000  865.000  0.000  0.000  0.00

0290 04657016 000 INLET (COMPL)(PCO)(3FT)(BOTH) EA  5,640.000  4.000  0.000  0.000  0.00

0305 04657020 000 INLET (COMPL)(PCO)(4FT)(BOTH) EA  6,060.000  1.000  0.000  0.000  0.00

0375 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  56.000  100.000  0.000  0.000  0.00

0380 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  2,810.000  2.000  0.000  0.000  0.00

0385 05057001 000 TMA (STATIONARY) DAY  28.000  720.000  0.000  0.000  0.00

0390 05057003 000 TMA (MOBILE OPERATION) DAY  56.000  480.000  0.000  0.000  0.00

0395 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  9.850  480.000  0.000  0.000  0.00

0400 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  8.250  480.000  0.000  0.000  0.00

0420 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  930.000  0.000  0.000  0.00

0440 05127092 000 PCTB (REMOVE)(F-SHAPE OR SNGL SLP)TY1 LF  4.250  3,720.000  0.000  0.000  0.00



CONTRACT ID 086401069 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 11ESTIMATE 0015

0445 05297019 000 CONCRETE C&G (VALLEY GUTTER) LF  41.500  456.000  0.000  0.000  0.00

0465 05307010 000 DRIVEWAYS (ACP) SY  36.250  2,466.000  0.000  0.000  0.00

0475 05317005 000 CURB RAMPS (TY 1) EA  1,570.000  12.000  0.000  0.000  0.00

0480 05317011 000 CURB RAMPS (TY 10) EA  1,780.000  10.000  0.000  0.000  0.00

0485 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.500  50.000  0.000  0.000  0.00

0490 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,350.000  2.000  0.000  0.000  0.00

0495 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,320.000  2.000  0.000  0.000  0.00

0510 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,210.000  2.000  0.000  0.000  0.00

0520 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  534.000  4.000  0.000  0.000  0.00

0530 05607013 000 MAILBOX INSTALL-S (TWG-POST) TY 4 EA  249.000  23.000  0.000  0.000  0.00

0550 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  44.250  480.000  0.000  0.000  0.00

0555 06207007 000 ELEC CONDR (NO.8) BARE LF  2.100  1,050.000  0.000  0.000  0.00

0575 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,090.000  25.000  0.000  0.000  0.00

0580 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,270.000  1.000  0.000  0.000  0.00

0590 06257004 000 ZINC-COAT STL WIRE STRAND (3/8") LF  3.100  1,850.000  0.000  0.000  0.00

0605 06367001 000 ALUMINUM SIGNS (TY A) SF  25.250  92.000  0.000  0.000  0.00

0610 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  796.070  22.000  0.000  0.000  0.00

0615 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  995.000  6.000  0.000  0.000  0.00

0620 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  254.000  2.000  0.000  0.000  0.00

0635 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  9.950  426.000  0.000  0.000  0.00

0650 06627066 000 WK ZN PAV MRK REMOV (W)6"(DOT) LF  3.300  159.000  0.000  0.000  0.00

0655 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.460  21,620.000  0.000  0.000  0.00

0660 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  3.300  100.000  0.000  0.000  0.00

0665 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.460  33,417.000  0.000  0.000  0.00

0670 06627103 000 WK ZN PAV MRK REMOV (Y)12"(SLD) LF  3.300  398.000  0.000  0.000  0.00

0675 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.450  2,500.000  0.000  0.000  0.00

0680 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.050  3,000.000  0.000  0.000  0.00

0685 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.970  1,009.000  0.000  0.000  0.00

0690 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.950  1,171.000  0.000  0.000  0.00

0695 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  221.000  10.000  0.000  0.000  0.00

0700 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  332.000  10.000  0.000  0.000  0.00

0705 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  2.200  252.000  0.000  0.000  0.00

0710 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.970  5,040.000  0.000  0.000  0.00

0715 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.820  21,828.000  0.000  0.000  0.00

0720 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.970  4,340.000  0.000  0.000  0.00

0725 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.820  21,749.000  0.000  0.000  0.00

0730 06727002 000 REFL PAV MRKR TY I-C EA  8.300  310.000  0.000  0.000  0.00

0735 06727004 000 REFL PAV MRKR TY II-A-A EA  8.300  605.000  0.000  0.000  0.00

0740 06777001 000 ELIM EXT PM & MRKS (4") LF  0.550  15,440.000  0.000  0.000  0.00

0750 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  20,500.000  2.000  0.000  0.000  0.00

0755 06807004 000 REMOVING TRAFFIC SIGNALS EA  3,040.000  2.000  0.000  0.000  0.00

0795 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  691.000  12.000  0.000  0.000  0.00

0800 06827052 000 BACK PLATE (12")(3 SECT) EA  105.000  8.000  0.000  0.000  0.00

0805 06827053 000 BACK PLATE (12")(4 SECT) EA  127.000  4.000  0.000  0.000  0.00

0810 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.950  2,375.000  0.000  0.000  0.00

0825 06847080 000 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF  1.950  5,635.000  0.000  0.000  0.00

0830 06857001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  6,360.000  2.000  0.000  0.000  0.00

0850 06877001 000 PED POLE ASSEMBLY EA  1,310.000  6.000  0.000  0.000  0.00

0855 06887001 000 PED DETECT PUSH BUTTON (APS) EA  912.000  12.000  0.000  0.000  0.00

0860 06887003 000 PED DETECTOR CONTROLLER UNIT EA  4,020.000  2.000  0.000  0.000  0.00

0865 06887004 000 VEH LP DETECT (SAWCUT) LF  18.250  2,047.000  0.000  0.000  0.00

0900 10047001 000 IRRIGATION WELL (48") EA  23,400.000  4.000  0.000  0.000  0.00
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0910 30077001 000 BONDING COURSE GAL  4.500  6,857.000  0.000  0.000  0.00

0935 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  11,000.000  0.000  0.000  0.00

0940 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

POTHOLDE REPAIR OR OTHER

0945 96097002 DBE GOAL SHORTFALL DOL  1.000  1,000.000  0.000  0.000  0.00

0950 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0955 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  97,000.000  0.000  0.000  0.00

0960 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  97,000.000  0.000  0.000  0.00

0965 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  57,000.000  0.000  0.000  0.00

0970 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  57,000.000  0.000  0.000  0.00

0975 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  51,000.000  0.000  0.000  0.00

0980 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0985 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  124,098.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $7,594,461.98
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  2,700.000PREPARING ROW  58.000  156,600.00 111.00

01047001 000 SY  6.350REMOV CONC (PAV)  113.000  717.55 113.00

01047006 000 SY  7.850REMOV CONC (RIPRAP)  469.000  3,681.65 469.00

01047011 000 SY  9.750REMOV CONC (DRIVEWAYS)  409.240  3,990.09 1,992.00

01047017 000 LF  3.300REMOV CONC (CURB & GUTTER)  260.000  858.00 520.00

01107001 000 CY  5.300EXCAV (ROADWAY)  22,518.390  119,347.48 44,651.00

01647021 000 SY  0.350HYDRO MULCH SEED (TEMP_WARM)  8,375.000  2,931.25 23,259.00

01687001 000 TGL  29.250VEGETATIVE WATERING  79.000  2,310.75 395.00

02167001 000 HR  40.250PROOF ROLLING  15.000  603.75 200.00

02477277 000 CY  34.500FL BS (RDWY DEL)(TY E GR 4)(FNL POS)  8,300.900  286,381.05 14,422.00

02507002 000 SY  1.100GEOGRID BASE REINFORCEMENT (TYPE 2)  37,887.410  41,676.14 106,046.00

02517090 000 CY  4.100REWORK BS MTL (TY B)(5")(DC)(ORG POS)  2,045.730  8,387.49 14,422.00

02757001 000 TON  216.000CEMENT  728.530  157,362.48 2,548.00

02757008 000 SY  1.750CEMENT TRT (EXIST MATL & NEW BASE)(10")  22,578.030  39,511.56 103,824.00

02757015 000 SY  1.900CEMENT TRT (SUBGRADE)(12")  39,529.300  75,105.66 106,046.00

03057050 000 SY  3.250SALV,HAUL & STKPL RCL ASPH PV(3"TO 6")  5,580.000  18,135.00 46,835.00

04007005 000 CY  73.500STRUCT EXCAV (SPECIAL)  2,248.770  165,284.62 2,983.00

04007006 000 SY  61.500CUT & RESTORING PAV  323.230  19,878.65 608.00

04007010 000 CY  97.500CEM STABIL BKFL  7,188.950  700,922.64 7,186.00

04027001 000 LF  1.800TRENCH EXCAVATION PROTECTION  8,923.760  16,062.77 11,753.00

04037001 000 SF  20.750TEMPORARY SPL SHORING  2,016.000  41,832.00 3,906.00

04167044 000 LF  426.000DRILL SHAFT (TRF SIG POLE) (36 IN)  56.000  23,856.00 84.00

04207061 000 EA  898.000CL C CONC (COLLAR)  4.000  3,592.00 14.00

04237001 000 SF  72.500RETAINING WALL (MSE)  10,043.000  728,117.51 17,033.00

04327001 000 CY  437.000RIPRAP (CONC)(4 IN)  55.590  24,292.83 53.00

04647003 000 LF  77.000RC PIPE (CL III)(18 IN)  804.200  61,923.40 2,223.00

04647005 000 LF  89.000RC PIPE (CL III)(24 IN)  777.500  69,197.50 1,351.00

04647007 000 LF  119.000RC PIPE (CL III)(30 IN)  718.500  85,501.50 1,441.00

04647009 000 LF  175.000RC PIPE (CL III)(36 IN)  370.000  64,750.00 371.00

04647010 000 LF  232.000RC PIPE (CL III)(42 IN)  1,884.000  437,088.00 1,855.00

04647011 000 LF  273.000RC PIPE (CL III)(48 IN)  2,153.500  587,905.50 2,524.00

04647012 000 LF  308.000RC PIPE (CL III)(54 IN)  1,984.000  611,072.00 1,991.00

04657014 000 EA  4,700.000INLET (COMPL)(PCO)(3FT)(LEFT)  4.000  18,800.00 5.00

04657015 000 EA  4,930.000INLET (COMPL)(PCO)(3FT)(RIGHT)  1.000  4,930.00 18.00

04657018 000 EA  6,040.000INLET (COMPL)(PCO)(4FT)(LEFT)  1.000  6,040.00 2.00

04657019 000 EA  5,720.000INLET (COMPL)(PCO)(4FT)(RIGHT)  1.000  5,720.00 4.00

04657021 000 EA  6,080.000INLET (COMPL)(PCO)(5FT)(NONE)  1.000  6,080.00 1.00

04657022 000 EA  6,110.000INLET (COMPL)(PCO)(5FT)(LEFT)  4.000  24,440.00 5.00

04657024 000 EA  6,970.000INLET (COMPL)(PCO)(5FT)(BOTH)  1.000  6,970.00 1.00

04657026 000 EA  7,330.000INLET (COMPL)(PCO)(6FT)(LEFT)  8.000  58,640.00 8.00

04657028 000 EA  7,850.000INLET (COMPL)(PCO)(6FT)(BOTH)  5.000  39,250.00 5.00

04657029 000 EA  3,750.000INLET (COMPL)(PCU)(3FT)(NONE)  2.000  7,500.00 4.00

04657076 000 EA  7,380.000INLET (COMPL)(PSL)(RC)(6FTX6FT)  5.000  36,900.00 5.00
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04657158 000 EA  3,620.000INLET(COMPL)(PAZD)(FG)(3FTX3FT-3FTX3FT)  1.000  3,620.00 5.00

04967002 000 EA  652.000REMOV STR (INLET)  2.000  1,304.00 2.00

04967004 000 EA  294.000REMOV STR (SET)  14.000  4,116.00 16.00

04967007 000 LF  11.000REMOV STR (PIPE)  892.000  9,812.00 302.00

05007001 000 LS  1,300,000.000MOBILIZATION  0.900  1,170,000.00 1.00

05027001 000 MO  2,380.000BARRICADES, SIGNS AND TRAFFIC HANDLING  13.000  30,940.00 20.00

05067039 000 LF  4.500TEMP SEDMT CONT FENCE (INSTALL)  1,228.500  5,528.25 100.00

05067041 000 LF  1.950TEMP SEDMT CONT FENCE (REMOVE)  1,181.000  2,302.95 100.00

05067044 000 LF  2.450BIODEG EROSN CONT LOGS (INSTL) (12")  53.000  129.85 930.00

05087001 000 SY  41.500CONSTRUCTING DETOURS  7,015.000  291,122.50 6,943.00

05127089 000 LF  8.650PCTB (FUR&INST)(F-SHAPE OR SNGL SLP)TY1  3,676.000  31,797.40 3,720.00

05127090 000 LF  6.750PCTB (MOVE)(F-SHAPE OR SNGL SLP)TY1  1,840.000  12,420.00 3,720.00

05297022 000 LF  163.000CONC CURB (TY F3)  170.000  27,710.00 865.00

05297024 000 LF  15.000CONC CURB & GUTTER (TY B) (MOUNTABLE)  1,919.000  28,785.00 16,907.00

05307006 000 SY  61.000DRIVEWAYS (CONC)  83.120  5,070.32 1,166.00

05317001 000 SY  41.000CONC SIDEWALKS (4")  1,227.000  50,307.00 12,433.00

05427001 000 LF  2.900REMOVE METAL BEAM GUARD FENCE  2,050.000  5,945.00 2,175.00

05427003 000 EA  453.000REMOVE DOWNSTREAM ANCHOR TERMINAL  4.000  1,812.00 6.00

05457002 000 EA  1,650.000CRASH CUSH ATTEN (MOVE & RESET)  2.000  3,300.00 6.00

05457014 000 EA  8,770.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  4.000  35,080.00 4.00

06187021 000 LF  24.250CONDT (PVC) (SCH 40) (1")  10.000  242.50 160.00

06187030 000 LF  15.500CONDT (PVC) (SCH 40) (2")  30.000  465.00 1,870.00

06187040 000 LF  31.000CONDT (PVC) (SCH 40) (4")  70.000  2,170.00 205.00

06207009 000 LF  2.500ELEC CONDR (NO.6) BARE  50.000  125.00 115.00

06207010 000 LF  2.550ELEC CONDR (NO.6) INSULATED  100.000  255.00 155.00

06217006 000 LF  2.750TRAY CABLE (4 CONDR) (12 AWG)  375.000  1,031.25 785.00

06247013 000 EA  404.000REMOVE GROUND BOX  3.000  1,212.00 8.00

06287002 000 EA  608.000REMOVE ELECTRICAL SERVICES  1.000  608.00 3.00

06287322 000 EA  3,150.000ELC SRV TY T 120/240 000(NS)GS(L)TS(O)  3.000  9,450.00 3.00

06447073 000 EA  122.000REMOVE SM RD SN SUP&AM  1.000  122.00 18.00

06627008 000 LF  0.640WK ZN PAV MRK NON-REMOV (W)6"(SLD)  19,390.000  12,409.60 18,550.00

06627038 000 LF  0.640WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  23,506.000  15,043.84 22,384.00

06627051 000 EA  8.300WK ZN PAV MRK REMOV (REFL) TY II-A-A  210.000  1,743.00 1,247.00

06777008 000 LF  11.000ELIM EXT PM & MRKS (24")  26.000  286.00 80.00

06817001 000 EA  11,300.000TEMP TRAF SIGNALS  2.000  22,600.00 3.00

06827001 000 EA  348.000VEH SIG SEC (12")LED(GRN)  8.000  2,784.00 8.00

06827002 000 EA  348.000VEH SIG SEC (12")LED(GRN ARW)  4.000  1,392.00 4.00

06827003 000 EA  348.000VEH SIG SEC (12")LED(YEL)  8.000  2,784.00 12.00

06827004 000 EA  348.000VEH SIG SEC (12")LED(YEL ARW)  8.000  2,784.00 8.00

06827005 000 EA  348.000VEH SIG SEC (12")LED(RED)  8.000  2,784.00 8.00

06827006 000 EA  348.000VEH SIG SEC (12")LED(RED ARW)  4.000  1,392.00 4.00

06847010 000 LF  2.450TRF SIG CBL (TY A)(12 AWG)(5 CONDR)  955.000  2,339.75 4,000.00

06847012 000 LF  2.750TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  941.000  2,587.75 2,705.00

06857003 000 EA  1,220.000REMOVE RDSD FLASH BEACON ASSEMBLY  1.000  1,220.00 3.00

06867007 000 EA  9,180.000INS TRF SIG PL AM (S)STR(TY B)  2.000  18,360.00 3.00

06867008 000 EA  9,840.000INS TRF SIG PL AM (S)STR(TY B)LUM  3.000  29,520.00 3.00

06907038 000 EA  332.000REMOVAL OF CONTROL CABINET(GRND MNT)  1.000  332.00 1.00

07527005 000 EA  70.000TREE REMOVAL (4" - 12" DIA)  7.000  490.00 329.00

07527006 000 EA  129.000TREE REMOVAL (12" - 18" DIA)  12.000  1,548.00 177.00
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07527007 000 EA  226.000TREE REMOVAL (18" - 24" DIA)  5.000  1,130.00 5.00

10007001 000 LF  93.000PRSSR IRRIG PVC PIPE (18")  136.000  12,648.00 380.00

10007002 000 LF  142.000PRSSR IRRIG PVC PIPE (24")  261.000  37,062.00 573.00

10047002 000 EA  24,800.000IRRIGATION WELL (60")  4.000  99,200.00 9.00

70037001 000 LF  173.000WELDED STL CASING PIPE (OPEN CUT)(24")  316.000  54,668.00 316.00

70037002 000 LF  225.000WELDED STL CASING PIPE (OPEN CUT)(30")  458.000  103,050.00 458.00

96017001 DOL  1.000MATERIAL ON HAND  608,335.548  608,335.57 1,000.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  31,279.880  31,279.88 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  13,758.750  13,758.75 248,176.14

$7,594,461.98TOTAL ITEM EARNINGS TO DATE


