
086501122CONTRACT ID:

PROJECT: F 2025(955)

CONTRACT:

08253008

PROJECTED AMOUNT: $3,525,673.35

CONTRACTOR:

HIGHWAY: SH 495

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

*AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0009

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/18/2025

08/07/2025

ESTIMATE PAID:

 148

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/15/2026

$3,525,673.35

CONTRACT:

07/29/2026

AWARD AMOUNT: $3,504,673.35

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 48.68

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 66.20

$109,085.00 $2,224,997.23 $2,334,082.23 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$109,085.00 $2,224,997.23 $2,334,082.23 

$0.00 $0.00 $0.00 

$109,085.00 $2,334,082.23 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,224,997.23 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 086501122 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 10ESTIMATE 0009

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 148

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/15/2026

01/18/2026

 304

 0

 304

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  24  10

SATURDAY 5

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2025(955) 086501122PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,500.000 $3,500.00 1.000  8.00 19.00

0165 06207009 ELEC CONDR (NO.6) BARE000 LF  1.700 $314.50 185.000  795.00 1,174.00

0170 06207010 ELEC CONDR (NO.6) INSULATED000 LF  2.000 $750.00 375.000  1,595.00 2,348.00

0205 06367001 ALUMINUM SIGNS (TY A)000 SF  35.000 $3,342.50 95.500  685.50 1,229.50

0435 06807002 INSTALL HWY TRF SIG (ISOLATED)000 EA  8,500.000 $17,000.00 2.000  9.00 17.00

0440 06807004 REMOVING TRAFFIC SIGNALS000 EA  2,500.000 -$2,500.00-1.000  8.00 17.00

0445 06827001 VEH SIG SEC (12")LED(GRN)000 EA  285.000 $5,415.00 19.000  80.00 136.00

0450 06827002 VEH SIG SEC (12")LED(GRN ARW)000 EA  285.000 $285.00 1.000  25.00 39.00

0455 06827003 VEH SIG SEC (12")LED(YEL)000 EA  285.000 $4,560.00 16.000  80.00 136.00

0460 06827004 VEH SIG SEC (12")LED(YEL ARW)000 EA  285.000 $2,280.00 8.000  45.00 73.00

0465 06827005 VEH SIG SEC (12")LED(RED)000 EA  285.000 $4,560.00 16.000  86.00 142.00

0470 06827006 VEH SIG SEC (12")LED(RED ARW)000 EA  285.000 $1,140.00 4.000  16.00 30.00

0475 06827018 PED SIG SEC (LED)(COUNTDOWN)000 EA  490.000 $12,740.00 26.000  68.00 110.00

0480 06827037 BACKPLATE W/REFL BRDR(4 SEC)000 EA  170.000 $340.00 2.000  22.00 41.00

0490 06827054 BACKPLATE W/REFL BRDR(3 SEC)000 EA  120.000 $960.00 8.000  69.00 130.00

0500 06847010 TRF SIG CBL (TY A)(12 AWG)(5 CONDR)000 LF  2.100 $756.00 360.000  14,906.00 28,581.00

0505 06847012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR)000 LF  2.950 $354.00 120.000  2,900.00 7,237.00

0550 06877001 PED POLE ASSEMBLY000 EA  1,250.000 $6,250.00 5.000  47.00 67.00

0555 06887001 PED DETECT PUSH BUTTON (APS)000 EA  850.000 $11,900.00 14.000  54.00 110.00

0560 06887003 PED DETECTOR CONTROLLER UNIT000 EA  3,500.000 $7,000.00 2.000  8.00 16.00

0585 60087001 RVDS (PRESENCE DETECTION ONLY)000 EA  8,500.000 $68,000.00 8.000  34.00 40.00

0590 60087002 RVDS (ADVANCE DETENTION ONLY)000 EA  10,650.000 $42,600.00 4.000  26.00 34.00

0600 96017001 MATERIAL ON HAND DOL  1.000 -$88,642.00-88,642.000  510,889.33 1,000.00

0615 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $6,180.00 6,180.000  54,690.00 1,000.00

$109,085.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

086501122PROJECT CONTROLF 2025(955)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 04647003 000 RC PIPE (CL III)(18 IN) LF  135.000  48.000  0.000  72.00  9,720.00

0070 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,320.000  4.000  0.000  4.00  9,280.00

0075 04967004 000 REMOV STR (SET) EA  425.000  4.000  0.000  5.00  2,125.00

0080 05007001 000 MOBILIZATION LS  205,000.000  1.000  0.000  0.90  184,500.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  19.000  0.000  8.00  28,000.00

0100 05057003 000 TMA (MOBILE OPERATION) DAY  200.000  304.000  0.000  10.00  2,000.00

0105 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  1,115.000  0.000  490.00  4,900.00

0110 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  1,115.000  0.000  330.00  660.00

0115 05317001 000 CONC SIDEWALKS (4") SY  100.000  70.000  0.000  76.90  7,690.00

0120 05317005 000 CURB RAMPS (TY 1) EA  4,250.000  19.000  0.000  14.00  59,500.00

0140 06187021 000 CONDT (PVC) (SCH 40) (1") LF  17.000  626.000  0.000  390.00  6,630.00

0145 06187030 000 CONDT (PVC) (SCH 40) (2") LF  10.000  2,007.000  0.000  1,026.00  10,260.00

0150 06187040 000 CONDT (PVC) (SCH 40) (4") LF  20.000  1,849.000  0.000  531.00  10,620.00

0155 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  35.000  3,201.000  0.000  1,365.00  47,775.00

0160 06207007 000 ELEC CONDR (NO.8) BARE LF  1.200  7,081.000  0.000  2,765.00  3,318.00

0165 06207009 000 ELEC CONDR (NO.6) BARE LF  1.700  1,174.000  0.000  795.00  1,351.50

0170 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.000  2,348.000  0.000  1,595.00  3,190.00

0175 06217006 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.200  7,571.000  0.000  4,053.00  8,916.60

0180 06247002 000 GROUND BOX TY A (122311)W/APRON EA  780.000  63.000  0.000  28.00  21,840.00

0185 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,100.000  14.000  0.000  6.00  6,600.00

0190 06257001 000 ZINC-COAT STL WIRE STRAND (3/16") LF  1.200  9,030.000  0.000  6,555.00  7,866.00

0195 06257003 000 ZINC-COAT STL WIRE STRAND (5/16") LF  2.200  12,325.000  0.000  7,895.00  17,369.00

0200 06287322 000 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA  2,100.000  17.000  0.000  8.00  16,800.00

0205 06367001 000 ALUMINUM SIGNS (TY A) SF  35.000  1,229.500  0.000  685.50  23,992.50

0220 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  3.800  48.000  0.000  48.00  182.40

0225 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.200  5,618.000  0.000  2,105.00  4,631.00

0230 06667347 000 PAVEMENT SLER 6" LF  0.500  77,755.000  0.000  33,205.00  16,602.50

0235 06667348 000 PAVEMENT SLER 8" LF  0.900  5,666.000  0.000  2,153.00  1,937.70

0240 06667350 000 PAVEMENT SLER 12" LF  1.200  514.000  0.000  334.00  400.80

0245 06667352 000 PAVEMENT SLER 24" LF  2.800  5,671.000  0.000  2,765.00  7,742.00

0250 06667353 000 PAVEMENT SLER (ARROW) EA  12.500  74.000  0.000  28.00  350.00

0255 06667354 000 PAVEMENT SLER (WORD) EA  12.500  57.000  0.000  23.00  287.50

0260 06667356 000 PAVEMENT SLER (DBL ARROW) EA  35.000  4.000  0.000  3.00  105.00

0265 06667368 000 PAVEMENT SLER (BIKE ARROW) EA  20.000  6.000  0.000  6.00  120.00

0270 06667369 000 PAVEMENT SLER (BIKE SYMBOL) EA  20.000  6.000  0.000  6.00  120.00

0275 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.200  4,620.000  0.000  2,320.00  2,784.00

0280 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.000  24,885.000  0.000  10,976.00  10,976.00

0285 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.200  1,390.000  0.000  860.00  1,032.00

0290 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.000  44,990.000  0.000  19,060.00  19,060.00

0295 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.500  5,671.000  0.000  2,765.00  34,562.50

0300 06687091 000 PREFAB PM TY C (W)(ARROW) EA  285.000  74.000  0.000  28.00  7,980.00

0305 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  485.000  4.000  0.000  1.00  485.00

0310 06687103 000 PREFAB PM TY C (W)(WORD) EA  310.000  57.000  0.000  22.00  6,820.00

0315 06687113 000 PREFAB PM TY C (W)(BIKE ARROW) EA  200.000  6.000  0.000  6.00  1,200.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0320 06687115 000 PREFAB PM TY C (W)(BIKE SYMBOL) EA  200.000  6.000  0.000  6.00  1,200.00

0325 06687125 000 PREFAB PM TY C (Y)(12")(SLD) LF  7.500  514.000  0.000  334.00  2,505.00

0330 06727002 000 REFL PAV MRKR TY I-C EA  5.500  828.000  0.000  235.00  1,292.50

0335 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  1,677.000  0.000  713.00  3,208.50

0340 06727006 000 REFL PAV MRKR TY II-C-R EA  5.000  42.000  0.000  14.00  70.00

0345 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  80,298.000  0.000  33,533.00  33,533.00

0350 06777004 000 ELIM EXT PM & MRKS (8") LF  1.500  5,259.000  0.000  2,085.00  3,127.50

0355 06777006 000 ELIM EXT PM & MRKS (12") LF  2.000  3,984.000  0.000  1,615.00  3,230.00

0360 06777008 000 ELIM EXT PM & MRKS (24") LF  5.000  3,031.000  0.000  1,873.00  9,365.00

0365 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  55.000  68.000  0.000  26.00  1,430.00

0370 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  100.000  3.000  0.000  3.00  300.00

0375 06777015 000 ELIM EXT PM & MRKS (WORD) EA  50.000  48.000  0.000  18.00  900.00

0380 06777025 000 ELIM EXT PM & MARKS (BIKE ARROW) EA  55.000  2.000  0.000  4.00  220.00

0385 06777027 000 ELIM EXT PM & MARKS (BIKE SYMBOL) EA  55.000  2.000  0.000  6.00  330.00

0390 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.080  77,755.000  0.000  33,205.00  2,656.40

0395 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.150  5,666.000  0.000  2,153.00  322.95

0400 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.400  514.000  0.000  334.00  133.60

0405 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.700  5,671.000  0.000  2,765.00  1,935.50

0410 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  6.000  74.000  0.000  28.00  168.00

0415 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  12.000  4.000  0.000  1.00  12.00

0420 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  6.000  57.000  0.000  22.00  132.00

0425 06787026 000 PAV SURF PREP FOR MRK (BIKE ARROW) EA  6.000  6.000  0.000  6.00  36.00

0430 06787028 000 PAV SURF PREP FOR MRK (BIKE SYMBOL) EA  6.000  6.000  0.000  6.00  36.00

0435 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  8,500.000  17.000  0.000  9.00  76,500.00

0440 06807004 000 REMOVING TRAFFIC SIGNALS EA  2,500.000  17.000  0.000  8.00  20,000.00

0445 06827001 000 VEH SIG SEC (12")LED(GRN) EA  285.000  136.000  0.000  80.00  22,800.00

0450 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  285.000  39.000  0.000  25.00  7,125.00

0455 06827003 000 VEH SIG SEC (12")LED(YEL) EA  285.000  136.000  0.000  80.00  22,800.00

0460 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  285.000  73.000  0.000  45.00  12,825.00

0465 06827005 000 VEH SIG SEC (12")LED(RED) EA  285.000  142.000  0.000  86.00  24,510.00

0470 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  285.000  30.000  0.000  16.00  4,560.00

0475 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  490.000  110.000  0.000  68.00  33,320.00

0480 06827037 000 BACKPLATE W/REFL BRDR(4 SEC) EA  170.000  41.000  0.000  22.00  3,740.00

0485 06827038 000 BACKPLATE W/REFL BRDR(5 SEC) EA  180.000  1.000  0.000  1.00  180.00

0490 06827054 000 BACKPLATE W/REFL BRDR(3 SEC) EA  120.000  130.000  0.000  69.00  8,280.00

0495 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.350  15,978.000  0.000  5,706.00  7,703.10

0500 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.100  28,581.000  0.000  14,906.00  31,302.60

0505 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.950  7,237.000  0.000  2,900.00  8,555.00

0550 06877001 000 PED POLE ASSEMBLY EA  1,250.000  67.000  0.000  47.00  58,750.00

0555 06887001 000 PED DETECT PUSH BUTTON (APS) EA  850.000  110.000  0.000  54.00  45,900.00

0560 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,500.000  16.000  0.000  8.00  28,000.00

0565 06907001 000 REMOVAL OF CONDUIT LF  3.000  9,405.000  0.000  3,370.00  10,110.00

0570 06907006 000 REMOVAL OF GROUND BOXES EA  225.000  146.000  0.000  64.00  14,400.00

0575 06907057 000 REMOVAL OF PEDESTRIAN RAMPS EA  950.000  13.000  0.000  10.00  9,500.00

0580 06907060 000 REMOVAL OF SIDEWALKS SF  95.000  226.000  0.000  171.75  16,316.25

0585 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  8,500.000  40.000  0.000  34.00  289,000.00

0590 60087002 000 RVDS (ADVANCE DETENTION ONLY) EA  10,650.000  34.000  0.000  26.00  276,900.00

0595 60087003 000 RVDS (PRESENCE AND ADVANCE DETECTION) EA  9,500.000  28.000  0.000  6.00  57,000.00



CONTRACT ID 086501122 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 10ESTIMATE 0009

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0600 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  510,889.33  510,889.33

0615 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  54,690.00  54,690.00

Category Subtotal $2,334,082.23

086501122F 2025(955)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  285.000  272.000  0.000  0.000  0.00

0090 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  385.000  34.000  0.000  0.000  0.00

0095 05057001 000 TMA (STATIONARY) DAY  330.000  304.000  0.000  0.000  0.00

0125 05317007 000 CURB RAMPS (TY 3) EA  3,850.000  1.000  0.000  0.000  0.00

0130 05317008 000 CURB RAMPS (TY 5) EA  4,200.000  5.000  0.000  0.000  0.00

0135 05317010 000 CURB RAMPS (TY 7) EA  2,500.000  4.000  0.000  0.000  0.00

0210 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,150.000  1.000  0.000  0.000  0.00

0215 06447073 000 REMOVE SM RD SN SUP&AM EA  275.000  1.000  0.000  0.000  0.00

0510 06867021 000 INS TRF SIG PL AM (S)1 ARM(20') EA  11,400.000  1.000  0.000  0.000  0.00

0515 06867025 000 INS TRF SIG PL AM (S)1 ARM(24') EA  11,750.000  2.000  0.000  0.000  0.00

0520 06867029 000 INS TRF SIG PL AM (S)1 ARM(28') EA  12,250.000  6.000  0.000  0.000  0.00

0525 06867031 000 INS TRF SIG PL AM(S)1 ARM(28')LUM EA  14,500.000  1.000  0.000  0.000  0.00

0530 06867033 000 INS TRF SIG PL AM(S)1 ARM(32') EA  12,850.000  1.000  0.000  0.000  0.00

0535 06867037 000 INS TRF SIG PL AM(S)1 ARM(36') EA  11,785.000  3.000  0.000  0.000  0.00

0540 06867041 000 INS TRF SIG PL AM(S)1 ARM(40') EA  13,500.000  1.000  0.000  0.000  0.00

0545 06867045 000 INS TRF SIG PL AM(S)1 ARM(44') EA  15,500.000  1.000  0.000  0.000  0.00

0605 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0610 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

0620 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

0625 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0630 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0635 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0640 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0645 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  10,000.000  0.000  0.000  0.00

0650 96067012 FORCE ACCT SIGNAL EQUIPMENT DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $2,334,082.23
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04647003 000 LF  135.000RC PIPE (CL III)(18 IN)  72.000  9,720.00 48.00

04677308 000 EA  2,320.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  4.000  9,280.00 4.00

04967004 000 EA  425.000REMOV STR (SET)  5.000  2,125.00 4.00

05007001 000 LS  205,000.000MOBILIZATION  0.900  184,500.00 1.00

05027001 000 MO  3,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  28,000.00 19.00

05057003 000 DAY  200.000TMA (MOBILE OPERATION)  10.000  2,000.00 304.00

05067044 000 LF  10.000BIODEG EROSN CONT LOGS (INSTL) (12")  490.000  4,900.00 1,115.00

05067046 000 LF  2.000BIODEG EROSN CONT LOGS (REMOVE)  330.000  660.00 1,115.00

05317001 000 SY  100.000CONC SIDEWALKS (4")  76.900  7,690.00 70.00

05317005 000 EA  4,250.000CURB RAMPS (TY 1)  14.000  59,500.00 19.00

06187021 000 LF  17.000CONDT (PVC) (SCH 40) (1")  390.000  6,630.00 626.00

06187030 000 LF  10.000CONDT (PVC) (SCH 40) (2")  1,026.000  10,260.00 2,007.00

06187040 000 LF  20.000CONDT (PVC) (SCH 40) (4")  531.000  10,620.00 1,849.00

06187065 000 LF  35.000CONDT (PVC) (SCH 80) (4") (BORE)  1,365.000  47,775.00 3,201.00

06207007 000 LF  1.200ELEC CONDR (NO.8) BARE  2,765.000  3,318.00 7,081.00

06207009 000 LF  1.700ELEC CONDR (NO.6) BARE  795.000  1,351.50 1,174.00

06207010 000 LF  2.000ELEC CONDR (NO.6) INSULATED  1,595.000  3,190.00 2,348.00

06217006 000 LF  2.200TRAY CABLE (4 CONDR) (12 AWG)  4,053.000  8,916.60 7,571.00

06247002 000 EA  780.000GROUND BOX TY A (122311)W/APRON  28.000  21,840.00 63.00

06247008 000 EA  1,100.000GROUND BOX TY D (162922)W/APRON  6.000  6,600.00 14.00

06257001 000 LF  1.200ZINC-COAT STL WIRE STRAND (3/16")  6,555.000  7,866.00 9,030.00

06257003 000 LF  2.200ZINC-COAT STL WIRE STRAND (5/16")  7,895.000  17,369.00 12,325.00

06287322 000 EA  2,100.000ELC SRV TY T 120/240 000(NS)GS(L)TS(O)  8.000  16,800.00 17.00

06367001 000 SF  35.000ALUMINUM SIGNS (TY A)  685.500  23,992.50 1,229.50

06667018 000 LF  3.800REFL PAV MRK TY I (W)8"(DOT)(100MIL)  48.000  182.40 48.00

06667024 000 LF  2.200REFL PAV MRK TY I (W)8"(SLD)(100MIL)  2,105.000  4,631.00 5,618.00

06667347 000 LF  0.500PAVEMENT SLER 6"  33,205.000  16,602.50 77,755.00

06667348 000 LF  0.900PAVEMENT SLER 8"  2,153.000  1,937.70 5,666.00

06667350 000 LF  1.200PAVEMENT SLER 12"  334.000  400.80 514.00

06667352 000 LF  2.800PAVEMENT SLER 24"  2,765.000  7,742.00 5,671.00

06667353 000 EA  12.500PAVEMENT SLER (ARROW)  28.000  350.00 74.00

06667354 000 EA  12.500PAVEMENT SLER (WORD)  23.000  287.50 57.00

06667356 000 EA  35.000PAVEMENT SLER (DBL ARROW)  3.000  105.00 4.00

06667368 000 EA  20.000PAVEMENT SLER (BIKE ARROW)  6.000  120.00 6.00

06667369 000 EA  20.000PAVEMENT SLER (BIKE SYMBOL)  6.000  120.00 6.00

06667408 000 LF  1.200REFL PAV MRK TY I (W)6"(BRK)(100MIL)  2,320.000  2,784.00 4,620.00

06667411 000 LF  1.000REFL PAV MRK TY I (W)6"(SLD)(100MIL)  10,976.000  10,976.00 24,885.00

06667420 000 LF  1.200REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  860.000  1,032.00 1,390.00

06667423 000 LF  1.000REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  19,060.000  19,060.00 44,990.00

06687089 000 LF  12.500PREFAB PM TY C (W)(24")(SLD)  2,765.000  34,562.50 5,671.00

06687091 000 EA  285.000PREFAB PM TY C (W)(ARROW)  28.000  7,980.00 74.00

06687093 000 EA  485.000PREFAB PM TY C (W)(DBL ARROW)  1.000  485.00 4.00

06687103 000 EA  310.000PREFAB PM TY C (W)(WORD)  22.000  6,820.00 57.00
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06687113 000 EA  200.000PREFAB PM TY C (W)(BIKE ARROW)  6.000  1,200.00 6.00

06687115 000 EA  200.000PREFAB PM TY C (W)(BIKE SYMBOL)  6.000  1,200.00 6.00

06687125 000 LF  7.500PREFAB PM TY C (Y)(12")(SLD)  334.000  2,505.00 514.00

06727002 000 EA  5.500REFL PAV MRKR TY I-C  235.000  1,292.50 828.00

06727004 000 EA  4.500REFL PAV MRKR TY II-A-A  713.000  3,208.50 1,677.00

06727006 000 EA  5.000REFL PAV MRKR TY II-C-R  14.000  70.00 42.00

06777001 000 LF  1.000ELIM EXT PM & MRKS (4")  33,533.000  33,533.00 80,298.00

06777004 000 LF  1.500ELIM EXT PM & MRKS (8")  2,085.000  3,127.50 5,259.00

06777006 000 LF  2.000ELIM EXT PM & MRKS (12")  1,615.000  3,230.00 3,984.00

06777008 000 LF  5.000ELIM EXT PM & MRKS (24")  1,873.000  9,365.00 3,031.00

06777009 000 EA  55.000ELIM EXT PM & MRKS (ARROW)  26.000  1,430.00 68.00

06777010 000 EA  100.000ELIM EXT PM & MRKS (DBL ARROW)  3.000  300.00 3.00

06777015 000 EA  50.000ELIM EXT PM & MRKS (WORD)  18.000  900.00 48.00

06777025 000 EA  55.000ELIM EXT PM & MARKS (BIKE ARROW)  4.000  220.00 2.00

06777027 000 EA  55.000ELIM EXT PM & MARKS (BIKE SYMBOL)  6.000  330.00 2.00

06787002 000 LF  0.080PAV SURF PREP FOR MRK (6")  33,205.000  2,656.40 77,755.00

06787004 000 LF  0.150PAV SURF PREP FOR MRK (8")  2,153.000  322.95 5,666.00

06787006 000 LF  0.400PAV SURF PREP FOR MRK (12")  334.000  133.60 514.00

06787008 000 LF  0.700PAV SURF PREP FOR MRK (24")  2,765.000  1,935.50 5,671.00

06787009 000 EA  6.000PAV SURF PREP FOR MRK (ARROW)  28.000  168.00 74.00

06787010 000 EA  12.000PAV SURF PREP FOR MRK (DBL ARROW)  1.000  12.00 4.00

06787016 000 EA  6.000PAV SURF PREP FOR MRK (WORD)  22.000  132.00 57.00

06787026 000 EA  6.000PAV SURF PREP FOR MRK (BIKE ARROW)  6.000  36.00 6.00

06787028 000 EA  6.000PAV SURF PREP FOR MRK (BIKE SYMBOL)  6.000  36.00 6.00

06807002 000 EA  8,500.000INSTALL HWY TRF SIG (ISOLATED)  9.000  76,500.00 17.00

06807004 000 EA  2,500.000REMOVING TRAFFIC SIGNALS  8.000  20,000.00 17.00

06827001 000 EA  285.000VEH SIG SEC (12")LED(GRN)  80.000  22,800.00 136.00

06827002 000 EA  285.000VEH SIG SEC (12")LED(GRN ARW)  25.000  7,125.00 39.00

06827003 000 EA  285.000VEH SIG SEC (12")LED(YEL)  80.000  22,800.00 136.00

06827004 000 EA  285.000VEH SIG SEC (12")LED(YEL ARW)  45.000  12,825.00 73.00

06827005 000 EA  285.000VEH SIG SEC (12")LED(RED)  86.000  24,510.00 142.00

06827006 000 EA  285.000VEH SIG SEC (12")LED(RED ARW)  16.000  4,560.00 30.00

06827018 000 EA  490.000PED SIG SEC (LED)(COUNTDOWN)  68.000  33,320.00 110.00

06827037 000 EA  170.000BACKPLATE W/REFL BRDR(4 SEC)  22.000  3,740.00 41.00

06827038 000 EA  180.000BACKPLATE W/REFL BRDR(5 SEC)  1.000  180.00 1.00

06827054 000 EA  120.000BACKPLATE W/REFL BRDR(3 SEC)  69.000  8,280.00 130.00

06847007 000 LF  1.350TRF SIG CBL (TY A)(12 AWG)(2 CONDR)  5,706.000  7,703.10 15,978.00

06847010 000 LF  2.100TRF SIG CBL (TY A)(12 AWG)(5 CONDR)  14,906.000  31,302.60 28,581.00

06847012 000 LF  2.950TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  2,900.000  8,555.00 7,237.00

06877001 000 EA  1,250.000PED POLE ASSEMBLY  47.000  58,750.00 67.00

06887001 000 EA  850.000PED DETECT PUSH BUTTON (APS)  54.000  45,900.00 110.00

06887003 000 EA  3,500.000PED DETECTOR CONTROLLER UNIT  8.000  28,000.00 16.00

06907001 000 LF  3.000REMOVAL OF CONDUIT  3,370.000  10,110.00 9,405.00

06907006 000 EA  225.000REMOVAL OF GROUND BOXES  64.000  14,400.00 146.00

06907057 000 EA  950.000REMOVAL OF PEDESTRIAN RAMPS  10.000  9,500.00 13.00

06907060 000 SF  95.000REMOVAL OF SIDEWALKS  171.750  16,316.25 226.00

60087001 000 EA  8,500.000RVDS (PRESENCE DETECTION ONLY)  34.000  289,000.00 40.00

60087002 000 EA  10,650.000RVDS (ADVANCE DETENTION ONLY)  26.000  276,900.00 34.00

60087003 000 EA  9,500.000RVDS (PRESENCE AND ADVANCE DETECTION)  6.000  57,000.00 28.00
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96017001 DOL  1.000MATERIAL ON HAND  510,889.330  510,889.33 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  54,690.000  54,690.00 1,000.00

$2,334,082.23TOTAL ITEM EARNINGS TO DATE


