
Contract ID: 088004040

Project: F 2026(584)

Highway:

District: LUBBOCK

Contract: 05263240 County: LUBBOCK

Award Amount: $9,632,447.78 Area Engineer: JOE VILLALOBOS

Projected Amount $10,094,455.78 Area Number: 056

Adj Projected Amount $0.00

Contractor: A. L. HELMCAMP, INC.

Estimate Number: 0002 Letting Date: 05/07/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 9/1/2026 to 9/28/2026 Notice To Proceed Date: 06/03/2026

Estimate Type: Progress Work Begin Date: 09/08/2026

% Complete 7.98 Accepted Date:

% Time Used: 8.33

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $752,349.70 $150.00 $752,199.70

Participating $752,349.70 $150.00 $752,199.70

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $53,070.00 $0.00 $53,070.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $805,419.70 $150.00 $805,269.70

Contract Adjustments this Estimate

Adjustment Description: Incentive

Adjustment Amount: $53,070.00

Remarks: System calculated incentive adjustment basis was '127368.00'
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:27 AM

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date
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Contract Time Statement

Work Begin Date: 09/08/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/02/2026 Liquidated Damage Rate $10,614.00
Bid Days: 180

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 180
0

Days Charged to Date: 15 x $10,614.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 15

HOLIDAY 1

HOLIDAY TRAFFIC 3

RAIN 1

SATURDAY 2

SUNDAY 2

TIME SUSPENDED 3

TOO WET 1

Total Period Days: 15 13 28 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2 ü TIME SUSPENDED

09/02/2026 2 ü TIME SUSPENDED

09/03/2026 2 ü TIME SUSPENDED

09/04/2026 2 ü HOLIDAY TRAFFIC

09/05/2026 2 ü HOLIDAY TRAFFIC

09/06/2026 2 ü HOLIDAY TRAFFIC

09/07/2026 2 ü HOLIDAY

09/08/2026 2

09/09/2026 2

09/10/2026 2

09/11/2026 2

09/12/2026 2

09/13/2026 2

09/14/2026 2

09/15/2026 2

Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:27 AM
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:27 AM

09/16/2026 2 ü TOO WET

09/17/2026 2

09/18/2026 2

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2 ü RAIN

09/26/2026 2 ü SATURDAY

09/27/2026 2 ü SUNDAY

09/28/2026 2
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Worked Performed This Period

Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:27 AM

Contract: 088004040 Payment Estimate: 0002 Page: 5 of 27



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:27 AM

Project: F 2026(584) Control 088004040

Category: 001 Description: Restoration of an existing roadway by adding two-way left turn lanes, adding
shoulders, and drainage work

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0605 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF $22.00 28 $616.00 48.00 28.00

0530 06447073 000 REMOVE SM RD SN SUP&AM EA $110.00 5 $550.00 44.00 5.00

0160 04007008 000 CUT & RESTORE ASPH PAVING SY $60.00 48.55 $2,913.00 53.00 48.55

0165 04007010 000 CEM STABIL BKFL CY $300.00 170 $51,000.00 316.70 170.00

0170 04027001 000 TRENCH EXCAVATION PROTECTION LF $53.00 135 $7,155.00 135.00 135.00

0245 04687004 000 THERMOPLASTIC PIPE (PP) (36") LF $160.00 120 $19,200.00 106.00 120.00

0250 04687006 000 THERMOPLASTIC PIPE (PP) (48") LF $300.00 60 $18,000.00 72.00 60.00

0075 01107003 000 EXCAV (SPECIAL) CY $21.00 4341.20 $91,165.20 17,468.00 4,341.20

0275 05007001 000 MOBILIZATION LS $815,000.00 0.50 $407,500.00 1.00 0.50

0280 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $23,600.00 1 $23,600.00 13.00 1.00

0285 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY $75.00 108 $8,100.00 780.00 110.00

0290 05057001 000 TMA (STATIONARY) DAY $250.00 10 $2,500.00 360.00 10.00

0300 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $25.00 133.30 $3,332.50 650.00 133.30
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:27 AM

Project: F 2026(584) Control 088004040

Category: 001 Description: Restoration of an existing roadway by adding two-way left turn lanes, adding
shoulders, and drainage work

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0315 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF $4.50 2398 $10,791.00 4,425.00 2,398.00

0325 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF $9.50 980 $9,310.00 1,175.00 980.00

0335 05087001 000 CONSTRUCTING DETOURS SY $100.00 878.67 $87,867.00 975.00 878.67

0695 06817001 000 TEMP TRAF SIGNALS EA $8,600.00 1 $8,600.00 1.00 1.00

Total Item Earnings This Estimate $752,199.
70
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Contract Line Items

Project: F 2026(584) Control 088004040

Category: 001 Description: Restoration of an existing roadway by adding two-way left turn lanes, adding
shoulders, and drainage work

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $4,000.00 13.00 0.00 0.00 $0.00

0065 01047011 0 REMOV CONC (DRIVEWAYS) SY $40.00 1,717.00 0.00 0.00 $0.00

0070 01057002 0 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY $3.00 27,360.00 0.00 0.00 $0.00

0075 01107003 0 EXCAV (SPECIAL) CY $21.00 17,468.00 0.00 4,341.20 $91,165.20

0080 01127004 0 SUBGR WIDEN (DC) SY $5.00 25,943.00 0.00 0.00 $0.00

0085 01327006 0 EMBANK (FNL)(DC)(TY C) CY $96.00 22.00 0.00 0.00 $0.00

0090 01347001 0 BACKFILL (TY A) STA $350.00 91.20 0.00 0.00 $0.00

0095 01507001 0 BLADING STA $350.00 91.20 0.00 0.00 $0.00

0100 01647009 0 DRILL SEED (PERM_RURAL_SAND) SY $0.24 44,304.00 0.00 0.00 $0.00

0105 01647015 0 DRILL SEED (TEMP_WARM_COOL) SY $0.22 44,304.00 0.00 0.00 $0.00

0110 01687001 0 VEGETATIVE WATERING TGL $25.00 1,491.00 0.00 0.00 $0.00

0115 02167001 0 PROOF ROLLING HR $210.00 50.00 0.00 0.00 $0.00

0120 03107004 0 PRIME COAT (MC-30) GAL $8.00 10,336.00 0.00 0.00 $0.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:27 AM

Contract Line Items

Project: F 2026(584) Control 088004040

Category: 001 Description: Restoration of an existing roadway by adding two-way left turn lanes, adding
shoulders, and drainage work

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 03157004 0 FOG SEAL (CSS-1H) GAL $5.50 8,208.00 0.00 0.00 $0.00

0130 03417082 0 TACK COAT GAL $5.00 7,235.00 0.00 0.00 $0.00

0135 03417083 0 D-GR HMA TY-B SAC-B PG70-28 TON $150.00 20,801.00 0.00 0.00 $0.00

0140 03467010 0 STONE-MTRX-ASPH SMA-D SAC-A PG76-28 TON $198.00 5,979.00 0.00 0.00 $0.00

0145 03517001 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2") SY $47.00 527.00 0.00 0.00 $0.00

0150 03517005 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY $93.00 527.00 0.00 0.00 $0.00

0155 03547010 0 PLANE & TEXT ASPH CONC PAV(2" TO 4") SY $3.30 26,347.00 0.00 0.00 $0.00

0160 04007008 0 CUT & RESTORE ASPH PAVING SY $60.00 53.00 0.00 48.55 $2,913.00

0165 04007010 0 CEM STABIL BKFL CY $300.00 316.70 0.00 170.00 $51,000.00

0170 04027001 0 TRENCH EXCAVATION PROTECTION LF $53.00 135.00 0.00 135.00 $7,155.00

0175 04037002 0 TEMPORARY SPL SHORING (COFFERDAM) SF $57.00 720.00 0.00 0.00 $0.00

0180 04167007 0 DRILL SHAFT (42 IN) LF $450.00 21.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:27 AM

Contract Line Items

Project: F 2026(584) Control 088004040

Category: 001 Description: Restoration of an existing roadway by adding two-way left turn lanes, adding
shoulders, and drainage work

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $350.00 16.00 0.00 0.00 $0.00

0190 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $400.00 56.00 0.00 0.00 $0.00

0195 04327002 0 RIPRAP (CONC)(5 IN) CY $800.00 368.00 0.00 0.00 $0.00

0200 04327004 0 RIPRAP (CONC)(CL A) CY $1,600.00 1.25 0.00 0.00 $0.00

0205 04597006 0 GABION MATTRESSES (GALV)(9 IN) SY $200.00 596.00 0.00 0.00 $0.00

0210 04647005 0 RC PIPE (CL III)(24 IN) LF $130.00 132.00 0.00 0.00 $0.00

0215 04647046 0 RC PIPE (ARCH)(CL IV)(DES 1) LF $330.00 800.00 0.00 0.00 $0.00

0220 04667009 0 HEADWALL (CH - FW - 0) (DIA= 36 IN) EA $12,000.00 2.00 0.00 0.00 $0.00

0225 04667011 0 HEADWALL (CH - FW - 0) (DIA= 48 IN) EA $12,000.00 2.00 0.00 0.00 $0.00

0230 04677327 0 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA $2,300.00 8.00 0.00 0.00 $0.00

0235 04677328 0 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $2,300.00 2.00 0.00 0.00 $0.00

0240 04677418 0 SET (TY II) (DES 1) (RCP) (6: 1) (P) EA $1,700.00 36.00 0.00 0.00 $0.00

0245 04687004 0 THERMOPLASTIC PIPE (PP) (36") LF $160.00 106.00 0.00 120.00 $19,200.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:27 AM

Contract Line Items

Project: F 2026(584) Control 088004040

Category: 001 Description: Restoration of an existing roadway by adding two-way left turn lanes, adding
shoulders, and drainage work

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0250 04687006 0 THERMOPLASTIC PIPE (PP) (48") LF $300.00 72.00 0.00 60.00 $18,000.00

0255 04797001 0 ADJUSTING MANHOLES EA $1,900.00 7.00 0.00 0.00 $0.00

0260 04797007 0 ADJUSTING MANHOLES (WATER VALVE BOX) EA $1,900.00 13.00 0.00 0.00 $0.00

0265 04807001 0 CLEAN EXIST CULVERTS EA $5,900.00 1.00 0.00 0.00 $0.00

0270 04967037 0 REMOV STR (PIPE) EA $270.00 8.00 0.00 0.00 $0.00

0275 05007001 0 MOBILIZATION LS $815,000.00 1.00 0.00 0.50 $407,500.00

0280 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $23,600.00 13.00 0.00 1.00 $23,600.00

0285 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $75.00 780.00 0.00 110.00 $8,250.00

0290 05057001 0 TMA (STATIONARY) DAY $250.00 360.00 0.00 10.00 $2,500.00

0295 05057003 0 TMA (MOBILE OPERATION) DAY $250.00 24.00 0.00 0.00 $0.00

0300 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $25.00 650.00 0.00 133.30 $3,332.50

0305 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $10.00 650.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:27 AM

Contract Line Items

Project: F 2026(584) Control 088004040

Category: 001 Description: Restoration of an existing roadway by adding two-way left turn lanes, adding
shoulders, and drainage work

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0310 05067035 0 SANDBAGS FOR EROSION CONTROL EA $30.00 26.00 0.00 0.00 $0.00

0315 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.50 4,425.00 0.00 2,398.00 $10,791.00

0320 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.10 1,475.00 0.00 0.00 $0.00

0325 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $9.50 1,175.00 0.00 980.00 $9,310.00

0330 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.10 540.00 0.00 0.00 $0.00

0335 05087001 0 CONSTRUCTING DETOURS SY $100.00 975.00 0.00 878.67 $87,867.00

0340 05127077 0 PTB (FUR&INST)(F SHAPE)(TY 1) OR (STL) LF $98.00 180.00 0.00 0.00 $0.00

0345 05127078 0 PTB (MOVE)(F SHAPE)(TY 1) OR (STL) LF $38.00 180.00 0.00 0.00 $0.00

0350 05127080 0 PTB (REMOVE)(F SHAPE)(TY 1) OR (STL) LF $40.00 180.00 0.00 0.00 $0.00

0355 05307001 0 INTERSECTIONS (CONC) SY $190.00 684.00 0.00 0.00 $0.00

0360 05307002 0 INTERSECTIONS (ACP) SY $82.00 877.00 0.00 0.00 $0.00

0365 05307006 0 DRIVEWAYS (CONC) SY $170.00 1,229.00 0.00 0.00 $0.00

0370 05307010 0 DRIVEWAYS (ACP) SY $92.00 1,004.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:27 AM

Contract Line Items

Project: F 2026(584) Control 088004040

Category: 001 Description: Restoration of an existing roadway by adding two-way left turn lanes, adding
shoulders, and drainage work

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0375 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.90 18,240.00 0.00 0.00 $0.00

0380 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $33.00 1,925.00 0.00 0.00 $0.00

0385 05407013 0 SHORT RADIUS (28") LF $36.00 96.00 0.00 0.00 $0.00

0390 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,800.00 5.00 0.00 0.00 $0.00

0395 05407016 0 MTL BM GD FEN TRANS (NON - SYM) EA $1,200.00 1.00 0.00 0.00 $0.00

0400 05407028 0 MTL BM GD FEN TRANS (31"-28") EA $1,300.00 4.00 0.00 0.00 $0.00

0405 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,500.00 4.00 0.00 0.00 $0.00

0410 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $1,200.00 2.00 0.00 0.00 $0.00

0415 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $1,200.00 2.00 0.00 0.00 $0.00

0420 05457014 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $9,500.00 2.00 0.00 0.00 $0.00

0425 05607008 0 MAILBOX INSTALL-S (TWW-POST) TY 4 EA $230.00 7.00 0.00 0.00 $0.00

0430 05607010 0 MAILBOX INSTALL-M (TWW-POST) TY 4 EA $580.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:27 AM

Contract Line Items

Project: F 2026(584) Control 088004040

Category: 001 Description: Restoration of an existing roadway by adding two-way left turn lanes, adding
shoulders, and drainage work

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0435 06107168 0 IN RD IL (TY ST) 40T-12 (250W EQ) LED EA $5,100.00 2.00 0.00 0.00 $0.00

0440 06187054 0 CONDT (PVC) (SCH 80) (2") LF $16.00 205.00 0.00 0.00 $0.00

0445 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $24.00 380.00 0.00 0.00 $0.00

0450 06187064 0 CONDT (PVC) (SCH 80) (4") LF $19.00 200.00 0.00 0.00 $0.00

0455 06187065 0 CONDT (PVC) (SCH 80) (4") (BORE) LF $37.00 885.00 0.00 0.00 $0.00

0460 06207009 0 ELEC CONDR (NO.6) BARE LF $2.20 1,525.00 0.00 0.00 $0.00

0465 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.30 2,200.00 0.00 0.00 $0.00

0470 06207016 0 ELEC CONDR (NO.2) INSULATED LF $4.30 435.00 0.00 0.00 $0.00

0475 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,100.00 2.00 0.00 0.00 $0.00

0480 06247007 0 GROUND BOX TY D (162922) EA $1,700.00 5.00 0.00 0.00 $0.00

0485 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,400.00 4.00 0.00 0.00 $0.00

0490 06287048 0 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA $9,000.00 1.00 0.00 0.00 $0.00

0495 06287156 0 ELC SRV TY D 120/240 060(NS)SS(N)SP(O) EA $8,800.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:27 AM

Contract Line Items

Project: F 2026(584) Control 088004040

Category: 001 Description: Restoration of an existing roadway by adding two-way left turn lanes, adding
shoulders, and drainage work

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0500 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $700.00 12.00 0.00 0.00 $0.00

0505 06447002 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA $800.00 16.00 0.00 0.00 $0.00

0510 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $800.00 14.00 0.00 0.00 $0.00

0515 06447007 0 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $800.00 1.00 0.00 0.00 $0.00

0520 06447009 0 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA $740.00 2.00 0.00 0.00 $0.00

0525 06447012 0 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA $790.00 2.00 0.00 0.00 $0.00

0530 06447073 0 REMOVE SM RD SN SUP&AM EA $110.00 44.00 0.00 5.00 $550.00

0535 06447075 0 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA $100.00 1.00 0.00 0.00 $0.00

0540 06587020 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR) EA $45.00 28.00 0.00 0.00 $0.00

0545 06587059 0 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA $90.00 20.00 0.00 0.00 $0.00

0550 06587078 0 REMOVE DELIN & OBJECT MARKER ASSMS EA $16.00 18.00 0.00 0.00 $0.00

0555 06587317 0 INSTL OM SM RD SIGN (1-OM-PW)Y EA $10.00 21.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:27 AM

Contract Line Items

Project: F 2026(584) Control 088004040

Category: 001 Description: Restoration of an existing roadway by adding two-way left turn lanes, adding
shoulders, and drainage work

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0560 06587318 0 INSTL OM SM RD SIGN (1-OM-PW)R EA $10.00 26.00 0.00 0.00 $0.00

0565 06627005 0 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $1.15 100.00 0.00 0.00 $0.00

0570 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.33 47,345.00 0.00 0.00 $0.00

0575 06627017 0 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $22.00 48.00 0.00 0.00 $0.00

0580 06627036 0 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.33 13,680.00 0.00 0.00 $0.00

0585 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.32 89,572.00 0.00 0.00 $0.00

0590 06627050 0 WK ZN PAV MRK REMOV (REFL) TY I-C LF $5.50 18.00 0.00 0.00 $0.00

0595 06627051 0 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $5.50 1,054.00 0.00 0.00 $0.00

0600 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $1.30 3,160.00 0.00 0.00 $0.00

0605 06627077 0 WK ZN PAV MRK REMOV (W)24"(SLD) LF $22.00 48.00 0.00 28.00 $616.00

0610 06627100 0 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $1.30 3,160.00 0.00 0.00 $0.00

0615 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.75 1,824.00 0.00 0.00 $0.00

0620 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $0.75 4,560.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:27 AM

Contract Line Items

Project: F 2026(584) Control 088004040

Category: 001 Description: Restoration of an existing roadway by adding two-way left turn lanes, adding
shoulders, and drainage work

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0625 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 260.00 0.00 0.00 $0.00

0630 06667293 0 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.75 15,677.00 0.00 0.00 $0.00

0635 06667302 0 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF $0.75 16,268.00 0.00 0.00 $0.00

0640 06667305 0 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.75 16,480.00 0.00 0.00 $0.00

0645 06687021 0 PREFAB PM TY B (W)(24")(SLD) LF $40.00 282.00 0.00 0.00 $0.00

0650 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $16.50 312.00 0.00 0.00 $0.00

0655 06687091 0 PREFAB PM TY C (W)(ARROW) EA $300.00 8.00 0.00 0.00 $0.00

0660 06687093 0 PREFAB PM TY C (W)(DBL ARROW) EA $480.00 6.00 0.00 0.00 $0.00

0665 06727002 0 REFL PAV MRKR TY I-C EA $11.00 13.00 0.00 0.00 $0.00

0670 06727004 0 REFL PAV MRKR TY II-A-A EA $5.50 1,640.00 0.00 0.00 $0.00

0675 06777002 0 ELIM EXT PM & MRKS (6") LF $0.70 81,796.00 0.00 0.00 $0.00

0680 06777004 0 ELIM EXT PM & MRKS (8") LF $1.00 98.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:27 AM

Contract Line Items

Project: F 2026(584) Control 088004040

Category: 001 Description: Restoration of an existing roadway by adding two-way left turn lanes, adding
shoulders, and drainage work

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0685 06777008 0 ELIM EXT PM & MRKS (24") LF $4.50 50.00 0.00 0.00 $0.00

0690 06807002 0 INSTALL HWY TRF SIG (ISOLATED) EA $24,000.00 1.00 0.00 0.00 $0.00

0695 06817001 0 TEMP TRAF SIGNALS EA $8,600.00 1.00 0.00 1.00 $8,600.00

0700 06827001 0 VEH SIG SEC (12")LED(GRN) EA $320.00 12.00 0.00 0.00 $0.00

0705 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $320.00 2.00 0.00 0.00 $0.00

0710 06827003 0 VEH SIG SEC (12")LED(YEL) EA $320.00 12.00 0.00 0.00 $0.00

0715 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $320.00 4.00 0.00 0.00 $0.00

0720 06827005 0 VEH SIG SEC (12")LED(RED) EA $320.00 12.00 0.00 0.00 $0.00

0725 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $320.00 2.00 0.00 0.00 $0.00

0730 06827042 0 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $270.00 12.00 0.00 0.00 $0.00

0735 06827043 0 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $320.00 2.00 0.00 0.00 $0.00

0740 06847010 0 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $5.00 530.00 0.00 0.00 $0.00

0745 06847012 0 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $5.50 110.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:27 AM

Contract Line Items

Project: F 2026(584) Control 088004040

Category: 001 Description: Restoration of an existing roadway by adding two-way left turn lanes, adding
shoulders, and drainage work

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0750 06847017 0 TRF SIG CBL (TY A)(12 AWG)(12 CONDR) LF $6.50 1,175.00 0.00 0.00 $0.00

0755 06857005 0 RELOCT RDSD FLSH BCN AM (SOLAR PWRD) EA $3,400.00 2.00 0.00 0.00 $0.00

0760 06867029 0 INS TRF SIG PL AM (S)1 ARM(28') EA $13,000.00 1.00 0.00 0.00 $0.00

0765 06867037 0 INS TRF SIG PL AM(S)1 ARM(36') EA $14,000.00 1.00 0.00 0.00 $0.00

0770 06867105 0 INS TRF SIG PL AM(S)2 ARM(32-32') EA $20,000.00 1.00 0.00 0.00 $0.00

0775 06867117 0 INS TRF SIG PL AM(S)2 ARM(36-28') EA $19,000.00 1.00 0.00 0.00 $0.00

0780 06907011 0 INSTALL OF CABLES LF $2.70 1,505.00 0.00 0.00 $0.00

0785 07307019 0 FULL - WIDTH MOWING CYC $5,000.00 4.00 0.00 0.00 $0.00

0790 07347002 0 LITTER REMOVAL CYC $2,500.00 4.00 0.00 0.00 $0.00

0795 30027001 0 REINFORCED FAB FOR ASPH PVMNT OVERLAYS SY $6.80 50,667.00 0.00 0.00 $0.00

0800 30027002 0 ASPH FOR REINF FAB (PG76-28) GAL $6.80 7,600.00 0.00 0.00 $0.00

0805 60117015 0 ITS POLE(40 FT)(110 MPH)(W/STIFF) EA $16,000.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:27 AM

Contract Line Items

Project: F 2026(584) Control 088004040

Category: 001 Description: Restoration of an existing roadway by adding two-way left turn lanes, adding
shoulders, and drainage work

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0810 60117028 0 ITS POLE MNTD CAB (TY 2)(CONF 1) EA $7,100.00 1.00 0.00 0.00 $0.00

0815 60167001 0 TEMP SPEED MONITOR SYS EA $17,000.00 2.00 0.00 0.00 $0.00

0820 60187001 0 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA $3,500.00 1.00 0.00 0.00 $0.00

1550 03417080 0 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 78,004.00 0.00 0.00

TY-B Production Pay Adj

$0.00

1555 03417081 0 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 78,004.00 0.00 0.00

TY-B Placement Pay Adj

$0.00

1560 03467026 0 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 59,192.00 0.00 0.00

SMA Production Pay Adj

$0.00

1565 03467027 0 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 59,192.00 0.00 0.00

SMA Placement Pay Adj

$0.00

1570 05857004 0 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL $1.00 17,273.00 0.00 0.00 $0.00

1575 96027001 0 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

1580 96027002 0 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 0.00 $0.00

1585 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 001 SubTotal $752,349.70
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:27 AM

Contract Line Items

Project: F 2026(584) Control 088004040

Category: 002 Description: Restoration of an existing roadway by adding two-way left turn lanes, adding
shoulders, and drainage work

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1600 96067003 0 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 10,000.00 0.00 0.00 $0.00

1610 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 76,000.00 0.00 0.00 $0.00

1615 96067014 0 FORCE ACCOUNT DOL $1.00 73,343.00 0.00 0.00

State Force Account Work

$0.00

1620 96067014 0 FORCE ACCOUNT DOL $1.00 10,000.00 0.00 0.00

Public Utility Force Account Work

$0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $752,349.70
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $4,000.00 13.00 0.00 $0.00

01047011 REMOV CONC (DRIVEWAYS) SY $40.00 1,717.00 0.00 $0.00

01057002 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY $3.00 27,360.00 0.00 $0.00

01107003 EXCAV (SPECIAL) CY $21.00 17,468.00 4,341.20 $91,165.20

01127004 SUBGR WIDEN (DC) SY $5.00 25,943.00 0.00 $0.00

01327006 EMBANK (FNL)(DC)(TY C) CY $96.00 22.00 0.00 $0.00

01347001 BACKFILL (TY A) STA $350.00 91.20 0.00 $0.00

01507001 BLADING STA $350.00 91.20 0.00 $0.00

01647009 DRILL SEED (PERM_RURAL_SAND) SY $0.24 44,304.00 0.00 $0.00

01647015 DRILL SEED (TEMP_WARM_COOL) SY $0.22 44,304.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $25.00 1,491.00 0.00 $0.00

02167001 PROOF ROLLING HR $210.00 50.00 0.00 $0.00

03107004 PRIME COAT (MC-30) GAL $8.00 10,336.00 0.00 $0.00

03157004 FOG SEAL (CSS-1H) GAL $5.50 8,208.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 78,004.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 78,004.00 0.00 $0.00

03417082 TACK COAT GAL $5.00 7,235.00 0.00 $0.00

03417083 D-GR HMA TY-B SAC-B PG70-28 TON $150.00 20,801.00 0.00 $0.00

03467010 STONE-MTRX-ASPH SMA-D SAC-A PG76-28 TON $198.00 5,979.00 0.00 $0.00

03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 59,192.00 0.00 $0.00

03467027 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 59,192.00 0.00 $0.00

03517001 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2") SY $47.00 527.00 0.00 $0.00

03517005 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY $93.00 527.00 0.00 $0.00

03547010 PLANE & TEXT ASPH CONC PAV(2" TO 4") SY $3.30 26,347.00 0.00 $0.00

04007008 CUT & RESTORE ASPH PAVING SY $60.00 53.00 48.55 $2,913.00

04007010 CEM STABIL BKFL CY $300.00 316.70 170.00 $51,000.00

04027001 TRENCH EXCAVATION PROTECTION LF $53.00 135.00 135.00 $7,155.00

04037002 TEMPORARY SPL SHORING (COFFERDAM) SF $57.00 720.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:27 AM
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04167007 DRILL SHAFT (42 IN) LF $450.00 21.00 0.00 $0.00

04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $350.00 16.00 0.00 $0.00

04167044 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $400.00 56.00 0.00 $0.00

04327002 RIPRAP (CONC)(5 IN) CY $800.00 368.00 0.00 $0.00

04327004 RIPRAP (CONC)(CL A) CY $1,600.00 1.25 0.00 $0.00

04597006 GABION MATTRESSES (GALV)(9 IN) SY $200.00 596.00 0.00 $0.00

04647005 RC PIPE (CL III)(24 IN) LF $130.00 132.00 0.00 $0.00

04647046 RC PIPE (ARCH)(CL IV)(DES 1) LF $330.00 800.00 0.00 $0.00

04667009 HEADWALL (CH - FW - 0) (DIA= 36 IN) EA $12,000.00 2.00 0.00 $0.00

04667011 HEADWALL (CH - FW - 0) (DIA= 48 IN) EA $12,000.00 2.00 0.00 $0.00

04677327 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA $2,300.00 8.00 0.00 $0.00

04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $2,300.00 2.00 0.00 $0.00

04677418 SET (TY II) (DES 1) (RCP) (6: 1) (P) EA $1,700.00 36.00 0.00 $0.00

04687004 THERMOPLASTIC PIPE (PP) (36") LF $160.00 106.00 120.00 $19,200.00

04687006 THERMOPLASTIC PIPE (PP) (48") LF $300.00 72.00 60.00 $18,000.00

04797001 ADJUSTING MANHOLES EA $1,900.00 7.00 0.00 $0.00

04797007 ADJUSTING MANHOLES (WATER VALVE BOX) EA $1,900.00 13.00 0.00 $0.00

04807001 CLEAN EXIST CULVERTS EA $5,900.00 1.00 0.00 $0.00

04967037 REMOV STR (PIPE) EA $270.00 8.00 0.00 $0.00

05007001 MOBILIZATION LS $815,000.00 1.00 0.50 $407,500.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $23,600.00 13.00 1.00 $23,600.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $75.00 780.00 110.00 $8,250.00

05057001 TMA (STATIONARY) DAY $250.00 360.00 10.00 $2,500.00

05057003 TMA (MOBILE OPERATION) DAY $250.00 24.00 0.00 $0.00

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $25.00 650.00 133.30 $3,332.50

05067024 CONSTRUCTION EXITS (REMOVE) SY $10.00 650.00 0.00 $0.00

05067035 SANDBAGS FOR EROSION CONTROL EA $30.00 26.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.50 4,425.00 2,398.00 $10,791.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.10 1,475.00 0.00 $0.00

05067045 BIODEG EROSN CONT LOGS (INSTL) (18") LF $9.50 1,175.00 980.00 $9,310.00
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                           © Item is added or modified by a change order

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.10 540.00 0.00 $0.00

05087001 CONSTRUCTING DETOURS SY $100.00 975.00 878.67 $87,867.00

05127077 PTB (FUR&INST)(F SHAPE)(TY 1) OR (STL) LF $98.00 180.00 0.00 $0.00

05127078 PTB (MOVE)(F SHAPE)(TY 1) OR (STL) LF $38.00 180.00 0.00 $0.00

05127080 PTB (REMOVE)(F SHAPE)(TY 1) OR (STL) LF $40.00 180.00 0.00 $0.00

05307001 INTERSECTIONS (CONC) SY $190.00 684.00 0.00 $0.00

05307002 INTERSECTIONS (ACP) SY $82.00 877.00 0.00 $0.00

05307006 DRIVEWAYS (CONC) SY $170.00 1,229.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $92.00 1,004.00 0.00 $0.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.90 18,240.00 0.00 $0.00

05407002 MTL W-BEAM GD FEN (STEEL POST) LF $33.00 1,925.00 0.00 $0.00

05407013 SHORT RADIUS (28") LF $36.00 96.00 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,800.00 5.00 0.00 $0.00

05407016 MTL BM GD FEN TRANS (NON - SYM) EA $1,200.00 1.00 0.00 $0.00

05407028 MTL BM GD FEN TRANS (31"-28") EA $1,300.00 4.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,500.00 4.00 0.00 $0.00

05457002 CRASH CUSH ATTEN (MOVE & RESET) EA $1,200.00 2.00 0.00 $0.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $1,200.00 2.00 0.00 $0.00

05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $9,500.00 2.00 0.00 $0.00

05607008 MAILBOX INSTALL-S (TWW-POST) TY 4 EA $230.00 7.00 0.00 $0.00

05607010 MAILBOX INSTALL-M (TWW-POST) TY 4 EA $580.00 1.00 0.00 $0.00

05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL $1.00 17,273.00 0.00 $0.00

06107168 IN RD IL (TY ST) 40T-12 (250W EQ) LED EA $5,100.00 2.00 0.00 $0.00

06187054 CONDT (PVC) (SCH 80) (2") LF $16.00 205.00 0.00 $0.00

06187055 CONDT (PVC) (SCH 80) (2") (BORE) LF $24.00 380.00 0.00 $0.00

06187064 CONDT (PVC) (SCH 80) (4") LF $19.00 200.00 0.00 $0.00

06187065 CONDT (PVC) (SCH 80) (4") (BORE) LF $37.00 885.00 0.00 $0.00

06207009 ELEC CONDR (NO.6) BARE LF $2.20 1,525.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $2.30 2,200.00 0.00 $0.00

06207016 ELEC CONDR (NO.2) INSULATED LF $4.30 435.00 0.00 $0.00
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06247002 GROUND BOX TY A (122311)W/APRON EA $1,100.00 2.00 0.00 $0.00

06247007 GROUND BOX TY D (162922) EA $1,700.00 5.00 0.00 $0.00

06247008 GROUND BOX TY D (162922)W/APRON EA $1,400.00 4.00 0.00 $0.00

06287048 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA $9,000.00 1.00 0.00 $0.00

06287156 ELC SRV TY D 120/240 060(NS)SS(N)SP(O) EA $8,800.00 1.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $700.00 12.00 0.00 $0.00

06447002 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA $800.00 16.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $800.00 14.00 0.00 $0.00

06447007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $800.00 1.00 0.00 $0.00

06447009 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA $740.00 2.00 0.00 $0.00

06447012 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA $790.00 2.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $110.00 44.00 5.00 $550.00

06447075 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA $100.00 1.00 0.00 $0.00

06587020 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR) EA $45.00 28.00 0.00 $0.00

06587059 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA $90.00 20.00 0.00 $0.00

06587078 REMOVE DELIN & OBJECT MARKER ASSMS EA $16.00 18.00 0.00 $0.00

06587317 INSTL OM SM RD SIGN (1-OM-PW)Y EA $10.00 21.00 0.00 $0.00

06587318 INSTL OM SM RD SIGN (1-OM-PW)R EA $10.00 26.00 0.00 $0.00

06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $1.15 100.00 0.00 $0.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.33 47,345.00 0.00 $0.00

06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $22.00 48.00 0.00 $0.00

06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.33 13,680.00 0.00 $0.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.32 89,572.00 0.00 $0.00

06627050 WK ZN PAV MRK REMOV (REFL) TY I-C LF $5.50 18.00 0.00 $0.00

06627051 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $5.50 1,054.00 0.00 $0.00

06627068 WK ZN PAV MRK REMOV (W)6"(SLD) LF $1.30 3,160.00 0.00 $0.00

06627077 WK ZN PAV MRK REMOV (W)24"(SLD) LF $22.00 48.00 28.00 $616.00

06627100 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $1.30 3,160.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.75 1,824.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $0.75 4,560.00 0.00 $0.00
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06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 260.00 0.00 $0.00

06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.75 15,677.00 0.00 $0.00

06667302 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF $0.75 16,268.00 0.00 $0.00

06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.75 16,480.00 0.00 $0.00

06687021 PREFAB PM TY B (W)(24")(SLD) LF $40.00 282.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $16.50 312.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $300.00 8.00 0.00 $0.00

06687093 PREFAB PM TY C (W)(DBL ARROW) EA $480.00 6.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $11.00 13.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $5.50 1,640.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $0.70 81,796.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $1.00 98.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $4.50 50.00 0.00 $0.00

06807002 INSTALL HWY TRF SIG (ISOLATED) EA $24,000.00 1.00 0.00 $0.00

06817001 TEMP TRAF SIGNALS EA $8,600.00 1.00 1.00 $8,600.00

06827001 VEH SIG SEC (12")LED(GRN) EA $320.00 12.00 0.00 $0.00

06827002 VEH SIG SEC (12")LED(GRN ARW) EA $320.00 2.00 0.00 $0.00

06827003 VEH SIG SEC (12")LED(YEL) EA $320.00 12.00 0.00 $0.00

06827004 VEH SIG SEC (12")LED(YEL ARW) EA $320.00 4.00 0.00 $0.00

06827005 VEH SIG SEC (12")LED(RED) EA $320.00 12.00 0.00 $0.00

06827006 VEH SIG SEC (12")LED(RED ARW) EA $320.00 2.00 0.00 $0.00

06827042 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $270.00 12.00 0.00 $0.00

06827043 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $320.00 2.00 0.00 $0.00

06847010 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $5.00 530.00 0.00 $0.00

06847012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $5.50 110.00 0.00 $0.00

06847017 TRF SIG CBL (TY A)(12 AWG)(12 CONDR) LF $6.50 1,175.00 0.00 $0.00

06857005 RELOCT RDSD FLSH BCN AM (SOLAR PWRD) EA $3,400.00 2.00 0.00 $0.00

06867029 INS TRF SIG PL AM (S)1 ARM(28') EA $13,000.00 1.00 0.00 $0.00

06867037 INS TRF SIG PL AM(S)1 ARM(36') EA $14,000.00 1.00 0.00 $0.00

06867105 INS TRF SIG PL AM(S)2 ARM(32-32') EA $20,000.00 1.00 0.00 $0.00
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06867117 INS TRF SIG PL AM(S)2 ARM(36-28') EA $19,000.00 1.00 0.00 $0.00

06907011 INSTALL OF CABLES LF $2.70 1,505.00 0.00 $0.00

07307019 FULL - WIDTH MOWING CYC $5,000.00 4.00 0.00 $0.00

07347002 LITTER REMOVAL CYC $2,500.00 4.00 0.00 $0.00

30027001 REINFORCED FAB FOR ASPH PVMNT OVERLAYS SY $6.80 50,667.00 0.00 $0.00

30027002 ASPH FOR REINF FAB (PG76-28) GAL $6.80 7,600.00 0.00 $0.00

60117015 ITS POLE(40 FT)(110 MPH)(W/STIFF) EA $16,000.00 1.00 0.00 $0.00

60117028 ITS POLE MNTD CAB (TY 2)(CONF 1) EA $7,100.00 1.00 0.00 $0.00

60167001 TEMP SPEED MONITOR SYS EA $17,000.00 2.00 0.00 $0.00

60187001 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA $3,500.00 1.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 10,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 76,000.00 0.00 $0.00

96067014 FORCE ACCOUNT DOL $1.00 10,000.00 0.00 $0.00

96067014 FORCE ACCOUNT DOL $1.00 73,343.00 0.00 $0.00

Total Item Earnings To Date $752,349.70
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