
Contract ID: 088302095

Project: STP 2026(613)HES

Highway:

District: BEAUMONT

Contract: 05263047 County: ORANGE

Award Amount: $220,722.50 Area Engineer: RICHARD BRADLEY

Projected Amount $220,722.50 Area Number: 053

Adj Projected Amount $0.00

Contractor: TEXAS MATERIALS GROUP, INC.

Estimate Number: 0002 Letting Date: 05/06/2026

Estimate Paid: Award Date: 05/21/2026

Estimate Period: 7/26/2026 to 8/31/2026 Notice To Proceed Date: 06/09/2026

Estimate Type: Progress Work Begin Date: 07/16/2026

% Complete 70.22 Accepted Date:

% Time Used: 30.43

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $154,988.30 $2,000.00 $152,988.30

Participating $154,988.30 $2,000.00 $152,988.30

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $154,988.30 $2,000.00 $152,988.30

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/02/2026 05:35:18 PM

Contract: 088302095 Payment Estimate: 0002 Page: 1 of 12



Contract Time Statement

Work Begin Date: 07/16/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/16/2026 Liquidated Damage Rate $760.00
Bid Days: 23

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 23
0

Days Charged to Date: 7 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 7

PERFORM PERIOD 9

RAIN 4

SATURDAY 5

SUNDAY 6

TIME SUSPENDED 5

Total Period Days: 7 29 36 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/26/2026 2 ü SUNDAY

07/27/2026 2 ü TIME SUSPENDED Time Suspended 7/16 through 8/2/26

07/28/2026 2 ü TIME SUSPENDED Time Suspended 7/16 through 8/2/26

07/29/2026 2 ü TIME SUSPENDED

07/30/2026 2 ü TIME SUSPENDED

07/31/2026 2 ü TIME SUSPENDED Time Suspended until 8/2/26

08/01/2026 2 ü SATURDAY

08/02/2026 2 ü SUNDAY

08/03/2026 2

08/04/2026 2

08/05/2026 2 ü RAIN

08/06/2026 2 ü RAIN

08/07/2026 2 ü RAIN

08/08/2026 2 ü SATURDAY

08/09/2026 2 ü SUNDAY

08/10/2026 2 ü RAIN
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 05:35:18 PM

08/11/2026 2

08/12/2026 2

08/13/2026 2

08/14/2026 2

08/15/2026 2 ü SATURDAY

08/16/2026 2 ü SUNDAY

08/17/2026 2

08/19/2026 2 ü PERFORM PERIOD

08/20/2026 2 ü PERFORM PERIOD

08/21/2026 2 ü PERFORM PERIOD

08/22/2026 2 ü SATURDAY

08/23/2026 2 ü SUNDAY

08/24/2026 2 ü PERFORM PERIOD

08/25/2026 2 ü PERFORM PERIOD

08/26/2026 2 ü PERFORM PERIOD

08/27/2026 2 ü PERFORM PERIOD

08/28/2026 2 ü PERFORM PERIOD

08/29/2026 2 ü SATURDAY

08/30/2026 2 ü SUNDAY

08/31/2026 2 ü PERFORM PERIOD
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Worked Performed This Period
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 05:35:18 PM

Project: STP 2026(613)HES Control 088302095

Category: 001 Description: BMT_FM0105_1(2023 HSIP) Increase Superelevation

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0190 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $1.10 2025 $2,227.50 2,025.00 2,025.00

0060 01347004 000 BACKFILL (TY A OR B) STA $1,400.00 15 $21,000.00 15.00 15.00

0110 05007001 000 MOBILIZATION LS $22,000.00 0.90 $19,800.00 1.00 0.90

0115 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,000.00 1 $2,000.00 2.00 2.00

0125 05057003 000 TMA (MOBILE OPERATION) DAY $1,000.00 2 $2,000.00 5.00 2.00

0130 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF $7.00 100 $700.00 200.00 100.00

0095 03417082 000 TACK COAT GAL $6.00 100 $600.00 280.00 100.00

0180 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $1.10 3008 $3,308.80 3,008.00 3,008.00

0185 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $1.20 260 $312.00 260.00 260.00

0195 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF $30.00 12 $360.00 12.00 12.00

0200 06727004 000 REFL PAV MRKR TY II-A-A EA $10.00 33 $330.00 33.00 33.00

0080 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL $10.00 1575 $15,750.00 1,680.00 1,575.00

0090 03417046 000 D-GR HMA TY-D PG64-22 (LEVEL-UP) TON $350.00 240 $84,000.00 190.00 240.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 05:35:18 PM

Project: STP 2026(613)HES Control 088302095

Category: 001 Description: BMT_FM0105_1(2023 HSIP) Increase Superelevation

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0150 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $1.00 600 $600.00 3,000.00 600.00

Total Item Earnings This Estimate $152,988.
30
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Contract Line Items

Project: STP 2026(613)HES Control 088302095

Category: 001 Description: BMT_FM0105_1(2023 HSIP) Increase Superelevation

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01347004 0 BACKFILL (TY A OR B) STA $1,400.00 15.00 0.00 15.00 $21,000.00

0065 01647017 0 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY $2.00 1,667.00 0.00 0.00 $0.00

0070 01647021 0 HYDRO MULCH SEED (TEMP_WARM) SY $2.00 1,667.00 0.00 0.00 $0.00

0075 01687001 0 VEGETATIVE WATERING TGL $110.00 13.80 0.00 0.00 $0.00

0080 03167067 0 ASPH (AC-20-5TR OR AC-20XP) GAL $10.00 1,680.00 0.00 1,575.00 $15,750.00

0085 03167258 0 AGGR (TY-PD OR PL, GR-4) CY $550.00 36.00 0.00 0.00 $0.00

0090 03417046 0 D-GR HMA TY-D PG64-22 (LEVEL-UP) TON $350.00 190.00 0.00 240.00 $84,000.00

0091 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-D PG64-22 (LEVEL-UP) - BONUS

$0.00

0092 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

D-GR HMA TY-D PG64-22 (LEVEL-UP) - PENALTY

$0.00

0093 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-D PG64-22 (LEVEL-UP) - BONUS

$0.00

0094 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

D-GR HMA TY-D PG64-22 (LEVEL-UP) - PENALTY

$0.00

0095 03417082 0 TACK COAT GAL $6.00 280.00 0.00 100.00 $600.00

0096 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 05:35:18 PM

Contract Line Items

Project: STP 2026(613)HES Control 088302095

Category: 001 Description: BMT_FM0105_1(2023 HSIP) Increase Superelevation

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0100 03517007 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $500.00 23.00 0.00 0.00 $0.00

0105 03547032 0 PLANE ASPH CONC PAV(0" TO 2") SY $1.00 622.00 0.00 0.00 $0.00

0110 05007001 0 MOBILIZATION LS $22,000.00 1.00 0.00 0.90 $19,800.00

0115 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,000.00 2.00 0.00 2.00 $4,000.00

0120 05057001 0 TMA (STATIONARY) DAY $400.00 16.00 0.00 0.00 $0.00

0125 05057003 0 TMA (MOBILE OPERATION) DAY $1,000.00 5.00 0.00 2.00 $2,000.00

0130 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $7.00 200.00 0.00 100.00 $700.00

0135 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.25 200.00 0.00 0.00 $0.00

0140 05307002 0 INTERSECTIONS (ACP) SY $81.00 128.00 0.00 0.00 $0.00

0145 05307010 0 DRIVEWAYS (ACP) SY $65.00 182.00 0.00 0.00 $0.00

0150 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $1.00 3,000.00 0.00 600.00 $600.00

0155 05337002 0 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $1.25 1,500.00 0.00 0.00 $0.00

0160 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.50 3,008.00 0.00 0.00 $0.00

Contract: 088302095 Payment Estimate: 0002 Page: 8 of 12



Contractor's Estimate Package

Report Generation Date: 09/02/2026 05:35:18 PM

Contract Line Items

Project: STP 2026(613)HES Control 088302095

Category: 001 Description: BMT_FM0105_1(2023 HSIP) Increase Superelevation

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0165 06627036 0 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.60 117.00 0.00 0.00 $0.00

0170 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.60 470.00 0.00 0.00 $0.00

0175 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.50 78.00 0.00 0.00 $0.00

0180 06667410 0 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $1.10 3,008.00 0.00 3,008.00 $3,308.80

0185 06667419 0 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $1.20 260.00 0.00 260.00 $312.00

0190 06667422 0 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $1.10 2,025.00 0.00 2,025.00 $2,227.50

0195 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $30.00 12.00 0.00 12.00 $360.00

0200 06727004 0 REFL PAV MRKR TY II-A-A EA $10.00 33.00 0.00 33.00 $330.00

Category 001 SubTotal $154,988.30

Contract Line Items

Project: STP 2026(613)HES Control 088302095

Category: 002 Description: BMT_FM0105_1(2023 HSIP) Increase Superelevation

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1000 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

Contract: 088302095 Payment Estimate: 0002 Page: 9 of 12



Contractor's Estimate Package

Report Generation Date: 09/02/2026 05:35:18 PM

Contract Line Items

Project: STP 2026(613)HES Control 088302095

Category: 002 Description: BMT_FM0105_1(2023 HSIP) Increase Superelevation

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1005 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

1006 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 6,000.00 0.00 0.00 $0.00

1010 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

1015 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

1020 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $154,988.30

Contract: 088302095 Payment Estimate: 0002 Page: 10 of 12



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01347004 BACKFILL (TY A OR B) STA $1,400.00 15.00 15.00 $21,000.00

01647017 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY $2.00 1,667.00 0.00 $0.00

01647021 HYDRO MULCH SEED (TEMP_WARM) SY $2.00 1,667.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $110.00 13.80 0.00 $0.00

03167067 ASPH (AC-20-5TR OR AC-20XP) GAL $10.00 1,680.00 1,575.00 $15,750.00

03167258 AGGR (TY-PD OR PL, GR-4) CY $550.00 36.00 0.00 $0.00

03417046 D-GR HMA TY-D PG64-22 (LEVEL-UP) TON $350.00 190.00 240.00 $84,000.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03417082 TACK COAT GAL $6.00 280.00 100.00 $600.00

03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $500.00 23.00 0.00 $0.00

03547032 PLANE ASPH CONC PAV(0" TO 2") SY $1.00 622.00 0.00 $0.00

05007001 MOBILIZATION LS $22,000.00 1.00 0.90 $19,800.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,000.00 2.00 2.00 $4,000.00

05057001 TMA (STATIONARY) DAY $400.00 16.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $1,000.00 5.00 2.00 $2,000.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $7.00 200.00 100.00 $700.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.25 200.00 0.00 $0.00

05307002 INTERSECTIONS (ACP) SY $81.00 128.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $65.00 182.00 0.00 $0.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $1.00 3,000.00 600.00 $600.00

05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $1.25 1,500.00 0.00 $0.00

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 $0.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.50 3,008.00 0.00 $0.00

06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.60 117.00 0.00 $0.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.60 470.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 05:35:18 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.50 78.00 0.00 $0.00

06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $1.10 3,008.00 3,008.00 $3,308.80

06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $1.20 260.00 260.00 $312.00

06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $1.10 2,025.00 2,025.00 $2,227.50

06687089 PREFAB PM TY C (W)(24")(SLD) LF $30.00 12.00 12.00 $360.00

06727004 REFL PAV MRKR TY II-A-A EA $10.00 33.00 33.00 $330.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 6,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $154,988.30
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