
-65.50

089005009CONTRACT ID:

PROJECT: F 2026(218)

CONTRACT:

01263209

PROJECTED AMOUNT: $1,895,685.02

CONTRACTOR:

HIGHWAY: FM 3309

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

BAKER & COMPANY CONSTRUCTION, LLC

Eduardo Castaneda, P.E.

ANDERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0007

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/18/2026

01/07/2026

ESTIMATE PAID:

 59

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/23/2026

$1,895,619.52

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,861,683.02

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 64.13

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$10,373.30 $1,942,437.72 $1,952,811.02 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$10,373.30 $1,942,437.72 $1,952,811.02 

$0.00 $0.00 $0.00 

$10,373.30 $1,952,811.02 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,942,437.72 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 59

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/23/2026

03/20/2026

 92

 0

 92

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

AWAIT FINAL ACCEPT 16

AWAITING AE ACCEPTA 2

HOLIDAY 1

SATURDAY 4

SUNDAY 4

WORK ACCEPTED 1

09/01/2026  1 AWAITING AE ACCEPTANCE

09/02/2026  1 AWAITING AE ACCEPTANCE

09/03/2026  1 WORK ACCEPTED

09/04/2026  1 AWAIT FINAL ACCEPT

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 AWAIT FINAL ACCEPT

09/09/2026  1 AWAIT FINAL ACCEPT

09/10/2026  1 AWAIT FINAL ACCEPT

09/11/2026  1 AWAIT FINAL ACCEPT

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 AWAIT FINAL ACCEPT

09/15/2026  1 AWAIT FINAL ACCEPT

09/16/2026  1 AWAIT FINAL ACCEPT

09/17/2026  1 AWAIT FINAL ACCEPT

09/18/2026  1 AWAIT FINAL ACCEPT

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAIT FINAL ACCEPT

09/22/2026  1 AWAIT FINAL ACCEPT

09/23/2026  1 AWAIT FINAL ACCEPT

09/24/2026  1 AWAIT FINAL ACCEPT

09/25/2026  1 AWAIT FINAL ACCEPT

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD

F 2026(218) 089005009PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0170 05007001 MOBILIZATION000 LS  148,190.000 $10,373.30 0.070  0.97 1.00

$10,373.30TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

089005009PROJECT CONTROLF 2026(218)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007001 000 PREPARING ROW AC  16,500.000  0.550  0.000  0.11  1,815.00

0065 01007002 000 PREPARING ROW STA  3,025.000  26.000  0.000  25.00  75,625.00

0070 01047017 000 REMOV CONC (CURB & GUTTER) LF  16.500  150.000  0.000  299.00  4,933.50

0075 01057002 000 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY  3.400  360.000  0.000  256.51  872.13

0080 01057026 000 RMV (6") TRT/UNTRT BASE & ASPH PAV SY  4.300  13,938.000  0.000  12,866.77  55,327.11

0085 01107002 000 EXCAV (CHANNEL) CY  17.300  623.000  0.000  542.00  9,376.60

0100 01647076 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  1.050  14,079.000  0.000  4,601.00  4,831.05

0115 01687001 000 VEGETATIVE WATERING TGL  10.000  388.000  0.000  14.00  140.00

0120 02757001 000 CEMENT TON  275.000  197.000  0.000  226.96  62,414.00

0125 02757003 000 CEMENT TRT (EXIST MATL)(8") SY  9.200  10,934.000  0.000  12,866.79  118,374.47

0130 03107006 000 PRIME COAT (RC-250) GAL  7.700  4,182.000  0.000  3,300.00  25,410.00

0132 03167012 ASPH (CRS-2P) GAL  0.500  0.000  5,500.000  5,500.00  2,750.00

Added by CO#1

0135 03167187 000 AGGR (TY-D, GR-5)(SAC-B) CY  200.000  117.000  0.000  107.22  21,444.00

0137 03167253 AGGR (TY-D OR L, GR-4) CY  27.630  0.000  110.000  110.00  3,039.30

Added by CO#1

0140 03447001 000 SP MIXES SP-B PG64-22 TON  148.000  3,067.000  0.000  2,688.99  397,970.52

0145 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  172.000  1,585.000  0.000  1,996.03  343,317.16

0155 03547051 000 PLANE ASPH CONC PAV(2") SY  30.000  471.000  0.000  2,284.22  68,526.60

0160 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  1,320.000  20.000  0.000  33.50  44,220.00

0165 04327033 000 RIPRAP (STONE COMMON)(DRY)(18 IN) CY  171.000  55.000  0.000  111.00  18,981.00

0170 05007001 000 MOBILIZATION LS  148,190.000  1.000  0.000  0.97  143,744.30

0175 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,655.000  5.000  0.000  5.00  18,275.00

0180 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  188.000  35.000  0.000  35.00  6,580.00

0185 05057001 000 TMA (STATIONARY) DAY  363.000  5.000  0.000  9.00  3,267.00

0220 05067051 000 TRACKHOE WORK (EROSION & SEDMT CONT) HR  130.000  25.000  0.000  5.00  650.00

0225 05297009 000 CONC CURB & GUTTER (TY II) LF  71.500  150.000  0.000  299.00  21,378.50

0230 05307010 000 DRIVEWAYS (ACP) SY  145.000  360.000  0.000  472.40  68,498.00

0235 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  396.000  10.000  0.000  10.00  3,960.00

0240 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  853.000  10.000  0.000  10.00  8,530.00

0245 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,232.000  5.000  0.000  5.00  6,160.00

0250 06447073 000 REMOVE SM RD SN SUP&AM EA  149.000  15.000  0.000  15.00  2,235.00

0255 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  143.000  4.000  0.000  4.00  572.00

0260 06587079 000 INSTL OM SM RD SIGN (1-OM-CON)Y EA  102.000  2.000  0.000  2.00  204.00

0265 06587080 000 INSTL OM SM RD SIGN (1-OM-CON)R EA  242.000  1.000  0.000  1.00  242.00

0290 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  5.500  24.000  0.000  44.00  242.00

0295 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.200  150.000  0.000  93.00  204.60

0300 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.150  244.000  0.000  108.00  772.20

0305 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.650  5,806.000  0.000  6,180.00  10,197.00

0310 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.650  6,444.000  0.000  6,132.00  10,117.80

0315 06687091 000 PREFAB PM TY C (W)(ARROW) EA  275.000  1.000  0.000  2.00  550.00

0320 06687103 000 PREFAB PM TY C (W)(WORD) EA  330.000  1.000  0.000  2.00  660.00

0325 06727001 000 REFL PAV MRKR TY I-A EA  6.600  60.000  0.000  66.00  435.60
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0330 06727002 000 REFL PAV MRKR TY I-C EA  6.600  12.000  0.000  13.00  85.80

0335 06727004 000 REFL PAV MRKR TY II-A-A EA  5.500  144.000  0.000  147.00  808.50

0340 07307019 000 FULL - WIDTH MOWING CYC  3,850.000  1.000  0.000  1.00  3,850.00

0345 07347002 000 LITTER REMOVAL CYC  3,850.000  1.000  0.000  1.00  3,850.00

0355 40217001 000 PERMEABLE CONCRETE EDGE DRAIN LF  61.000  5,310.000  0.000  5,029.00  306,769.00

0361 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  39,800.22  39,800.22

Category Subtotal $1,922,005.96

002 BRIDGE: 100010089005015 [FM 3309 @ HOWARD CREEK TR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0405 04807001 000 CLEAN EXIST CULVERTS EA  4,475.000  1.000  0.000  1.00  4,475.00

Category Subtotal $4,475.00

004 CHANGE ORDER ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0146 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  10,000.000  18,799.51  18,799.51

Added by CO#2 Corrected Quantity (SP-B)

0147 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  10,000.000  7,692.55  7,692.55

Added by CO#2 Corrected Quantity (SP-B)

0148 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  0.000  10,000.000 -162.00 -162.00

Added by CO#2 Corrected Quantity (SP-B)

Category Subtotal $26,330.06

089005009F 2026(218)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 01607002 000 FURN & PLACE TOPSOIL (4") SY  0.800  14,079.000  0.000  0.000  0.00

0095 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.250  7,040.000  0.000  0.000  0.00

0105 01647077 000 BOND FBR MTRX SEED (TEMP)(WARM) SY  0.800  7,040.000  0.000  0.000  0.00

0110 01647078 000 BOND FBR MTRX SEED (TEMP)(COOL) SY  0.800  7,040.000  0.000  0.000  0.00

0141 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  10,000.000  1.000 -1.000  0.000  0.00

0142 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  10,000.000  1.000 -1.000  0.000  0.00

0143 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  10,000.000  1.000 -1.000  0.000  0.00

0150 03447077 000 TACK COAT GAL  5.250  1,441.000  0.000  0.000  0.00

0157 04207070 CL E CONC (SEAL SLAB)(NON-REINF) CY  742.000  0.000  25.910  0.000  0.00

CL E CONC (SEAL SLAB)(NON-REINF)

0163 04327002 RIPRAP (CONC)(5 IN) CY  1,250.000  0.000  16.460  0.000  0.00

RIPRAP (CONC)(5 IN)

0190 05057003 000 TMA (MOBILE OPERATION) DAY  656.000  5.000  0.000  0.000  0.00

0195 05067030 000 BACKHOE WORK (EROSION & SEDMT CONT) HR  147.000  25.000  0.000  0.000  0.00
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0200 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.400  1,000.000  0.000  0.000  0.00

0205 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.200  1,000.000  0.000  0.000  0.00

0210 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.800  250.000  0.000  0.000  0.00

0215 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  5.500  250.000  0.000  0.000  0.00

0270 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.850  5,806.000  0.000  0.000  0.00

0275 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.780  6,444.000  0.000  0.000  0.00

0280 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  4.900  100.000  0.000  0.000  0.00

0285 06627098 000 WK ZN PAV MRK REMOV (Y)6"(BRK) LF  3.800  1,432.000  0.000  0.000  0.00

0350 30057001 000 MEMBRANE UNDERSEAL GAL  2.100  2,788.000 -2,788.000  0.000  0.00

0360 96017001 MATERIAL ON HAND DOL  1,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0406 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1,000.000  1.000  0.000  0.000  0.00

0407 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1,000.000  1.000  0.000  0.000  0.00

0408 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL  1,000.000  1.000  0.000  0.000  0.00

0409 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,952,811.02



CONTRACT ID 089005009 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 8ESTIMATE 0007

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007001 000 AC  16,500.000PREPARING ROW  0.110  1,815.00 0.55

01007002 000 STA  3,025.000PREPARING ROW  25.000  75,625.00 26.00

01047017 000 LF  16.500REMOV CONC (CURB & GUTTER)  299.000  4,933.50 150.00

01057002 000 SY  3.400RMV (2"-6") TRT/UNTRT BASE & ASPH PAV  256.510  872.13 360.00

01057026 000 SY  4.300RMV (6") TRT/UNTRT BASE & ASPH PAV  12,866.770  55,327.11 13,938.00

01107002 000 CY  17.300EXCAV (CHANNEL)  542.000  9,376.60 623.00

01647076 000 SY  1.050BOND FBR MTRX SEED (PERM)(RURAL)(SAND)  4,601.000  4,831.05 14,079.00

01687001 000 TGL  10.000VEGETATIVE WATERING  14.000  140.00 388.00

02757001 000 TON  275.000CEMENT  226.960  62,414.00 197.00

02757003 000 SY  9.200CEMENT TRT (EXIST MATL)(8")  12,866.790  118,374.47 10,934.00

03107006 000 GAL  7.700PRIME COAT (RC-250)  3,300.000  25,410.00 4,182.00

03167012 GAL  0.500ASPH (CRS-2P)  5,500.000  2,750.00 0.00

03167187 000 CY  200.000AGGR (TY-D, GR-5)(SAC-B)  107.220  21,444.00 117.00

03167253 CY  27.630AGGR (TY-D OR L, GR-4)  110.000  3,039.30 0.00

03447001 000 TON  148.000SP MIXES SP-B PG64-22  2,688.990  397,970.52 3,067.00

03447020 000 TON  172.000SP MIXES SP-C SAC-A PG70-22  1,996.030  343,317.16 1,585.00

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  18,799.510  18,799.51 0.00

Added by CO#2 Corrected Quantity (SP-B)

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  7,692.550  7,692.55 0.00

Added by CO#2 Corrected Quantity (SP-B)

03547051 000 SY  30.000PLANE ASPH CONC PAV(2")  2,284.220  68,526.60 471.00

04297007 000 SF  1,320.000CONC STR REPAIR (VERTICAL & OVERHEAD)  33.500  44,220.00 20.00

04327033 000 CY  171.000RIPRAP (STONE COMMON)(DRY)(18 IN)  111.000  18,981.00 55.00

04807001 000 EA  4,475.000CLEAN EXIST CULVERTS  1.000  4,475.00 1.00

05007001 000 LS  148,190.000MOBILIZATION  0.970  143,744.30 1.00

05027001 000 MO  3,655.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  18,275.00 5.00

05037001 000 DAY  188.000PORTABLE CHANGEABLE MESSAGE SIGN  35.000  6,580.00 35.00

05057001 000 DAY  363.000TMA (STATIONARY)  9.000  3,267.00 5.00

05067051 000 HR  130.000TRACKHOE WORK (EROSION & SEDMT CONT)  5.000  650.00 25.00

05297009 000 LF  71.500CONC CURB & GUTTER (TY II)  299.000  21,378.50 150.00

05307010 000 SY  145.000DRIVEWAYS (ACP)  472.400  68,498.00 360.00

05607002 000 EA  396.000MAILBOX INSTALL-S (TWG-POST) TY 2  10.000  3,960.00 10.00

05857003 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 344) -162.000 -162.00 0.00

Added by CO#2 Corrected Quantity (SP-B)

06447001 000 EA  853.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  10.000  8,530.00 10.00

06447031 000 EA  1,232.000IN SM RD SN SUP&AM TYS80(1)SA(U)  5.000  6,160.00 5.00

06447073 000 EA  149.000REMOVE SM RD SN SUP&AM  15.000  2,235.00 15.00

06587059 000 EA  143.000INSTL OM ASSM (OM-2Z)(WFLX)GND(BI)  4.000  572.00 4.00

06587079 000 EA  102.000INSTL OM SM RD SIGN (1-OM-CON)Y  2.000  204.00 2.00

06587080 000 EA  242.000INSTL OM SM RD SIGN (1-OM-CON)R  1.000  242.00 1.00

06667018 000 LF  5.500REFL PAV MRK TY I (W)8"(DOT)(100MIL)  44.000  242.00 24.00

06667024 000 LF  2.200REFL PAV MRK TY I (W)8"(SLD)(100MIL)  93.000  204.60 150.00

06667036 000 LF  7.150REFL PAV MRK TY I (W)24"(SLD)(100MIL)  108.000  772.20 244.00
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06667411 000 LF  1.650REFL PAV MRK TY I (W)6"(SLD)(100MIL)  6,180.000  10,197.00 5,806.00

06667423 000 LF  1.650REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  6,132.000  10,117.80 6,444.00

06687091 000 EA  275.000PREFAB PM TY C (W)(ARROW)  2.000  550.00 1.00

06687103 000 EA  330.000PREFAB PM TY C (W)(WORD)  2.000  660.00 1.00

06727001 000 EA  6.600REFL PAV MRKR TY I-A  66.000  435.60 60.00

06727002 000 EA  6.600REFL PAV MRKR TY I-C  13.000  85.80 12.00

06727004 000 EA  5.500REFL PAV MRKR TY II-A-A  147.000  808.50 144.00

07307019 000 CYC  3,850.000FULL - WIDTH MOWING  1.000  3,850.00 1.00

07347002 000 CYC  3,850.000LITTER REMOVAL  1.000  3,850.00 1.00

40217001 000 LF  61.000PERMEABLE CONCRETE EDGE DRAIN  5,029.000  306,769.00 5,310.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  39,800.220  39,800.22 1.00

$1,952,811.02TOTAL ITEM EARNINGS TO DATE


