
 184,693.71

090100065CONTRACT ID:

PROJECT: C 901-00-65

CONTRACT:

11253215

PROJECTED AMOUNT: $2,093,180.04

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

STRIPE-A-ZONE, LLC

Jesse Herrera, P.E.

LAMAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0007

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/16/2025

11/06/2025

ESTIMATE PAID:

 75

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/02/2026

$2,277,873.75

CONTRACT:

06/26/2026

AWARD AMOUNT: $1,997,709.63

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 138.89

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 90.71

$0.00 $2,045,985.85 $2,045,985.85 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($20,328.00)($20,328.00)

$0.00 $0.00 $0.00 

$0.00 $2,066,313.85 $2,066,313.85 

$0.00 $0.00 $0.00 

$0.00 $2,066,313.85 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,066,313.85 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$20,328.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 21

 21

C. O. ADJUSTED DAYS:

 75

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/02/2026

00/00/0000

 54

 0

 54

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

HOLIDAY 1

OTHER - SEE RMRKS 21

SATURDAY 4

SUNDAY 4

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1 SATURDAY



CONTRACT ID 090100065 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 6ESTIMATE 0007

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090100065PROJECT CONTROLC 901-00-65

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1,000.000  1.000  0.000  0.90  900.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  250.000  4.000  0.000  4.00  1,000.00

0071 05057003 TMA (MOBILE OPERATION) DAY  150.000  0.000  126.000  65.00  9,750.00

ADDTL CO DESCR 1

0075 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.950  325.000  0.000  255.00  242.25

0080 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.600  24,967.000  0.000  32,033.00  19,219.80

0085 06667033 000 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  8.500  506.000  0.000  582.00  4,947.00

0090 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.500  1,554.000  0.000  2,033.00  19,313.50

0095 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  190.000  76.000  0.000  102.00  19,380.00

0100 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  210.000  66.000  0.000  93.00  19,530.00

0105 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  450.000  4.000  0.000  4.00  1,800.00

0110 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  40.000  164.000  0.000  151.00  6,040.00

0113 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.640  0.000  1,550,322.000  1,633,336.00  1,045,335.04

CO#1 CONTRACT REWORK

0115 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.550  1,268,151.000  0.000  951,958.50  523,577.18

0120 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.550  152,566.000 -4,401.000  131,284.50  72,206.48

0135 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.370  142,145.000 -44,410.000  43,680.00  16,161.60

0148 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.500  0.000  57,897.000  359,154.00  179,577.00

CO#1 CONTRACT REWORK

138 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.500  0.000  49,138.000  234,621.00  117,310.50

ADDTL CO DSCR 1

144 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.500  0.000  4,401.000  20,047.00  10,023.50

ADDTL CO DESCR 1

Category Subtotal $2,066,313.85

090100065C 901-00-65PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05057001 000 TMA (STATIONARY) DAY  0.010  42.000 -42.000  0.000  0.00

0125 06667347 000 PAVEMENT SLER 6" LF  0.150  80,901.000 -80,901.000  0.000  0.00

0130 06667350 000 PAVEMENT SLER 12" LF  0.750  10,950.000 -10,950.000  0.000  0.00

0140 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.290  2,281,457.000 -1,848,475.000  0.000  0.00

0145 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.320  381,258.000 -308,394.000  0.000  0.00

0150 06727002 000 REFL PAV MRKR TY I-C EA  3.900  8,005.000 -7,905.000  0.000  0.00

0155 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  23,947.000 -19,160.000  0.000  0.00

0160 06727006 000 REFL PAV MRKR TY II-C-R EA  4.500  251.000  12,969.000  0.000  0.00

0165 06777002 000 ELIM EXT PM & MRKS (6") LF  0.100  1,051,472.000 -1,051,472.000  0.000  0.00

0170 06777004 000 ELIM EXT PM & MRKS (8") LF  0.500  2,175.000 -2,175.000  0.000  0.00

0175 06777006 000 ELIM EXT PM & MRKS (12") LF  1.000  10,950.000 -10,950.000  0.000  0.00
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0180 60657001 000 MLTPLY PV MK W/WTY (W) (6") (SLD) LF  0.500  35,956.000 -35,956.000  0.000  0.00

0185 60657002 000 MLTPLY PV MK W/WTY (W) (6") (BRK) LF  0.600  8,989.000 -8,989.000  0.000  0.00

0190 60657004 000 MLTPLY PV MK W/WTY (Y) (6") (SLD) LF  0.520  35,956.000 -35,956.000  0.000  0.00

0195 60657007 000 MLTPLY PV MK W/WTY (W) (8") (SLD) LF  0.800  2,175.000 -2,175.000  0.000  0.00

0200 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0215 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0220 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0225 96107001 000 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0230 96097003 000 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0235 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0205 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  31,489.800  0.000  0.000  0.00

0210 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  62,979.610  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,066,313.85
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  1,000.000MOBILIZATION  0.900  900.00 1.00

05027001 000 MO  250.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  1,000.00 4.00

05057003 DAY  150.000TMA (MOBILE OPERATION)  65.000  9,750.00 0.00

06667009 000 LF  0.950REFL PAV MRK TY I (W)6"(DOT)(100MIL)  255.000  242.25 325.00

06667024 000 LF  0.600REFL PAV MRK TY I (W)8"(SLD)(100MIL)  32,033.000  19,219.80 24,967.00

06667033 000 LF  8.500REFL PAV MRK TY I (W)18"(SLD)(100MIL)  582.000  4,947.00 506.00

06667036 000 LF  9.500REFL PAV MRK TY I (W)24"(SLD)(100MIL)  2,033.000  19,313.50 1,554.00

06667042 000 EA  190.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  102.000  19,380.00 76.00

06667066 000 EA  210.000REFL PAV MRK TY I (W)(WORD)(100MIL)  93.000  19,530.00 66.00

06667081 000 EA  450.000REFL PAV MRK TY I (W)(RR XING)(100MIL)  4.000  1,800.00 4.00

06667090 000 EA  40.000REF PAV MRK TY I(W)36"(YLD TRI)(100MIL)  151.000  6,040.00 164.00

06667266 LF  0.640RE PROFILE PM TY I(W)6"(SLD)(100MIL)  1,633,336.000  1,045,335.04 0.00

CO#1 CONTRACT REWORK

06667270 000 LF  0.550RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  951,958.500  523,577.18 1,268,151.00

06667274 000 LF  0.550RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  131,284.500  72,206.48 152,566.00

06667408 000 LF  0.370REFL PAV MRK TY I (W)6"(BRK)(100MIL)  43,680.000  16,161.60 142,145.00

06667411 LF  0.500REFL PAV MRK TY I (W)6"(SLD)(100MIL)  234,621.000  117,310.50 0.00

06667420 LF  0.500REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  20,047.000  10,023.50 0.00

06667423 LF  0.500REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  359,154.000  179,577.00 0.00

CO#1 CONTRACT REWORK

$2,066,313.85TOTAL ITEM EARNINGS TO DATE


