
090100067CONTRACT ID:

PROJECT: F 2026(319)

CONTRACT:

02263031

PROJECTED AMOUNT: $752,646.44

CONTRACTOR:

HIGHWAY: BU 271B

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

HIGHWAY 19 CONSTRUCTION LLC

Daniel Taylor, P.E.

LAMAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0004

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/16/2026

02/04/2026

ESTIMATE PAID:

 49

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/15/2026

$752,646.44

CONTRACT:

06/26/2026

AWARD AMOUNT: $727,152.75

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 51.04

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 92.08

$67,801.20 $625,258.02 $693,059.22 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$67,801.20 $625,258.02 $693,059.22 

$0.00 $0.00 $0.00 

$67,801.20 $693,059.22 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $625,258.02 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 49

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/15/2026

04/15/2026

 96

 0

 96

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  17  13

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 4

SUNDAY 4

TOO WET 3

06/26/2026  1 TOO WET

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1 HOLIDAY TRAFFIC

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1

07/07/2026  1

07/08/2026  1 TOO WET

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1

07/14/2026  1

07/15/2026  1 TOO WET

07/16/2026  1

07/17/2026  1

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1 SATURDAY



CONTRACT ID 090100067 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 6ESTIMATE 0004

WORK PERFORMED THIS PERIOD

F 2026(319) 090100067PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 01047017 REMOV CONC (CURB & GUTTER)000 LF  5.000 $595.00 119.000  996.50 2,394.00

0100 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,700.000 $1,700.00 1.000  4.00 6.00

0105 05057001 TMA (STATIONARY)000 DAY  200.000 $2,400.00 12.000  49.00 45.00

0115 05297009 CONC CURB & GUTTER (TY II)000 LF  42.000 $9,996.00 238.000  1,065.50 2,414.00

0120 05307006 DRIVEWAYS (CONC)000 SY  109.000 $29,953.20 274.800  3,238.99 2,071.00

0125 05317003 CONC SIDEWALKS (6")000 SY  83.000 $23,157.00 279.000  1,348.57 2,366.00

$67,801.20TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090100067PROJECT CONTROLF 2026(319)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  25.000  2,108.000  0.000  3,516.98  87,924.50

0070 01047017 000 REMOV CONC (CURB & GUTTER) LF  5.000  2,394.000  0.000  996.50  4,982.50

0095 05007001 000 MOBILIZATION LS  90,000.000  1.000  0.000  0.81  72,720.00

0100 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,700.000  6.000  0.000  4.00  6,800.00

0105 05057001 000 TMA (STATIONARY) DAY  200.000  45.000  0.000  49.00  9,800.00

0115 05297009 000 CONC CURB & GUTTER (TY II) LF  42.000  2,414.000  0.000  1,065.50  44,751.00

0120 05307006 000 DRIVEWAYS (CONC) SY  109.000  2,071.000  0.000  3,238.99  353,049.91

0125 05317003 000 CONC SIDEWALKS (6") SY  83.000  2,366.000  0.000  1,348.57  111,931.31

0130 05317005 000 CURB RAMPS (TY 1) EA  1,100.000  1.000  0.000  1.00  1,100.00

Category Subtotal $693,059.22

090100067F 2026(319)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  312.000  32.000  0.000  0.000  0.00

0075 01107003 000 EXCAV (SPECIAL) CY  10.000  30.000  0.000  0.000  0.00

0080 01327003 000 EMBANK (FNL)(OC)(TY B) CY  50.000  35.000  0.000  0.000  0.00

0085 01627002 000 BLOCK SODDING SY  20.000  50.000  0.000  0.000  0.00

0090 01687002 000 VEGETATIVE WATERING (OPT1) TGL  1,000.000  1.000  0.000  0.000  0.00

0110 05057002 000 TMA (MOBILE OPERATION) HR  100.000  10.000  0.000  0.000  0.00

0135 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,000.000  1.000  0.000  0.000  0.00

0140 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  350.000  8.000  0.000  0.000  0.00

0145 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.250  875.000  0.000  0.000  0.00

0150 06777008 000 ELIM EXT PM & MRKS (24") LF  2.000  875.000  0.000  0.000  0.00

0155 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0170 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0175 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0180 96107001 000 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0185 96097002 000 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0190 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0160 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  8,164.230  0.000  0.000  0.00

0165 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  16,328.460  0.000  0.000  0.00
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $693,059.22
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047011 000 SY  25.000REMOV CONC (DRIVEWAYS)  3,516.980  87,924.50 2,108.00

01047017 000 LF  5.000REMOV CONC (CURB & GUTTER)  996.500  4,982.50 2,394.00

05007001 000 LS  90,000.000MOBILIZATION  0.808  72,720.00 1.00

05027001 000 MO  1,700.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  6,800.00 6.00

05057001 000 DAY  200.000TMA (STATIONARY)  49.000  9,800.00 45.00

05297009 000 LF  42.000CONC CURB & GUTTER (TY II)  1,065.500  44,751.00 2,414.00

05307006 000 SY  109.000DRIVEWAYS (CONC)  3,238.990  353,049.91 2,071.00

05317003 000 SY  83.000CONC SIDEWALKS (6")  1,348.570  111,931.31 2,366.00

05317005 000 EA  1,100.000CURB RAMPS (TY 1)  1.000  1,100.00 1.00

$693,059.22TOTAL ITEM EARNINGS TO DATE


