
Contract ID: 090100069

Project: C 901-00-69

Highway:

District: PARIS

Contract: 04263226 County: LAMAR

Award Amount: $734,734.00 Area Engineer: DARIUS HAGGARD

Projected Amount $749,735.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: THE TRUESDELL CORPORATION

Estimate Number: 0001 Letting Date: 04/08/2026

Estimate Paid: Award Date: 04/30/2026

Estimate Period: 6/2/2026 to 7/25/2026 Notice To Proceed Date: 06/02/2026

Estimate Type: Progress Work Begin Date: 07/07/2026

% Complete 21.31 Accepted Date:

% Time Used: 12.12

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $159,772.91 $0.00 $159,772.91

Participating $0.00 $0.00 $0.00

Non-Participating $159,772.91 $0.00 $159,772.91

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $159,772.91 $0.00 $159,772.91

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/07/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/06/2026 Liquidated Damage Rate $760.00
Bid Days: 99

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 99
0

Days Charged to Date: 12 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 12

RAIN 2

SATURDAY 3

SUNDAY 2

Total Period Days: 12 7 19 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/07/2026 1

07/08/2026 1

07/09/2026 1

07/10/2026 1

07/11/2026 1 ü SATURDAY

07/12/2026 1 ü SUNDAY

07/13/2026 1 ü RAIN

07/14/2026 1 ü RAIN

07/15/2026 1

07/16/2026 1

07/17/2026 1

07/18/2026 1 ü SATURDAY

07/19/2026 1 ü SUNDAY

07/20/2026 1

07/21/2026 1

07/22/2026 1

07/23/2026 1
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Contractor's Estimate Package
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07/24/2026 1

07/25/2026 1 ü SATURDAY
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Worked Performed This Period
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:10:54 PM

Project: C 901-00-69 Control 090100069

Category: 001 Description: EROSION & SCOUR REPAIR CONSISTING OF REMOVAL OF SEDIMENT AND
OTHER MINOR STRUCTURAL MAINTENANCE

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 01007002 000 PREPARING ROW STA $2,000.00 1 $2,000.00 8.00 1.00

0105 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY $120.00 144.8080 $17,376.96 948.00 144.81

0110 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY $110.00 780.30 $85,833.00 3,649.00 780.30

0120 04807001 000 CLEAN EXIST CULVERTS EA $5,000.00 0.50 $2,500.00 2.00 0.50

0130 05007001 000 MOBILIZATION LS $26,166.00 0.90 $23,549.40 1.00 0.90

0100 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY $135.00 43.5540 $5,879.79 145.00 43.55

0065 01107002 000 EXCAV (CHANNEL) CY $30.00 57.1110 $1,713.33 557.00 57.11

0155 07357060 000 DRIFTWOOD REMOVAL CY $65.00 17.2220 $1,119.43 177.00 17.22

0160 07527005 000 TREE REMOVAL (4" - 12" DIA) EA $300.00 15 $4,500.00 15.00 15.00

0070 01107003 000 EXCAV (SPECIAL) CY $30.00 185 $5,550.00 185.00 185.00

0095 04017001 000 FLOWABLE BACKFILL CY $750.00 13 $9,750.00 43.00 13.00

0135 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 1 $1.00 7.00 1.00
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Contract Line Items

Project: C 901-00-69 Control 090100069

Category: 001 Description: EROSION & SCOUR REPAIR CONSISTING OF REMOVAL OF SEDIMENT AND
OTHER MINOR STRUCTURAL MAINTENANCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $2,000.00 8.00 0.00 1.00 $2,000.00

0065 01107002 0 EXCAV (CHANNEL) CY $30.00 557.00 0.00 57.11 $1,713.33

0070 01107003 0 EXCAV (SPECIAL) CY $30.00 185.00 0.00 185.00 $5,550.00

0075 01327015 0 EMBANK (VEH)(OC)(TY B) CY $50.00 467.00 0.00 0.00 $0.00

0080 01327019 0 EMBANK (VEH)(OC)(TY D) CY $50.00 30.00 0.00 0.00 $0.00

0085 01347009 0 BACKFILL (TY A OR B)(VEH) CY $75.00 20.00 0.00 0.00 $0.00

0090 01627002 0 BLOCK SODDING SY $200.00 7.00 0.00 0.00 $0.00

0095 04017001 0 FLOWABLE BACKFILL CY $750.00 43.00 0.00 13.00 $9,750.00

0100 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $135.00 145.00 0.00 43.55 $5,879.79

0105 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $120.00 948.00 0.00 144.81 $17,376.96

0110 04327045 0 RIPRAP (STONE PROTECTION)(24 IN) CY $110.00 3,649.00 0.00 780.30 $85,833.00

0115 04597010 0 GABIONS (3' X 3')(GALV) CY $300.00 115.00 0.00 0.00 $0.00

0120 04807001 0 CLEAN EXIST CULVERTS EA $5,000.00 2.00 0.00 0.50 $2,500.00
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Contractor's Estimate Package
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Contract Line Items

Project: C 901-00-69 Control 090100069

Category: 001 Description: EROSION & SCOUR REPAIR CONSISTING OF REMOVAL OF SEDIMENT AND
OTHER MINOR STRUCTURAL MAINTENANCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 04967007 0 REMOV STR (PIPE) LF $500.00 16.00 0.00 0.00 $0.00

0130 05007001 0 MOBILIZATION LS $26,166.00 1.00 0.00 0.90 $23,549.40

0135 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 7.00 0.00 1.00 $1.00

0140 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $3,500.00 2.00 0.00 0.00 $0.00

0145 05057001 0 TMA (STATIONARY) DAY $1.00 6.00 0.00 0.00 $0.00

0150 05057002 0 TMA (MOBILE OPERATION) HR $1.00 65.00 0.00 0.00 $0.00

0155 07357060 0 DRIFTWOOD REMOVAL CY $65.00 177.00 0.00 17.22 $1,119.43

0160 07527005 0 TREE REMOVAL (4" - 12" DIA) EA $300.00 15.00 0.00 15.00 $4,500.00

0165 96017001 0 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0170 96027001 0 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0175 96027002 0 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0180 96107001 0 ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:10:54 PM

Contract Line Items

Project: C 901-00-69 Control 090100069

Category: 001 Description: EROSION & SCOUR REPAIR CONSISTING OF REMOVAL OF SEDIMENT AND
OTHER MINOR STRUCTURAL MAINTENANCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 96097003 0 SBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 0.00 $0.00

0190 96067001 0 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $159,772.91

Contract Line Items

Project: C 901-00-69 Control 090100069

Category: 002 Description: EROSION & SCOUR REPAIR CONSISTING OF REMOVAL OF SEDIMENT AND
OTHER MINOR STRUCTURAL MAINTENANCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0195 96067003 0 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 5,000.00 0.00 0.00 $0.00

0200 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 9,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $159,772.91
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $2,000.00 8.00 1.00 $2,000.00

01107002 EXCAV (CHANNEL) CY $30.00 557.00 57.11 $1,713.33

01107003 EXCAV (SPECIAL) CY $30.00 185.00 185.00 $5,550.00

01327015 EMBANK (VEH)(OC)(TY B) CY $50.00 467.00 0.00 $0.00

01327019 EMBANK (VEH)(OC)(TY D) CY $50.00 30.00 0.00 $0.00

01347009 BACKFILL (TY A OR B)(VEH) CY $75.00 20.00 0.00 $0.00

01627002 BLOCK SODDING SY $200.00 7.00 0.00 $0.00

04017001 FLOWABLE BACKFILL CY $750.00 43.00 13.00 $9,750.00

04327041 RIPRAP (STONE PROTECTION)(12 IN) CY $135.00 145.00 43.55 $5,879.79

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $120.00 948.00 144.81 $17,376.96

04327045 RIPRAP (STONE PROTECTION)(24 IN) CY $110.00 3,649.00 780.30 $85,833.00

04597010 GABIONS (3' X 3')(GALV) CY $300.00 115.00 0.00 $0.00

04807001 CLEAN EXIST CULVERTS EA $5,000.00 2.00 0.50 $2,500.00

04967007 REMOV STR (PIPE) LF $500.00 16.00 0.00 $0.00

05007001 MOBILIZATION LS $26,166.00 1.00 0.90 $23,549.40

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 7.00 1.00 $1.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $3,500.00 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $1.00 6.00 0.00 $0.00

05057002 TMA (MOBILE OPERATION) HR $1.00 65.00 0.00 $0.00

07357060 DRIFTWOOD REMOVAL CY $65.00 177.00 17.22 $1,119.43

07527005 TREE REMOVAL (4" - 12" DIA) EA $300.00 15.00 15.00 $4,500.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 5,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 9,000.00 0.00 $0.00

96097003 SBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 $0.00
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Contractor's Estimate Package
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $159,772.91
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