
Contract ID: 090119212

Project: BR 2023(646)

Highway:

District: PARIS

Contract: 05263032 County: GRAYSON

Award Amount: $802,935.20 Area Engineer: BRYAN ESMAILI-DOKI

Projected Amount $832,464.44 Area Number: 055

Adj Projected Amount $0.00

Contractor: HODGES AND SON CONSTRUCTION COMPANY, INC.

Estimate Number: 0001 Letting Date: 05/06/2026

Estimate Paid: Award Date: 05/21/2026

Estimate Period: 6/4/2026 to 7/25/2026 Notice To Proceed Date: 06/04/2026

Estimate Type: Progress Work Begin Date: 07/06/2026

% Complete 1.45 Accepted Date:

% Time Used: 15.15

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $12,105.00 $0.00 $12,105.00

Participating $12,105.00 $0.00 $12,105.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $12,105.00 $0.00 $12,105.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/06/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/06/2026 Liquidated Damage Rate $760.00
Bid Days: 99

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 99
0

Days Charged to Date: 15 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 15

SATURDAY 3

SUNDAY 2

Total Period Days: 15 5 20 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/06/2026 1 NO WORK PERFORMED: CONTRACTOR CHOSE NOT TO WORK

07/07/2026 1

07/08/2026 1

07/09/2026 1

07/10/2026 1

07/11/2026 1 ü SATURDAY

07/12/2026 1 ü SUNDAY

07/13/2026 1

07/14/2026 1

07/15/2026 1

07/16/2026 1

07/17/2026 1

07/18/2026 1 ü SATURDAY

07/19/2026 1 ü SUNDAY

07/20/2026 1

07/21/2026 1

07/22/2026 1

07/23/2026 1
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07/24/2026 1

07/25/2026 1 ü SATURDAY
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Worked Performed This Period

Project: BR 2023(646) Control 090119212

Category: 001 Description: BRIDGE REPLACEMENT

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 01007002 000 PREPARING ROW STA $2,400.00 4.20 $10,080.00 4.20 4.20

0155 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 425 $425.00 578.00 425.00

0130 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,600.00 1 $1,600.00 7.00 1.00

Total Item Earnings This Estimate $12,105.00
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Contract Line Items

Project: BR 2023(646) Control 090119212

Category: 001 Description: BRIDGE REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $2,400.00 4.20 0.00 4.20 $10,080.00

0065 01107001 0 EXCAV (ROADWAY) CY $12.00 196.00 0.00 0.00 $0.00

0070 01107002 0 EXCAV (CHANNEL) CY $10.00 1,446.00 0.00 0.00 $0.00

0075 01327003 0 EMBANK (FNL)(OC)(TY B) CY $30.00 74.00 0.00 0.00 $0.00

0080 01647005 0 BROADCAST SEED (TEMP_WARM) SY $3.70 437.00 0.00 0.00 $0.00

0085 01647006 0 BROADCAST SEED (TEMP_COOL) SY $3.70 437.00 0.00 0.00 $0.00

0090 01647018 0 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY $3.10 874.00 0.00 0.00 $0.00

0095 01687001 0 VEGETATIVE WATERING TGL $1.00 11.00 0.00 0.00 $0.00

0100 02517025 0 REWORK BS MTL (TY B)(6")(ORD COMP) SY $30.00 759.00 0.00 0.00 $0.00

0105 03057002 0 SALV, HAUL & STKPL RCL APH PV (0 TO 2") SY $12.00 641.00 0.00 0.00 $0.00

0110 03447009 0 SP MIXES SP-C PG64-22 TON $310.00 126.00 0.00 0.00 $0.00

0115 04647009 0 RC PIPE (CL III)(36 IN) LF $90.00 60.00 0.00 0.00 $0.00

0120 04677365 0 SET (TY II) (36 IN) (RCP) (3: 1) (C) EA $3,000.00 2.00 0.00 0.00 $0.00
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Contract Line Items

Project: BR 2023(646) Control 090119212

Category: 001 Description: BRIDGE REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05007001 0 MOBILIZATION LS $68,000.00 1.00 0.00 0.00 $0.00

0130 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,600.00 7.00 0.00 1.00 $1,600.00

0135 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $1.00 52.00 0.00 0.00 $0.00

0140 05067011 0 ROCK FILTER DAMS (REMOVE) LF $1.00 52.00 0.00 0.00 $0.00

0145 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $1.00 156.00 0.00 0.00 $0.00

0150 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $1.00 156.00 0.00 0.00 $0.00

0155 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 578.00 0.00 425.00 $425.00

0160 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 578.00 0.00 0.00 $0.00

0165 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $32.00 100.00 0.00 0.00 $0.00

0170 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,300.00 4.00 0.00 0.00 $0.00

0175 06587002 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2(BI) EA $20.00 18.00 0.00 0.00 $0.00

0180 40057001 0 RELOCATE EXISTING TRUSS BRIDGE LS $35,000.00 1.00 0.00 0.00 $0.00

0185 50117002 0 REMOVE LEAD-CONTAINING COATING (OTHER) LS $500.00 1.00 0.00 0.00 $0.00

Contract: 090119212 Payment Estimate: 0001 Page: 6 of 11



Contractor's Estimate Package
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Contract Line Items

Project: BR 2023(646) Control 090119212

Category: 001 Description: BRIDGE REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 96017001 0 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0195 96027001 0 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0200 96027002 0 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0205 96107001 0 ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00

0210 96097002 0 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 0.00 $0.00

0215 96067001 0 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $12,105.00

Contract Line Items

Project: BR 2023(646) Control 090119212

Category: 002 Description: BRIDGE REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0235 04007010 0 CEM STABIL BKFL CY $250.00 31.00 0.00 0.00 $0.00

0240 04167004 0 DRILL SHAFT (24 IN) LF $100.00 615.00 0.00 0.00 $0.00

0245 04207012 0 CL C CONC (ABUT) CY $1,200.00 20.40 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: BR 2023(646) Control 090119212

Category: 002 Description: BRIDGE REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0250 04207022 0 CL C CONC (CAP) CY $1,500.00 13.20 0.00 0.00 $0.00

0255 04207038 0 CL C CONC (COLUMN) CY $1,600.00 6.30 0.00 0.00 $0.00

0260 04227007 0 REINF CONC SLAB (SLAB BEAM) SF $20.00 3,120.00 0.00 0.00 $0.00

0265 04257019 0 PRESTR CONC SLAB BEAM (5SB15) LF $290.00 592.50 0.00 0.00 $0.00

0270 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $175.00 960.00 0.00 0.00 $0.00

0275 04507021 0 RAIL (TY T631LS) LF $65.00 264.00 0.00 0.00 $0.00

0280 04547004 0 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $210.00 52.00 0.00 0.00 $0.00

0285 96027003 0 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 1.00 0.00 0.00 $0.00

0290 96027004 0 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 1.00 0.00 0.00 $0.00

0295 96027005 0 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 4.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: BR 2023(646) Control 090119212

Category: 003 Description: BRIDGE REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0300 96067003 0 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 9,242.08 0.00 0.00 $0.00

0305 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 18,484.16 0.00 0.00 $0.00

Category 003 SubTotal $0.00

Total Item earnings this contract $12,105.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $2,400.00 4.20 4.20 $10,080.00

01107001 EXCAV (ROADWAY) CY $12.00 196.00 0.00 $0.00

01107002 EXCAV (CHANNEL) CY $10.00 1,446.00 0.00 $0.00

01327003 EMBANK (FNL)(OC)(TY B) CY $30.00 74.00 0.00 $0.00

01647005 BROADCAST SEED (TEMP_WARM) SY $3.70 437.00 0.00 $0.00

01647006 BROADCAST SEED (TEMP_COOL) SY $3.70 437.00 0.00 $0.00

01647018 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY $3.10 874.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $1.00 11.00 0.00 $0.00

02517025 REWORK BS MTL (TY B)(6")(ORD COMP) SY $30.00 759.00 0.00 $0.00

03057002 SALV, HAUL & STKPL RCL APH PV (0 TO 2") SY $12.00 641.00 0.00 $0.00

03447009 SP MIXES SP-C PG64-22 TON $310.00 126.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $250.00 31.00 0.00 $0.00

04167004 DRILL SHAFT (24 IN) LF $100.00 615.00 0.00 $0.00

04207012 CL C CONC (ABUT) CY $1,200.00 20.40 0.00 $0.00

04207022 CL C CONC (CAP) CY $1,500.00 13.20 0.00 $0.00

04207038 CL C CONC (COLUMN) CY $1,600.00 6.30 0.00 $0.00

04227007 REINF CONC SLAB (SLAB BEAM) SF $20.00 3,120.00 0.00 $0.00

04257019 PRESTR CONC SLAB BEAM (5SB15) LF $290.00 592.50 0.00 $0.00

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $175.00 960.00 0.00 $0.00

04507021 RAIL (TY T631LS) LF $65.00 264.00 0.00 $0.00

04547004 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $210.00 52.00 0.00 $0.00

04647009 RC PIPE (CL III)(36 IN) LF $90.00 60.00 0.00 $0.00

04677365 SET (TY II) (36 IN) (RCP) (3: 1) (C) EA $3,000.00 2.00 0.00 $0.00

05007001 MOBILIZATION LS $68,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,600.00 7.00 1.00 $1,600.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $1.00 52.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $1.00 52.00 0.00 $0.00

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $1.00 156.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:22:42 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05067024 CONSTRUCTION EXITS (REMOVE) SY $1.00 156.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 578.00 425.00 $425.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 578.00 0.00 $0.00

05407002 MTL W-BEAM GD FEN (STEEL POST) LF $32.00 100.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,300.00 4.00 0.00 $0.00

06587002 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2(BI) EA $20.00 18.00 0.00 $0.00

40057001 RELOCATE EXISTING TRUSS BRIDGE LS $35,000.00 1.00 0.00 $0.00

50117002 REMOVE LEAD-CONTAINING COATING (OTHER) LS $500.00 1.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 1.00 0.00 $0.00

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 1.00 0.00 $0.00

96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 4.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 9,242.08 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 18,484.16 0.00 $0.00

96097002 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $12,105.00
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