
090119216CONTRACT ID:

PROJECT: BR 2023(658)

CONTRACT:

01253232

PROJECTED AMOUNT: $1,869,359.56

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

THK CONSTRUCTION LLC

Bryan Esmaili-Doki, P.E.

GRAYSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/08/25

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0008

11/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 02/26/2025

01/08/2025

ESTIMATE PAID:

 122

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/21/2025

$1,869,359.56

CONTRACT:

10/26/2025

AWARD AMOUNT: $1,816,247.16

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 62.56

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 90.00

$33,952.05 $1,648,467.21 $1,682,419.26 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$33,952.05 $1,648,467.21 $1,682,419.26 

$0.00 $0.00 $0.00 

$33,952.05 $1,682,419.26 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,648,467.21 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 122

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/21/2025

03/28/2025

 195

 0

 195

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  5  26

HOLIDAY 1

OTHER - SEE RMRKS 15

RAIN 1

SATURDAY 4

SUNDAY 5

10/26/2025  1 SUNDAY

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1

11/01/2025  1 SATURDAY

11/02/2025  1 SUNDAY

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1 SATURDAY

11/09/2025  1 SUNDAY

11/10/2025  1

11/11/2025  1 HOLIDAY

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1 SATURDAY

11/16/2025  1 SUNDAY

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1 SATURDAY

11/23/2025  1 SUNDAY

11/24/2025  1 RAIN

11/25/2025  1
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WORK PERFORMED THIS PERIOD

BR 2023(658) 090119216PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 01647006 BROADCAST SEED (TEMP_COOL)000 SY  0.540 $640.44 1,186.000  1,186.00 1,186.00

0090 01647018 HYDRO MULCH SEED (PERM_RURAL_CLAY)000 SY  0.650 $1,541.80 2,372.000  2,372.00 2,372.00

0125 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  899.810 $899.81 1.000  4.00 5.00

0160 05407002 MTL W-BEAM GD FEN (STEEL POST)000 LF  27.540 $2,754.00 100.000  100.00 100.00

0165 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,168.000 $12,672.00 4.000  4.00 4.00

0170 06587002 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2(BI)000 EA  27.000 $324.00 12.000  12.00 18.00

CATEGORY 002 DESCRIPTION BRIDGE: 010920AA0812001 [CATES RD @ W PRONG SISTER GROVE CK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0255 04507021 RAIL (TY T631LS)000 LF  67.500 $15,120.00 224.000  224.00 224.00

$33,952.05TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090119216PROJECT CONTROLBR 2023(658)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  12,185.000  5.000  0.000  5.00  60,925.00

0065 01107001 000 EXCAV (ROADWAY) CY  18.000  334.000  0.000  334.00  6,012.00

0070 01107002 000 EXCAV (CHANNEL) CY  15.000  1,006.000  0.000  1,006.00  15,090.00

0075 01327003 000 EMBANK (FNL)(OC)(TY B) CY  20.000  453.000  0.000  453.00  9,060.00

0085 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.540  1,186.000  0.000  1,186.00  640.44

0090 01647018 000 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY  0.650  2,372.000  0.000  2,372.00  1,541.80

0100 02517025 000 REWORK BS MTL (TY B)(6")(ORD COMP) SY  40.000  1,002.000  0.000  634.11  25,364.28

0105 03417015 000 D-GR HMA TY-C PG64-22 TON  248.460  221.000  0.000  238.00  59,133.48

0110 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  168.000  738.000  0.000  601.83  101,107.78

0115 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  5,000.000  1.000  0.000  1.00  5,000.00

0120 05007001 000 MOBILIZATION LS  180,000.000  1.000  0.000  0.90  162,000.00

0125 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  899.810  5.000  0.000  4.00  3,599.24

0130 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  64.800  52.000  0.000  52.00  3,369.60

0150 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.590  748.000  0.000  748.00  3,433.32

0160 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  27.540  100.000  0.000  100.00  2,754.00

0165 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,168.000  4.000  0.000  4.00  12,672.00

0170 06587002 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2(BI) EA  27.000  18.000  0.000  12.00  324.00

Category Subtotal $472,026.94

002 BRIDGE: 010920AA0812001 [CATES RD @ W PRONG SISTER GROVE CK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0220 04007010 000 CEM STABIL BKFL CY  297.000  73.000  0.000  51.55  15,311.54

0225 04167005 000 DRILL SHAFT (30 IN) LF  240.350  285.000  0.000  285.00  68,499.75

0230 04207012 000 CL C CONC (ABUT) CY  1,100.000  33.800  0.000  33.80  37,180.00

0235 04227005 000 REINF CONC SLAB (BOX BEAM) SF  24.000  2,355.000  0.000  2,340.00  56,160.00

0240 04227020 000 SHEAR KEY CY  800.000  24.100  0.000  24.10  19,280.00

0245 04257030 000 PRESTR CONC BOX BEAM (4B34) LF  377.000  358.000  0.000  358.00  134,966.00

0250 04257031 000 PRESTR CONC BOX BEAM (5B34) LF  377.000  179.000  0.000  179.00  67,483.00

0255 04507021 000 RAIL (TY T631LS) LF  67.500  224.000  0.000  224.00  15,120.00

0940 96027005 000 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  4.00  800.00

Category Subtotal $414,800.29

090132109PROJECT CONTROLBR 2025(192)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0410 01007002 000 PREPARING ROW STA  12,185.000  4.400  0.000  4.40  53,614.00

0415 01107001 000 EXCAV (ROADWAY) CY  18.000  286.000  0.000  286.00  5,148.00

0420 01107002 000 EXCAV (CHANNEL) CY  15.000  568.000  0.000  568.00  8,520.00

0425 01327003 000 EMBANK (FNL)(OC)(TY B) CY  20.000  57.000  0.000  57.00  1,140.00

0430 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.540  1,244.000  0.000  1,244.00  671.76
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0440 01647018 000 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY  0.650  2,488.000  0.000  2,488.00  1,617.20

0450 02477046 000 FL BS (CMP IN PLC)(TY A GR 4) (6") SY  40.000  859.000  0.000  879.55  35,182.16

0455 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  168.000  437.000  0.000  261.98  44,011.80

0460 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  5,000.000  1.000  0.000  1.00  5,000.00

0465 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  899.810  4.000  0.000  2.00  1,799.62

0470 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  64.800  52.000  0.000  52.00  3,369.60

0475 05067011 000 ROCK FILTER DAMS (REMOVE) LF  15.120  52.000  0.000  52.00  786.24

0490 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.590  735.000  0.000  491.00  2,253.69

0495 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.600  735.000  0.000  491.00  294.60

0500 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  27.540  100.000  0.000  150.00  4,131.00

0505 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,168.000  4.000  0.000  4.00  12,672.00

0510 06587002 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2(BI) EA  27.000  18.000  0.000  6.00  162.00

Category Subtotal $180,373.67

002 BRIDGE: 010750AA2865001 [2865 @ SANDERS CREEK TRIBUTARY]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0560 04007010 000 CEM STABIL BKFL CY  297.000  41.000  0.000  30.22  8,975.34

0565 04167004 000 DRILL SHAFT (24 IN) LF  199.290  294.000  0.000  294.00  58,591.26

0570 04207012 000 CL C CONC (ABUT) CY  1,100.000  21.000  0.000  21.00  23,100.00

0575 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  22.000  1,300.000  0.000  1,300.00  28,600.00

0580 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF  309.000  247.410  0.000  247.41  76,449.69

0585 04507021 000 RAIL (TY T631LS) LF  67.500  124.000  0.000  124.00  8,370.00

Category Subtotal $204,086.29

090132110PROJECT CONTROLBR 2023(642)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0685 01007002 000 PREPARING ROW STA  12,185.000  4.400  0.000  4.40  53,614.00

0690 01107001 000 EXCAV (ROADWAY) CY  18.000  321.000  0.000  321.00  5,778.00

0695 01107002 000 EXCAV (CHANNEL) CY  15.000  560.000  0.000  560.00  8,400.00

0700 01327003 000 EMBANK (FNL)(OC)(TY B) CY  20.000  216.000  0.000  216.00  4,320.00

0705 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.540  1,231.000  0.000  1,231.00  664.74

0715 01647018 000 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY  0.650  2,462.000  0.000  2,462.00  1,600.30

0725 02477046 000 FL BS (CMP IN PLC)(TY A GR 4) (6") SY  40.000  964.000  0.000  1,136.66  45,466.56

0730 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  168.000  421.000  0.000  260.89  43,830.02

0735 04647005 000 RC PIPE (CL III)(24 IN) LF  100.000  40.000  0.000  40.00  4,000.00

0740 04647009 000 RC PIPE (CL III)(36 IN) LF  160.000  40.000  0.000  130.00  20,800.00

0745 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,800.000  2.000  0.000  2.00  3,600.00

0750 04677365 000 SET (TY II) (36 IN) (RCP) (3: 1) (C) EA  4,000.000  2.000  0.000  2.00  8,000.00

0755 04967007 000 REMOV STR (PIPE) LF  20.000  74.000  0.000  106.00  2,120.00

0760 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  5,000.000  1.000  0.000  1.00  5,000.00

0765 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  899.810  4.000  0.000  2.00  1,799.62

0770 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  64.800  52.000  0.000  52.00  3,369.60

0790 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.590  749.000  0.000  610.00  2,799.90
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0800 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  27.540  100.000  0.000  125.00  3,442.50

0805 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,168.000  4.000  0.000  4.00  12,672.00

0810 06587002 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2(BI) EA  27.000  18.000  0.000  8.00  216.00

Category Subtotal $231,493.24

002 BRIDGE: 010750AA2845001 [CR 2825 @ SANDERS CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0860 04007010 000 CEM STABIL BKFL CY  297.000  41.000  0.000  30.22  8,975.34

0865 04167004 000 DRILL SHAFT (24 IN) LF  199.290  231.000  0.000  231.00  46,035.99

0870 04207012 000 CL C CONC (ABUT) CY  1,100.000  20.400  0.000  20.40  22,440.00

0875 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  22.000  1,170.000  0.000  1,170.00  25,740.00

0880 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF  309.000  222.500  0.000  222.50  68,752.50

0885 04507021 000 RAIL (TY T631LS) LF  67.500  114.000  0.000  114.00  7,695.00

Category Subtotal $179,638.83

090119216BR 2023(658)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.540  1,186.000  0.000  0.000  0.00

0095 01687001 000 VEGETATIVE WATERING TGL  20.000  29.000  0.000  0.000  0.00

0135 05067011 000 ROCK FILTER DAMS (REMOVE) LF  15.120  52.000  0.000  0.000  0.00

0140 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  43.200  156.000  0.000  0.000  0.00

0145 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.800  156.000  0.000  0.000  0.00

0155 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.600  748.000  0.000  0.000  0.00

0890 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0905 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0910 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0915 96107001 000 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0920 96097002 000 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0925 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 010920AA0812001 [CATES RD @ W PRONG SISTER GROVE CK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0930 96027003 000 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0935 96027004 000 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0895 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  17,236.470  0.000  0.000  0.00

0900 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  34,472.930  0.000  0.000  0.00

 0.00Category Subtotal

090132109BR 2025(192)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0435 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.540  1,244.000  0.000  0.000  0.00

0445 01687001 000 VEGETATIVE WATERING TGL  20.000  30.000  0.000  0.000  0.00

0480 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  43.200  156.000  0.000  0.000  0.00

0485 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.800  156.000  0.000  0.000  0.00

 0.00Category Subtotal

090132110BR 2023(642)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0710 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.540  1,231.000  0.000  0.000  0.00

0720 01687001 000 VEGETATIVE WATERING TGL  20.000  30.000  0.000  0.000  0.00

0775 05067011 000 ROCK FILTER DAMS (REMOVE) LF  15.120  52.000  0.000  0.000  0.00

0780 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  43.200  156.000  0.000  0.000  0.00

0785 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.800  156.000  0.000  0.000  0.00

0795 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.600  749.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,682,419.26



CONTRACT ID 090119216 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 8ESTIMATE 0008

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  12,185.000PREPARING ROW  13.800  168,153.00 13.80

01107001 000 CY  18.000EXCAV (ROADWAY)  941.000  16,938.00 941.00

01107002 000 CY  15.000EXCAV (CHANNEL)  2,134.000  32,010.00 2,134.00

01327003 000 CY  20.000EMBANK (FNL)(OC)(TY B)  726.000  14,520.00 726.00

01647005 000 SY  0.540BROADCAST SEED (TEMP_WARM)  2,475.000  1,336.50 2,475.00

01647006 000 SY  0.540BROADCAST SEED (TEMP_COOL)  1,186.000  640.44 1,186.00

01647018 000 SY  0.650HYDRO MULCH SEED (PERM_RURAL_CLAY)  7,322.000  4,759.30 7,322.00

02477046 000 SY  40.000FL BS (CMP IN PLC)(TY A GR 4) (6")  2,016.218  80,648.72 1,823.00

02517025 000 SY  40.000REWORK BS MTL (TY B)(6")(ORD COMP)  634.107  25,364.28 1,002.00

03417015 000 TON  248.460D-GR HMA TY-C PG64-22  238.000  59,133.48 221.00

04007010 000 CY  297.000CEM STABIL BKFL  111.994  33,262.22 155.00

04167004 000 LF  199.290DRILL SHAFT (24 IN)  525.000  104,627.25 525.00

04167005 000 LF  240.350DRILL SHAFT (30 IN)  285.000  68,499.75 285.00

04207012 000 CY  1,100.000CL C CONC (ABUT)  75.200  82,720.00 75.20

04227005 000 SF  24.000REINF CONC SLAB (BOX BEAM)  2,340.000  56,160.00 2,355.00

04227007 000 SF  22.000REINF CONC SLAB (SLAB BEAM)  2,470.000  54,340.00 2,470.00

04227020 000 CY  800.000SHEAR KEY  24.100  19,280.00 24.10

04257019 000 LF  309.000PRESTR CONC SLAB BEAM (5SB15)  469.910  145,202.19 469.91

04257030 000 LF  377.000PRESTR CONC BOX BEAM (4B34)  358.000  134,966.00 358.00

04257031 000 LF  377.000PRESTR CONC BOX BEAM (5B34)  179.000  67,483.00 179.00

04327043 000 CY  168.000RIPRAP (STONE PROTECTION)(18 IN)  1,124.700  188,949.60 1,596.00

04507021 000 LF  67.500RAIL (TY T631LS)  462.000  31,185.00 462.00

04647005 000 LF  100.000RC PIPE (CL III)(24 IN)  40.000  4,000.00 40.00

04647009 000 LF  160.000RC PIPE (CL III)(36 IN)  130.000  20,800.00 40.00

04677328 000 EA  1,800.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  2.000  3,600.00 2.00

04677365 000 EA  4,000.000SET (TY II) (36 IN) (RCP) (3: 1) (C)  2.000  8,000.00 2.00

04967007 000 LF  20.000REMOV STR (PIPE)  106.000  2,120.00 74.00

04967009 000 EA  5,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  3.000  15,000.00 3.00

05007001 000 LS  180,000.000MOBILIZATION  0.900  162,000.00 1.00

05027001 000 MO  899.810BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  7,198.48 13.00

05067002 000 LF  64.800ROCK FILTER DAMS (INSTALL) (TY 2)  156.000  10,108.80 156.00

05067011 000 LF  15.120ROCK FILTER DAMS (REMOVE)  52.000  786.24 52.00

05067039 000 LF  4.590TEMP SEDMT CONT FENCE (INSTALL)  1,849.000  8,486.91 2,232.00

05067041 000 LF  0.600TEMP SEDMT CONT FENCE (REMOVE)  491.000  294.60 735.00

05407002 000 LF  27.540MTL W-BEAM GD FEN (STEEL POST)  375.000  10,327.50 300.00

05447001 000 EA  3,168.000GUARDRAIL END TREATMENT (INSTALL)  12.000  38,016.00 12.00

06587002 000 EA  27.000INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2(BI)  26.000  702.00 54.00

96027005 000 DOL  200.000DRILL SHAFT CORE HOLE PAYMENT  4.000  800.00 2.00

$1,682,419.26TOTAL ITEM EARNINGS TO DATE


