
090119221CONTRACT ID:

PROJECT: BR 2B24(128)

CONTRACT:

07253017

PROJECTED AMOUNT: $2,375,823.06

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

RB CONTRACTING, LLC

Bryan Esmaili-Doki, P.E.

GRAYSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0009

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/25/2025

07/01/2025

ESTIMATE PAID:

 133

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/03/2025

$2,375,823.06

CONTRACT:

06/26/2026

AWARD AMOUNT: $2,294,026.67

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 38.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 73.19

$199,589.09 $1,539,172.90 $1,738,761.99 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$199,589.09 $1,539,172.90 $1,738,761.99 

$0.00 $0.00 $0.00 

$199,589.09 $1,738,761.99 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,539,172.90 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 133

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/03/2025

00/00/0000

 350

 0

 350

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  19  11

HOLIDAY 1

OTHER - SEE RMRKS 1

RAIN 1

SATURDAY 4

SUNDAY 4

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1 RAIN

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1 SATURDAY
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WORK PERFORMED THIS PERIOD

BR 2B24(128) 090119221PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0120 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,000.000 $4,000.00 1.000  9.00 22.00

0130 05067011 ROCK FILTER DAMS (REMOVE)000 LF  27.000 $1,080.00 40.000  40.00 40.00

0165 96017001 MATERIAL ON HAND000 DOL  1.000 -$108,929.83-108,929.830  85,126.21 1,000.00

BR 2023(480) 090132111PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0450 05067011 ROCK FILTER DAMS (REMOVE)000 LF  27.000 $1,080.00 40.000  40.00 40.00

BR 2024(713) 090132113PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0665 01107002 EXCAV (CHANNEL)000 CY  25.000 $5,650.00 226.000  226.00 226.00

0700 04327043 RIPRAP (STONE PROTECTION)(18 IN)000 CY  175.000 $34,125.00 195.000  195.00 260.00

CATEGORY 002 DESCRIPTION BRIDGE: 010750AA3040001 [CR 3040 @ POLECAT CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0800 04007010 CEM STABIL BKFL000 CY  225.000 $6,750.00 30.000  30.00 42.00

0815 04227007 REINF CONC SLAB (SLAB BEAM)000 SF  29.000 $30,160.00 1,040.000  1,040.00 1,040.00

0820 04257017 PRESTR CONC SLAB BEAM (5SB12)000 LF  360.000 $71,100.00 197.500  197.50 197.50

BR 2024(153) 090132114PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0935 01107002 EXCAV (CHANNEL)000 CY  25.000 $2,975.00 119.000  119.00 119.00

CATEGORY 002 DESCRIPTION BRIDGE: 010750AA2905001 [CR 2905 @ SLOANS CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1080 04227020 SHEAR KEY000 CY  1,000.000 $10,000.00 10.000  10.00 8.60

1085 04257026 PRESTR CONC BOX BEAM (4B20)000 LF  365.000 $94,170.00 258.000  258.00 258.00

1090 04257027 PRESTR CONC BOX BEAM (5B20)000 LF  355.000 $45,795.00 129.000  129.00 129.00

BR 2024(822) 090132116PROJECT CONTROL
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CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1215 01647005 BROADCAST SEED (TEMP_WARM)000 SY  0.670 $739.68 1,104.000  1,104.00 552.00

1225 01647018 HYDRO MULCH SEED (PERM_RURAL_CLAY)000 SY  0.810 $894.24 1,104.000  1,104.00 1,104.00

$199,589.09TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090119221PROJECT CONTROLBR 2B24(128)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  3,500.000  3.460  0.000  3.46  12,110.00

0065 01107001 000 EXCAV (ROADWAY) CY  25.000  22.000  0.000  22.00  550.00

0070 01107002 000 EXCAV (CHANNEL) CY  25.000  39.000  0.000  39.00  975.00

0075 01327003 000 EMBANK (FNL)(OC)(TY B) CY  14.000  98.000  0.000  98.00  1,372.00

0090 01647018 000 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY  0.810  678.000  0.000  1,244.44  1,008.00

0100 02477058 000 FL BS (CMP IN PLC)(TY D GR 4) (6") SY  35.000  787.000  0.000  787.00  27,545.00

0105 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  175.000  147.000  0.000  290.17  50,779.05

0110 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  3,000.000  1.000  0.000  1.00  3,000.00

0115 05007001 000 MOBILIZATION LS  100,000.000  1.000  0.000  0.90  90,000.00

0120 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  22.000  0.000  9.00  36,000.00

0125 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  76.000  40.000  0.000  40.00  3,040.00

0130 05067011 000 ROCK FILTER DAMS (REMOVE) LF  27.000  40.000  0.000  40.00  1,080.00

0145 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  34.000  100.000  0.000  100.00  3,400.00

0150 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,635.000  4.000  0.000  4.00  14,540.00

0155 06447073 000 REMOVE SM RD SN SUP&AM EA  50.000  4.000  0.000  4.00  200.00

0160 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  38.000  6.000  0.000  6.00  228.00

0165 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  85,126.21  85,126.21

0180 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  6,346.98  6,346.98

Category Subtotal $337,300.24

002 BRIDGE: 010920AA0487002 [PRESCOTT RD @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0210 04007010 000 CEM STABIL BKFL CY  225.000  50.000  0.000  36.00  8,100.00

0215 04167004 000 DRILL SHAFT (24 IN) LF  170.000  210.000  0.000  222.00  37,740.00

0220 04207012 000 CL C CONC (ABUT) CY  1,170.000  19.600  0.000  19.60  22,932.00

0225 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  29.000  780.000  0.000  780.00  22,620.00

0230 04257017 000 PRESTR CONC SLAB BEAM (5SB12) LF  360.000  147.500  0.000  147.50  53,100.00

0235 04507021 000 RAIL (TY T631LS) LF  77.000  84.000  0.000  84.00  6,468.00

0250 96027005 000 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  12.000  0.000  1.00  200.00

Category Subtotal $151,160.00

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0170 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  26,131.130  0.000  7,723.53  7,723.53

Category Subtotal $7,723.53

090132111PROJECT CONTROLBR 2023(480)

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0390 01007002 000 PREPARING ROW STA  3,500.000  3.500  0.000  3.50  12,250.00

0395 01107001 000 EXCAV (ROADWAY) CY  25.000  94.000  0.000  94.00  2,350.00

0400 01107002 000 EXCAV (CHANNEL) CY  25.000  82.000  0.000  82.00  2,050.00

0405 01327003 000 EMBANK (FNL)(OC)(TY B) CY  14.000  57.000  0.000  57.00  798.00

0420 01647018 000 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY  0.810  736.000  0.000  688.89  558.00

0430 02477046 000 FL BS (CMP IN PLC)(TY A GR 4) (6") SY  35.000  734.000  0.000  734.00  25,690.00

0435 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  175.000  150.000  0.000  168.00  29,400.00

0440 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  3,000.000  1.000  0.000  1.00  3,000.00

0445 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  76.000  40.000  0.000  40.00  3,040.00

0450 05067011 000 ROCK FILTER DAMS (REMOVE) LF  27.000  40.000  0.000  40.00  1,080.00

0465 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  34.000  100.000  0.000  100.00  3,400.00

0470 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,635.000  4.000  0.000  4.00  14,540.00

0475 06447073 000 REMOVE SM RD SN SUP&AM EA  50.000  2.000  0.000  4.00  200.00

0480 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  38.000  12.000  0.000  12.00  456.00

Category Subtotal $98,812.00

002 BRIDGE: 010750AA2410001 [CR 2410 @ TANYARD CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0530 04007010 000 CEM STABIL BKFL CY  225.000  40.000  0.000  29.00  6,525.00

0535 04167004 000 DRILL SHAFT (24 IN) LF  170.000  426.000  0.000  426.00  72,420.00

0540 04207012 000 CL C CONC (ABUT) CY  1,170.000  21.000  0.000  21.00  24,570.00

0545 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  29.000  1,300.000  0.000  1,300.00  37,700.00

0550 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF  330.000  247.410  0.000  247.41  81,645.30

0555 04507021 000 RAIL (TY T631LS) LF  77.000  124.000  0.000  124.00  9,548.00

Category Subtotal $232,408.30

090132113PROJECT CONTROLBR 2024(713)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0655 01007002 000 PREPARING ROW STA  3,500.000  3.400  0.000  3.40  11,900.00

0665 01107002 000 EXCAV (CHANNEL) CY  25.000  226.000  0.000  226.00  5,650.00

0700 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  175.000  260.000  0.000  195.00  34,125.00

0705 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  3,000.000  1.000  0.000  1.00  3,000.00

0710 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  76.000  64.000  0.000  44.00  3,344.00

0730 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  525.000  0.000  153.00  765.00

Category Subtotal $58,784.00

002 BRIDGE: 010750AA3040001 [CR 3040 @ POLECAT CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0800 04007010 000 CEM STABIL BKFL CY  225.000  42.000  0.000  30.00  6,750.00

0805 04167004 000 DRILL SHAFT (24 IN) LF  170.000  219.000  0.000  219.00  37,230.00

0810 04207012 000 CL C CONC (ABUT) CY  1,170.000  19.600  0.000  20.00  23,400.00
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002 BRIDGE: 010750AA3040001 [CR 3040 @ POLECAT CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0815 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  29.000  1,040.000  0.000  1,040.00  30,160.00

0820 04257017 000 PRESTR CONC SLAB BEAM (5SB12) LF  360.000  197.500  0.000  197.50  71,100.00

Category Subtotal $168,640.00

090132114PROJECT CONTROLBR 2024(153)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0925 01007002 000 PREPARING ROW STA  3,500.000  3.600  0.000  3.60  12,600.00

0935 01107002 000 EXCAV (CHANNEL) CY  25.000  119.000  0.000  119.00  2,975.00

0970 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  175.000  178.000  0.000  134.00  23,450.00

0975 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  3,000.000  1.000  0.000  1.00  3,000.00

0980 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  76.000  40.000  0.000  40.00  3,040.00

Category Subtotal $45,065.00

002 BRIDGE: 010750AA2905001 [CR 2905 @ SLOANS CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1060 04007010 000 CEM STABIL BKFL CY  225.000  50.000  0.000  40.00  9,000.00

1065 04167005 000 DRILL SHAFT (30 IN) LF  210.000  239.100  0.000  239.10  50,211.00

1070 04207012 000 CL C CONC (ABUT) CY  1,170.000  27.200  0.000  27.20  31,824.00

1080 04227020 000 SHEAR KEY CY  1,000.000  8.600  0.000  10.00  10,000.00

1085 04257026 000 PRESTR CONC BOX BEAM (4B20) LF  365.000  258.000  0.000  258.00  94,170.00

1090 04257027 000 PRESTR CONC BOX BEAM (5B20) LF  355.000  129.000  0.000  129.00  45,795.00

Category Subtotal $241,000.00

090132116PROJECT CONTROLBR 2024(822)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1195 01007002 000 PREPARING ROW STA  3,500.000  3.050  0.000  3.05  10,675.00

1200 01107001 000 EXCAV (ROADWAY) CY  25.000  267.000  0.000  267.00  6,675.00

1205 01107002 000 EXCAV (CHANNEL) CY  25.000  164.000  0.000  164.00  4,100.00

1210 01327003 000 EMBANK (FNL)(OC)(TY B) CY  14.000  118.000  0.000  118.00  1,652.00

1215 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.670  552.000  0.000  1,104.00  739.68

1225 01647018 000 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY  0.810  1,104.000  0.000  1,104.00  894.24

1235 02477046 000 FL BS (CMP IN PLC)(TY A GR 4) (6") SY  35.000  601.000  0.000  601.00  21,035.00

1240 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  175.000  283.000  0.000  283.00  49,525.00

1245 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  3,000.000  1.000  0.000  1.00  3,000.00

1250 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  76.000  60.000  0.000  43.00  3,268.00

1255 05067011 000 ROCK FILTER DAMS (REMOVE) LF  27.000  60.000  0.000  43.00  1,161.00

1270 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  34.000  100.000  0.000  100.00  3,400.00

1275 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,635.000  4.000  0.000  4.00  14,540.00

1280 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  38.000  10.000  0.000  10.00  380.00
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Category Subtotal $121,044.92

002 BRIDGE: 010750AA2105001 [CR 2105 @ ROBERT SPRINGS BRANCH TRICATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1330 04007010 000 CEM STABIL BKFL CY  225.000  60.000  0.000  60.00  13,500.00

1335 04167006 000 DRILL SHAFT (36 IN) LF  225.000  312.000  0.000  312.00  70,200.00

1340 04207012 000 CL C CONC (ABUT) CY  1,170.000  32.800  0.000  38.00  44,460.00

1345 04227001 000 REINF CONC SLAB SF  30.000  1,430.000  0.000  1,430.00  42,900.00

1350 04257001 000 PRESTR CONC GIRDER (TX28) LF  435.000  218.000  0.000  218.00  94,830.00

1355 04507021 000 RAIL (TY T631LS) LF  77.000  142.000  0.000  142.00  10,934.00

Category Subtotal $276,824.00

090119221BR 2B24(128)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.670  339.000  0.000  0.000  0.00

0085 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.670  339.000  0.000  0.000  0.00

0095 01687001 000 VEGETATIVE WATERING TGL  100.000  4.000  0.000  0.000  0.00

0135 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  28.000  100.000  0.000  0.000  0.00

0140 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  100.000  0.000  0.000  0.00

0185 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0190 96107001 000 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0195 96097002 000 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0200 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 010920AA0487002 [PRESCOTT RD @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0240 96027003 000 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0245 96027004 000 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0175 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  52,262.260  0.000  0.000  0.00

 0.00Category Subtotal

090132111BR 2023(480)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0410 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.670  368.000  0.000  0.000  0.00

0415 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.670  368.000  0.000  0.000  0.00

0425 01687001 000 VEGETATIVE WATERING TGL  100.000  4.000  0.000  0.000  0.00

0455 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  28.000  78.000  0.000  0.000  0.00

0460 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  78.000  0.000  0.000  0.00

 0.00Category Subtotal

090132113BR 2024(713)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0660 01107001 000 EXCAV (ROADWAY) CY  25.000  72.000  0.000  0.000  0.00

0670 01327003 000 EMBANK (FNL)(OC)(TY B) CY  14.000  336.000  0.000  0.000  0.00

0675 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.670  320.000  0.000  0.000  0.00

0680 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.670  320.000  0.000  0.000  0.00

0685 01647018 000 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY  0.810  638.000  0.000  0.000  0.00

0690 01687001 000 VEGETATIVE WATERING TGL  100.000  4.000  0.000  0.000  0.00

0695 02477058 000 FL BS (CMP IN PLC)(TY D GR 4) (6") SY  35.000  734.000  0.000  0.000  0.00

0715 05067011 000 ROCK FILTER DAMS (REMOVE) LF  27.000  64.000  0.000  0.000  0.00

0720 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  28.000  133.000  0.000  0.000  0.00

0725 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  133.000  0.000  0.000  0.00

0735 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  525.000  0.000  0.000  0.00

0740 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  34.000  100.000  0.000  0.000  0.00

0745 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,635.000  4.000  0.000  0.000  0.00

0750 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  38.000  12.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 010750AA3040001 [CR 3040 @ POLECAT CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0825 04507021 000 RAIL (TY T631LS) LF  77.000  104.000  0.000  0.000  0.00

 0.00Category Subtotal

090132114BR 2024(153)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0930 01107001 000 EXCAV (ROADWAY) CY  25.000  240.000  0.000  0.000  0.00

0940 01327003 000 EMBANK (FNL)(OC)(TY B) CY  14.000  426.000  0.000  0.000  0.00

0945 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.670  525.000  0.000  0.000  0.00
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0950 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.670  525.000  0.000  0.000  0.00

0955 01647018 000 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY  0.810  1,051.000  0.000  0.000  0.00

0960 01687001 000 VEGETATIVE WATERING TGL  100.000  4.000  0.000  0.000  0.00

0965 02477046 000 FL BS (CMP IN PLC)(TY A GR 4) (6") SY  35.000  732.000  0.000  0.000  0.00

0985 05067011 000 ROCK FILTER DAMS (REMOVE) LF  27.000  40.000  0.000  0.000  0.00

0990 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  28.000  100.000  0.000  0.000  0.00

0995 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  100.000  0.000  0.000  0.00

1000 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  34.000  230.000  0.000  0.000  0.00

1005 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,635.000  4.000  0.000  0.000  0.00

1010 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  38.000  6.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 010750AA2905001 [CR 2905 @ SLOANS CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1075 04227005 000 REINF CONC SLAB (BOX BEAM) SF  30.000  1,701.000  0.000  0.000  0.00

1095 04507021 000 RAIL (TY T631LS) LF  77.000  162.000  0.000  0.000  0.00

 0.00Category Subtotal

090132116BR 2024(822)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1220 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.670  552.000  0.000  0.000  0.00

1230 01687001 000 VEGETATIVE WATERING TGL  100.000  8.000  0.000  0.000  0.00

1260 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  28.000  112.000  0.000  0.000  0.00

1265 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  112.000  0.000  0.000  0.00

 0.00Category Subtotal

090132118BR 2B24(058)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1455 01007002 000 PREPARING ROW STA  3,500.000  3.500  0.000  0.000  0.00

1460 01107001 000 EXCAV (ROADWAY) CY  25.000  381.000  0.000  0.000  0.00

1465 01107002 000 EXCAV (CHANNEL) CY  25.000  998.000  0.000  0.000  0.00

1470 01327003 000 EMBANK (FNL)(OC)(TY B) CY  14.000  285.000  0.000  0.000  0.00

1475 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.670  501.000  0.000  0.000  0.00

1480 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.670  501.000  0.000  0.000  0.00

1485 01647018 000 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY  0.810  1,000.000  0.000  0.000  0.00

1490 01687001 000 VEGETATIVE WATERING TGL  100.000  8.000  0.000  0.000  0.00

1495 02477046 000 FL BS (CMP IN PLC)(TY A GR 4) (6") SY  35.000  734.000  0.000  0.000  0.00

1500 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  175.000  360.000  0.000  0.000  0.00

1505 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  3,000.000  1.000  0.000  0.000  0.00

1510 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  76.000  100.000  0.000  0.000  0.00
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1515 05067011 000 ROCK FILTER DAMS (REMOVE) LF  27.000  100.000  0.000  0.000  0.00

1520 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  28.000  112.000  0.000  0.000  0.00

1525 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  112.000  0.000  0.000  0.00

1530 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  34.000  100.000  0.000  0.000  0.00

1535 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,635.000  4.000  0.000  0.000  0.00

1540 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  38.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 010750AA3805001 [CR 3805 @ SPRING CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1590 04007010 000 CEM STABIL BKFL CY  225.000  31.000  0.000  0.000  0.00

1595 04167004 000 DRILL SHAFT (24 IN) LF  170.000  282.000  0.000  0.000  0.00

1600 04207012 000 CL C CONC (ABUT) CY  1,170.000  20.400  0.000  0.000  0.00

1605 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  29.000  1,300.000  0.000  0.000  0.00

1610 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF  330.000  247.500  0.000  0.000  0.00

1615 04507021 000 RAIL (TY T631LS) LF  77.000  124.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,738,761.99
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  3,500.000PREPARING ROW  17.010  59,535.00 17.01

01107001 000 CY  25.000EXCAV (ROADWAY)  383.000  9,575.00 383.00

01107002 000 CY  25.000EXCAV (CHANNEL)  630.000  15,750.00 630.00

01327003 000 CY  14.000EMBANK (FNL)(OC)(TY B)  273.000  3,822.00 273.00

01647005 000 SY  0.670BROADCAST SEED (TEMP_WARM)  1,104.000  739.68 552.00

01647018 000 SY  0.810HYDRO MULCH SEED (PERM_RURAL_CLAY)  3,037.330  2,460.24 2,518.00

02477046 000 SY  35.000FL BS (CMP IN PLC)(TY A GR 4) (6")  1,335.000  46,725.00 1,335.00

02477058 000 SY  35.000FL BS (CMP IN PLC)(TY D GR 4) (6")  787.000  27,545.00 787.00

04007010 000 CY  225.000CEM STABIL BKFL  195.000  43,875.00 242.00

04167004 000 LF  170.000DRILL SHAFT (24 IN)  867.000  147,390.00 855.00

04167005 000 LF  210.000DRILL SHAFT (30 IN)  239.100  50,211.00 239.10

04167006 000 LF  225.000DRILL SHAFT (36 IN)  312.000  70,200.00 312.00

04207012 000 CY  1,170.000CL C CONC (ABUT)  125.800  147,186.00 120.20

04227001 000 SF  30.000REINF CONC SLAB  1,430.000  42,900.00 1,430.00

04227007 000 SF  29.000REINF CONC SLAB (SLAB BEAM)  3,120.000  90,480.00 3,120.00

04227020 000 CY  1,000.000SHEAR KEY  10.000  10,000.00 8.60

04257001 000 LF  435.000PRESTR CONC GIRDER (TX28)  218.000  94,830.00 218.00

04257017 000 LF  360.000PRESTR CONC SLAB BEAM (5SB12)  345.000  124,200.00 345.00

04257019 000 LF  330.000PRESTR CONC SLAB BEAM (5SB15)  247.410  81,645.30 247.41

04257026 000 LF  365.000PRESTR CONC BOX BEAM (4B20)  258.000  94,170.00 258.00

04257027 000 LF  355.000PRESTR CONC BOX BEAM (5B20)  129.000  45,795.00 129.00

04327043 000 CY  175.000RIPRAP (STONE PROTECTION)(18 IN)  1,070.166  187,279.05 1,018.00

04507021 000 LF  77.000RAIL (TY T631LS)  350.000  26,950.00 350.00

04967009 000 EA  3,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  5.000  15,000.00 5.00

05007001 000 LS  100,000.000MOBILIZATION  0.900  90,000.00 1.00

05027001 000 MO  4,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  36,000.00 22.00

05067002 000 LF  76.000ROCK FILTER DAMS (INSTALL) (TY 2)  207.000  15,732.00 244.00

05067011 000 LF  27.000ROCK FILTER DAMS (REMOVE)  123.000  3,321.00 140.00

05067039 000 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  153.000  765.00 525.00

05407002 000 LF  34.000MTL W-BEAM GD FEN (STEEL POST)  300.000  10,200.00 300.00

05447001 000 EA  3,635.000GUARDRAIL END TREATMENT (INSTALL)  12.000  43,620.00 12.00

06447073 000 EA  50.000REMOVE SM RD SN SUP&AM  8.000  400.00 6.00

06587019 000 EA  38.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  28.000  1,064.00 28.00

96017001 000 DOL  1.000MATERIAL ON HAND  85,126.210  85,126.21 1,000.00

96027001 000 DOL  1.000PAYMENT ADJUSTMENT-POS  6,346.980  6,346.98 1.00

96027005 000 DOL  200.000DRILL SHAFT CORE HOLE PAYMENT  1.000  200.00 12.00

96067003 000 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  7,723.530  7,723.53 26,131.13

$1,738,761.99TOTAL ITEM EARNINGS TO DATE


