
090119222CONTRACT ID:

PROJECT: BR 2025(523)

CONTRACT:

10253222

PROJECTED AMOUNT: $2,824,678.82

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

HIGHWAY 19 CONSTRUCTION LLC

Bryan Esmaili-Doki, P.E.

GRAYSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0006

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/19/2025

10/09/2025

ESTIMATE PAID:

 79

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/18/2026

$2,824,678.82

CONTRACT:

06/26/2026

AWARD AMOUNT: $2,742,957.97

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 30.98

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 25.77

$147,821.11 $580,124.20 $727,945.31 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$147,821.11 $580,124.20 $727,945.31 

$0.00 $0.00 $0.00 

$147,821.11 $727,945.31 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $580,124.20 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 79

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/18/2026

02/17/2026

 255

 0

 255

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  20  10

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 4

SUNDAY 4

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1 HOLIDAY TRAFFIC

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1 SATURDAY
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WORK PERFORMED THIS PERIOD

BR 2025(523) 090119222PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01107001 EXCAV (ROADWAY)000 CY  30.000 $3,900.00 130.000  130.00 130.00

0105 03417034 D-GR HMA TY-C SAC-A PG64-22(EXEMPT)000 TON  274.000 $36,957.12 134.880  134.88 138.00

0110 04327043 RIPRAP (STONE PROTECTION)(18 IN)000 CY  180.000 $66,960.00 372.000  372.00 372.00

0115 04647003 RC PIPE (CL III)(18 IN)000 LF  60.000 $1,920.00 32.000  32.00 32.00

0120 04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P)000 EA  995.000 $3,980.00 4.000  4.00 4.00

0140 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,500.000 $2,500.00 1.000  6.00 16.00

0150 05067011 ROCK FILTER DAMS (REMOVE)000 LF  10.000 $600.00 60.000  60.00 60.00

0170 05067041 TEMP SEDMT CONT FENCE (REMOVE)000 LF  1.000 $560.00 560.000  560.00 560.00

0180 05407002 MTL W-BEAM GD FEN (STEEL POST)000 LF  30.000 $3,000.00 100.000  100.00 100.00

0185 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  2,925.000 $11,700.00 4.000  4.00 4.00

BR 2B24(129) 090119224PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0780 02477035 FL BS (CMP IN PLC)(TY D GR 4) (4")000 SY  18.000 $15,743.99 874.666  874.67 1,506.00

$147,821.11TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090119222PROJECT CONTROLBR 2025(523)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  2,500.000  5.000  0.000  5.00  12,500.00

0065 01107001 000 EXCAV (ROADWAY) CY  30.000  130.000  0.000  130.00  3,900.00

0070 01107002 000 EXCAV (CHANNEL) CY  30.000  402.000  0.000  402.00  12,060.00

0105 03417034 000 D-GR HMA TY-C SAC-A PG64-22(EXEMPT) TON  274.000  138.000  0.000  134.88  36,957.12

0110 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  180.000  372.000  0.000  372.00  66,960.00

0115 04647003 000 RC PIPE (CL III)(18 IN) LF  60.000  32.000  0.000  32.00  1,920.00

0120 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  995.000  4.000  0.000  4.00  3,980.00

0130 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  20,000.000  1.000  0.000  1.00  20,000.00

0135 05007001 000 MOBILIZATION LS  200,000.000  1.000  0.000  0.90  180,000.00

0140 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  16.000  0.000  6.00  15,000.00

0145 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  52.000  60.000  0.000  60.00  3,120.00

0150 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.000  60.000  0.000  60.00  600.00

0165 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.500  560.000  0.000  560.00  1,960.00

0170 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  560.000  0.000  560.00  560.00

0180 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  30.000  100.000  0.000  100.00  3,000.00

0185 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,925.000  4.000  0.000  4.00  11,700.00

Category Subtotal $374,217.12

002 BRIDGE: 010920AA1069001 [CALF CREEK RD @ CALF CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0245 04007010 000 CEM STABIL BKFL CY  350.000  48.000  0.000  48.00  16,800.00

0250 04167004 000 DRILL SHAFT (24 IN) LF  189.000  483.000  0.000  483.00  91,287.00

0255 04207012 000 CL C CONC (ABUT) CY  1,168.000  20.400  0.000  20.40  23,827.20

0260 04207022 000 CL C CONC (CAP) CY  1,500.000  13.200  0.000  13.20  19,800.00

0265 04207038 000 CL C CONC (COLUMN) CY  1,000.000  6.300  0.000  6.30  6,300.00

0270 04227001 000 REINF CONC SLAB SF  23.000  2,600.000  0.000  2,600.00  59,800.00

0275 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF  244.000  492.500  0.000  492.50  120,170.00

Category Subtotal $337,984.20

090119224PROJECT CONTROLBR 2B24(129)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0780 02477035 000 FL BS (CMP IN PLC)(TY D GR 4) (4") SY  18.000  1,506.000  0.000  874.67  15,743.99

Category Subtotal $15,743.99

090119222BR 2025(523)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01327003 000 EMBANK (FNL)(OC)(TY B) CY  30.000  85.000  0.000  0.000  0.00

0080 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.250  422.500  0.000  0.000  0.00

0085 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.240  422.500  0.000  0.000  0.00

0090 01647026 000 STRAW/HAY MLCH SEED(PERM_RURAL_CLAY) SY  0.480  845.000  0.000  0.000  0.00

0095 01687001 000 VEGETATIVE WATERING TGL  250.000  5.100  0.000  0.000  0.00

0100 02517025 000 REWORK BS MTL (TY B)(6")(ORD COMP) SY  11.000  702.000  0.000  0.000  0.00

0125 04967007 000 REMOV STR (PIPE) LF  50.000  12.000  0.000  0.000  0.00

0155 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  10.000  78.000  0.000  0.000  0.00

0160 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  78.000  0.000  0.000  0.00

0175 05307015 000 DRIVEWAYS (BASE) SY  25.000  51.000  0.000  0.000  0.00

0190 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  2.000  0.000  0.000  0.00

0195 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  45.000  12.000  0.000  0.000  0.00

1305 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1320 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1325 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1330 96107001 000 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

1335 96097002 000 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1340 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

1345 96027003 000 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1350 96027004 000 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

1355 96027005 000 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  12.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 010920AA1069001 [CALF CREEK RD @ CALF CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0280 04507021 000 RAIL (TY T631LS) LF  64.000  224.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1310 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  26,105.950  0.000  0.000  0.00

1315 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  52,211.900  0.000  0.000  0.00

 0.00Category Subtotal

090119223BR 2025(522)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0435 01007002 000 PREPARING ROW STA  2,500.000  4.000  0.000  0.000  0.00
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0440 01107001 000 EXCAV (ROADWAY) CY  30.000  135.000  0.000  0.000  0.00

0445 01107002 000 EXCAV (CHANNEL) CY  30.000  704.000  0.000  0.000  0.00

0450 01327003 000 EMBANK (FNL)(OC)(TY B) CY  30.000  152.000  0.000  0.000  0.00

0455 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.250  460.000  0.000  0.000  0.00

0460 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.240  460.000  0.000  0.000  0.00

0465 01647026 000 STRAW/HAY MLCH SEED(PERM_RURAL_CLAY) SY  0.480  920.000  0.000  0.000  0.00

0470 01687001 000 VEGETATIVE WATERING TGL  250.000  7.000  0.000  0.000  0.00

0475 02517025 000 REWORK BS MTL (TY B)(6")(ORD COMP) SY  11.000  568.000  0.000  0.000  0.00

0480 03417034 000 D-GR HMA TY-C SAC-A PG64-22(EXEMPT) TON  274.000  126.000  0.000  0.000  0.00

0485 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  180.000  595.000  0.000  0.000  0.00

0490 04647003 000 RC PIPE (CL III)(18 IN) LF  60.000  40.000  0.000  0.000  0.00

0495 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  995.000  4.000  0.000  0.000  0.00

0500 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  20,000.000  1.000  0.000  0.000  0.00

0505 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  52.000  60.000  0.000  0.000  0.00

0510 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.000  60.000  0.000  0.000  0.00

0515 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  10.000  78.000  0.000  0.000  0.00

0520 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  78.000  0.000  0.000  0.00

0525 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.500  541.000  0.000  0.000  0.00

0530 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  541.000  0.000  0.000  0.00

0535 05307015 000 DRIVEWAYS (BASE) SY  25.000  59.000  0.000  0.000  0.00

0540 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  30.000  100.000  0.000  0.000  0.00

0545 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,925.000  4.000  0.000  0.000  0.00

0550 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  2.000  0.000  0.000  0.00

0555 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  45.000  12.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 010920AA1062001 [WHITNEY RD AT CALF CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0605 04007010 000 CEM STABIL BKFL CY  350.000  45.000  0.000  0.000  0.00

0610 04167004 000 DRILL SHAFT (24 IN) LF  189.000  330.000  0.000  0.000  0.00

0615 04207012 000 CL C CONC (ABUT) CY  1,168.000  21.000  0.000  0.000  0.00

0620 04207022 000 CL C CONC (CAP) CY  1,500.000  13.800  0.000  0.000  0.00

0625 04207038 000 CL C CONC (COLUMN) CY  1,000.000  8.400  0.000  0.000  0.00

0630 04227001 000 REINF CONC SLAB SF  23.000  2,600.000  0.000  0.000  0.00

0635 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF  244.000  492.420  0.000  0.000  0.00

0640 04507021 000 RAIL (TY T631LS) LF  64.000  224.000  0.000  0.000  0.00

 0.00Category Subtotal

090119224BR 2B24(129)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0740 01007002 000 PREPARING ROW STA  2,500.000  4.520  0.000  0.000  0.00

0745 01107001 000 EXCAV (ROADWAY) CY  30.000  485.000  0.000  0.000  0.00

0750 01107002 000 EXCAV (CHANNEL) CY  30.000  806.000  0.000  0.000  0.00

0755 01327003 000 EMBANK (FNL)(OC)(TY B) CY  30.000  678.000  0.000  0.000  0.00

0760 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.250  936.000  0.000  0.000  0.00
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0765 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.240  936.000  0.000  0.000  0.00

0770 01647020 000 HYDRO MULCH SEED (PERM_URBAN_CLAY) SY  0.480  1,872.000  0.000  0.000  0.00

0775 01687001 000 VEGETATIVE WATERING TGL  250.000  11.400  0.000  0.000  0.00

0785 02517013 000 REWORK BS MTL (TY A)(10")(ORD COMP) SY  9.640  814.000  0.000  0.000  0.00

0790 03417034 000 D-GR HMA TY-C SAC-A PG64-22(EXEMPT) TON  274.000  168.000  0.000  0.000  0.00

0795 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  550.000  28.000  0.000  0.000  0.00

0800 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  180.000  632.000  0.000  0.000  0.00

0805 04647001 000 RC PIPE (CL III)(12 IN) LF  50.000  20.000  0.000  0.000  0.00

0810 04647009 000 RC PIPE (CL III)(36 IN) LF  188.000  20.000  0.000  0.000  0.00

0815 04677292 000 SET (TY II) (12 IN) (RCP) (6: 1) (P) EA  685.000  2.000  0.000  0.000  0.00

0820 04677368 000 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA  5,945.000  2.000  0.000  0.000  0.00

0825 04967007 000 REMOV STR (PIPE) LF  50.000  32.000  0.000  0.000  0.00

0830 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  20,000.000  1.000  0.000  0.000  0.00

0835 05057001 000 TMA (STATIONARY) DAY  1,000.000  1.000  0.000  0.000  0.00

0840 05057002 000 TMA (MOBILE OPERATION) HR  100.000  8.000  0.000  0.000  0.00

0845 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  52.000  100.000  0.000  0.000  0.00

0850 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.000  100.000  0.000  0.000  0.00

0855 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  10.000  78.000  0.000  0.000  0.00

0860 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  78.000  0.000  0.000  0.00

0865 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.500  286.000  0.000  0.000  0.00

0870 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  286.000  0.000  0.000  0.00

0875 05307015 000 DRIVEWAYS (BASE) SY  25.000  58.000  0.000  0.000  0.00

0880 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  30.000  50.000  0.000  0.000  0.00

0885 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,000.000  4.000  0.000  0.000  0.00

0890 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,925.000  4.000  0.000  0.000  0.00

0895 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  650.000  16.000  0.000  0.000  0.00

0900 06447063 000 IN SM RD SN SUP&AM (RAIL MOUNT) EA  3,950.000  3.000  0.000  0.000  0.00

0905 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  4.000  0.000  0.000  0.00

0910 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  45.000  8.000  0.000  0.000  0.00

0915 06667347 000 PAVEMENT SLER 6" LF  2.500  400.000  0.000  0.000  0.00

0920 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  4.000  862.000  0.000  0.000  0.00

0925 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  4.000  2,000.000  0.000  0.000  0.00

0930 06727004 000 REFL PAV MRKR TY II-A-A EA  10.000  25.000  0.000  0.000  0.00

0935 06787002 000 PAV SURF PREP FOR MRK (6") LF  2.500  400.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 010920MN2186001 [O B GRONER RD @ CHOCTAW CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0985 04007010 000 CEM STABIL BKFL CY  350.000  103.000  0.000  0.000  0.00

0990 04167006 000 DRILL SHAFT (36 IN) LF  190.000  445.000  0.000  0.000  0.00

0995 04207012 000 CL C CONC (ABUT) CY  1,168.000  53.700  0.000  0.000  0.00

1000 04207052 000 CL C CONC (RAIL FOUNDATION) CY  1,100.000  8.400  0.000  0.000  0.00

1005 04227001 000 REINF CONC SLAB SF  23.000  3,400.000  0.000  0.000  0.00

1010 04257037 000 PRESTR CONC X-BEAM (5XB28) LF  400.000  422.110  0.000  0.000  0.00

1015 04507008 000 RAIL (TY T223) LF  180.000  270.000  0.000  0.000  0.00

 0.00Category Subtotal

090119225BR 2025(267)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1115 01007002 000 PREPARING ROW STA  2,500.000  4.000  0.000  0.000  0.00

1120 01107001 000 EXCAV (ROADWAY) CY  30.000  73.000  0.000  0.000  0.00

1125 01107002 000 EXCAV (CHANNEL) CY  30.000  217.000  0.000  0.000  0.00

1130 01327003 000 EMBANK (FNL)(OC)(TY B) CY  30.000  390.000  0.000  0.000  0.00

1135 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.250  528.000  0.000  0.000  0.00

1140 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.240  528.000  0.000  0.000  0.00

1145 01647026 000 STRAW/HAY MLCH SEED(PERM_RURAL_CLAY) SY  0.480  1,056.000  0.000  0.000  0.00

1150 01687001 000 VEGETATIVE WATERING TGL  250.000  7.000  0.000  0.000  0.00

1155 02517025 000 REWORK BS MTL (TY B)(6")(ORD COMP) SY  11.000  864.000  0.000  0.000  0.00

1160 03417034 000 D-GR HMA TY-C SAC-A PG64-22(EXEMPT) TON  274.000  158.000  0.000  0.000  0.00

1165 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  180.000  247.000  0.000  0.000  0.00

1170 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  20,000.000  1.000  0.000  0.000  0.00

1175 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  52.000  120.000  0.000  0.000  0.00

1180 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.000  120.000  0.000  0.000  0.00

1185 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  10.000  78.000  0.000  0.000  0.00

1190 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  78.000  0.000  0.000  0.00

1195 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.500  328.000  0.000  0.000  0.00

1200 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  328.000  0.000  0.000  0.00

1205 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  30.000  100.000  0.000  0.000  0.00

1210 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,925.000  4.000  0.000  0.000  0.00

1215 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  45.000  6.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 010920AA1706001 [PLAINVIEW RD @ HARRIS CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1265 04007010 000 CEM STABIL BKFL CY  350.000  70.000  0.000  0.000  0.00

1270 04167005 000 DRILL SHAFT (30 IN) LF  190.000  240.000  0.000  0.000  0.00

1275 04207012 000 CL C CONC (ABUT) CY  1,168.000  26.600  0.000  0.000  0.00

1280 04227005 000 REINF CONC SLAB (BOX BEAM) SF  35.000  1,701.000  0.000  0.000  0.00

1285 04227020 000 SHEAR KEY CY  250.000  8.600  0.000  0.000  0.00

1290 04257026 000 PRESTR CONC BOX BEAM (4B20) LF  402.000  258.000  0.000  0.000  0.00

1295 04257027 000 PRESTR CONC BOX BEAM (5B20) LF  402.000  129.000  0.000  0.000  0.00

1300 04507021 000 RAIL (TY T631LS) LF  64.000  162.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $727,945.31
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  2,500.000PREPARING ROW  5.000  12,500.00 5.00

01107001 000 CY  30.000EXCAV (ROADWAY)  130.000  3,900.00 130.00

01107002 000 CY  30.000EXCAV (CHANNEL)  402.000  12,060.00 402.00

02477035 000 SY  18.000FL BS (CMP IN PLC)(TY D GR 4) (4")  874.666  15,743.99 1,506.00

03417034 000 TON  274.000D-GR HMA TY-C SAC-A PG64-22(EXEMPT)  134.880  36,957.12 138.00

04007010 000 CY  350.000CEM STABIL BKFL  48.000  16,800.00 48.00

04167004 000 LF  189.000DRILL SHAFT (24 IN)  483.000  91,287.00 483.00

04207012 000 CY  1,168.000CL C CONC (ABUT)  20.400  23,827.20 20.40

04207022 000 CY  1,500.000CL C CONC (CAP)  13.200  19,800.00 13.20

04207038 000 CY  1,000.000CL C CONC (COLUMN)  6.300  6,300.00 6.30

04227001 000 SF  23.000REINF CONC SLAB  2,600.000  59,800.00 2,600.00

04257019 000 LF  244.000PRESTR CONC SLAB BEAM (5SB15)  492.500  120,170.00 492.50

04327043 000 CY  180.000RIPRAP (STONE PROTECTION)(18 IN)  372.000  66,960.00 372.00

04647003 000 LF  60.000RC PIPE (CL III)(18 IN)  32.000  1,920.00 32.00

04677308 000 EA  995.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  4.000  3,980.00 4.00

04967009 000 EA  20,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  1.000  20,000.00 1.00

05007001 000 LS  200,000.000MOBILIZATION  0.900  180,000.00 1.00

05027001 000 MO  2,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  15,000.00 16.00

05067002 000 LF  52.000ROCK FILTER DAMS (INSTALL) (TY 2)  60.000  3,120.00 60.00

05067011 000 LF  10.000ROCK FILTER DAMS (REMOVE)  60.000  600.00 60.00

05067039 000 LF  3.500TEMP SEDMT CONT FENCE (INSTALL)  560.000  1,960.00 560.00

05067041 000 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  560.000  560.00 560.00

05407002 000 LF  30.000MTL W-BEAM GD FEN (STEEL POST)  100.000  3,000.00 100.00

05447001 000 EA  2,925.000GUARDRAIL END TREATMENT (INSTALL)  4.000  11,700.00 4.00

$727,945.31TOTAL ITEM EARNINGS TO DATE


