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lefa’ﬁf;em Contractor's Estimate Package
of Transportation
Contract ID: 090119229 Highway:
Project:  STP 2025(695)TAPS District: PARIS
Contract: 03263204 County: GRAYSON
Award Amount: $2,744,601.85 Area Engineer: BRYAN ESMAILI-DOKI
Projected Amount  $2,834,651.85 Area Number: 055

Adj Projected Amount ~ $0.00
Contractor: SCOUT 5 CONSTRUCTION LLC

Estimate Number: 0003 Letting Date:  03/05/2026
Estimate Paid: ] Award Date: 03/25/2026
Estimate Period: 6/26/2026 to 7/25/2026 Notice To Proceed Date: 04/13/2026
Estimate Type: Progress Work Begin Date:  05/15/2026
% Complete  30. Accepted Date:
060000000000
002

% Time Used: 30

Recapitulation

Total To Date Prev To Date This Estimate
Item Earnings $852,101.70 $721,073.38 $131,028.32
Participating $852,101.70 $721,073.38 $131,028.32
Non-Participating $0.00 $0.00 $0.00
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $852,101.70 $721,073.38 I $131 ,028.32'

Contract Adjustments this Estimate
***There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer
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Contract Time Statement

Estimate Summa . .
Work Begin Date: 05/15/2026 Assessed Liq Damages (Days): 0 ™' Charge Credit Total Adjusted
Time Charges Begin:  05/15/2026 Liquidated Damage Rate $968.00 | Charged Working Day 18
Bid Days: 90 | HOLIDAY 1
C.0. Adiusted Davs: 0 TOTAL LIQUIDATED DAMAGES: ; RAIN 1
Current Days: 90 SATURDAY 4
Days Charged to Date: 27 X $968.00 | SUNDAY 4

TOO WET 2

$0.00 | Fotal Period Days: 18 12 30 0

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

06/26/2026 v TOO WET

w

06/27/2026 v SATURDAY

06/28/2026 v SUNDAY

06/29/2026

06/30/2026

07/01/2026

07/02/2026

07/03/2026

07/04/2026 v HOLIDAY

07/05/2026 SUNDAY

07/06/2026

07/07/2026

07/08/2026

07/09/2026

07/10/2026

07/11/2026 v SATURDAY

W| W W W W W W W WwWWwwwww w w

07/12/2026 v SUNDAY
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07/13/2026 v RAIN

07/14/2026 v TOO WET

07/15/2026

07/16/2026

07/17/2026

07/18/2026 v SATURDAY

07/19/2026 SUNDAY

07/20/2026

07/21/2026

07/22/2026

07/23/2026

07/24/2026

W W W W W W W WWww w w w

07/25/2026 v SATURDAY
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Project: STP 2025(695)TAPS Control 090119229
Category: 001 Description: Construct SUP along abandoned Union Pacific railway corridor to begin at Loy Lake

Rd, conti. S under Spur 503, terminating at E bound service road of Spur 503,

includes a ped bridge, pedestrian signals, lighting, signage, other bicycle&ped

amenities
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0115 04007003 000 STRUCT EXCAV (PIPE) cY $2.00 337 $674.00 337.00 337.00
0400 96017001 000 MATERIAL ON HAND DOL $1.00 -18912.68 -$18,912.68 1,000.00 7,096.70
0180 04647001 000 RC PIPE (CL llI)(12 IN) LF $37.00 172 $6,364.00 198.00 198.00
0185 04647003 000 RC PIPE (CL ll1)(18 IN) LF $39.00 164 $6,396.00 190.00 196.00
0195 04657126 000 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA $3,042.00 6 $18,252.00 6.00 6.00
0200 04657128 000 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA $4,374.50 1 $4,374.50 1.00 1.00
0210 04677291 000 SET (TY Il) (12 IN) (RCP) (6: 1) (C) EA $546.00 2 $1,092.00 2.00 2.00
0215 04677305 000 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA $547.00 3 $1,641.00 3.00 3.00
0220 04677307 000 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA $850.00 2 $1,700.00 2.00 2.00
0225 04677325 000 SET (TY Il) (24 IN) (RCP) (3: 1) (C) EA $720.00 1 $720.00 1.00 1.00
0235 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $12,000.00 1 $12,000.00 1.00 1.00
0245 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,200.00 1 $1,200.00 6.00 3.00
Contract: 090119229 Payment Estimate: 0003 Page: 6 of 18
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Project: STP 2025(695)TAPS Control 090119229
Category: 001 Description: Construct SUP along abandoned Union Pacific railway corridor to begin at Loy Lake

Rd, conti. S under Spur 503, terminating at E bound service road of Spur 503,
includes a ped bridge, pedestrian signals, lighting, signage, other bicycle&ped

amenities
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0255 05067040 000 TEMP SDMT CONT FENCE (INLET PROTECTION) LF $7.00 70 $490.00 70.00 70.00
0265 05067042 000 BIODEG EROSN CONT LOGS (INSTL) (6") LF $2.50 175 $437.50 175.00 175.00
0435 96027005 000 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 1 $200.00 2.00 1.00
0125 04167006 000 DRILL SHAFT (36 IN) LF $400.00 236 $94,400.00 236.00 236.00
Total Item Earnings This Estimate $131,028.

32
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Contract Line Items
Project: STP 2025(695)TAPS Control 090119229
Category: 001 Description: Construct SUP along abandoned Union Pacific railway corridor to begin at Loy Lake

Rd, conti. S under Spur 503, terminating at E bound service road of Spur 503,
includes a ped bridge, pedestrian signals, lighting, signage, other bicycle&ped

amenities
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 01007002 O PREPARING ROW STA $5,000.00 67.20 0.00 65.20  $326,000.00
0065 01047001 O REMOV CONC (PAV) SY $50.00 105.00 0.00 0.00 $0.00
0070 01107001 O EXCAV (ROADWAY) CcY $33.00 2,870.00 0.00 0.00 $0.00
0075 01327001 O EMBANK (FNL)(OC)(TY A) CcY $33.00 2,890.00 0.00 0.00 $0.00
0080 01627002 0 BLOCK SODDING SY $6.00 14,467.00 0.00 0.00 $0.00
0085 01667001 O FERTILIZER AC $313.00 3.00 0.00 0.00 $0.00
0090 01687001 0 VEGETATIVE WATERING TGL $11.50 505.00 0.00 0.00 $0.00
0095 01947004 0O RDSIDE AMENITY (TRASH/RECYCLE BIN) EA $1,000.00 3.00 0.00 0.00 $0.00
0100 01947005 0O RDSIDE AMENITY (BENCH) EA $2,500.00 1.00 0.00 0.00 $0.00
0105 02607005 O LIME (COM OR QK)(SLURRY) TON $401.00 132.00 0.00 0.00 $0.00
0110 02607010 O LIME TRT (EXIST MATL & NEW BASE)(6") SY $3.25 10,562.00 0.00 0.00 $0.00
0115 04007003 0O STRUCT EXCAV (PIPE) CcY $2.00 337.00 0.00 337.00 $674.00

Contract: 090119229 Payment Estimate: 0003 Page: 8 of 18
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Contract Line Items
Project: STP 2025(695)TAPS Control 090119229
Category: 001 Description: Construct SUP along abandoned Union Pacific railway corridor to begin at Loy Lake

Rd, conti. S under Spur 503, terminating at E bound service road of Spur 503,
includes a ped bridge, pedestrian signals, lighting, signage, other bicycle&ped

amenities
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0120 04007010 O CEM STABIL BKFL CcY $200.00 36.00 0.00 0.00 $0.00
0125 04167006 O DRILL SHAFT (36 IN) LF $400.00 236.00 0.00 236.00 $94,400.00
0130 04207012 0 CL C CONC (ABUT) CcY $465.00 36.40 0.00 0.00 $0.00
0135 04227001 O REINF CONC SLAB SF $26.00 2,002.00 0.00 0.00 $0.00
0140 04227013 0 APPROACH SLAB CcY $454.00 8.40 0.00 0.00 $0.00
0145 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CcY $160.00 18.00 0.00 0.00 $0.00
0150 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CcY $160.00 126.00 0.00 0.00 $0.00
0155 04347002 0O ELASTOMERIC BEARING (LAMINATED) EA $4,650.00 4.00 0.00 0.00 $0.00
0160 04427008 0 STR STEEL (MISCELLANEOUS BRIDGE) LB $18.50 402.00 0.00 0.00 $0.00
0165 04467002 0 CLEAN & PAINT EXIST STR (SYSTEM II) LS $352,000.00 1.00 0.00 0.00 $0.00
0170 04507044 0 RAIL (TY PR11) LF $115.00 240.00 0.00 0.00 $0.00
0175 04507063 0 RAIL (HANDRAIL)(TY F) LF $135.00 1,926.00 0.00 0.00 $0.00

Contract: 090119229 Payment Estimate: 0003 Page: 9 of 18
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Contract Line Items
Project: STP 2025(695)TAPS Control 090119229
Category: 001 Description: Construct SUP along abandoned Union Pacific railway corridor to begin at Loy Lake

Rd, conti. S under Spur 503, terminating at E bound service road of Spur 503,
includes a ped bridge, pedestrian signals, lighting, signage, other bicycle&ped

amenities
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0180 04647001 0 RC PIPE (CL 1l1)(12 IN) LF $37.00 198.00 0.00 198.00 $7,326.00
0185 04647003 0 RC PIPE (CL 111)(18 IN) LF $39.00 190.00 0.00 196.00 $7,644.00
0190 04647005 0 RC PIPE (CL Il1)(24 IN) LF $46.00 34.00 0.00 34.00 $1,564.00
0195 04657126 0 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA $3,042.00 6.00 0.00 6.00 $18,252.00
0200 04657128 0 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA $4,374.50 1.00 0.00 1.00 $4,374.50
0205 04677289 0 SET (TY 1) (12 IN) (RCP) (3: 1) (C) EA $546.00 3.00 0.00 0.00 $0.00
0210 04677291 0 SET (TY 1) (12 IN) (RCP) (6: 1) (C) EA $546.00 2.00 0.00 2.00 $1,092.00
0215 04677305 0 SET (TY 1) (18 IN) (RCP) (3: 1) (C) EA $547.00 3.00 0.00 3.00 $1,641.00
0220 04677307 O SET (TY 1) (18 IN) (RCP) (6: 1) (C) EA $850.00 2.00 0.00 2.00 $1,700.00
0225 04677325 0 SET (TY Il) (24 IN) (RCP) (3: 1) (C) EA $720.00 1.00 0.00 1.00 $720.00
0230 04917001 0O TREAT TIMBER MBF $3,500.00 10.00 0.00 0.00 $0.00

Contract: 090119229 Payment Estimate: 0003 Page: 10 of 18
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Contract Line Items
Project: STP 2025(695)TAPS Control 090119229
Category: 001 Description: Construct SUP along abandoned Union Pacific railway corridor to begin at Loy Lake

Rd, conti. S under Spur 503, terminating at E bound service road of Spur 503,
includes a ped bridge, pedestrian signals, lighting, signage, other bicycle&ped

amenities
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0235 04967009 O REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $12,000.00 1.00 0.00 1.00 $12,000.00
0240 05007001 O MOBILIZATION LS $300,000.00 1.00 0.00 0.90  $270,000.00
0245 05027001 0O BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,200.00 6.00 0.00 3.00 $3,600.00
0250 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $7.00 13,270.00 0.00 13,270.00 $92,890.00
0255 05067040 0O TEMP SDMT CONT FENCE (INLET PROTECTION) LF $7.00 70.00 0.00 70.00 $490.00
0260 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $4.00 13,270.00 0.00 0.00 $0.00
0265 05067042 0 BIODEG EROSN CONT LOGS (INSTL) (6") LF $2.50 175.00 0.00 175.00 $437.50
0270 05317003 0O CONC SIDEWALKS (6") SY $44.00 8,977.00 0.00 0.00 $0.00
0275 05317005 O CURB RAMPS (TY 1) EA $752.50 6.00 0.00 0.00 $0.00
0280 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $483.50 6.00 0.00 0.00 $0.00
0285 06447065 0 RELOCATE SM RD SN SUP&AM TY 10BWG EA $320.50 1.00 0.00 0.00 $0.00
0290 06667035 0 REFL PAV MRK TY | (W)24"(SLD)(090MIL) LF $8.50 242.00 0.00 0.00 $0.00

Contract: 090119229 Payment Estimate: 0003 Page: 11 of 18
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Contract Line Items
Project: STP 2025(695)TAPS Control 090119229
Category: 001 Description: Construct SUP along abandoned Union Pacific railway corridor to begin at Loy Lake

Rd, conti. S under Spur 503, terminating at E bound service road of Spur 503,
includes a ped bridge, pedestrian signals, lighting, signage, other bicycle&ped

amenities
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0295 06667066 O REFL PAV MRK TY | (W)(WORD)(100MIL) EA $194.00 16.00 0.00 0.00 $0.00
0300 06667099 0 REFL PAV MRK TY I(W)(BIKE SYML)(100MIL) EA $325.00 6.00 0.00 0.00 $0.00
0305 06667107 0O REFL PAV MRK TY | (Y)4"(DOT)(090MIL) LF $1.25 6,185.00 0.00 0.00 $0.00
0310 06667263 0 RE PROFILE PM TY [(W)4"(SLD)(090MIL) LF $1.25 12,956.00 0.00 0.00 $0.00
0315 06667267 0 RE PROFILE PM TY I(Y)4"(SLD)(090MIL) LF $1.50 387.00 0.00 0.00 $0.00
0320 06667346 0 PAVEMENT SLER 4" LF $1.50 19,528.00 0.00 0.00 $0.00
0325 06667352 0 PAVEMENT SLER 24" LF $1.50 242.00 0.00 0.00 $0.00
0330 06667354 0 PAVEMENT SLER (WORD) EA $32.50 16.00 0.00 0.00 $0.00
0335 06667369 0 PAVEMENT SLER (BIKE SYMBOL) EA $26.00 6.00 0.00 0.00 $0.00
0340 06787002 0 PAV SURF PREP FOR MRK (6") LF $1.50 19,528.00 0.00 0.00 $0.00
0345 06787008 0O PAV SURF PREP FOR MRK (24") LF $1.50 242.00 0.00 0.00 $0.00
0350 06787016 0O PAV SURF PREP FOR MRK (WORD) EA $19.00 16.00 0.00 0.00 $0.00

Contract: 090119229 Payment Estimate: 0003 Page: 12 of 18
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Contract Line Items
Project: STP 2025(695)TAPS Control 090119229
Category: 001 Description: Construct SUP along abandoned Union Pacific railway corridor to begin at Loy Lake

Rd, conti. S under Spur 503, terminating at E bound service road of Spur 503,
includes a ped bridge, pedestrian signals, lighting, signage, other bicycle&ped

amenities
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0355 06787028 0 PAV SURF PREP FOR MRK (BIKE SYMBOL) EA $16.00 6.00 0.00 0.00 $0.00
0360 06857004 0 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA $616.25 6.00 0.00 0.00 $0.00
0365 07727004 0 POST AND CABLE FENCE (NEW CONC ANCHOR) EA $162.50 18.00 0.00 0.00 $0.00
0370 07847004 0 REP STL BRIDGE MEMBER (TRUSS VERTICAL) EA $1,560.00 1.00 0.00 0.00 $0.00
0375 07847013 0 REP STL BRIDGE MEMBER (BATTEN PLATE) EA $2,080.00 2.00 0.00 0.00 $0.00
0380 07847016 0O REP STL BRIDGE MEMBER (FLOORBEAM) EA $2,080.00 1.00 0.00 0.00 $0.00
0385 07847024 0 REP STL BRIDGE MEMBER(REPL RIVET/BOLT) EA $266.50 121.00 0.00 0.00 $0.00
0390 40057001 O RELOCATE EXISTING TRUSS BRIDGE LS $25,000.00 1.00 0.00 0.00 $0.00
0395 40647001 O SHADE STRUCTURE EA $50,000.00 1.00 0.00 0.00 $0.00
0400 96017001 0 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 7,096.70 $7,096.70
0405 96027001 0 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

Contract: 090119229 Payment Estimate: 0003 Page: 13 of 18
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Contract Line Items
Project: STP 2025(695)TAPS Control 090119229
Category: 001 Description: Construct SUP along abandoned Union Pacific railway corridor to begin at Loy Lake

Rd, conti. S under Spur 503, terminating at E bound service road of Spur 503,
includes a ped bridge, pedestrian signals, lighting, signage, other bicycle&ped

amenities
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0410 96027002 0 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00
0415 96107001 0O ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00
0420 96097002 0 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 0.00 $0.00
0425 96027003 0 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 1.00 0.00 0.00 $0.00
0430 96027004 0 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 1.00 0.00 0.00 $0.00
0435 96027005 0O DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 2.00 0.00 1.00 $200.00
0440 96067001 0 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $852,101.70

Contract: 090119229 Payment Estimate: 0003 Page: 14 of 18
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Contract Line Items
Project: STP 2025(695)TAPS Control 090119229
Category: 002 Description: Construct SUP along abandoned Union Pacific railway corridor to begin at Loy Lake

Rd, conti. S under Spur 503, terminating at E bound service road of Spur 503,
includes a ped bridge, pedestrian signals, lighting, signage, other bicycle&ped

amenities
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0445 96067003 0 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 29,549.00 0.00 0.00 $0.00
0450 96067004 0O FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 59,098.00 0.00 0.00 $0.00
Category 002 SubTotal $0.00
Total Item earnings this contract $852,101.70

Contract: 090119229 Payment Estimate: 0003 Page: 15 of 18



Report Generation Date: 08/03/2026 04:47:00 PM

=

Iefa’ﬁf;em Contractor's Estimate Package
of Transportation
Construction Estimate Combined
Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount
tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© Item is added or modified by a change order
01007002 PREPARING ROW STA $5,000.00 67.20 65.20  $326,000.00
01047001 REMOV CONC (PAV) SY $50.00 105.00 0.00 $0.00
01107001 EXCAV (ROADWAY) CY $33.00 2,870.00 0.00 $0.00
01327001 EMBANK (FNL)(OC)(TY A) cY $33.00  2,890.00 0.00 $0.00
01627002 BLOCK SODDING SY $6.00 14,467.00 0.00 $0.00
01667001 FERTILIZER AC $313.00 3.00 0.00 $0.00
01687001 VEGETATIVE WATERING TGL $11.50 505.00 0.00 $0.00
01947004 RDSIDE AMENITY (TRASH/RECYCLE BIN) EA $1,000.00 3.00 0.00 $0.00
01947005 RDSIDE AMENITY (BENCH) EA $2,500.00 1.00 0.00 $0.00
02607005 LIME (COM OR QK)(SLURRY) TON $401.00 132.00 0.00 $0.00
02607010 LIME TRT (EXIST MATL & NEW BASE)(6") SY $3.25 10,562.00 0.00 $0.00
04007003 STRUCT EXCAV (PIPE) CY $2.00 337.00 337.00 $674.00
04007010 CEM STABIL BKFL CY $200.00 36.00 0.00 $0.00
04167006 DRILL SHAFT (36 IN) LF $400.00 236.00 236.00 $94,400.00
04207012 CL C CONC (ABUT) CY $465.00 36.40 0.00 $0.00
04227001 REINF CONC SLAB SF $26.00 2,002.00 0.00 $0.00
04227013 APPROACH SLAB CY $454.00 8.40 0.00 $0.00
04327041 RIPRAP (STONE PROTECTION)(12 IN) CY $160.00 18.00 0.00 $0.00
04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $160.00 126.00 0.00 $0.00
04347002 ELASTOMERIC BEARING (LAMINATED) EA $4,650.00 4.00 0.00 $0.00
04427008 STR STEEL (MISCELLANEOUS BRIDGE) LB $18.50 402.00 0.00 $0.00
04467002 CLEAN & PAINT EXIST STR (SYSTEM II) LS $352,000.00 1.00 0.00 $0.00
04507044 RAIL (TY PR11) LF $115.00 240.00 0.00 $0.00
04507063 RAIL (HANDRAIL)(TY F) LF $135.00  1,926.00 0.00 $0.00
04647001 RC PIPE (CL 1lI)(12 IN) LF $37.00 198.00 198.00 $7,326.00
04647003 RC PIPE (CL 1l1)(18 IN) LF $39.00 190.00 196.00 $7,644.00
04647005 RC PIPE (CL IlI)(24 IN) LF $46.00 34.00 34.00  $1,564.00
04657126 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA $3,042.00 6.00 6.00  $18,252.00
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Item Code SP NBR Description Unit Unit Bid Qty Paid Amount
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04657128 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA $4,374.50 1.00 1.00 $4,374.50
04677289 SET (TY 1l) (12 IN) (RCP) (3: 1) (C) EA $546.00 3.00 0.00 $0.00
04677291 SET (TY 1) (12 IN) (RCP) (6: 1) (C) EA $546.00 2.00 2.00 $1,092.00
04677305 SET (TY 1) (18 IN) (RCP) (3: 1) (C) EA $547.00 3.00 3.00 $1,641.00
04677307 SET (TY 1) (18 IN) (RCP) (6: 1) (C) EA $850.00 2.00 2.00 $1,700.00
04677325 SET (TY 1) (24 IN) (RCP) (3: 1) (C) EA $720.00 1.00 1.00 $720.00
04917001 TREAT TIMBER MBF $3,500.00 10.00 0.00 $0.00
04967009 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $12,000.00 1.00 1.00 $12,000.00
05007001 MOBILIZATION LS $300,000.00 1.00 0.90  $270,000.00
05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,200.00 6.00 3.00 $3,600.00
05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $7.00 13,270.00 13,270.00 $92,890.00
05067040 TEMP SDMT CONT FENCE (INLET PROTECTION) LF $7.00 70.00 70.00 $490.00
05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $4.00 13,270.00 0.00 $0.00
05067042 BIODEG EROSN CONT LOGS (INSTL) (6") LF $2.50 175.00 175.00 $437.50
05317003 CONC SIDEWALKS (6") SY $44.00 8,977.00 0.00 $0.00
05317005 CURB RAMPS (TY 1) EA $752.50 6.00 0.00 $0.00
06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $483.50 6.00 0.00 $0.00
06447065 RELOCATE SM RD SN SUP&AM TY 10BWG EA $320.50 1.00 0.00 $0.00
06667035 REFL PAV MRK TY | (W)24"(SLD)(090MIL) LF $8.50 242.00 0.00 $0.00
06667066 REFL PAV MRK TY | (W)(WORD)(100MIL) EA $194.00 16.00 0.00 $0.00
06667099 REFL PAV MRK TY I(W)(BIKE SYML)(100MIL) EA $325.00 6.00 0.00 $0.00
06667107 REFL PAV MRK TY | (Y)4"(DOT)(090MIL) LF $1.25 6,185.00 0.00 $0.00
06667263 RE PROFILE PM TY I(W)4"(SLD)(090MIL) LF $1.25 12,956.00 0.00 $0.00
06667267 RE PROFILE PM TY I(Y)4"(SLD)(090MIL) LF $1.50 387.00 0.00 $0.00
06667346 PAVEMENT SLER 4" LF $1.50 19,528.00 0.00 $0.00
06667352 PAVEMENT SLER 24" LF $1.50 242.00 0.00 $0.00
06667354 PAVEMENT SLER (WORD) EA $32.50 16.00 0.00 $0.00
06667369 PAVEMENT SLER (BIKE SYMBOL) EA $26.00 6.00 0.00 $0.00
06787002 PAV SURF PREP FOR MRK (6") LF $1.50 19,528.00 0.00 $0.00
06787008 PAV SURF PREP FOR MRK (24") LF $1.50 242.00 0.00 $0.00
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06787016 PAV SURF PREP FOR MRK (WORD) EA $19.00 16.00 0.00 $0.00
06787028 PAV SURF PREP FOR MRK (BIKE SYMBOL) EA $16.00 6.00 0.00 $0.00
06857004 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA $616.25 6.00 0.00 $0.00
07727004 POST AND CABLE FENCE (NEW CONC ANCHOR) EA $162.50 18.00 0.00 $0.00
07847004 REP STL BRIDGE MEMBER (TRUSS VERTICAL) EA $1,560.00 1.00 0.00 $0.00
07847013 REP STL BRIDGE MEMBER (BATTEN PLATE) EA $2,080.00 2.00 0.00 $0.00
07847016 REP STL BRIDGE MEMBER (FLOORBEAM) EA $2,080.00 1.00 0.00 $0.00
07847024 REP STL BRIDGE MEMBER(REPL RIVET/BOLT) EA $266.50 121.00 0.00 $0.00
40057001 RELOCATE EXISTING TRUSS BRIDGE LS $25,000.00 1.00 0.00 $0.00
40647001 SHADE STRUCTURE EA $50,000.00 1.00 0.00 $0.00
96017001 MATERIAL ON HAND DOL $1.00 1,000.00 7,096.70 $7,096.70
96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00
96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00
96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 1.00 0.00 $0.00
96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 1.00 0.00 $0.00
96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 2.00 1.00 $200.00
96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00
96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 29,549.00 0.00 $0.00
96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 59,098.00 0.00 $0.00
96097002 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 $0.00
96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00
Total Item Earnings To Date $852,101.70
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