
090122129CONTRACT ID:

PROJECT: C 901-22-129

CONTRACT:

04243028

PROJECTED AMOUNT: $893,229.60

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

DCC CONSTRUCTION AND SERVICES, L.L.C.

Darius Haggard, P.E.

HUNT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/08/25

04/25/2024AWARD DATE:

ESTIMATE PERIOD:

0011

11/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 12/03/2024

04/04/2024

ESTIMATE PAID:

 123

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/03/2025

$893,229.60

CONTRACT:

10/26/2025

AWARD AMOUNT: $865,586.33

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 157.69

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 53.38

$12,620.00 $436,352.90 $448,972.90 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($6,180.00)($21,630.00)($27,810.00)

$0.00 $0.00 $0.00 

$18,800.00 $457,982.90 $476,782.90 

$0.00 $0.00 $0.00 

$18,800.00 $476,782.90 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $457,982.90 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$27,810.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 45

 45

C. O. ADJUSTED DAYS:

 123

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/03/2025

00/00/0000

 78

 0

 78

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  10  21

HOLIDAY 1

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 5

TOO WET 10

10/26/2025  1 SUNDAY

10/27/2025  1 TOO WET

10/28/2025  1 TOO WET

10/29/2025  1 TOO WET

10/30/2025  1 TOO WET

10/31/2025  1 TOO WET

11/01/2025  1 SATURDAY

11/02/2025  1 SUNDAY

11/03/2025  1 TOO WET

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1 SATURDAY

11/09/2025  1 SUNDAY

11/10/2025  1

11/11/2025  1 HOLIDAY

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1 SATURDAY

11/16/2025  1 SUNDAY

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1 TOO WET

11/21/2025  1 TOO WET

11/22/2025  1 SATURDAY

11/23/2025  1 SUNDAY

11/24/2025  1 TOO WET

11/25/2025  1 TOO WET
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WORK PERFORMED THIS PERIOD

C 901-22-129 090122129PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01046009 REMOVING CONC (RIPRAP)000 SY  100.000 $1,200.00 12.000  330.89 227.00

0070 01106002 EXCAVATION (CHANNEL)000 CY  20.000 $2,800.00 140.000  679.02 732.00

0110 07526005 TREE REMOVAL (4" - 12" DIA)000 EA  200.000 $2,000.00 10.000  33.00 45.00

0125 61856003 TMA (MOBILE OPERATION)002 HR  100.000 $800.00 8.000  135.00 312.00

CATEGORY 009 DESCRIPTION BRIDGE: 011170017306071 [SH 34]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0560 04326009 RIPRAP (CONC) (CL B) (4")000 CY  1,500.000 $12,000.00 8.000  8.00 18.00

$18,800.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090122129PROJECT CONTROLC 901-22-129

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006001 000 PREPARING ROW AC  25,000.000  2.239  0.000  2.24  55,975.00

0065 01046009 000 REMOVING CONC (RIPRAP) SY  100.000  227.000  0.000  330.89  33,089.00

0070 01106002 000 EXCAVATION (CHANNEL) CY  20.000  732.000  0.000  679.02  13,580.40

0080 01626003 000 STRAW OR HAY MULCH SY  0.750  21,666.840  0.000  1,656.67  1,242.50

0090 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  175.000  191.000  0.000  273.59  47,878.25

0100 05006001 000 MOBILIZATION LS  75,000.000  1.000  0.000  0.90  67,500.00

0105 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  5.000  0.000  5.00  15,000.00

0110 07526005 000 TREE REMOVAL (4" - 12" DIA) EA  200.000  45.000  0.000  33.00  6,600.00

0120 61856002 002 TMA (STATIONARY) DAY  400.000  78.000  0.000  29.00  11,600.00

0125 61856003 002 TMA (MOBILE OPERATION) HR  100.000  312.000  0.000  135.00  13,500.00

0130 70006001 000 REML & DISPL DRIFTWOOD & DEBRIS CY  100.000  144.000  0.000  198.00  19,800.00

Category Subtotal $285,765.15

002 BRIDGE: 011170000907370 [FM 499]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0180 04016001 000 FLOWABLE BACKFILL CY  200.000  8.000  0.000  5.00  1,000.00

Category Subtotal $1,000.00

003 BRIDGE: 011170000907425 [BUS 67(SPUR 302)]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0235 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  175.000  40.000  0.000  40.00  7,000.00

Category Subtotal $7,000.00

005 BRIDGE: 011170000913379 [W JCT FM 1903 & IH 30]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0340 04016001 000 FLOWABLE BACKFILL CY  200.000  20.000  0.000  10.00  2,000.00

0345 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  175.000  18.000  0.000  18.00  3,150.00

0350 04326035 000 RIPRAP (STONE PROTECTION)(24 IN) CY  175.000  40.000  0.000  40.00  7,000.00

Category Subtotal $12,150.00

006 BRIDGE: 011170013601081 [SH 34 SB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0400 04016001 000 FLOWABLE BACKFILL CY  200.000  18.000  0.000  6.00  1,200.00

0405 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  175.000  18.000  0.000  18.00  3,150.00

Category Subtotal $4,350.00

007 BRIDGE: 011170013601124 [SH 34 NB]CATEGORY DESCRIPTION
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ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0455 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  175.000  20.000  0.000  20.00  3,500.00

Category Subtotal $3,500.00

009 BRIDGE: 011170017306071 [SH 34]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0560 04326009 000 RIPRAP (CONC) (CL B) (4") CY  1,500.000  18.000  0.000  8.00  12,000.00

0565 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  175.000  70.000  0.000  70.00  12,250.00

Category Subtotal $24,250.00

011 BRIDGE: 011170017401027 [SH34]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0670 04016001 000 FLOWABLE BACKFILL CY  200.000  6.000  0.000  6.94  1,388.00

0675 04326035 000 RIPRAP (STONE PROTECTION)(24 IN) CY  175.000  18.000  0.000  15.00  2,625.00

Category Subtotal $4,013.00

012 BRIDGE: 011170020205013 [US 69]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0725 04016001 000 FLOWABLE BACKFILL CY  200.000  20.000  0.000  6.00  1,200.00

Category Subtotal $1,200.00

014 BRIDGE: 011170020302026 [US 69]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0825 04016001 000 FLOWABLE BACKFILL CY  200.000  16.000  0.000  16.00  3,200.00

0830 04806001 000 CLEAN EXIST CULVERTS EA  10,000.000  1.000  0.000  1.00  10,000.00

Category Subtotal $13,200.00

017 BRIDGE: 011170064201006 [FM36]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0990 04016001 000 FLOWABLE BACKFILL CY  200.000  18.000  0.000  6.00  1,200.00

Category Subtotal $1,200.00

020 BRIDGE: 011170109701020 [FM 816]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1150 01326004 000 EMBANKMENT (FINAL)(DENS CONT)(TY B) CY  25.000  20.000  0.000  4.89  122.25

1155 04016001 000 FLOWABLE BACKFILL CY  200.000  30.000  0.000  33.00  6,600.00

1160 04326035 000 RIPRAP (STONE PROTECTION)(24 IN) CY  175.000  82.000  0.000  143.90  25,182.50

Category Subtotal $31,904.75
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021 BRIDGE: 011170109704012 [FM2068]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1210 04016001 000 FLOWABLE BACKFILL CY  200.000  25.000  0.000  6.00  1,200.00

Category Subtotal $1,200.00

025 BRIDGE: 011170146301008 [FM1532]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1425 04016001 000 FLOWABLE BACKFILL CY  200.000  18.000  0.000  10.00  2,000.00

Category Subtotal $2,000.00

026 BRIDGE: 011170203501001 [FM 2101]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1475 04806001 000 CLEAN EXIST CULVERTS EA  10,000.000  1.000  0.000  1.00  10,000.00

Category Subtotal $10,000.00

027 BRIDGE: 011170203501003 [FM 2101]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1525 04806001 000 CLEAN EXIST CULVERTS EA  10,000.000  1.000  0.000  1.00  10,000.00

Category Subtotal $10,000.00

029 BRIDGE: 011170345301002 [FM 3218]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1625 04016001 000 FLOWABLE BACKFILL CY  200.000  10.000  0.000  10.00  2,000.00

1630 04806001 000 CLEAN EXIST CULVERTS EA  10,000.000  1.000  0.000  1.00  10,000.00

Category Subtotal $12,000.00

030 BRIDGE: 011900020304030 [US69]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1680 04806001 000 CLEAN EXIST CULVERTS EA  10,000.000  1.000  0.000  1.00  10,000.00

Category Subtotal $10,000.00

031 BRIDGE: 011900077002006 [FM 514]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1730 04016001 000 FLOWABLE BACKFILL CY  200.000  8.000  0.000  6.00  1,200.00

1735 04326035 000 RIPRAP (STONE PROTECTION)(24 IN) CY  175.000  40.000  0.000  40.00  7,000.00

Category Subtotal $8,200.00

033 BRIDGE: 011900077002009 [FM 514]CATEGORY DESCRIPTION
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033 BRIDGE: 011900077002009 [FM 514]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1835 04016001 000 FLOWABLE BACKFILL CY  200.000  8.000  0.000  8.00  1,600.00

1840 04326035 000 RIPRAP (STONE PROTECTION)(24 IN) CY  175.000  70.000  0.000  70.00  12,250.00

Category Subtotal $13,850.00

034 BRIDGE: 011900184903002 [SH 276]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1890 04806001 000 CLEAN EXIST CULVERTS EA  10,000.000  1.000  0.000  2.00  20,000.00

Category Subtotal $20,000.00

090122129C 901-22-129PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01626002 000 BLOCK SODDING SY  10.000  10,833.420  0.000  0.000  0.00

0085 01686001 000 VEGETATIVE WATERING MG  100.000  129.870  0.000  0.000  0.00

0095 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  175.000  46.000  0.000  0.000  0.00

0115 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  5,000.000  2.000  0.000  0.000  0.00

2050 96016001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

2065 96026001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

2070 96026002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

2075 96106001 000 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

2080 96096003 000 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

2090 96066053 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 011170000907370 [FM 499]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0185 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  175.000  54.000  0.000  0.000  0.00

2095 96026601 000 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

2100 96026602 000 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 011170000913146 [IH 30 EB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0285 04016001 000 FLOWABLE BACKFILL CY  200.000  25.000  0.000  0.000  0.00

0290 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  175.000  22.000  0.000  0.000  0.00

 0.00Category Subtotal
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005CATEGORY DESCRIPTION BRIDGE: 011170000913379 [W JCT FM 1903 & IH 30]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2105 96036004 000 CONC CURING COMPOUND FAILURE-PAY ADJMNT DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 011170017306053 [SH 34]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0505 04016001 000 FLOWABLE BACKFILL CY  200.000  24.000  0.000  0.000  0.00

0510 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  175.000  27.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 011170017306076 [SH 34]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0615 04016001 000 FLOWABLE BACKFILL CY  200.000  18.000  0.000  0.000  0.00

0620 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  175.000  71.000  0.000  0.000  0.00

 0.00Category Subtotal

013CATEGORY DESCRIPTION BRIDGE: 011170020210046 [US 69]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0775 04016001 000 FLOWABLE BACKFILL CY  200.000  20.000  0.000  0.000  0.00

 0.00Category Subtotal

015CATEGORY DESCRIPTION BRIDGE: 011170057902003 [FM 512]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0880 04016001 000 FLOWABLE BACKFILL CY  200.000  25.000  0.000  0.000  0.00

0885 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  175.000  28.000  0.000  0.000  0.00

 0.00Category Subtotal

016CATEGORY DESCRIPTION BRIDGE: 011170064101028 [SH 276]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0935 04016001 000 FLOWABLE BACKFILL CY  200.000  12.000  0.000  0.000  0.00

0940 04326035 000 RIPRAP (STONE PROTECTION)(24 IN) CY  175.000  25.000  0.000  0.000  0.00

 0.00Category Subtotal
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018CATEGORY DESCRIPTION BRIDGE: 011170101703013 [SH 276]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1040 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  175.000  80.000  0.000  0.000  0.00

 0.00Category Subtotal

019CATEGORY DESCRIPTION BRIDGE: 011170101704008 [FM 751]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1090 04016001 000 FLOWABLE BACKFILL CY  200.000  12.000  0.000  0.000  0.00

1095 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  125.000  75.000  0.000  0.000  0.00

1100 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  175.000  44.000  0.000  0.000  0.00

 0.00Category Subtotal

022CATEGORY DESCRIPTION BRIDGE: 011170129005006 [SH 276 WB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1260 01326004 000 EMBANKMENT (FINAL)(DENS CONT)(TY B) CY  25.000  165.000  0.000  0.000  0.00

1265 04016001 000 FLOWABLE BACKFILL CY  200.000  22.000  0.000  0.000  0.00

1270 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  175.000  90.000  0.000  0.000  0.00

 0.00Category Subtotal

023CATEGORY DESCRIPTION BRIDGE: 011170129005007 [SH 276 WB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1320 04016001 000 FLOWABLE BACKFILL CY  200.000  16.000  0.000  0.000  0.00

1325 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  175.000  72.000  0.000  0.000  0.00

 0.00Category Subtotal

024CATEGORY DESCRIPTION BRIDGE: 011170129005017 [SH 276 EB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1375 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  175.000  70.000  0.000  0.000  0.00

 0.00Category Subtotal

028CATEGORY DESCRIPTION BRIDGE: 011170227601001 [FM 1570]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1575 04806001 000 CLEAN EXIST CULVERTS EA  10,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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032CATEGORY DESCRIPTION BRIDGE: 011900077002007 [FM 514]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1785 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  175.000  70.000  0.000  0.000  0.00

 0.00Category Subtotal

035CATEGORY DESCRIPTION BRIDGE: 011900184903003 [SH 276]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1940 04806001 000 CLEAN EXIST CULVERTS EA  10,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

036CATEGORY DESCRIPTION BRIDGE: 011900184903004 [SH 276]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1990 04806001 000 CLEAN EXIST CULVERTS EA  10,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

037CATEGORY DESCRIPTION BRIDGE: 011900227504006 [FM 2946]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2040 04016001 000 FLOWABLE BACKFILL CY  200.000  24.000  0.000  0.000  0.00

2045 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  175.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal

038CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2055 96066055 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  8,880.090  0.000  0.000  0.00

2060 96066056 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  17,760.180  0.000  0.000  0.00

2085 96066068 000 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $476,782.90
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006001 000 AC  25,000.000PREPARING ROW  2.239  55,975.00 2.24

01046009 000 SY  100.000REMOVING CONC (RIPRAP)  330.890  33,089.00 227.00

01106002 000 CY  20.000EXCAVATION (CHANNEL)  679.020  13,580.40 732.00

01326004 000 CY  25.000EMBANKMENT (FINAL)(DENS CONT)(TY B)  4.890  122.25 20.00

01626003 000 SY  0.750STRAW OR HAY MULCH  1,656.670  1,242.50 21,666.84

04016001 000 CY  200.000FLOWABLE BACKFILL  128.940  25,788.00 205.00

04326009 000 CY  1,500.000RIPRAP (CONC) (CL B) (4")  8.000  12,000.00 18.00

04326031 000 CY  175.000RIPRAP (STONE PROTECTION)(12 IN)  291.590  51,028.25 209.00

04326033 000 CY  175.000RIPRAP (STONE PROTECTION)(18 IN)  148.000  25,900.00 148.00

04326035 000 CY  175.000RIPRAP (STONE PROTECTION)(24 IN)  308.900  54,057.50 250.00

04806001 000 EA  10,000.000CLEAN EXIST CULVERTS  7.000  70,000.00 6.00

05006001 000 LS  75,000.000MOBILIZATION  0.900  67,500.00 1.00

05026001 008 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  15,000.00 5.00

07526005 000 EA  200.000TREE REMOVAL (4" - 12" DIA)  33.000  6,600.00 45.00

61856002 002 DAY  400.000TMA (STATIONARY)  29.000  11,600.00 78.00

61856003 002 HR  100.000TMA (MOBILE OPERATION)  135.000  13,500.00 312.00

70006001 000 CY  100.000REML & DISPL DRIFTWOOD & DEBRIS  198.000  19,800.00 144.00

$476,782.90TOTAL ITEM EARNINGS TO DATE


