
-397.83

090129104CONTRACT ID:

PROJECT: STP 2025(339)TAPS

CONTRACT:

08253227

PROJECTED AMOUNT: $394,614.58

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

RICHARD DRAKE CONSTRUCTION COMPANY, L.P.

Daniel Taylor, P.E.

LAMAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0009

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/18/2025

08/08/2025

ESTIMATE PAID:

 29

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/10/2025

$394,216.75

CONTRACT:

06/26/2026

AWARD AMOUNT: $379,858.58

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 82.86

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 85.31

$0.00 $336,323.32 $336,323.32 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $336,323.32 $336,323.32 

$0.00 $0.00 $0.00 

$0.00 $336,323.32 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $336,323.32 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 29

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/10/2025

00/00/0000

 35

 0

 35

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING FINAL DOCU 15

HOLIDAY 1

OTHER - SEE RMRKS 5

SATURDAY 4

SUNDAY 4

WORK COMPLETED 1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1 WORK COMPLETED

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1 AWAITING FINAL DOCUMENTATION

07/07/2026  1 AWAITING FINAL DOCUMENTATION

07/08/2026  1 AWAITING FINAL DOCUMENTATION

07/09/2026  1 AWAITING FINAL DOCUMENTATION

07/10/2026  1 AWAITING FINAL DOCUMENTATION

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1 AWAITING FINAL DOCUMENTATION

07/14/2026  1 AWAITING FINAL DOCUMENTATION

07/15/2026  1 AWAITING FINAL DOCUMENTATION

07/16/2026  1 AWAITING FINAL DOCUMENTATION

07/17/2026  1 AWAITING FINAL DOCUMENTATION

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1 AWAITING FINAL DOCUMENTATION

07/21/2026  1 AWAITING FINAL DOCUMENTATION

07/22/2026  1 AWAITING FINAL DOCUMENTATION

07/23/2026  1 AWAITING FINAL DOCUMENTATION

07/24/2026  1 AWAITING FINAL DOCUMENTATION

07/25/2026  1 SATURDAY
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090129104PROJECT CONTROLSTP 2025(339)TAPS

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  12.650  574.000  0.000  574.00  7,261.10

0065 01057052 000 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY  21.600  2,050.000  0.000  2,050.00  44,280.00

0070 02927017 000 TACK COAT GAL  13.000  208.000  0.000  226.27  2,941.51

0075 03417030 000 D-GR HMA TY-C PG76-22 TON  173.900  474.000  202.250  676.25  117,599.88

0085 04657029 000 INLET (COMPL)(PCU)(3FT)(NONE) EA  20,611.450  1.000  0.000  1.00  20,611.45

0090 04797002 000 ADJUSTING INLETS EA  1,900.000  2.000  0.000  2.00  3,800.00

0095 04967002 000 REMOV STR (INLET) EA  1,112.630  1.000  0.000  1.00  1,112.63

0100 05007001 000 MOBILIZATION LS  29,000.000  1.000  0.000  0.97  28,130.00

0105 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,400.000  3.000  0.000  3.00  13,200.00

0120 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  35.000  0.000  5.00  2,500.00

0135 05297002 000 CONC CURB (TY II) LF  62.650  554.000  0.000  561.00  35,146.65

0140 06367001 000 ALUMINUM SIGNS (TY A) SF  34.500  4.000  0.000  4.00  138.00

0145 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  820.000  13.000  0.000  13.00  10,660.00

0150 06447073 000 REMOVE SM RD SN SUP&AM EA  575.000  1.000  0.000  1.00  575.00

0155 06587006 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)SRF EA  150.000  20.000  0.000  24.00  3,600.00

0160 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  172.500  13.000  0.000  13.00  2,242.50

0165 06667015 000 REFL PAV MRK TY I (W)8"(BRK)(100MIL) LF  5.000  16.000  0.000  14.00  70.00

0170 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.500  763.000  0.000  952.00  2,380.00

0230 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.500  4,659.000  0.000  6,663.00  9,994.50

0235 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  3.000  376.000  0.000  4,628.00  13,884.00

0240 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  13.800  237.000  0.000  499.50  6,893.10

0245 06687091 000 PREFAB PM TY C (W)(ARROW) EA  225.000  2.000  0.000  2.00  450.00

0250 06687103 000 PREFAB PM TY C (W)(WORD) EA  255.000  3.000  0.000  3.00  765.00

0255 06687108 000 PREFAB PM TY C (W)(RR XING) EA  675.000  1.000  0.000  1.00  675.00

0260 06687113 000 PREFAB PM TY C (W)(BIKE ARROW) EA  125.000  13.000  0.000  13.00  1,625.00

0265 06687114 000 PREFAB PM TY C (W)(BIKE RR XING) EA  550.000  1.000  0.000  1.00  550.00

0270 06687115 000 PREFAB PM TY C (W)(BIKE SYMBOL) EA  175.000  22.000  0.000  22.00  3,850.00

0275 06687116 000 PREFAB PM TY C (W)(BIKE WORD) EA  250.000  1.000  0.000  1.00  250.00

0280 06687117 000 PREFAB PM TY C (W)(BIKE DOT) EA  2.000  102.000  0.000  128.00  256.00

0285 06727006 000 REFL PAV MRKR TY II-C-R EA  6.000  18.000  0.000  47.00  282.00

0290 06777001 000 ELIM EXT PM & MRKS (4") LF  2.000  179.000  0.000  300.00  600.00

Category Subtotal $336,323.32

090129104STP 2025(339)TAPSPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 03417064 000 D-GR HMA TY-D PG 64-22 (EXEMPT) TON  149.450  238.000 -238.000  0.000  0.00

0110 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  105.000  0.000  0.000  0.00

0115 05057001 000 TMA (STATIONARY) DAY  350.000  35.000  0.000  0.000  0.00

0125 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  36.000  56.000  0.000  0.000  0.00
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0130 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  56.000  0.000  0.000  0.00

0175 06667347 000 PAVEMENT SLER 6" LF  0.750  5,035.000  0.000  0.000  0.00

0180 06667348 000 PAVEMENT SLER 8" LF  1.250  763.000  0.000  0.000  0.00

0185 06667352 000 PAVEMENT SLER 24" LF  3.500  237.000  0.000  0.000  0.00

0190 06667353 000 PAVEMENT SLER (ARROW) EA  100.000  2.000  0.000  0.000  0.00

0195 06667354 000 PAVEMENT SLER (WORD) EA  100.000  3.000  0.000  0.000  0.00

0200 06667364 000 PAVEMENT SLER (RR XING) EA  250.000  1.000  0.000  0.000  0.00

0205 06667368 000 PAVEMENT SLER (BIKE ARROW) EA  55.000  13.000  0.000  0.000  0.00

0210 06667369 000 PAVEMENT SLER (BIKE SYMBOL) EA  75.000  22.000  0.000  0.000  0.00

0215 06667370 000 PAVEMENT SLER (BIKE WORD) EA  100.000  1.000  0.000  0.000  0.00

0220 06667371 000 PAVEMENT SLER (BIKE RR XING) EA  100.000  1.000  0.000  0.000  0.00

0225 06667372 000 PAVENENT SLER (BIKE DOT) LF  2.000  204.000  0.000  0.000  0.00

0295 06777008 000 ELIM EXT PM & MRKS (24") LF  5.000  34.000  0.000  0.000  0.00

0300 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  100.000  2.000  0.000  0.000  0.00

0305 06777015 000 ELIM EXT PM & MRKS (WORD) EA  100.000  3.000  0.000  0.000  0.00

0310 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  350.000  1.000  0.000  0.000  0.00

0315 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.000  5,035.000  0.000  0.000  0.00

0320 06787004 000 PAV SURF PREP FOR MRK (8") LF  1.000  763.000  0.000  0.000  0.00

0325 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.000  170.000  0.000  0.000  0.00

0330 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  50.000  3.000  0.000  0.000  0.00

0335 06787020 000 PAV SURF PREP FOR MRK (RR XING) EA  150.000  1.000  0.000  0.000  0.00

0340 06787026 000 PAV SURF PREP FOR MRK (BIKE ARROW) EA  50.000  12.000  0.000  0.000  0.00

0345 06787027 000 PAV SURF PREP FOR MRK (BIKE RR XING) EA  150.000  1.000  0.000  0.000  0.00

0350 06787028 000 PAV SURF PREP FOR MRK (BIKE SYMBOL) EA  50.000  22.000  0.000  0.000  0.00

0355 06787029 000 PAV SURF PREP FOR MRK (BIKE WORD) EA  50.000  1.000  0.000  0.000  0.00

0360 06787030 000 PAV SURF PREP FOR MRK (BIKE DOT) EA  2.000  102.000  0.000  0.000  0.00

0365 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0380 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0385 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0390 96107001 000 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0395 96097002 000 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0400 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0370 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  3,755.000  0.000  0.000  0.00

0375 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $336,323.32
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047018 000 LF  12.650REMOV CONC (CURB OR CURB & GUTTER)  574.000  7,261.10 574.00

01057052 000 SY  21.600RMV (0"-12") TRT/UNTRT BASE & ASPH PAV  2,050.000  44,280.00 2,050.00

02927017 000 GAL  13.000TACK COAT  226.270  2,941.51 208.00

03417030 000 TON  173.900D-GR HMA TY-C PG76-22  676.250  117,599.88 474.00

04657029 000 EA  20,611.450INLET (COMPL)(PCU)(3FT)(NONE)  1.000  20,611.45 1.00

04797002 000 EA  1,900.000ADJUSTING INLETS  2.000  3,800.00 2.00

04967002 000 EA  1,112.630REMOV STR (INLET)  1.000  1,112.63 1.00

05007001 000 LS  29,000.000MOBILIZATION  0.970  28,130.00 1.00

05027001 000 MO  4,400.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  13,200.00 3.00

05057003 000 DAY  500.000TMA (MOBILE OPERATION)  5.000  2,500.00 35.00

05297002 000 LF  62.650CONC CURB (TY II)  561.000  35,146.65 554.00

06367001 000 SF  34.500ALUMINUM SIGNS (TY A)  4.000  138.00 4.00

06447001 000 EA  820.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  13.000  10,660.00 13.00

06447073 000 EA  575.000REMOVE SM RD SN SUP&AM  1.000  575.00 1.00

06587006 000 EA  150.000INSTL DEL ASSM (D-SW)SZ 1(WFLX)SRF  24.000  3,600.00 20.00

06587078 000 EA  172.500REMOVE DELIN & OBJECT MARKER ASSMS  13.000  2,242.50 13.00

06667015 000 LF  5.000REFL PAV MRK TY I (W)8"(BRK)(100MIL)  14.000  70.00 16.00

06667024 000 LF  2.500REFL PAV MRK TY I (W)8"(SLD)(100MIL)  952.000  2,380.00 763.00

06667411 000 LF  1.500REFL PAV MRK TY I (W)6"(SLD)(100MIL)  6,663.000  9,994.50 4,659.00

06667423 000 LF  3.000REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  4,628.000  13,884.00 376.00

06687089 000 LF  13.800PREFAB PM TY C (W)(24")(SLD)  499.500  6,893.10 237.00

06687091 000 EA  225.000PREFAB PM TY C (W)(ARROW)  2.000  450.00 2.00

06687103 000 EA  255.000PREFAB PM TY C (W)(WORD)  3.000  765.00 3.00

06687108 000 EA  675.000PREFAB PM TY C (W)(RR XING)  1.000  675.00 1.00

06687113 000 EA  125.000PREFAB PM TY C (W)(BIKE ARROW)  13.000  1,625.00 13.00

06687114 000 EA  550.000PREFAB PM TY C (W)(BIKE RR XING)  1.000  550.00 1.00

06687115 000 EA  175.000PREFAB PM TY C (W)(BIKE SYMBOL)  22.000  3,850.00 22.00

06687116 000 EA  250.000PREFAB PM TY C (W)(BIKE WORD)  1.000  250.00 1.00

06687117 000 EA  2.000PREFAB PM TY C (W)(BIKE DOT)  128.000  256.00 102.00

06727006 000 EA  6.000REFL PAV MRKR TY II-C-R  47.000  282.00 18.00

06777001 000 LF  2.000ELIM EXT PM & MRKS (4")  300.000  600.00 179.00

$336,323.32TOTAL ITEM EARNINGS TO DATE


