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090200290CONTRACT ID:

PROJECT: C 902-00-290

CONTRACT:

07243227

PROJECTED AMOUNT: $2,143,229.40

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 075

YUNEX LLC

Theresa Poer, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/30/2024AWARD DATE:

ESTIMATE PERIOD:

0023

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/22/2024

07/10/2024

ESTIMATE PAID:

 257

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/11/2025

$2,143,229.40

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,140,061.40

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 64.25

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 69.89

$169,431.80 $1,328,440.96 $1,497,872.76 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$169,431.80 $1,328,440.96 $1,497,872.76 

$0.00 $0.00 $0.00 

$169,431.80 $1,497,872.76 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,328,440.96 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 257

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/11/2025

11/20/2024

 400

 0

 400

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 902-00-290 090200290PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0300 06256002 ZINC-COAT STL WIRE STRAND (3/16")000 LF  8.300 $3,154.00 380.000  380.00 600.00

0305 06256004 ZINC-COAT STL WIRE STRAND (5/16")000 LF  8.300 $6,557.00 790.000  790.00 600.00

0345 06446001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)000 EA  1,129.500 $12,424.50 11.000  27.00 1.00

0665 06826001 VEH SIG SEC (12")LED(GRN)000 EA  425.000 $2,975.00 7.000  23.00 6.00

0670 06826002 VEH SIG SEC (12")LED(GRN ARW)000 EA  425.000 $425.00 1.000  8.00 6.00

0675 06826003 VEH SIG SEC (12")LED(YEL)000 EA  425.000 $2,975.00 7.000  80.00 6.00

0680 06826004 VEH SIG SEC (12")LED(YEL ARW)000 EA  425.000 $425.00 1.000  4.00 6.00

0685 06826005 VEH SIG SEC (12")LED(RED)000 EA  425.000 $2,975.00 7.000  25.00 6.00

0690 06826006 VEH SIG SEC (12")LED(RED ARW)000 EA  425.000 $425.00 1.000  4.00 6.00

0730 06826054 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM000 EA  250.000 $2,000.00 8.000  27.00 12.00

1200 60016001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  167.800 $5,369.60 32.000  112.00 20.00

1240 61856002 TMA (STATIONARY)002 DAY  333.300 $2,999.70 9.000  140.00 60.00

1260 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -832.000 -$9,152.00 11.000  145.00 1.00

Work Order LDs = $832.00 per Day (UOM:DAY)SUPP DESCR

1280 96016001 MATERIAL ON HAND DOL  1.000 $135,879.00 135,879.000  420,054.00 1,000.00

$169,431.80TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090200290PROJECT CONTROLC 902-00-290

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 01626002 000 BLOCK SODDING SY  73.000  20.000  0.000  50.00  3,650.00

0075 04166031 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  626.300  60.000  0.000  59.00  36,951.70

0080 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  726.900  60.000  0.000  165.00  119,938.50

0100 05006001 000 MOBILIZATION LS  269,583.700  1.000  0.000  0.79  214,049.46

0105 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,231.700  24.000  0.000  15.00  48,475.50

0190 06186023 000 CONDT (PVC) (SCH 40) (2") LF  40.000  600.000  0.000  366.00  14,640.00

0210 06186033 000 CONDT (PVC) (SCH 40) (4") LF  44.000  600.000  0.000  222.00  9,768.00

0215 06186034 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  44.000  600.000  0.000  565.00  24,860.00

0250 06206009 000 ELEC CONDR (NO.6) BARE LF  5.900  600.000  0.000  394.00  2,324.60

0255 06206010 000 ELEC CONDR (NO.6) INSULATED LF  5.900  600.000  0.000  276.00  1,628.40

0270 06216002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  5.900  1,800.000  0.000  579.00  3,416.10

0285 06246010 000 GROUND BOX TY D (162922)W/APRON EA  2,482.500  6.000  0.000  13.00  32,272.50

0300 06256002 000 ZINC-COAT STL WIRE STRAND (3/16") LF  8.300  600.000  0.000  380.00  3,154.00

0305 06256004 000 ZINC-COAT STL WIRE STRAND (5/16") LF  8.300  600.000  0.000  790.00  6,557.00

0325 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  14,089.800  1.000  0.000  1.00  14,089.80

0335 06366001 001 ALUMINUM SIGNS (TY A) SF  52.000  12.000  0.000  6.25  325.00

0345 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,129.500  1.000  0.000  27.00  30,496.50

0375 06446076 000 REMOVE SM RD SN SUP&AM EA  201.300  1.000  0.000  5.00  1,006.50

0390 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  4.000  120.000  0.000  804.00  3,216.00

0400 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  156.600  2.000  0.000  3.00  469.80

0415 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  167.800  2.000  0.000  3.00  503.40

0435 06666147 007 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  56.000  120.000  0.000  123.00  6,888.00

0455 06666180 007 REFL PAV MRK TY II (W) 12" (SLD) LF  2.000  120.000  0.000  804.00  1,608.00

0465 06666184 007 REFL PAV MRK TY II (W) (ARROW) EA  83.900  2.000  0.000  3.00  251.70

0480 06666192 007 REFL PAV MRK TY II (W) (WORD) EA  83.900  2.000  0.000  3.00  251.70

0510 06666214 007 REFL PAV MRK TY II (Y) 24" (SLD) LF  56.000  120.000  0.000  123.00  6,888.00

0550 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  2.300  120.000  0.000  912.00  2,097.60

0600 06786006 000 PAV SURF PREP FOR MRK (12") LF  1.400  120.000  0.000  792.00  1,108.80

0605 06786008 000 PAV SURF PREP FOR MRK (24") LF  56.000  120.000  0.000  123.00  6,888.00

0610 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  39.200  2.000  0.000  3.00  117.60

0625 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  39.200  2.000  0.000  3.00  117.60

0645 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  41,933.800  1.000  0.000  1.00  41,933.80

0665 06826001 000 VEH SIG SEC (12")LED(GRN) EA  425.000  6.000  0.000  23.00  9,775.00

0670 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  425.000  6.000  0.000  8.00  3,400.00

0675 06826003 000 VEH SIG SEC (12")LED(YEL) EA  425.000  6.000  0.000  80.00  34,000.00

0680 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  425.000  6.000  0.000  4.00  1,700.00

0685 06826005 000 VEH SIG SEC (12")LED(RED) EA  425.000  6.000  0.000  25.00  10,625.00

0690 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  425.000  6.000  0.000  4.00  1,700.00

0715 06826033 000 BACK PLATE (12")(1 SEC)(VENTED)ALUM EA  324.300  1.000  0.000  10.00  3,243.00

0730 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  250.000  12.000  0.000  27.00  6,750.00

0735 06826055 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  299.700  12.000  0.000  2.00  599.40

0745 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  6.400  120.000  0.000  480.00  3,072.00

0750 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  8.800  120.000  0.000  210.00  1,848.00

0755 06846042 000 TRF SIG CBL (TY A)(14 AWG)(16 CONDR) LF  10.900  120.000  0.000  355.00  3,869.50
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0765 06846079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  5.300  120.000  0.000  110.00  583.00

0780 06856003 000 REMOVE RDSD FLASH BEACON ASSEMBLY EA  905.800  1.000  0.000  4.00  3,623.20

0785 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  8,656.300  1.000  0.000  27.00  233,720.10

0795 06856006 000 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA  905.800  1.000  0.000  8.00  7,246.40

0840 06866031 000 INS TRF SIG PL AM(S)1 ARM(28')LUM EA  10,928.500  1.000  0.000  2.00  21,857.00

0845 06866033 000 INS TRF SIG PL AM(S)1 ARM(32') EA  12,622.700  1.000  0.000  1.00  12,622.70

0850 06866035 000 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  14,395.100  1.000  0.000  2.00  28,790.20

0890 06866051 000 INS TRF SIG PL AM(S)1 ARM(48')LUM EA  17,092.200  1.000  0.000  2.00  34,184.40

1130 06906053 000 INSTALL OF SIGNAL POLE ASSM EA  3,578.400  1.000  0.000  4.00  14,313.60

1200 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  167.800  20.000  0.000  112.00  18,793.60

1205 60106002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  8,386.800  1.000  0.000  2.00  16,773.60

1210 60106004 000 CCTV MOUNT (POLE) EA  659.800  1.000  0.000  1.00  659.80

1225 60456001 000 INSTALL OF (RADD) VEHICLE DETECTORS EA  2,000.100  7.000  0.000  4.00  8,000.40

1230 60466001 000 INSTALL OF (RPD) VEHICLE DETECTORS EA  2,000.100  7.000  0.000  7.00  14,000.70

1235 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  8,051.300  4.000  0.000  2.00  16,102.60

1240 61856002 002 TMA (STATIONARY) DAY  333.300  60.000  0.000  140.00  46,662.00

1260 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -832.000  1.000  0.000  145.00 -120,640.00

Work Order LDs = $832.00 per Day (UOM:DAY)

1280 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  420,054.00  420,054.00

Category Subtotal $1,497,872.76

090200290C 902-00-290PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01046028 000 REMOVING CONC (MISC) SY  83.900  6.000  0.000  0.000  0.00

0065 01046029 000 REMOVING CONC (CURB OR CURB & GUTTER) LF  372.800  3.000  0.000  0.000  0.00

0085 04166033 000 DRILL SHAFT (TRF SIG POLE) (42 IN) LF  726.900  60.000  0.000  0.000  0.00

0090 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  1,051.200  60.000  0.000  0.000  0.00

0095 04206002 001 CL A CONC (MISC) CY  357.900  5.000  0.000  0.000  0.00

0110 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  25.600  20.000  0.000  0.000  0.00

0115 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  9.100  20.000  0.000  0.000  0.00

0120 05296002 000 CONC CURB (TY II) LF  63.000  8.000  0.000  0.000  0.00

0125 05296008 000 CONC CURB & GUTTER (TY II) LF  97.900  10.000  0.000  0.000  0.00

0130 05316002 000 CONC SIDEWALKS (5") SY  199.700  14.000  0.000  0.000  0.00

0135 05316004 000 CURB RAMPS (TY 1) EA  4,528.900  1.000  0.000  0.000  0.00

0140 05316005 000 CURB RAMPS (TY 2) EA  5,591.200  1.000  0.000  0.000  0.00

0145 05316006 000 CURB RAMPS (TY 3) EA  5,032.100  1.000  0.000  0.000  0.00

0150 05316008 000 CURB RAMPS (TY 5) EA  5,926.700  1.000  0.000  0.000  0.00

0155 05316010 000 CURB RAMPS (TY 7) EA  4,640.700  1.000  0.000  0.000  0.00

0160 05316012 000 CURB RAMPS (TY 9) EA  5,199.800  1.000  0.000  0.000  0.00

0165 05316016 000 CURB RAMPS (TY 21) EA  6,318.100  1.000  0.000  0.000  0.00

0170 05316017 000 CURB RAMPS (TY 22) EA  7,827.700  1.000  0.000  0.000  0.00

0175 06106102 000 REPLACE LUMINAIRE W/LED (250W EQ) EA  510.000  5.000  0.000  0.000  0.00

0180 06106254 000 IN RD IL (TY ST) 40T-8 (250W EQ) LED EA  4,947.100  1.000  0.000  0.000  0.00
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0185 06106255 000 IN RD IL (TY ST) 40T-8-8(250W EQ) LED EA  5,849.500  1.000  0.000  0.000  0.00

0195 06186024 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  40.000  600.000  0.000  0.000  0.00

0200 06186029 000 CONDT (PVC) (SCH 40) (3") LF  42.000  600.000  0.000  0.000  0.00

0205 06186030 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  42.000  600.000  0.000  0.000  0.00

0220 06186070 000 CONDT (RM) (2") LF  29.100  20.000  0.000  0.000  0.00

0225 06186074 000 CONDT (RM) (3") LF  128.000  20.000  0.000  0.000  0.00

0230 06206005 000 ELEC CONDR (NO.10) BARE LF  2.600  1,000.000  0.000  0.000  0.00

0235 06206006 000 ELEC CONDR (NO.10) INSULATED LF  2.600  1,000.000  0.000  0.000  0.00

0240 06206007 000 ELEC CONDR (NO.8) BARE LF  4.800  600.000  0.000  0.000  0.00

0245 06206008 000 ELEC CONDR (NO.8) INSULATED LF  4.800  600.000  0.000  0.000  0.00

0260 06206011 000 ELEC CONDR (NO.4) BARE LF  5.900  600.000  0.000  0.000  0.00

0265 06206012 000 ELEC CONDR (NO.4) INSULATED LF  5.900  600.000  0.000  0.000  0.00

0275 06246006 000 GROUND BOX TY BATTERY (162915)W/APRON EA  1,722.100  6.000  0.000  0.000  0.00

0280 06246008 000 GROUND BOX TY C (162911)W/APRON EA  2,370.700  1.000  0.000  0.000  0.00

0290 06246012 000 GROUND BOX TY E (122317)W/APRON EA  2,482.500  2.000  0.000  0.000  0.00

0295 06246028 000 REMOVE GROUND BOX EA  302.000  3.000  0.000  0.000  0.00

0310 06276002 000 TIMBER POLE (CL 2) 40 FT EA  6,083.200  1.000  0.000  0.000  0.00

0315 06286002 000 REMOVE ELECTRICAL SERVICES EA  905.800  1.000  0.000  0.000  0.00

0320 06286144 000 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA  10,064.100  1.000  0.000  0.000  0.00

0330 06286307 000 ELC SRV TY T 120/240 000(NS)GS(N)SP(O) EA  9,057.700  1.000  0.000  0.000  0.00

0340 06366007 001 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  52.000  12.000  0.000  0.000  0.00

0350 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,194.300  1.000  0.000  0.000  0.00

0355 06446009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  967.300  1.000  0.000  0.000  0.00

0360 06446012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  971.800  1.000  0.000  0.000  0.00

0365 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,145.100  1.000  0.000  0.000  0.00

0370 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  871.200  1.000  0.000  0.000  0.00

0380 06446078 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  100.700  1.000  0.000  0.000  0.00

0385 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.700  120.000  0.000  0.000  0.00

0395 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  56.000  120.000  0.000  0.000  0.00

0405 06666057 007 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  246.100  2.000  0.000  0.000  0.00

0410 06666063 007 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  279.600  2.000  0.000  0.000  0.00

0420 06666099 007 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  40.300  6.000  0.000  0.000  0.00

0425 06666102 007 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  56.000  6.000  0.000  0.000  0.00

0430 06666141 007 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  4.000  120.000  0.000  0.000  0.00

0440 06666171 007 REFL PAV MRK TY II (W) 6" (BRK) LF  1.200  120.000  0.000  0.000  0.00

0445 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  1.200  120.000  0.000  0.000  0.00

0450 06666178 007 REFL PAV MRK TY II (W) 8" (SLD) LF  1.700  120.000  0.000  0.000  0.00

0460 06666182 007 REFL PAV MRK TY II (W) 24" (SLD) LF  56.000  120.000  0.000  0.000  0.00

0470 06666185 007 REFL PAV MRK TY II (W) (DBL ARROW) EA  134.200  1.000  0.000  0.000  0.00

0475 06666187 007 REFL PAV MRK TY II (W) (UTURN ARROW) EA  134.200  2.000  0.000  0.000  0.00

0485 06666198 007 REFL PAV MRK TY II (W) 18" (YLD TRI) EA  28.000  6.000  0.000  0.000  0.00

0490 06666199 007 REFL PAV MRK TY II (W) 36" (YLD TRI) EA  39.200  6.000  0.000  0.000  0.00

0495 06666208 007 REFL PAV MRK TY II (Y) 6" (BRK) LF  1.200  120.000  0.000  0.000  0.00

0500 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  1.200  120.000  0.000  0.000  0.00

0505 06666212 007 REFL PAV MRK TY II (Y) 12" (SLD) LF  2.000  120.000  0.000  0.000  0.00

0515 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.800  120.000  0.000  0.000  0.00

0520 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.800  120.000  0.000  0.000  0.00

0525 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  1.800  120.000  0.000  0.000  0.00

0530 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.800  120.000  0.000  0.000  0.00

0535 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  1.700  120.000  0.000  0.000  0.00

0540 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  1.800  120.000  0.000  0.000  0.00

0545 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  2.000  120.000  0.000  0.000  0.00
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0555 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  56.000  120.000  0.000  0.000  0.00

0560 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  83.900  2.000  0.000  0.000  0.00

0565 06776009 000 ELIM EXT PAV MRK & MRKS (DBL ARROW) EA  98.500  2.000  0.000  0.000  0.00

0570 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  83.900  2.000  0.000  0.000  0.00

0575 06776018 000 ELIM EXT PAV MRK & MRKS (18")(YLD TRI) EA  22.400  6.000  0.000  0.000  0.00

0580 06776019 000 ELIM EXT PAV MRK & MRKS (36")(YLD TRI) EA  28.000  6.000  0.000  0.000  0.00

0585 06776036 000 ELIM EXT PAV MRK & MRKS (UTURN ARROW) EA  111.900  1.000  0.000  0.000  0.00

0590 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.900  120.000  0.000  0.000  0.00

0595 06786004 000 PAV SURF PREP FOR MRK (8") LF  1.000  120.000  0.000  0.000  0.00

0615 06786010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  44.800  2.000  0.000  0.000  0.00

0620 06786012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  44.800  2.000  0.000  0.000  0.00

0630 06786022 000 PAV SURF PREP FOR MRK (18")(YLD TRI) EA  22.400  6.000  0.000  0.000  0.00

0635 06786023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  22.400  6.000  0.000  0.000  0.00

0640 06806001 006 INSTALL HWY TRF SIG (FLASH BEACON) EA  22,029.200  1.000  0.000  0.000  0.00

0650 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA  41,933.800  1.000  0.000  0.000  0.00

0655 06806004 006 REMOVING TRAFFIC SIGNALS EA  10,064.100  1.000  0.000  0.000  0.00

0660 06806011 006 INSTALL HWY TRF SIG (UPGRADE) EA  41,933.800  5.000  0.000  0.000  0.00

0695 06826007 000 VEH SIG SEC (12")LED(GRN U-TURN ARW) EA  274.000  1.000  0.000  0.000  0.00

0700 06826008 000 VEH SIG SEC (12")LED(YEL U-TURN ARW) EA  274.000  1.000  0.000  0.000  0.00

0705 06826009 000 VEH SIG SEC (12")LED(RED U-TURN ARW) EA  274.000  1.000  0.000  0.000  0.00

0710 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  950.500  5.000  0.000  0.000  0.00

0720 06826034 000 BACK PLATE (12")(2 SEC)(VENTED)ALUM EA  216.200  6.000  0.000  0.000  0.00

0725 06826047 000 LOUVER (12") (ADJUSTABLE) EA  274.000  1.000  0.000  0.000  0.00

0740 06826056 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  275.100  6.000  0.000  0.000  0.00

0760 06846046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  12.500  120.000  0.000  0.000  0.00

0770 06856001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  4,306.400  1.000  0.000  0.000  0.00

0775 06856002 000 RELOCATE RDSD FLASH BEACON ASSEMBLY EA  2,929.800  1.000  0.000  0.000  0.00

0790 06856005 000 RELOCT RDSD FLSH BCN AM (SOLAR PWRD) EA  2,024.100  1.000  0.000  0.000  0.00

0800 06866006 000 INS TRF SIG PL AM (S)STR(TY A) EA  6,262.200  1.000  0.000  0.000  0.00

0805 06866007 000 INS TRF SIG PL AM (S)STR(TY B) EA  6,933.100  1.000  0.000  0.000  0.00

0810 06866018 000 INS TRF SIG PL AM (S)STR(TY C)(36')LUM EA  15,929.300  1.000  0.000  0.000  0.00

0815 06866019 000 INS TRF SIG PL AM (S)STR(TY D) EA  10,623.300  1.000  0.000  0.000  0.00

0820 06866020 000 INS TRF SIG PL AM (S)STR(TY D)LUM EA  10,830.100  1.000  0.000  0.000  0.00

0825 06866025 000 INS TRF SIG PL AM (S)1 ARM(24') EA  8,932.500  1.000  0.000  0.000  0.00

0830 06866027 000 INS TRF SIG PL AM(S)1 ARM(24')LUM EA  10,593.100  1.000  0.000  0.000  0.00

0835 06866029 000 INS TRF SIG PL AM (S)1 ARM(28') EA  9,156.100  1.000  0.000  0.000  0.00

0855 06866037 000 INS TRF SIG PL AM(S)1 ARM(36') EA  13,517.300  1.000  0.000  0.000  0.00

0860 06866039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  15,066.000  1.000  0.000  0.000  0.00

0865 06866041 000 INS TRF SIG PL AM(S)1 ARM(40') EA  13,852.700  1.000  0.000  0.000  0.00

0870 06866043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  15,625.100  1.000  0.000  0.000  0.00

0875 06866045 000 INS TRF SIG PL AM(S)1 ARM(44') EA  14,635.500  1.000  0.000  0.000  0.00

0880 06866047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  16,072.400  1.000  0.000  0.000  0.00

0885 06866049 000 INS TRF SIG PL AM(S)1 ARM(48') EA  15,319.800  1.000  0.000  0.000  0.00

0895 06866053 000 INS TRF SIG PL AM(S)1 ARM(50') EA  31,086.900  1.000  0.000  0.000  0.00

0900 06866055 000 INS TRF SIG PL AM(S)1 ARM(50')LUM EA  34,245.900  1.000  0.000  0.000  0.00

0905 06866057 000 INS TRF SIG PL AM(S)1 ARM(55') EA  32,920.800  1.000  0.000  0.000  0.00

0910 06866059 000 INS TRF SIG PL AM(S)1 ARM(55')LUM EA  35,476.000  1.000  0.000  0.000  0.00

0915 06866061 000 INS TRF SIG PL AM(S)1 ARM(60') EA  33,927.200  1.000  0.000  0.000  0.00

0920 06866063 000 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  36,482.400  1.000  0.000  0.000  0.00

0925 06866065 000 INS TRF SIG PL AM(S)1 ARM(65') EA  33,927.200  1.000  0.000  0.000  0.00

0930 06866067 000 INS TRF SIG PL AM(S)1 ARM(65')LUM EA  36,482.400  1.000  0.000  0.000  0.00

0935 06866292 000 INS TRF SIG PL AM (MAST)(INSTALL ONLY) EA  2,974.600  1.000  0.000  0.000  0.00
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0940 06876001 000 PED POLE ASSEMBLY EA  3,723.800  1.000  0.000  0.000  0.00

0945 06876002 000 PEDESTRIAN PUSH BUTTON POLE EA  3,098.700  1.000  0.000  0.000  0.00

0950 06886001 000 PED DETECT PUSH BUTTON (APS) EA  1,822.800  5.000  0.000  0.000  0.00

0955 06886002 000 PED DETECT PUSH BUTTON (STANDARD) EA  425.000  1.000  0.000  0.000  0.00

0960 06886003 000 PED DETECTOR CONTROLLER UNIT EA  4,864.400  1.000  0.000  0.000  0.00

0965 06906001 000 REMOVAL OF CONDUIT LF  10.100  12.000  0.000  0.000  0.00

0970 06906006 000 REMOVAL OF GROUND BOXES EA  302.000  10.000  0.000  0.000  0.00

0975 06906007 000 REPLACE OF GROUND BOXES EA  1,341.900  5.000  0.000  0.000  0.00

0980 06906009 000 REMOVAL OF CABLES LF  15.100  300.000  0.000  0.000  0.00

0985 06906010 000 REPLACE OF CABLES LF  15.300  240.000  0.000  0.000  0.00

0990 06906011 000 INSTALL OF CABLES LF  10.200  720.000  0.000  0.000  0.00

0995 06906016 000 REMOVAL OF SPAN CABLE ASSM LF  10.100  60.000  0.000  0.000  0.00

1000 06906018 000 INSTALL OF SPAN CABLE ASSM LF  11.300  240.000  0.000  0.000  0.00

1005 06906019 000 REPLACE OF ELECTRICAL SERVICE EA  10,958.700  1.000  0.000  0.000  0.00

1010 06906020 000 INSTALL OF ELECTRICAL SERVICE EA  10,958.700  1.000  0.000  0.000  0.00

1015 06906024 000 REMOVAL OF SIGNAL HEAD ASSM EA  704.500  6.000  0.000  0.000  0.00

1020 06906025 000 REPLACE OF SIGNAL HEAD ASSM EA  704.500  12.000  0.000  0.000  0.00

1025 06906026 000 INSTALL OF SIGNAL HEAD ASSM EA  704.500  12.000  0.000  0.000  0.00

1030 06906027 000 REMOVAL OF SIGNAL RELATED SIGNS EA  50.400  3.000  0.000  0.000  0.00

1035 06906028 000 REPLACE OF SIGNAL RELATED SIGNS EA  525.600  3.000  0.000  0.000  0.00

1040 06906029 000 INSTALL OF SIGNAL RELATED SIGNS EA  525.600  3.000  0.000  0.000  0.00

1045 06906030 000 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA  50.400  9.000  0.000  0.000  0.00

1050 06906031 000 REPLACE OF PEDESTRIAN PUSH BUTTONS EA  201.300  5.000  0.000  0.000  0.00

1055 06906032 000 INSTALL OF PEDESTRIAN PUSH BUTTONS EA  201.300  5.000  0.000  0.000  0.00

1060 06906033 000 REMOVAL OF TRAFFIC SIGNAL POLE FND LF  1,006.500  9.000  0.000  0.000  0.00

1065 06906036 000 INSTALL OF FND FOR GROUND MNT CABINETS EA  3,533.700  1.000  0.000  0.000  0.00

1070 06906038 000 REMOVAL OF CONTROL CABINET(GRND MNT) EA  1,811.600  1.000  0.000  0.000  0.00

1075 06906039 000 REPLACE OF CONTROL CABINET(GRND MNT) EA  7,156.700  1.000  0.000  0.000  0.00

1080 06906040 000 INSTALL OF CONTROL CABINET(GRND MNT) EA  7,156.700  1.000  0.000  0.000  0.00

1085 06906041 000 REMOVAL OF CONTROL CABINET(POLE MNT) EA  603.900  1.000  0.000  0.000  0.00

1090 06906042 000 REPLACE OF CONTROL CABINET(POLE MNT) EA  2,326.000  1.000  0.000  0.000  0.00

1095 06906043 000 INSTALL OF CONTROL CABINET(POLE MNT) EA  2,326.000  1.000  0.000  0.000  0.00

1100 06906044 000 REMOVAL OF FLASHER CABINET EA  302.000  1.000  0.000  0.000  0.00

1105 06906045 000 REPLACE OF FLASHER CABINET EA  3,030.500  1.000  0.000  0.000  0.00

1110 06906046 000 INSTALL OF FLASHER CABINET EA  3,030.500  1.000  0.000  0.000  0.00

1115 06906048 000 REMOVAL OF RDSD FLSH BEACON ASSM EA  905.800  1.000  0.000  0.000  0.00

1120 06906051 000 REMOVAL OF SIGNAL POLE ASSM EA  3,019.300  1.000  0.000  0.000  0.00

1125 06906052 000 REPLACE OF SIGNAL POLE ASSM EA  3,578.400  1.000  0.000  0.000  0.00

1135 06906086 000 REMOVE VID IMAGE VEH DET SYS (VIVDS) EA  1,006.500  3.000  0.000  0.000  0.00

1140 06906087 000 INSTL PED POLE ASSM EA  1,611.400  1.000  0.000  0.000  0.00

1145 06906088 000 REPLACE PED POLE ASSM EA  2,215.300  1.000  0.000  0.000  0.00

1150 06906089 000 REMOVE PED POLE ASSM EA  905.800  1.000  0.000  0.000  0.00

1155 06906090 000 REPLACE LED TRAF SIG LAMP UNIT EA  402.600  12.000  0.000  0.000  0.00

1160 06906093 000 REPLACE PED SIG LED TRAF SIG LAMP UNIT EA  483.100  5.000  0.000  0.000  0.00

1165 06906097 000 REMOVE SPREAD SPECTRUM ANTENNA EA  603.900  1.000  0.000  0.000  0.00

1170 06906098 000 INSTALL SPREAD SPECTRUM ANTENNA EA  1,822.800  1.000  0.000  0.000  0.00

1175 06906128 000 INSTALL SCREW-IN FND EA  805.200  1.000  0.000  0.000  0.00

1180 06906133 000 REPLACE BBU SYSTEM EA  1,560.000  1.000  0.000  0.000  0.00

1185 06906134 000 INSTALL RADAR VEHICLE DETECTION SYSTEM EA  2,014.700  6.000  0.000  0.000  0.00

1190 06906135 000 REPLACE RADAR VEHICLE DETECTION SYSTEM EA  2,014.700  6.000  0.000  0.000  0.00

1195 06906136 000 REMOVE RADAR VEHICLE DETECTION SYSTEM EA  805.200  6.000  0.000  0.000  0.00

1215 60276003 000 CONDUIT (PREPARE) LF  20.300  50.000  0.000  0.000  0.00
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1220 60276008 000 GROUND BOX (PREPARE) EA  458.500  1.000  0.000  0.000  0.00

1245 62926003 000 RVDS(PRESENCE AND ADVANCE DET) EA  14,716.000  1.000  0.000  0.000  0.00

1247 64366001 LED ROADSIDE SIGN EA  4,775.650  0.000  5.000  0.000  0.00

Added by CO#1

1250 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1255 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1265 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1270 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000 -23,878.250  0.000  0.00

1275 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,497,872.76
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01626002 000 SY  73.000BLOCK SODDING  50.000  3,650.00 20.00

04166031 000 LF  626.300DRILL SHAFT (TRF SIG POLE) (30 IN)  59.000  36,951.70 60.00

04166032 000 LF  726.900DRILL SHAFT (TRF SIG POLE) (36 IN)  165.000  119,938.50 60.00

05006001 000 LS  269,583.700MOBILIZATION  0.794  214,049.46 1.00

05026001 008 MO  3,231.700BARRICADES, SIGNS AND TRAFFIC HANDLING  15.000  48,475.50 24.00

06186023 000 LF  40.000CONDT (PVC) (SCH 40) (2")  366.000  14,640.00 600.00

06186033 000 LF  44.000CONDT (PVC) (SCH 40) (4")  222.000  9,768.00 600.00

06186034 000 LF  44.000CONDT (PVC) (SCH 40) (4") (BORE)  565.000  24,860.00 600.00

06206009 000 LF  5.900ELEC CONDR (NO.6) BARE  394.000  2,324.60 600.00

06206010 000 LF  5.900ELEC CONDR (NO.6) INSULATED  276.000  1,628.40 600.00

06216002 000 LF  5.900TRAY CABLE (3 CONDR) (12 AWG)  579.000  3,416.10 1,800.00

06246010 000 EA  2,482.500GROUND BOX TY D (162922)W/APRON  13.000  32,272.50 6.00

06256002 000 LF  8.300ZINC-COAT STL WIRE STRAND (3/16")  380.000  3,154.00 600.00

06256004 000 LF  8.300ZINC-COAT STL WIRE STRAND (5/16")  790.000  6,557.00 600.00

06286145 000 EA  14,089.800ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  1.000  14,089.80 1.00

06366001 001 SF  52.000ALUMINUM SIGNS (TY A)  6.250  325.00 12.00

06446001 000 EA  1,129.500IN SM RD SN SUP&AM TY10BWG(1)SA(P)  27.000  30,496.50 1.00

06446076 000 EA  201.300REMOVE SM RD SN SUP&AM  5.000  1,006.50 1.00

06666042 007 LF  4.000REFL PAV MRK TY I (W)12"(SLD)(100MIL)  804.000  3,216.00 120.00

06666054 007 EA  156.600REFL PAV MRK TY I (W)(ARROW)(100MIL)  3.000  469.80 2.00

06666078 007 EA  167.800REFL PAV MRK TY I (W)(WORD)(100MIL)  3.000  503.40 2.00

06666147 007 LF  56.000REFL PAV MRK TY I (Y)24"(SLD)(100MIL)  123.000  6,888.00 120.00

06666180 007 LF  2.000REFL PAV MRK TY II (W) 12" (SLD)  804.000  1,608.00 120.00

06666184 007 EA  83.900REFL PAV MRK TY II (W) (ARROW)  3.000  251.70 2.00

06666192 007 EA  83.900REFL PAV MRK TY II (W) (WORD)  3.000  251.70 2.00

06666214 007 LF  56.000REFL PAV MRK TY II (Y) 24" (SLD)  123.000  6,888.00 120.00

06776005 000 LF  2.300ELIM EXT PAV MRK & MRKS (12")  912.000  2,097.60 120.00

06786006 000 LF  1.400PAV SURF PREP FOR MRK (12")  792.000  1,108.80 120.00

06786008 000 LF  56.000PAV SURF PREP FOR MRK (24")  123.000  6,888.00 120.00

06786009 000 EA  39.200PAV SURF PREP FOR MRK (ARROW)  3.000  117.60 2.00

06786016 000 EA  39.200PAV SURF PREP FOR MRK (WORD)  3.000  117.60 2.00

06806002 006 EA  41,933.800INSTALL HWY TRF SIG (ISOLATED)  1.000  41,933.80 1.00

06826001 000 EA  425.000VEH SIG SEC (12")LED(GRN)  23.000  9,775.00 6.00

06826002 000 EA  425.000VEH SIG SEC (12")LED(GRN ARW)  8.000  3,400.00 6.00

06826003 000 EA  425.000VEH SIG SEC (12")LED(YEL)  80.000  34,000.00 6.00

06826004 000 EA  425.000VEH SIG SEC (12")LED(YEL ARW)  4.000  1,700.00 6.00

06826005 000 EA  425.000VEH SIG SEC (12")LED(RED)  25.000  10,625.00 6.00

06826006 000 EA  425.000VEH SIG SEC (12")LED(RED ARW)  4.000  1,700.00 6.00

06826033 000 EA  324.300BACK PLATE (12")(1 SEC)(VENTED)ALUM  10.000  3,243.00 1.00

06826054 000 EA  250.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  27.000  6,750.00 12.00

06826055 000 EA  299.700BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  2.000  599.40 12.00

06846031 000 LF  6.400TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  480.000  3,072.00 120.00

06846033 000 LF  8.800TRF SIG CBL (TY A)(14 AWG)(7 CONDR)  210.000  1,848.00 120.00
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06846042 000 LF  10.900TRF SIG CBL (TY A)(14 AWG)(16 CONDR)  355.000  3,869.50 120.00

06846079 000 LF  5.300TRF SIG CBL (TY C)(12 AWG)(2 CONDR)  110.000  583.00 120.00

06856003 000 EA  905.800REMOVE RDSD FLASH BEACON ASSEMBLY  4.000  3,623.20 1.00

06856004 000 EA  8,656.300INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  27.000  233,720.10 1.00

06856006 000 EA  905.800REMOV RDSD FLSH BCN AM (SOLAR PWRD)  8.000  7,246.40 1.00

06866031 000 EA  10,928.500INS TRF SIG PL AM(S)1 ARM(28')LUM  2.000  21,857.00 1.00

06866033 000 EA  12,622.700INS TRF SIG PL AM(S)1 ARM(32')  1.000  12,622.70 1.00

06866035 000 EA  14,395.100INS TRF SIG PL AM(S)1 ARM(32')LUM  2.000  28,790.20 1.00

06866051 000 EA  17,092.200INS TRF SIG PL AM(S)1 ARM(48')LUM  2.000  34,184.40 1.00

06906053 000 EA  3,578.400INSTALL OF SIGNAL POLE ASSM  4.000  14,313.60 1.00

60016001 000 DAY  167.800PORTABLE CHANGEABLE MESSAGE SIGN  112.000  18,793.60 20.00

60106002 000 EA  8,386.800CCTV FIELD EQUIPMENT (DIGITAL)  2.000  16,773.60 1.00

60106004 000 EA  659.800CCTV MOUNT (POLE)  1.000  659.80 1.00

60456001 000 EA  2,000.100INSTALL OF (RADD) VEHICLE DETECTORS  4.000  8,000.40 7.00

60466001 000 EA  2,000.100INSTALL OF (RPD) VEHICLE DETECTORS  7.000  14,000.70 7.00

60586001 000 EA  8,051.300BBU SYSTEM (EXTERNAL BATT CABINET)  2.000  16,102.60 4.00

61856002 002 DAY  333.300TMA (STATIONARY)  140.000  46,662.00 60.00

96016001 DOL  1.000MATERIAL ON HAND  420,054.000  420,054.00 1,000.00

96056006 DOL -832.000WORK ORDER LIQUIDATED DAMAGES  145.000 -120,640.00 1.00

Work Order LDs = $832.00 per Day (UOM:DAY)

$1,497,872.76TOTAL ITEM EARNINGS TO DATE


