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090200293CONTRACT ID:

PROJECT: C 902-00-293

CONTRACT:

08243241

PROJECTED AMOUNT: $1,894,720.87

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 075

HIGHWAY INTELLIGENT TRAFFIC SOLUTIONS, LLC

Theresa Poer, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0023

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/26/2024

08/02/2024

ESTIMATE PAID:

 88

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/04/2026

$1,894,720.87

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,888,888.87

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 29.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 68.07

$105,930.77 $1,183,877.47 $1,289,808.24 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$105,930.77 $1,183,877.47 $1,289,808.24 

$0.00 $0.00 $0.00 

$105,930.77 $1,289,808.24 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,183,877.47 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 88

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/04/2026

10/27/2024

 300

 0

 300

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 902-00-293 090200293PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 04166026 DRILL SHAFT (HIGH MAST POLE) (60 IN)000 LF  888.000 $53,280.00 60.000  180.00 100.00

0065 04326006 RIPRAP (CONC)(CL B)000 CY  3,240.020 $24,883.35 7.680  15.36 2.00

0075 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  21,899.990 $21,899.99 1.000  5.00 10.00

0238 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  4,619.430 $4,619.43 1.000  32.00 36.00

Added by CO#1SUPP DESCR

0240 61856002 TMA (STATIONARY)002 DAY  312.000 $1,248.00 4.000  30.00 200.00

$105,930.77TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090200293PROJECT CONTROLC 902-00-293

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04166026 000 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF  888.000  100.000  0.000  180.00  159,840.00

0065 04326006 000 RIPRAP (CONC)(CL B) CY  3,240.020  2.000  0.000  15.36  49,766.70

0070 05006003 000 MOBILIZATION (CALLOUT 1) EA  7,053.780  10.000  0.000  1.00  7,053.78

0075 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  21,899.990  10.000  0.000  5.00  109,499.95

0125 06136003 000 HI MST IL POLE (125 FT)( 80 MPH) EA  55,740.000  2.000  0.000  3.00  167,220.00

0130 06146006 000 LED HI MST IL ASM (6 FIXT)(SYM)(TY S) EA  52,370.400  5.000  0.000  3.00  157,111.20

0135 06186023 000 CONDT (PVC) (SCH 40) (2") LF  19.080  7,000.000  0.000  5,600.00  106,848.00

0140 06186024 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  35.430  931.000  0.000  245.00  8,680.35

0160 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.030  15,000.000  0.000  2,050.00  4,161.50

0175 06206015 000 ELEC CONDR (NO.2) BARE LF  3.620  1,500.000  0.000  1,025.00  3,710.50

0180 06206016 000 ELEC CONDR (NO.2) INSULATED LF  4.200  3,000.000  0.000  4,100.00  17,220.00

0185 06246008 000 GROUND BOX TY C (162911)W/APRON EA  1,644.000  50.000  0.000  9.00  14,796.00

0225 60276001 000 COVER (ADJUST) EA  888.000  8.000  0.000  8.00  7,104.00

0238 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  4,619.430  0.000  36.000  32.00  147,821.76

Added by CO#1

0240 61856002 002 TMA (STATIONARY) DAY  312.000  200.000  0.000  30.00  9,360.00

0280 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  319,614.50  319,614.50

Category Subtotal $1,289,808.24

090200293C 902-00-293PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  3.600  1,000.000  0.000  0.000  0.00

0085 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.800  1,000.000  0.000  0.000  0.00

0090 06106006 000 REMOVE RD IL ASM (BRIDGE MOUNT) EA  432.000  10.000  0.000  0.000  0.00

0095 06106007 000 REMOVE RD IL ASM (SHOE-BASE) EA  864.000  10.000  0.000  0.000  0.00

0100 06106008 000 REMOVE RD IL ASM (CTB MOUNT) EA  720.000  10.000  0.000  0.000  0.00

0105 06106009 000 REMOVE RD IL ASM (TRANS-BASE) EA  864.000  10.000  0.000  0.000  0.00

0110 06106101 000 REPLACE LUMINAIRE W/LED (150W EQ) EA  234.000  135.000  0.000  0.000  0.00

0115 06106102 000 REPLACE LUMINAIRE W/LED (250W EQ) EA  255.600  428.000  0.000  0.000  0.00

0120 06106103 000 REPLACE LUMINAIRE W/LED (400W EQ) EA  270.000  561.000  0.000  0.000  0.00

0145 06206007 000 ELEC CONDR (NO.8) BARE LF  1.610  20,000.000  0.000  0.000  0.00

0150 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.610  30,000.000  0.000  0.000  0.00

0155 06206009 000 ELEC CONDR (NO.6) BARE LF  1.790  15,000.000  0.000  0.000  0.00

0165 06206011 000 ELEC CONDR (NO.4) BARE LF  2.290  7,500.000  0.000  0.000  0.00

0170 06206012 000 ELEC CONDR (NO.4) INSULATED LF  2.710  15,000.000  0.000  0.000  0.00

0190 06246028 000 REMOVE GROUND BOX EA  432.000  13.000  0.000  0.000  0.00

0195 06286002 000 REMOVE ELECTRICAL SERVICES EA  864.000  6.000  0.000  0.000  0.00

0200 06286045 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  9,060.000  3.000  0.000  0.000  0.00

0205 06286103 000 ELC SRV TY A 240/480 150(NS)SS(E)SP(O) EA  10,848.000  3.000  0.000  0.000  0.00
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0210 60006062 000 REPLACE TRANSFORMER BASE COVER EA  252.000  35.000  0.000  0.000  0.00

0215 60006063 000 REPLACE HAND HOLE COVER EA  174.000  35.000  0.000  0.000  0.00

0220 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  192.000  200.000  0.000  0.000  0.00

0230 60276008 000 GROUND BOX (PREPARE) EA  1,032.000  5.000  0.000  0.000  0.00

0235 61566011 000 LED HI MST IL ASM (8 FIXT)(ASM)(TY A) EA  35,796.000  4.000  0.000  0.000  0.00

0245 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0250 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0255 96056006 WORK ORDER LIQUIDATED DAMAGES DOL  832.000  1.000  0.000  0.000  0.00

LDs = $832.00 Per Day (UOM:DAY)

0260 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0265 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0270 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0275 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  166,299.480  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,289,808.24
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04166026 000 LF  888.000DRILL SHAFT (HIGH MAST POLE) (60 IN)  180.000  159,840.00 100.00

04326006 000 CY  3,240.020RIPRAP (CONC)(CL B)  15.360  49,766.70 2.00

05006003 000 EA  7,053.780MOBILIZATION (CALLOUT 1)  1.000  7,053.78 10.00

05026001 008 MO  21,899.990BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  109,499.95 10.00

06136003 000 EA  55,740.000HI MST IL POLE (125 FT)( 80 MPH)  3.000  167,220.00 2.00

06146006 000 EA  52,370.400LED HI MST IL ASM (6 FIXT)(SYM)(TY S)  3.000  157,111.20 5.00

06186023 000 LF  19.080CONDT (PVC) (SCH 40) (2")  5,600.000  106,848.00 7,000.00

06186024 000 LF  35.430CONDT (PVC) (SCH 40) (2") (BORE)  245.000  8,680.35 931.00

06206010 000 LF  2.030ELEC CONDR (NO.6) INSULATED  2,050.000  4,161.50 15,000.00

06206015 000 LF  3.620ELEC CONDR (NO.2) BARE  1,025.000  3,710.50 1,500.00

06206016 000 LF  4.200ELEC CONDR (NO.2) INSULATED  4,100.000  17,220.00 3,000.00

06246008 000 EA  1,644.000GROUND BOX TY C (162911)W/APRON  9.000  14,796.00 50.00

60276001 000 EA  888.000COVER (ADJUST)  8.000  7,104.00 8.00

61856002 002 DAY  312.000TMA (STATIONARY)  30.000  9,360.00 200.00

96016001 DOL  1.000MATERIAL ON HAND  319,614.500  319,614.50 1,000.00

96086001 DOL  4,619.430UNIQUE CHANGE ORDER ITEM 1  32.000  147,821.76 0.00

Added by CO#1

$1,289,808.24TOTAL ITEM EARNINGS TO DATE


