
090200322CONTRACT ID:

PROJECT: F 2025(943)

CONTRACT:

08253012

PROJECTED AMOUNT: $3,198,013.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 075

GREY SKY CONSTRUCTION LLC

Theresa Poer, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/16/2025

08/07/2025

ESTIMATE PAID:

 88

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/28/2026

$3,198,013.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $3,198,007.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 22.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 34.26

$240,233.35 $855,351.00 $1,095,584.35 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$240,233.35 $855,351.00 $1,095,584.35 

$0.00 $0.00 $0.00 

$240,233.35 $1,095,584.35 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $855,351.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 88

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/28/2026

00/00/0000

 400

 0

 400

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2025(943) 090200322PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  10,000.000 $10,000.00 1.000  4.00 25.00

0085 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  150.000 $2,700.00 18.000  18.00 180.00

0090 05057001 TMA (STATIONARY)000 DAY  250.000 $3,750.00 15.000  27.00 180.00

0110 05317002 CONC SIDEWALKS (5")000 SY  850.000 $12,878.35 15.151  15.15 3.00

0115 05317008 CURB RAMPS (TY 5)000 EA  3,850.000 $3,850.00 1.000  1.00 1.00

0125 06187030 CONDT (PVC) (SCH 40) (2")000 LF  30.000 $4,860.00 162.000  182.00 275.00

0195 06247013 REMOVE GROUND BOX000 EA  500.000 $500.00 1.000  1.00 14.00

0370 06827001 VEH SIG SEC (12")LED(GRN)000 EA  350.000 $5,600.00 16.000  16.00 50.00

0375 06827002 VEH SIG SEC (12")LED(GRN ARW)000 EA  350.000 $1,750.00 5.000  5.00 16.00

0380 06827003 VEH SIG SEC (12")LED(YEL)000 EA  350.000 $5,600.00 16.000  16.00 50.00

0385 06827004 VEH SIG SEC (12")LED(YEL ARW)000 EA  350.000 $2,100.00 6.000  6.00 20.00

0390 06827005 VEH SIG SEC (12")LED(RED)000 EA  350.000 $5,600.00 16.000  16.00 50.00

0395 06827006 VEH SIG SEC (12")LED(RED ARW)000 EA  350.000 $1,400.00 4.000  4.00 11.00

0400 06827018 PED SIG SEC (LED)(COUNTDOWN)000 EA  4,250.000 $25,500.00 6.000  6.00 38.00

0405 06827042 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM000 EA  200.000 $3,400.00 17.000  17.00 48.00

0410 06827043 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM000 EA  250.000 $500.00 2.000  2.00 12.00

0415 06827044 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM000 EA  350.000 $350.00 1.000  1.00 1.00

0465 06867039 INS TRF SIG PL AM(S)1 ARM(36')LUM000 EA  24,500.000 $24,500.00 1.000  1.00 1.00

0470 06867041 INS TRF SIG PL AM(S)1 ARM(40')000 EA  25,500.000 $51,000.00 2.000  2.00 4.00

0480 06867045 INS TRF SIG PL AM(S)1 ARM(44')000 EA  27,500.000 $27,500.00 1.000  1.00 1.00

0485 06877001 PED POLE ASSEMBLY000 EA  6,500.000 $39,000.00 6.000  6.00 21.00

0515 06907086 REMOVE VID IMAGE VEH DET SYS (VIVDS)000 EA  3,000.000 $12,000.00 4.000  4.00 12.00

0595 96017001 MATERIAL ON HAND DOL  1.000 -$4,105.00-4,105.000  387,796.00 1.00

$240,233.35TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090200322PROJECT CONTROLF 2025(943)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04167042 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  300.000  126.000  0.000  88.00  26,400.00

0070 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  550.000  121.000  0.000  127.00  69,850.00

0075 05007001 000 MOBILIZATION LS  300,000.000  1.000  0.000  0.90  270,000.00

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  25.000  0.000  4.00  40,000.00

0085 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  180.000  0.000  18.00  2,700.00

0090 05057001 000 TMA (STATIONARY) DAY  250.000  180.000  0.000  27.00  6,750.00

0110 05317002 000 CONC SIDEWALKS (5") SY  850.000  3.000  0.000  15.15  12,878.35

0115 05317008 000 CURB RAMPS (TY 5) EA  3,850.000  1.000  0.000  1.00  3,850.00

0125 06187030 000 CONDT (PVC) (SCH 40) (2") LF  30.000  275.000  0.000  182.00  5,460.00

0135 06187036 000 CONDT (PVC) (SCH 40) (3") LF  40.000  305.000  0.000  255.00  10,200.00

0140 06187037 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  70.000  235.000  0.000  120.00  8,400.00

0145 06187040 000 CONDT (PVC) (SCH 40) (4") LF  50.000  870.000  0.000  160.00  8,000.00

0150 06187041 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  70.000  1,500.000  0.000  150.00  10,500.00

0190 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,500.000  22.000  0.000  5.00  7,500.00

0195 06247013 000 REMOVE GROUND BOX EA  500.000  14.000  0.000  1.00  500.00

0205 06287147 000 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA  12,500.000  4.000  0.000  1.00  12,500.00

0370 06827001 000 VEH SIG SEC (12")LED(GRN) EA  350.000  50.000  0.000  16.00  5,600.00

0375 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  350.000  16.000  0.000  5.00  1,750.00

0380 06827003 000 VEH SIG SEC (12")LED(YEL) EA  350.000  50.000  0.000  16.00  5,600.00

0385 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  350.000  20.000  0.000  6.00  2,100.00

0390 06827005 000 VEH SIG SEC (12")LED(RED) EA  350.000  50.000  0.000  16.00  5,600.00

0395 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  350.000  11.000  0.000  4.00  1,400.00

0400 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  4,250.000  38.000  0.000  6.00  25,500.00

0405 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  200.000  48.000  0.000  17.00  3,400.00

0410 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  250.000  12.000  0.000  2.00  500.00

0415 06827044 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  350.000  1.000  0.000  1.00  350.00

0465 06867039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  24,500.000  1.000  0.000  1.00  24,500.00

0470 06867041 000 INS TRF SIG PL AM(S)1 ARM(40') EA  25,500.000  4.000  0.000  2.00  51,000.00

0480 06867045 000 INS TRF SIG PL AM(S)1 ARM(44') EA  27,500.000  1.000  0.000  1.00  27,500.00

0485 06877001 000 PED POLE ASSEMBLY EA  6,500.000  21.000  0.000  6.00  39,000.00

0500 06907036 000 INSTALL OF FND FOR GROUND MNT CABINETS EA  6,500.000  4.000  0.000  1.00  6,500.00

0515 06907086 000 REMOVE VID IMAGE VEH DET SYS (VIVDS) EA  3,000.000  12.000  0.000  4.00  12,000.00

0595 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  387,796.00  387,796.00

Category Subtotal $1,095,584.35

090200322F 2025(943)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  450.000  121.000  0.000  0.000  0.00

0095 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  15.000  1,000.000  0.000  0.000  0.00
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0100 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  8.000  1,000.000  0.000  0.000  0.00

0105 05297002 000 CONC CURB (TY II) LF  100.000  22.000  0.000  0.000  0.00

0120 05317010 000 CURB RAMPS (TY 7) EA  3,850.000  3.000  0.000  0.000  0.00

0130 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  60.000  10.000  0.000  0.000  0.00

0155 06187090 000 CONDUIT (PREPARE) LF  10.000  1,710.000  0.000  0.000  0.00

0160 06207009 000 ELEC CONDR (NO.6) BARE LF  3.000  3,115.000  0.000  0.000  0.00

0165 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.000  270.000  0.000  0.000  0.00

0170 06217002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  3.000  4,260.000  0.000  0.000  0.00

0175 06217006 000 TRAY CABLE (4 CONDR) (12 AWG) LF  3.000  481.000  0.000  0.000  0.00

0180 06247005 000 GROUND BOX TY C (162911) EA  1,500.000  6.000  0.000  0.000  0.00

0185 06247006 000 GROUND BOX TY C (162911)W/APRON EA  1,500.000  4.000  0.000  0.000  0.00

0200 06287002 000 REMOVE ELECTRICAL SERVICES EA  8,500.000  6.000  0.000  0.000  0.00

0210 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  12,500.000  2.000  0.000  0.000  0.00

0215 06367001 000 ALUMINUM SIGNS (TY A) SF  30.000  1,200.000  0.000  0.000  0.00

0220 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  30.000  193.000  0.000  0.000  0.00

0225 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  10.000  200.000  0.000  0.000  0.00

0230 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  20.000  1,504.000  0.000  0.000  0.00

0235 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  250.000  24.000  0.000  0.000  0.00

0240 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  250.000  20.000  0.000  0.000  0.00

0245 06667087 000 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  150.000  13.000  0.000  0.000  0.00

0250 06667168 000 RE PM TY II (W) 4" (BRK) LF  1.000  360.000  0.000  0.000  0.00

0255 06667171 000 RE PM TY II (W) 4" (SLD) LF  1.000  2,250.000  0.000  0.000  0.00

0260 06667179 000 RE PM TY II (W) 8" (SLD) LF  10.000  200.000  0.000  0.000  0.00

0265 06667184 000 RE PM TY II (W) 24" (SLD) LF  20.000  1,025.000  0.000  0.000  0.00

0270 06667186 000 RE PM TY II (W) (ARROW) EA  250.000  9.000  0.000  0.000  0.00

0275 06667194 000 RE PM TY II (W) (WORD) EA  250.000  8.000  0.000  0.000  0.00

0280 06667200 000 RE PM TY II (W) 18" (YLD TRI) EA  150.000  13.000  0.000  0.000  0.00

0285 06667210 000 RE PM TY II (Y) 4" (SLD) LF  1.000  2,400.000  0.000  0.000  0.00

0290 06667402 000 REFL PAV MRK TY I (W)4"(BRK)(100MIL) LF  1.000  360.000  0.000  0.000  0.00

0295 06667405 000 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF  1.000  2,250.000  0.000  0.000  0.00

0300 06667417 000 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF  1.000  2,400.000  0.000  0.000  0.00

0305 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  4,123.000  0.000  0.000  0.00

0310 06777004 000 ELIM EXT PM & MRKS (8") LF  10.000  762.000  0.000  0.000  0.00

0315 06777006 000 ELIM EXT PM & MRKS (12") LF  15.000  797.000  0.000  0.000  0.00

0320 06777008 000 ELIM EXT PM & MRKS (24") LF  20.000  337.000  0.000  0.000  0.00

0325 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  250.000  11.000  0.000  0.000  0.00

0330 06777015 000 ELIM EXT PM & MRKS (WORD) EA  250.000  10.000  0.000  0.000  0.00

0335 06787001 000 PAV SURF PREP FOR MRK (4") LF  1.000  5,010.000  0.000  0.000  0.00

0340 06787004 000 PAV SURF PREP FOR MRK (8") LF  10.000  200.000  0.000  0.000  0.00

0345 06787008 000 PAV SURF PREP FOR MRK (24") LF  20.000  1,504.000  0.000  0.000  0.00

0350 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  250.000  24.000  0.000  0.000  0.00

0355 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  250.000  20.000  0.000  0.000  0.00

0360 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  30,000.000  6.000  0.000  0.000  0.00

0365 06807004 000 REMOVING TRAFFIC SIGNALS EA  8,500.000  12.000  0.000  0.000  0.00

0420 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  3.000  1,810.000  0.000  0.000  0.00

0425 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.000  5,937.000  0.000  0.000  0.00

0430 06847042 000 TRF SIG CBL (TY A)(14 AWG)(16 CONDR) LF  3.000  4,010.000  0.000  0.000  0.00

0435 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  3.000  1,930.000  0.000  0.000  0.00

0440 06867025 000 INS TRF SIG PL AM (S)1 ARM(24') EA  16,000.000  3.000  0.000  0.000  0.00

0445 06867027 000 INS TRF SIG PL AM(S)1 ARM(24')LUM EA  18,000.000  2.000  0.000  0.000  0.00

0450 06867029 000 INS TRF SIG PL AM (S)1 ARM(28') EA  19,000.000  1.000  0.000  0.000  0.00

0455 06867031 000 INS TRF SIG PL AM(S)1 ARM(28')LUM EA  21,000.000  3.000  0.000  0.000  0.00
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0460 06867035 000 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  22,500.000  2.000  0.000  0.000  0.00

0475 06867043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  26,500.000  3.000  0.000  0.000  0.00

0490 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,850.000  38.000  0.000  0.000  0.00

0495 06887003 000 PED DETECTOR CONTROLLER UNIT EA  6,500.000  21.000  0.000  0.000  0.00

0505 06907038 000 REMOVAL OF CONTROL CABINET(GRND MNT) EA  2,500.000  5.000  0.000  0.000  0.00

0510 06907040 000 INSTALL OF CONTROL CABINET(GRND MNT) EA  8,500.000  5.000  0.000  0.000  0.00

0520 06907134 000 INSTALL RADAR VEHICLE DETECTION SYSTEM EA  5,000.000  26.000  0.000  0.000  0.00

0525 06907179 000 INSTALL LUMINAIRE FIXTURE (LED) EA  2,500.000  5.000  0.000  0.000  0.00

0530 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  8,500.000  6.000  0.000  0.000  0.00

0535 60137006 000 GROUND BOX (PREPARE) EA  500.000  33.000  0.000  0.000  0.00

0540 60147003 000 ITS RADIO (DUAL)(5 GHZ/5 GHZ)-C-S EA  3,500.000  2.000  0.000  0.000  0.00

0545 60187001 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  9,500.000  4.000  0.000  0.000  0.00

0550 60187002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  5,000.000  4.000  0.000  0.000  0.00

0555 60187003 000 CCTV MOUNT (POLE) EA  2,500.000  4.000  0.000  0.000  0.00

0560 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0565 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0570 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0575 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0580 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0585 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

0590 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,095,584.35
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167042 000 LF  300.000DRILL SHAFT (TRF SIG POLE) (24 IN)  88.000  26,400.00 126.00

04167044 000 LF  550.000DRILL SHAFT (TRF SIG POLE) (36 IN)  127.000  69,850.00 121.00

05007001 000 LS  300,000.000MOBILIZATION  0.900  270,000.00 1.00

05027001 000 MO  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  40,000.00 25.00

05037001 000 DAY  150.000PORTABLE CHANGEABLE MESSAGE SIGN  18.000  2,700.00 180.00

05057001 000 DAY  250.000TMA (STATIONARY)  27.000  6,750.00 180.00

05317002 000 SY  850.000CONC SIDEWALKS (5")  15.151  12,878.35 3.00

05317008 000 EA  3,850.000CURB RAMPS (TY 5)  1.000  3,850.00 1.00

06187030 000 LF  30.000CONDT (PVC) (SCH 40) (2")  182.000  5,460.00 275.00

06187036 000 LF  40.000CONDT (PVC) (SCH 40) (3")  255.000  10,200.00 305.00

06187037 000 LF  70.000CONDT (PVC) (SCH 40) (3") (BORE)  120.000  8,400.00 235.00

06187040 000 LF  50.000CONDT (PVC) (SCH 40) (4")  160.000  8,000.00 870.00

06187041 000 LF  70.000CONDT (PVC) (SCH 40) (4") (BORE)  150.000  10,500.00 1,500.00

06247008 000 EA  1,500.000GROUND BOX TY D (162922)W/APRON  5.000  7,500.00 22.00

06247013 000 EA  500.000REMOVE GROUND BOX  1.000  500.00 14.00

06287147 000 EA  12,500.000ELC SRV TY D 120/240 060(NS)SS(E)PS(U)  1.000  12,500.00 4.00

06827001 000 EA  350.000VEH SIG SEC (12")LED(GRN)  16.000  5,600.00 50.00

06827002 000 EA  350.000VEH SIG SEC (12")LED(GRN ARW)  5.000  1,750.00 16.00

06827003 000 EA  350.000VEH SIG SEC (12")LED(YEL)  16.000  5,600.00 50.00

06827004 000 EA  350.000VEH SIG SEC (12")LED(YEL ARW)  6.000  2,100.00 20.00

06827005 000 EA  350.000VEH SIG SEC (12")LED(RED)  16.000  5,600.00 50.00

06827006 000 EA  350.000VEH SIG SEC (12")LED(RED ARW)  4.000  1,400.00 11.00

06827018 000 EA  4,250.000PED SIG SEC (LED)(COUNTDOWN)  6.000  25,500.00 38.00

06827042 000 EA  200.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  17.000  3,400.00 48.00

06827043 000 EA  250.000BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  2.000  500.00 12.00

06827044 000 EA  350.000BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM  1.000  350.00 1.00

06867039 000 EA  24,500.000INS TRF SIG PL AM(S)1 ARM(36')LUM  1.000  24,500.00 1.00

06867041 000 EA  25,500.000INS TRF SIG PL AM(S)1 ARM(40')  2.000  51,000.00 4.00

06867045 000 EA  27,500.000INS TRF SIG PL AM(S)1 ARM(44')  1.000  27,500.00 1.00

06877001 000 EA  6,500.000PED POLE ASSEMBLY  6.000  39,000.00 21.00

06907036 000 EA  6,500.000INSTALL OF FND FOR GROUND MNT CABINETS  1.000  6,500.00 4.00

06907086 000 EA  3,000.000REMOVE VID IMAGE VEH DET SYS (VIVDS)  4.000  12,000.00 12.00

96017001 DOL  1.000MATERIAL ON HAND  387,796.000  387,796.00 1.00

$1,095,584.35TOTAL ITEM EARNINGS TO DATE


