
 35,720.57

090200355CONTRACT ID:

PROJECT: C 902-00-355

CONTRACT:

05243211

PROJECTED AMOUNT: $8,038,581.55

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

RAGLE CONSTRUCTION, INC.

Justin Thomey, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/23/2024AWARD DATE:

ESTIMATE PERIOD:

0023

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/02/2024

05/03/2024

ESTIMATE PAID:

 444
 5.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/05/2024

$8,074,302.12

CONTRACT:

09/01/2026

AWARD AMOUNT: $7,867,581.55

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 136.62

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 97.12

($22,389.00)$7,707,180.19 $7,684,791.19 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($22,389.00)($134,334.00)($156,723.00)

$0.00 $0.00 $0.00 

$0.00 $7,841,514.19 $7,841,514.19 

$0.00 $0.00 $0.00 

$0.00 $7,841,514.19 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $7,841,514.19 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$156,723.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 119

 119

C. O. ADJUSTED DAYS:

 444

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/05/2024

00/00/0000

 320

 5

 325

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  17  8

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 1

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090200355PROJECT CONTROLC 902-00-355

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  50,000.000  2.000  0.000  2.00  100,000.00

0065 01046025 000 REMOVE CONC (WINGWALL) CY  3,340.000  1.500  0.000  1.50  5,010.00

0070 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  125.000  103.000  0.000  103.00  12,875.00

0090 03106001 000 PRIME COAT (MULTI OPTION) GAL  30.000  13.000  0.000  20.00  600.00

0095 03606004 000 CONC PVMT (CONT REINF - CRCP) (10") SY  200.000  64.000  0.000  64.00  12,800.00

0100 04036001 000 TEMPORARY SPL SHORING SF  150.000  375.000  0.000  280.00  42,000.00

0110 05006001 000 MOBILIZATION LS  820,000.000  1.000  0.000  0.90  738,000.00

0115 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  40,000.000  15.000  0.000  15.00  600,000.00

0135 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  3.550  930.000  0.000  70.00  248.50

0140 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  930.000  0.000  70.00  70.00

0145 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  90.000  180.000  0.000  180.00  16,200.00

0150 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  90.000  40.000  0.000  40.00  3,600.00

0155 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  50.000  180.000  0.000  180.00  9,000.00

0160 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  50.000  40.000  0.000  40.00  2,000.00

0175 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  6.000  138.000  0.000  138.00  828.00

0180 30776003 000 SP MIXES SP-B SAC-B PG64-22 TON  300.000  15.000  0.000  15.00  4,500.00

0185 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  200.000  310.000  0.000  475.00  95,000.00

0190 61856002 002 TMA (STATIONARY) DAY  750.000  394.000  0.000  587.00  440,250.00

4205 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  150,000.000  0.000  214,313.37  214,313.37

Category Subtotal $2,297,294.87

002 BRIDGE: 021200017101004 [SH 199 OVER JASPER CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0240 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  66.000  0.000  63.00  7,560.00

0245 04326035 000 RIPRAP (STONE PROTECTION)(24 IN) CY  225.000  970.000  0.000  973.85  219,116.25

Category Subtotal $226,676.25

004 BRIDGE: 021200221202003 [FM 2210 OVER WEST FORK KEECHI CREEKCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0345 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  45.000  0.000  45.00  5,400.00

Category Subtotal $5,400.00

005 BRIDGE: 021270001404279 [IH 35W EFR OVER TRIB MID FK CHAMBERCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0395 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  4.000  0.000  4.00  480.00

Category Subtotal $480.00

006 BRIDGE: 021270001413053 [BUS IH 35 OVER ALVARADO CREEK]CATEGORY DESCRIPTION
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006 BRIDGE: 021270001413053 [BUS IH 35 OVER ALVARADO CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0444 01006011 000 PREPARING ROW(TREE)(24" TO 36" DIA.) EA  4,848.980  0.000  1.000  1.00  4,848.98

Added by CO#2

0445 04206057 001 CL C CONC (WINGWALLS) CY  6,500.000  9.700  0.000  9.70  63,050.00

0450 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  4.000  0.000  4.00  480.00

0455 04966005 000 REMOV STR (WINGWALL) EA  4,830.000  2.000  0.000  2.00  9,660.00

0456 05406001 000 MTL W-BEAM GD FEN (TIM POST) LF  53.760  0.000  138.000  138.00  7,418.88

Added by CO#3

Category Subtotal $85,457.86

007 BRIDGE: 021270025904037 [US 67 OVER ROBINSON BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0505 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  22.000  0.000  22.00  2,640.00

Category Subtotal $2,640.00

008 BRIDGE: 021270025905074 [BUS 67 SB OVER US 67]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0555 04006004 000 STRUCT EXCAV (BRIDGE) CY  60.000  206.000  0.000  206.00  12,360.00

0560 04006005 000 CEM STABIL BKFL CY  190.000  206.000  0.000  206.00  39,140.00

0565 04206013 001 CL C CONC (ABUT) CY  1,900.000  9.700  0.000  9.70  18,430.00

0570 04226015 000 APPROACH SLAB CY  815.000  54.000  0.000  54.00  44,010.00

0575 04286001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  32.000  35.000  0.000  35.00  1,120.00

0580 04516051 000 RETROFIT RAIL (TY 501) LF  1,050.000  7.000  0.000  7.00  7,350.00

0585 04966022 000 REMOV STR (BACKWALL) EA  15,700.000  1.000  0.000  1.00  15,700.00

0590 04966025 000 REMOV STR (APPROACH SLAB) EA  11,400.000  1.000  0.000  1.00  11,400.00

0591 05006001 900 MOBILIZATION LS  5,300.000  0.000  1.000  1.00  5,300.00

Additional Mobilization for added striping (CO#1)

0592 06666170 000 REFL PAV MRK TY II (W) 4" (SLD) LF  0.010  0.000  80.000  80.00  0.80

Added by CO#1

0593 06666207 000 REFL PAV MRK TY II (Y) 4" (SLD) LF  0.010  0.000  40.000  40.00  0.40

Added by CO#1

0594 06666224 000 PAVEMENT SEALER 4" LF  0.010  0.000  120.000  120.00  1.20

Added by CO#1

0595 07856011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  460.000  47.000  0.000  47.00  21,620.00

Category Subtotal $176,432.40

009 BRIDGE: 021270036503011 [SH 171 OVER WALLACE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0645 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  24.000  0.000  24.00  2,880.00

0650 04386010 000 RESIZING AND SEALING JOINTS LF  85.000  184.000  0.000  184.00  15,640.00

0655 04546008 000 HEADER TYPE EXPANSION JOINT CF  514.000  25.600  0.000  41.24  21,197.36

Category Subtotal $39,717.36
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010 BRIDGE: 021270042203031 [US 67 SB OVER SH 171 / A.T. & S.F.CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0705 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  26.000  0.000  40.00  4,800.00

0710 07856005 000 BRIDGE JOINT REPAIR (SEJ) LF  120.000  51.000  0.000  51.00  6,120.00

Category Subtotal $10,920.00

011 BRIDGE: 021270042203032 [US 67 SB OVER W. BUFFALO CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0760 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  40.000  0.000  40.50  4,860.00

0765 07856005 000 BRIDGE JOINT REPAIR (SEJ) LF  120.000  184.000  0.000  184.00  22,080.00

Category Subtotal $26,940.00

012 BRIDGE: 021270042203035 [US 67 SB OVER NOLAN RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0815 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  12.000  0.000  12.00  1,440.00

0820 07856005 000 BRIDGE JOINT REPAIR (SEJ) LF  120.000  127.000  0.000  94.00  11,280.00

Category Subtotal $12,720.00

013 BRIDGE: 021270074705059 [FM 157 OVER GRASSY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0870 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  86.000  0.000  86.00  10,320.00

Category Subtotal $10,320.00

014 BRIDGE: 021270159904015 [FM 916 OVER NOLAN RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0920 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  70.000  0.000  75.65  9,078.00

Category Subtotal $9,078.00

015 BRIDGE: 021820031402102 [IH 20 WB OVER US 281]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0970 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  7.000  0.000  7.93  951.60

Category Subtotal $951.60

016 BRIDGE: 021820031406030 [FM 4 OVER BIG SUNDAY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1020 42076001 000 STEEL BRIDGE ZONE PAINTING REF STR #1 EA  58,500.000  1.000  0.000  1.00  58,500.00

Category Subtotal $58,500.00

017 BRIDGE: 021820034301002 [SH 108 N OVER MIDDLE CREEK]CATEGORY DESCRIPTION
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017 BRIDGE: 021820034301002 [SH 108 N OVER MIDDLE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1070 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  275.000  4.000  0.000  4.00  1,100.00

1075 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  130.000  0.000  135.68  16,281.60

Category Subtotal $17,381.60

018 BRIDGE: 021820073602010 [FM 129 OVER PALO PINTO CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1125 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  23.000  0.000  58.84  7,060.80

Category Subtotal $7,060.80

019 BRIDGE: 021820117801001 [FM 919 OVER SNIDER BR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1175 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  83.000  0.000  91.98  11,037.60

Category Subtotal $11,037.60

020 BRIDGE: 021820117801007 [FM 919 OVER HONEY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1225 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  32.000  0.000  45.75  5,490.00

Category Subtotal $5,490.00

021 BRIDGE: 021840000803037 [IH 20 WBFR OVER CLEAR FK TRINITY RICATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1275 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  26.000  0.000  39.14  4,696.80

Category Subtotal $4,696.80

022 BRIDGE: 021840000803278 [IH 20 WB OVER RANCH HOUSE ROAD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1325 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  15.000  0.000  5.00  600.00

Category Subtotal $600.00

023 BRIDGE: 021840000803279 [IH 20 EB OVER RANCH HOUSE ROAD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1375 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  1.000  0.000  15.84  1,900.80

Category Subtotal $1,900.80

024 BRIDGE: 021840000803315 [IH 20 WB OVER IH 30]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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024 BRIDGE: 021840000803315 [IH 20 WB OVER IH 30]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1425 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  13.000  0.000  45.00  5,400.00

1430 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  28.500  160.000  0.000  98.00  2,793.00

1435 07846120 000 REP STL BRIDGE MEMBER (WELD REPAIR) LF  850.000  2.000  0.000  2.00  1,700.00

1440 42076001 000 STEEL BRIDGE ZONE PAINTING REF STR #1 EA  58,500.000  1.000  0.000  1.00  58,500.00

Category Subtotal $68,393.00

025 BRIDGE: 021840000803316 [IH 20 EB OVER IH 30 EBFR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1490 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  12.000  0.000  16.00  1,920.00

1495 42076001 000 STEEL BRIDGE ZONE PAINTING REF STR #1 EA  58,500.000  1.000  0.000  1.00  58,500.00

Category Subtotal $60,420.00

026 BRIDGE: 021840017103009 [SH 199 OVER WALNUT CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1545 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  275.000  4.000  0.000  4.00  1,100.00

Category Subtotal $1,100.00

027 BRIDGE: 021840017103026 [SH 199 EB OVER FM 730]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1595 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  10.000  0.000  8.00  960.00

Category Subtotal $960.00

028 BRIDGE: 021840031307020 [FM 51 OVER SHAW CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1645 04326035 000 RIPRAP (STONE PROTECTION)(24 IN) CY  225.000  270.000  0.000  174.34  39,226.50

Category Subtotal $39,226.50

029 BRIDGE: 021840031401074 [FM 1189 OVER IH 20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1695 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  275.000  20.000  0.000  20.00  5,500.00

1700 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  131.000  0.000  137.41  16,489.20

1705 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  225.000  20.000  0.000  38.00  8,550.00

Category Subtotal $30,539.20

030 BRIDGE: 021840031407042 [CENTER POINT RD OVER IH 20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1755 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  2.000  0.000  2.10  252.00
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030 BRIDGE: 021840031407042 [CENTER POINT RD OVER IH 20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1760 07886002 000 CONCRETE BEAM REPAIR (CFRP) EA  10,400.000  2.000  0.000  2.00  20,800.00

Category Subtotal $21,052.00

031 BRIDGE: 021840031407045 [E BANKHEAD DR OVER IH 20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1810 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  3.000  0.000  3.75  450.00

1815 07846120 000 REP STL BRIDGE MEMBER (WELD REPAIR) LF  850.000  8.000  0.000  8.00  6,800.00

1820 42076001 000 STEEL BRIDGE ZONE PAINTING REF STR #1 EA  58,500.000  1.000  0.000  1.00  58,500.00

Category Subtotal $65,750.00

032 BRIDGE: 021840031407061 [OLD DENNIS RD OVER IH 20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1870 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  9.000  0.000  9.34  1,120.80

1875 04466002 005 CLEAN & PAINT EXIST STR (SYSTEM II) LS  3,650,000.000  0.180  0.000  0.18  657,000.00

Category Subtotal $658,120.80

033 BRIDGE: 021840031407068 [SPUR 312 EB OVER IH 20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1925 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  5.000  0.000  5.32  638.40

1930 07846120 000 REP STL BRIDGE MEMBER (WELD REPAIR) LF  850.000  3.000  0.000  1.00  850.00

1935 42076001 000 STEEL BRIDGE ZONE PAINTING REF STR #1 EA  58,500.000  1.000  0.000  1.00  58,500.00

Category Subtotal $59,988.40

034 BRIDGE: 021840031407220 [US 180 EB OVER IH 20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1985 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  28.500  182.000  0.000  243.00  6,925.50

1990 07846120 000 REP STL BRIDGE MEMBER (WELD REPAIR) LF  850.000  8.000  0.000  8.00  6,800.00

1995 42076001 000 STEEL BRIDGE ZONE PAINTING REF STR #1 EA  58,500.000  1.000  0.000  1.00  58,500.00

Category Subtotal $72,225.50

035 BRIDGE: 022200000806045 [SH 180 OVER VILLAGE CREEK WEST RELICATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2045 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  1,116.000  0.000  550.00  66,000.00

Category Subtotal $66,000.00

036 BRIDGE: 022200000806054 [SH 180 OVER RUSH CREEK RELIEF]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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036 BRIDGE: 022200000806054 [SH 180 OVER RUSH CREEK RELIEF]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2095 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  382.000  0.000  382.00  45,840.00

Category Subtotal $45,840.00

037 BRIDGE: 022200000807445 [SH 180 EBML OVER SH 360]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2145 04296009 000 CONC STR REPAIR (STANDARD) SF  225.000  14.000  0.000  14.00  3,150.00

Category Subtotal $3,150.00

038 BRIDGE: 022200000812333 [HEMPHILL STREET OVER IH 20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2200 41066003 000 POLYESTER POLYMER CONC OVERLAY (2") SY  650.000  115.000  0.000  115.78  75,254.40

Category Subtotal $75,254.40

039 BRIDGE: 022200000812358 [IH 20 EB OVER FM 731 & JAMES AVE]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2250 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  28.500  511.000  0.000  496.00  14,136.00

2255 04386010 000 RESIZING AND SEALING JOINTS LF  85.000  144.000  0.000  140.00  11,900.00

Category Subtotal $26,036.00

040 BRIDGE: 022200000812396 [IH 20 WB OVER FM 731 & JAMES AVE]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2310 40026001 000 REPLACE ELASTOMERIC BEARING PADS EA  6,200.000  4.000  0.000  1.00  6,200.00

Category Subtotal $6,200.00

041 BRIDGE: 022200000812414 [IH 20 OVER TRIB OF SYCAMORE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2360 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  1,800.000  0.000  1,800.00  216,000.00

2365 07356007 000 DEBRIS REMOVAL (SPOT DEBRIS) MI  5,000.000  0.100  0.000  0.10  500.00

Category Subtotal $216,500.00

042 BRIDGE: 022200000813374 [IH 820 NB CONN A OVER BRENTWOOD & ICATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2415 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  28.500  684.000  0.000  648.00  18,468.00

2420 04386010 000 RESIZING AND SEALING JOINTS LF  85.000  68.000  0.000  36.00  3,060.00

2425 04426008 001 STR STEEL (MISCELLANEOUS BRIDGE) LB  28.250  25.000  0.000  25.00  706.25

2430 04466036 005 CLEAN AND PAINT EXIST STR (REF NO. 5) EA  92,500.000  1.000  0.000  1.00  92,500.00

2435 07846187 000 REP STL BRDG MEMB (DRAIN HOLE RETROFIT) EA  1,500.000  3.000  0.000  3.00  4,500.00
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Category Subtotal $119,234.25

043 BRIDGE: 022200000813436 [OAK GROVE RD OVER IH 20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2485 41066003 000 POLYESTER POLYMER CONC OVERLAY (2") SY  650.000  38.000  0.000  38.00  24,700.00

Category Subtotal $24,700.00

044 BRIDGE: 022200000816321 [IH 20 WB OVER IH 820 SB & SB FRTG RCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2535 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  275.000  5.000  0.000  5.00  1,375.00

2540 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  28.500  150.000  0.000  150.00  4,275.00

2545 04426008 001 STR STEEL (MISCELLANEOUS BRIDGE) LB  28.250  147.000  0.000  147.00  4,152.75

2550 40026001 000 REPLACE ELASTOMERIC BEARING PADS EA  6,200.000  5.000  0.000  5.00  31,000.00

Category Subtotal $40,802.75

045 BRIDGE: 022200000816322 [IH 20 EB OVER IH 820 SB & SB FRTG RCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2600 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  275.000  5.000  0.000  5.00  1,375.00

2605 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  28.500  150.000  0.000  150.00  4,275.00

2610 04426008 001 STR STEEL (MISCELLANEOUS BRIDGE) LB  28.250  147.000  0.000  147.00  4,152.75

2615 40026001 000 REPLACE ELASTOMERIC BEARING PADS EA  6,200.000  5.000  0.000  5.00  31,000.00

Category Subtotal $40,802.75

046 BRIDGE: 022200008101146 [SH 121 SB TO I35 NB OVER WTHFRD/SP3CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2665 04466002 005 CLEAN & PAINT EXIST STR (SYSTEM II) LS  3,650,000.000  0.310  0.000  0.31  1,131,500.00

Category Subtotal $1,131,500.00

047 BRIDGE: 022200008101147 [SH 121 WB - I 35W N OVER US 377 WB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2715 04466002 005 CLEAN & PAINT EXIST STR (SYSTEM II) LS  3,650,000.000  0.060  0.000  0.06  219,000.00

Category Subtotal $219,000.00

048 BRIDGE: 022200017206075 [US 287 NB OVER BISHOP STREET]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2765 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  150.000  0.000  150.00  18,000.00

Category Subtotal $18,000.00

049 BRIDGE: 022200017209138 [US 287 OVER RUSH CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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049 BRIDGE: 022200017209138 [US 287 OVER RUSH CREEK]CATEGORY DESCRIPTION

2815 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  125.000  0.000  125.00  15,000.00

Category Subtotal $15,000.00

050 BRIDGE: 022200106802375 [CONN B OVER IH 820; IH 30]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2870 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  5.000  0.000  6.00  720.00

2875 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  28.500  728.000  0.000  644.00  18,354.00

2880 04386010 000 RESIZING AND SEALING JOINTS LF  85.000  56.000  0.000  56.00  4,760.00

Category Subtotal $23,834.00

051 BRIDGE: 022200106802377 [CONNECTION H OVER IH 30 CONN J CONNCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2930 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  60.000  0.000  60.00  7,200.00

2935 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  28.500  280.000  0.000  182.00  5,187.00

2940 04386010 000 RESIZING AND SEALING JOINTS LF  85.000  56.000  0.000  52.00  4,420.00

Category Subtotal $16,807.00

052 BRIDGE: 022200106802378 [CONN J 820 NB 30 WB OVER CONN B H ICATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2990 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  15.000  0.000  15.00  1,800.00

2995 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  28.500  360.000  0.000  252.00  7,182.00

3000 04386010 000 RESIZING AND SEALING JOINTS LF  85.000  60.000  0.000  26.17  2,224.20

Category Subtotal $11,206.20

053 BRIDGE: 022200109401009 [FM 731 OVER EDGECLIFF BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3050 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  40.000  0.000  40.00  4,800.00

Category Subtotal $4,800.00

054 BRIDGE: 022200226602045 [ARKANSAS LANE OVER SH-360]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3100 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  30.000  0.000  30.00  3,600.00

Category Subtotal $3,600.00

055 BRIDGE: 022200226602059 [NW COLLECTOR RD OVER RAMP 500R]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3150 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  15.000  0.000  15.00  1,800.00

3155 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  28.500  284.000  0.000  284.00  8,094.00

3160 04386010 000 RESIZING AND SEALING JOINTS LF  85.000  82.000  0.000  82.00  6,970.00
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Category Subtotal $16,864.00

056 BRIDGE: 022200226602061 [SW COLLECTOR RD OVER RAMP 530R]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3210 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  15.000  0.000  15.00  1,800.00

Category Subtotal $1,800.00

057 BRIDGE: 022200226602062 [W FRTG RD SH 360 OVER ABRAM STREET]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3260 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  208.000  0.000  416.00  49,920.00

Category Subtotal $49,920.00

058 BRIDGE: 022200226602063 [E FRTG RD SH 360 OVER ABRAM STREET]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3315 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  28.500  104.000  0.000  104.00  2,964.00

Category Subtotal $2,964.00

059 BRIDGE: 022200237404272 [KELLY-ELLIOT RD OVER IH-20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3365 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  100.000  0.000  100.00  12,000.00

Category Subtotal $12,000.00

060 BRIDGE: 022200237405278 [FM-157 SB OVER IH-20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3415 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  2.000  0.000  2.00  240.00

Category Subtotal $240.00

061 BRIDGE: 022200237405287 [NEW YORK AVE OVER IH-20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3465 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  24.000  0.000  24.00  2,880.00

Category Subtotal $2,880.00

062 BRIDGE: 022200237405288 [IH 20 WB MAINLINES OVER SH 360]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3515 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  30.000  0.000  30.00  3,600.00

3520 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  28.500  514.000  0.000  507.50  14,463.75

Category Subtotal $18,063.75

063 BRIDGE: 022200237405289 [IH 20 EB MAINLINES OVER SH 360]CATEGORY DESCRIPTION
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063 BRIDGE: 022200237405289 [IH 20 EB MAINLINES OVER SH 360]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3570 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  10.000  0.000  10.00  1,200.00

3575 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  28.500  514.000  0.000  507.50  14,463.75

Category Subtotal $15,663.75

064 BRIDGE: 022200237405291 [CONN F - IH 20 EB TO SH 360 NB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3625 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  8.000  0.000  8.00  960.00

3630 04466002 005 CLEAN & PAINT EXIST STR (SYSTEM II) LS  3,650,000.000  0.230  0.000  0.23  839,500.00

Category Subtotal $840,460.00

065 BRIDGE: 022200237405292 [CONN G - SH 360 SB TO IH 2O EB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3680 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  23.000  0.000  23.00  2,760.00

3685 04466002 005 CLEAN & PAINT EXIST STR (SYSTEM II) LS  3,650,000.000  0.220  0.000  0.17  602,250.00

Category Subtotal $605,010.00

066 BRIDGE: 022490001308052 [CR 274 OVER US 81/287]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3735 07886003 000 CONCRETE BEAM REP(STRAND SPLICE & CFRP) EA  7,500.000  2.000  0.000  2.00  15,000.00

Category Subtotal $15,000.00

067 BRIDGE: 022490013407092 [FM 51 OVER US 380]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3785 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  83.000  0.000  89.00  10,680.00

Category Subtotal $10,680.00

068 BRIDGE: 022490013411072 [US 380 OVER VILLAGE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3835 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  80.000  0.000  190.00  22,800.00

Category Subtotal $22,800.00

069 BRIDGE: 022490013411075 [US 380 OVER LAKE BRIDGEPORT]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3885 04496001 002 ANCHOR BOLTS EA  1,450.000  8.000  0.000  8.00  11,600.00

Category Subtotal $11,600.00

070 BRIDGE: 022490017102007 [SH 199 OVER WILLOW CREEK]CATEGORY DESCRIPTION



CONTRACT ID 090200355 CONTRACTOR'S ESTIMATE PACKAGE Page 15 of 19ESTIMATE 0023

070 BRIDGE: 022490017102007 [SH 199 OVER WILLOW CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3935 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  28.000  0.000  28.00  3,360.00

Category Subtotal $3,360.00

071 BRIDGE: 022490031203010 [FM 51 OVER CATLETT CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3985 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  28.000  0.000  55.00  6,600.00

Category Subtotal $6,600.00

072 BRIDGE: 022490035201035 [SH 114 OVER GARRETT CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4035 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  27.000  0.000  27.00  3,240.00

Category Subtotal $3,240.00

073 BRIDGE: 022490035202032 [SH 114 OVER TRINITY RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4085 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  275.000  1.000  0.000  6.00  1,650.00

Category Subtotal $1,650.00

074 BRIDGE: 022490035301101 [SH 114 EBL OVER BNSF RR & RAMP O]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4135 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  2.000  0.000  2.00  240.00

Category Subtotal $240.00

075 BRIDGE: 022490035301102 [SH 114 WBL OVER BNSF RR & RAMP O]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4185 04276002 003 CONCRETE PAINT FINISH SF  30.000  18.000  0.000  18.00  540.00

4190 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  275.000  8.000  0.000  8.00  2,200.00

Category Subtotal $2,740.00

090200355C 902-00-355PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01616017 000 COMPOST MANUF TOPSOIL (4") SY  35.000  38.000  0.000  0.000  0.00

0080 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  8.300  38.000  0.000  0.000  0.00

0085 01686001 000 VEGETATIVE WATERING MG  950.000  1.300  0.000  0.000  0.00

0105 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  1,150.000  6.600  0.000  0.000  0.00
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0120 05066001 002 ROCK FILTER DAMS (INSTALL) (TY 1) LF  26.000  50.000  0.000  0.000  0.00

0125 05066003 002 ROCK FILTER DAMS (INSTALL) (TY 3) LF  66.000  120.000  0.000  0.000  0.00

0130 05066011 002 ROCK FILTER DAMS (REMOVE) LF  16.000  170.000  0.000  0.000  0.00

0165 05406005 001 TERMINAL ANCHOR SECTION EA  3,795.000  2.000  0.000  0.000  0.00

0170 05406007 001 MTL BEAM GD FEN TRANS (TL2) EA  1,869.000  2.000  0.000  0.000  0.00

4195 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

4200 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

4210 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  10,000.000  0.000  0.000  0.00

4215 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

4220 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

4225 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 021200133303004 [FM 1191 OVER ROCK CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0295 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  36.000  0.000  0.000  0.00

 0.00Category Subtotal

037CATEGORY DESCRIPTION BRIDGE: 022200000807445 [SH 180 EBML OVER SH 360]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2150 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  225.000  6.000  0.000  0.000  0.00

 0.00Category Subtotal

039CATEGORY DESCRIPTION BRIDGE: 022200000812358 [IH 20 EB OVER FM 731 & JAMES AVE]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2260 40026001 000 REPLACE ELASTOMERIC BEARING PADS EA  6,200.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

045CATEGORY DESCRIPTION BRIDGE: 022200000816322 [IH 20 EB OVER IH 820 SB & SB FRTG R

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2616 04226023 000 SHEAR KEY CY  6,831.910  0.000  1.000  0.000  0.00

Added with CO #4

2617 04516015 000 RETROFIT RAIL (TY T551) LF  471.600  0.000  24.000  0.000  0.00

Added with CO #4

 0.00Category Subtotal

050CATEGORY DESCRIPTION BRIDGE: 022200106802375 [CONN B OVER IH 820; IH 30]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2865 04016001 000 FLOWABLE BACKFILL CY  2,275.000  1.000  0.000  0.000  0.00
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 0.00Category Subtotal

058CATEGORY DESCRIPTION BRIDGE: 022200226602063 [E FRTG RD SH 360 OVER ABRAM STREET]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3310 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  208.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $7,841,514.19
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  50,000.000PREPARING ROW  2.000  100,000.00 2.00

01006011 000 EA  4,848.980PREPARING ROW(TREE)(24" TO 36" DIA.)  1.000  4,848.98 0.00

01046025 000 CY  3,340.000REMOVE CONC (WINGWALL)  1.500  5,010.00 1.50

01326003 000 CY  125.000EMBANKMENT (FINAL)(ORD COMP)(TY B)  103.000  12,875.00 103.00

03106001 000 GAL  30.000PRIME COAT (MULTI OPTION)  20.000  600.00 13.00

03606004 000 SY  200.000CONC PVMT (CONT REINF - CRCP) (10")  64.000  12,800.00 64.00

04006004 000 CY  60.000STRUCT EXCAV (BRIDGE)  206.000  12,360.00 206.00

04006005 000 CY  190.000CEM STABIL BKFL  206.000  39,140.00 206.00

04036001 000 SF  150.000TEMPORARY SPL SHORING  280.000  42,000.00 375.00

04206013 001 CY  1,900.000CL C CONC (ABUT)  9.700  18,430.00 9.70

04206057 001 CY  6,500.000CL C CONC (WINGWALLS)  9.700  63,050.00 9.70

04226015 000 CY  815.000APPROACH SLAB  54.000  44,010.00 54.00

04276002 003 SF  30.000CONCRETE PAINT FINISH  18.000  540.00 18.00

04286001 000 SY  32.000PENETRATING CONCRETE SURFACE TREATMENT  35.000  1,120.00 35.00

04296001 000 SF  275.000CONC STR REPAIR(CLEAN & COAT WTH EPOXY)  52.000  14,300.00 47.00

04296007 000 SF  120.000CONC STR REPAIR (VERTICAL & OVERHEAD)  5,235.230  628,227.60 5,307.00

04296009 000 SF  225.000CONC STR REPAIR (STANDARD)  14.000  3,150.00 14.00

04326035 000 CY  225.000RIPRAP (STONE PROTECTION)(24 IN)  1,148.190  258,342.75 1,240.00

04386004 000 LF  28.500CLEANING AND SEALING EXIST JOINTS(CL7)  4,266.000  121,581.00 4,621.00

04386010 000 LF  85.000RESIZING AND SEALING JOINTS  576.167  48,974.20 650.00

04426008 001 LB  28.250STR STEEL (MISCELLANEOUS BRIDGE)  319.000  9,011.75 319.00

04466002 005 LS  3,650,000.000CLEAN & PAINT EXIST STR (SYSTEM II)  0.945  3,449,250.00 1.00

04466036 005 EA  92,500.000CLEAN AND PAINT EXIST STR (REF NO. 5)  1.000  92,500.00 1.00

04496001 002 EA  1,450.000ANCHOR BOLTS  8.000  11,600.00 8.00

04516051 000 LF  1,050.000RETROFIT RAIL (TY 501)  7.000  7,350.00 7.00

04546008 000 CF  514.000HEADER TYPE EXPANSION JOINT  41.240  21,197.36 25.60

04966005 000 EA  4,830.000REMOV STR (WINGWALL)  2.000  9,660.00 2.00

04966022 000 EA  15,700.000REMOV STR (BACKWALL)  1.000  15,700.00 1.00

04966025 000 EA  11,400.000REMOV STR (APPROACH SLAB)  1.000  11,400.00 1.00

05006001 900 LS  5,300.000MOBILIZATION  1.000  5,300.00 1.00

Additional Mobilization for added striping (CO#1)

05006001 000 LS  820,000.000MOBILIZATION  0.900  738,000.00 1.00

05026001 008 MO  40,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  15.000  600,000.00 15.00

05066038 002 LF  3.550TEMP SEDMT CONT FENCE (INSTALL)  70.000  248.50 930.00

05066039 002 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  70.000  70.00 930.00

05126009 000 LF  90.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  180.000  16,200.00 180.00

05126010 000 LF  90.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  40.000  3,600.00 40.00

05126057 000 LF  50.000PORT CTB (REMOVE)(LOW PROF)(TY 1)  180.000  9,000.00 180.00

05126058 000 LF  50.000PORT CTB (REMOVE)(LOW PROF)(TY 2)  40.000  2,000.00 40.00

05406001 000 LF  53.760MTL W-BEAM GD FEN (TIM POST)  138.000  7,418.88 0.00

Added by CO#3

05426001 000 LF  6.000REMOVE METAL BEAM GUARD FENCE  138.000  828.00 138.00

06666170 000 LF  0.010REFL PAV MRK TY II (W) 4" (SLD)  80.000  0.80 0.00
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Added by CO#1

06666207 000 LF  0.010REFL PAV MRK TY II (Y) 4" (SLD)  40.000  0.40 0.00

Added by CO#1

06666224 000 LF  0.010PAVEMENT SEALER 4"  120.000  1.20 0.00

Added by CO#1

07356007 000 MI  5,000.000DEBRIS REMOVAL (SPOT DEBRIS)  0.100  500.00 0.10

07806002 000 LF  225.000CNC CRACK REPAIR (DISCRETE)(INJECT)  38.000  8,550.00 20.00

07846120 000 LF  850.000REP STL BRIDGE MEMBER (WELD REPAIR)  19.000  16,150.00 21.00

07846187 000 EA  1,500.000REP STL BRDG MEMB (DRAIN HOLE RETROFIT)  3.000  4,500.00 3.00

07856005 000 LF  120.000BRIDGE JOINT REPAIR (SEJ)  329.000  39,480.00 362.00

07856011 000 LF  460.000BRIDGE JOINT REPLACEMENT (SEJ)  47.000  21,620.00 47.00

07886002 000 EA  10,400.000CONCRETE BEAM REPAIR (CFRP)  2.000  20,800.00 2.00

07886003 000 EA  7,500.000CONCRETE BEAM REP(STRAND SPLICE & CFRP)  2.000  15,000.00 2.00

30776003 000 TON  300.000SP MIXES SP-B SAC-B PG64-22  15.000  4,500.00 15.00

40026001 000 EA  6,200.000REPLACE ELASTOMERIC BEARING PADS  11.000  68,200.00 14.00

41066003 000 SY  650.000POLYESTER POLYMER CONC OVERLAY (2")  153.776  99,954.40 153.00

42076001 000 EA  58,500.000STEEL BRIDGE ZONE PAINTING REF STR #1  6.000  351,000.00 6.00

60016001 000 DAY  200.000PORTABLE CHANGEABLE MESSAGE SIGN  475.000  95,000.00 310.00

61856002 002 DAY  750.000TMA (STATIONARY)  587.000  440,250.00 394.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  214,313.370  214,313.37 150,000.00

$7,841,514.19TOTAL ITEM EARNINGS TO DATE


