
090200362CONTRACT ID:

PROJECT: C 902-00-362

CONTRACT:

11243210

PROJECTED AMOUNT: $5,157,495.52

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

SCOTT TUCKER CONSTRUCTION COMPANY, LLC

Daniel Poole, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0009

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/21/2025

11/07/2024

ESTIMATE PAID:

 148

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/16/2025

$5,157,495.52

CONTRACT:

12/26/2025

AWARD AMOUNT: $5,157,489.52

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 49.50

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 47.34

$99,286.33 $2,342,116.95 $2,441,403.28 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$99,286.33 $2,342,116.95 $2,441,403.28 

$0.00 $0.00 $0.00 

$99,286.33 $2,441,403.28 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,342,116.95 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 148

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/16/2025

00/00/0000

 299

 0

 299

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  17  14

HOLIDAY 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 3

12/26/2025  1 TIME SUSPENDED

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1

12/30/2025  1

12/31/2025  1 TIME SUSPENDED

01/01/2026  1 HOLIDAY

01/02/2026  1 TIME SUSPENDED

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

C 902-00-362 090200362PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0115 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  27,776.700 $27,776.70 1.000  8.00 14.00

0120 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  94.400 $4,531.20 48.000  191.00 1,034.00

0125 05057001 TMA (STATIONARY)000 DAY  346.200 $3,462.00 10.000  89.00 531.00

3740 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $1,972.53 1,972.530  16,034.78 1.00

CATEGORY 005 DESCRIPTION BRIDGE: 020730055004026 [FM 914 OVER GREEN CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0520 04387004 CLEANING AND SEALING EXIST JOINTS (CL3)000 LF  50.500 $20,200.00 400.000  800.00 156.00

CATEGORY 013 DESCRIPTION BRIDGE: 021270001403196 [IH 35W NB OVER US 67]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1005 04387007 CLEANING AND SEALING EXIST JOINTS (CL7)000 LF  35.300 $1,447.30 41.000  41.00 41.00

CATEGORY 032 DESCRIPTION BRIDGE: 022200000815228 [IH 820 SB OVER CLIFFORD STREET]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2065 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  147.100 $9,708.60 66.000  66.00 27.00

2070 04327001 RIPRAP (CONC)(4 IN)000 CY  1,339.300 $267.86 0.200  0.20 0.20

CATEGORY 042 DESCRIPTION BRIDGE: 022200017206064 [SP 280 WB OVER UP & BNSF RAILROADS]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2685 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  147.100 $14,298.12 97.200  97.20 447.00

CATEGORY 049 DESCRIPTION BRIDGE: 022200036303014 [N SYLVANIA AVE OVER SH 121]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3115 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  147.100 $1,176.80 8.000  8.00 25.00

CATEGORY 053 DESCRIPTION BRIDGE: 022200106802267 [IH 30 WB OVER US 287 CONN]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3400 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  147.100 $6,178.20 42.000  77.94 308.00

CATEGORY 056 DESCRIPTION BRIDGE: 022200106802353 [IH 30 EB OVER US 287 CONN]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3555 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  147.100 $8,267.02 56.200  109.44 280.00
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$99,286.33TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 090200362 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 20ESTIMATE 0009

CONTRACT LINE ITEMS 

090200362PROJECT CONTROLC 902-00-362

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  4,833.300  1.000  0.000  1.00  4,833.30

0065 01047006 000 REMOV CONC (RIPRAP) SY  58.500  227.600  0.000  226.06  13,224.22

0095 04017001 000 FLOWABLE BACKFILL CY  3,074.000  8.000  0.000  4.00  12,296.00

0100 04807001 000 CLEAN EXIST CULVERTS EA  8,784.900  1.000  0.000  1.00  8,784.90

0105 04967005 000 REMOV STR (WINGWALL) EA  3,274.700  3.000  0.000  3.00  9,824.10

0110 05007001 000 MOBILIZATION LS  515,787.000  1.000  0.000  0.90  464,208.30

0115 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  27,776.700  14.000  0.000  8.00  222,213.60

0120 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  94.400  1,034.000  0.000  191.00  18,030.40

0125 05057001 000 TMA (STATIONARY) DAY  346.200  531.000  0.000  89.00  30,811.80

0155 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.400  1,386.000  0.000  26.00  114.40

0160 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.100  1,386.000  0.000  26.00  54.60

0175 05127092 000 PCTB (REMOVE)(F-SHAPE OR SNGL SLP)TY1 LF  29.700  2,495.000  0.000  400.00  11,880.00

0185 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,083.400  2.000  0.000  1.00  1,083.40

0190 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  10,417.000  2.000  0.000  1.00  10,417.00

0290 07357060 000 DRIFTWOOD REMOVAL CY  434.600  93.000  0.000  66.60  28,944.36

3740 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  16,034.78  16,034.78

3750 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  20,884.00  20,884.00

Category Subtotal $873,639.16

002 BRIDGE: 020730007905049 [US 67 / US 377 OVER TRIB OF ALARM CCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0345 04327004 000 RIPRAP (CONC)(CL A) CY  2,788.000  1.000  0.000  1.39  3,869.74

0350 07647001 000 DRAIN INLET CLEANING EA  2,142.100  1.000  0.000  1.00  2,142.10

0355 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  126.800  14.000  0.000  14.00  1,775.20

Category Subtotal $7,787.04

003 BRIDGE: 020730007907036 [BU 377 OVER BOSQUE RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0410 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  399.000  0.000  904.57  133,062.25

Category Subtotal $133,062.25

004 BRIDGE: 020730025802102 [SH 6 OVER BOSQUE RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0460 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  223.300  12.000  0.000  24.93  5,566.87

Category Subtotal $5,566.87

005 BRIDGE: 020730055004026 [FM 914 OVER GREEN CREEK]CATEGORY DESCRIPTION
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005 BRIDGE: 020730055004026 [FM 914 OVER GREEN CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0510 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  125.700  11.000  0.000  11.00  1,382.70

0515 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  119.000  0.000  122.75  18,056.53

0520 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  50.500  156.000  0.000  800.00  40,400.00

0525 04387009 000 RESIZING AND SEALING JOINTS LF  87.100  52.000  0.000  52.00  4,529.20

0530 04547009 000 HEADER TYPE EXPANSION JOINT CF  317.400  8.000  0.000  7.33  2,327.49

Category Subtotal $66,695.92

006 BRIDGE: 020730159702007 [FM 847 OVER GREEN CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0580 04037001 000 TEMPORARY SPL SHORING SF  14.200  1,200.000  0.000  51.25  727.75

0585 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  125.700  18.000  0.000  18.00  2,262.60

0590 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  43.000  0.000  102.00  15,004.20

0595 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  206.200  324.000  0.000  510.28  105,218.91

Category Subtotal $123,213.46

007 BRIDGE: 021120008004039 [US 377 NB OVER FALL CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0645 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  125.700  13.000  0.000  16.00  2,011.20

0650 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  67.000  0.000  88.25  12,981.58

0655 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  206.200  1.000  0.000  1.00  206.20

Category Subtotal $15,198.98

009 BRIDGE: 021120038502008 [FM 4 OVER KICKAPOO CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0775 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  4.000  0.000  7.56  1,112.37

Category Subtotal $1,112.37

012 BRIDGE: 021270001403195 [IH 35W SB OVER US 67]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0940 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  2.000  0.000  3.00  441.30

0945 07847021 000 REP STL BRIDGE MBR (ANCHOR BOLT NUTS) EA  369.400  5.000  0.000  5.00  1,847.00

0950 07847022 000 REP STL BRIDGE MBR (WELD REPAIR) EA  1,070.400  1.000  0.000  1.00  1,070.40

Category Subtotal $3,358.70

013 BRIDGE: 021270001403196 [IH 35W NB OVER US 67]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1005 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  35.300  41.000  0.000  41.00  1,447.30

1010 07847021 000 REP STL BRIDGE MBR (ANCHOR BOLT NUTS) EA  369.400  3.000  0.000  3.00  1,108.20

1015 07847022 000 REP STL BRIDGE MBR (WELD REPAIR) EA  1,070.400  2.000  0.000  2.00  2,140.80
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Category Subtotal $4,696.30

015 BRIDGE: 021270001403233 [IH 35W NBFR OVER VILLAGE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1120 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  30.000  0.000  33.75  4,964.63

Category Subtotal $4,964.63

016 BRIDGE: 021270001901043 [SH 174 SB OVER MK & T RR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1170 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  15.000  0.000  12.25  1,801.98

1175 04387008 000 CLEANING EXISTING JOINTS LF  28.100  41.000  0.000  41.00  1,152.10

1180 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  126.800  5.000  0.000  9.00  1,141.20

Category Subtotal $4,095.28

017 BRIDGE: 021270001901044 [SH 174 NB OVER MK & T RR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1230 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  16.000  0.000  9.50  1,397.45

1235 04387008 000 CLEANING EXISTING JOINTS LF  28.100  53.000  0.000  53.00  1,489.30

1240 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  126.800  10.000  0.000  10.00  1,268.00

Category Subtotal $4,154.75

018 BRIDGE: 021270017203008 [BU 287 OVER LOW BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1295 04207146 000 CL C CONC (WINGWALLS) CY  2,237.700  1.700  0.000  1.70  3,804.09

1300 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  15.000  0.000  15.00  2,206.50

Category Subtotal $6,010.59

019 BRIDGE: 021840160102008 [FM 2580 OVER BRAZOS RIV/E EL CAMINOCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1355 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  7.000  0.000  4.66  685.49

1360 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  35.300  76.000  0.000  76.00  2,682.80

Category Subtotal $3,368.29

020 BRIDGE: 022130025903025 [US 67 OVER TRIB OF BRAZOS RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1410 04037001 000 TEMPORARY SPL SHORING SF  14.200  444.000  0.000  370.00  5,254.00

1415 04207146 000 CL C CONC (WINGWALLS) CY  2,237.700  20.700  0.000  20.70  46,320.39

1420 04327001 000 RIPRAP (CONC)(4 IN) CY  1,339.300  5.600  0.000  6.10  8,169.73

Category Subtotal $59,744.12

021 BRIDGE: 022130025903047 [US 67 OVER WHEELER BRANCH]CATEGORY DESCRIPTION
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021 BRIDGE: 022130025903047 [US 67 OVER WHEELER BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1470 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  176.000  0.000  329.50  48,469.45

1475 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  220.000  132.000  0.000  123.08  27,078.26

Category Subtotal $75,547.71

022 BRIDGE: 022130038601001 [SH144 OVER PALUXY RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1530 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  171.000  0.000  413.51  60,827.02

Category Subtotal $60,827.02

023 BRIDGE: 022130077901005 [FM 203 OVER BOWDEN BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1580 04207059 000 CL C CONC(PILE ENCASEMENT) LF  874.000  42.000  0.000  42.00  36,708.00

Category Subtotal $36,708.00

024 BRIDGE: 022130185201001 [FM 56 OVER ROCKY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1630 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  27.000  0.000  78.00  11,473.80

1635 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  206.200  46.000  0.000  39.95  8,237.69

Category Subtotal $19,711.49

025 BRIDGE: 022200000805112 [SH 180 EB & WB OVER BEACH STREET]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1685 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  276.000  0.000  236.16  34,739.14

Category Subtotal $34,739.14

026 BRIDGE: 022200000805434 [SH 180 EB OVER BEACH STREET]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1735 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  276.000  0.000  128.31  18,874.40

Category Subtotal $18,874.40

028 BRIDGE: 022200000813337 [CAMPUS DRIVE OVER IH 20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1850 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  125.700  2.000  0.000  1.50  188.55

1855 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  36.000  0.000  27.49  4,043.78

1860 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  35.300  520.000  0.000  558.00  19,697.40

Category Subtotal $23,929.73

030 BRIDGE: 022200000813346 [IH 820 SB COLL OVER IH 820 SB CONNCATEGORY DESCRIPTION
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030 BRIDGE: 022200000813346 [IH 820 SB COLL OVER IH 820 SB CONNCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1960 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  72.000  0.000  14.34  2,109.41

Category Subtotal $2,109.41

031 BRIDGE: 022200000813381 [RAMP 315 L OVER IH 820 CONN J]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2010 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  18.000  0.000  10.42  1,532.78

Category Subtotal $1,532.78

032 BRIDGE: 022200000815228 [IH 820 SB OVER CLIFFORD STREET]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2065 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  27.000  0.000  66.00  9,708.60

2070 04327001 000 RIPRAP (CONC)(4 IN) CY  1,339.300  0.200  0.000  0.20  267.86

Category Subtotal $9,976.46

033 BRIDGE: 022200000815296 [IH 820 NB OVER CHAPIN ROAD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2140 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  13.000  0.000  6.75  992.93

2145 04387009 000 RESIZING AND SEALING JOINTS LF  87.100  57.000  0.000  36.50  3,179.15

2150 04547009 000 HEADER TYPE EXPANSION JOINT CF  317.400  175.000  0.000  29.40  9,331.56

Category Subtotal $13,503.64

034 BRIDGE: 022200000815303 [TEAM RANCH ROAD OVER IH 820]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2200 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  25.000  0.000  38.75  5,700.13

2205 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  35.300  360.000  0.000  340.00  12,002.00

2210 04387009 000 RESIZING AND SEALING JOINTS LF  87.100  134.000  0.000  96.00  8,361.60

Category Subtotal $26,063.73

035 BRIDGE: 022200000816312 [MARKUM RANCH ROAD OVER IH 20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2260 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  107.000  0.000  25.00  3,677.50

Category Subtotal $3,677.50

036 BRIDGE: 022200000816324 [IH 20 WB-N OVER IH 820 NB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2315 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  13.000  0.000  13.00  1,912.30

2320 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  35.300  84.000  0.000  76.00  2,682.80
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036 BRIDGE: 022200000816324 [IH 20 WB-N OVER IH 820 NB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2325 04387009 000 RESIZING AND SEALING JOINTS LF  87.100  52.000  0.000  32.00  2,787.20

Category Subtotal $7,382.30

037 BRIDGE: 022200001415330 [US 81/US 287 NB OVER BLUE MOUND ROACATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2380 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  14.000  0.000  24.76  3,642.20

2385 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  35.300  130.000  0.000  128.00  4,518.40

2390 04387009 000 RESIZING AND SEALING JOINTS LF  87.100  43.000  0.000  25.00  2,177.50

2395 04547009 000 HEADER TYPE EXPANSION JOINT CF  317.400  24.000  0.000  16.60  5,268.84

Category Subtotal $15,606.94

038 BRIDGE: 022200001415336 [HARMON RD OVER US 81/US 287]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2460 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  3.000  0.000  30.89  4,543.92

2465 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  35.300  49.000  0.000  49.50  1,747.35

2470 04547009 000 HEADER TYPE EXPANSION JOINT CF  317.400  11.000  0.000  11.10  3,523.14

2475 07847022 000 REP STL BRIDGE MBR (WELD REPAIR) EA  1,070.400  4.000  0.000  4.00  4,281.60

Category Subtotal $14,096.01

039 BRIDGE: 022200001415384 [US 81/US 287 SB OVER BLUE MOUND ROACATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2530 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  126.800  6.000  0.000  5.00  634.00

Category Subtotal $634.00

040 BRIDGE: 022200001415385 [US 81/US 287 SB OVER BNSF RAILROAD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2580 04547009 000 HEADER TYPE EXPANSION JOINT CF  317.400  8.000  0.000  18.90  5,998.86

2585 07857005 000 BRIDGE JOINT REPAIR (SEJ) LF  68.000  56.000  0.000  55.00  3,740.00

Category Subtotal $9,738.86

041 BRIDGE: 022200017206051 [US 287 SB RAMP C OVER US 287 NB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2635 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  30.000  0.000  30.00  4,413.00

Category Subtotal $4,413.00

042 BRIDGE: 022200017206064 [SP 280 WB OVER UP & BNSF RAILROADS]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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042 BRIDGE: 022200017206064 [SP 280 WB OVER UP & BNSF RAILROADS]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2685 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  447.000  0.000  97.20  14,298.12

Category Subtotal $14,298.12

043 BRIDGE: 022200017206071 [US 287 SB OVER MITCHELL BLVD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2745 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  18.000  0.000  16.45  2,419.80

Category Subtotal $2,419.80

044 BRIDGE: 022200017209135 [US 287 SB OVER KENN-SUBLETT ROAD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2795 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  125.700  15.000  0.000  7.10  892.47

2800 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  25.000  0.000  18.00  2,647.80

2805 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  35.300  200.000  0.000  201.50  7,112.95

2810 04387009 000 RESIZING AND SEALING JOINTS LF  87.100  86.000  0.000  25.00  2,177.50

Category Subtotal $12,830.72

045 BRIDGE: 022200017209136 [US 287 NB OVER EDEN ROAD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2860 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  25.000  0.000  12.25  1,801.98

2865 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  35.300  184.000  0.000  184.00  6,495.20

2870 04387009 000 RESIZING AND SEALING JOINTS LF  87.100  86.000  0.000  86.00  7,490.60

Category Subtotal $15,787.78

046 BRIDGE: 022200017209137 [US 287 SB OVER EDEN ROAD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2930 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  36.000  0.000  25.58  3,762.52

2935 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  35.300  184.000  0.000  173.00  6,106.90

2940 04387009 000 RESIZING AND SEALING JOINTS LF  87.100  86.000  0.000  86.00  7,490.60

Category Subtotal $17,360.02

047 BRIDGE: 022200017209139 [RUSSELL CURRY ROAD OVER US 287]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2995 07847021 000 REP STL BRIDGE MBR (ANCHOR BOLT NUTS) EA  369.400  9.000  0.000  9.00  3,324.60

Category Subtotal $3,324.60

048 BRIDGE: 022200035303460 [DAVIS BLVD NB OVER SH 114]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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048 BRIDGE: 022200035303460 [DAVIS BLVD NB OVER SH 114]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3050 04387009 000 RESIZING AND SEALING JOINTS LF  87.100  131.000  0.000  108.00  9,406.80

3055 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  925.300  10.000  0.000  10.00  9,253.00

3060 07857005 000 BRIDGE JOINT REPAIR (SEJ) LF  68.000  122.000  0.000  122.50  8,330.00

Category Subtotal $26,989.80

049 BRIDGE: 022200036303014 [N SYLVANIA AVE OVER SH 121]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3115 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  25.000  0.000  8.00  1,176.80

Category Subtotal $1,176.80

053 BRIDGE: 022200106802267 [IH 30 WB OVER US 287 CONN]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3400 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  308.000  0.000  77.94  11,464.68

Category Subtotal $11,464.68

054 BRIDGE: 022200106802302 [OAKLAND BLVD OVER IH 30]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3455 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  21.000  0.000  2.00  294.20

Category Subtotal $294.20

055 BRIDGE: 022200106802330 [BRIDGEWOOD DR OVER IH 30 CONN]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3505 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  42.000  0.000  67.11  9,871.88

Category Subtotal $9,871.88

056 BRIDGE: 022200106802353 [IH 30 EB OVER US 287 CONN]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3555 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  280.000  0.000  109.44  16,099.21

Category Subtotal $16,099.21

058 BRIDGE: 022200220801001 [SPUR 303 OVER VILLAGE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3660 04027001 000 TRENCH EXCAVATION PROTECTION LF  22.100  264.000  0.000  264.00  5,834.40

3665 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  40.000  0.000  39.75  5,847.23

3670 04327047 000 RIPRAP (STONE PROTECTION)(30 IN) CY  209.200  1,182.000  0.000  1,210.75  253,287.86

Category Subtotal $264,969.49
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059 BRIDGE: 022200220801005 [SPUR 303 OVER RUSH CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3720 04027001 000 TRENCH EXCAVATION PROTECTION LF  22.100  400.000  0.000  200.00  4,420.00

3725 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  854.000  0.000  617.52  90,837.19

3730 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  206.200  982.000  0.000  1,229.48  253,518.16

Category Subtotal $348,775.35

090200362C 902-00-362PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01327003 000 EMBANK (FNL)(OC)(TY B) CY  769.600  7.000  0.000  0.000  0.00

0075 01617002 000 COMPOST MANUF TOPSOIL (4") SY  60.100  36.000  0.000  0.000  0.00

0080 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  21.500  36.000  0.000  0.000  0.00

0085 01687001 000 VEGETATIVE WATERING TGL  7,836.600  1.000  0.000  0.000  0.00

0090 01697005 000 SOIL RET BLKT(SL_STEEP_CLAY_SHORT) SY  37.700  18.000  0.000  0.000  0.00

0130 05057003 000 TMA (MOBILE OPERATION) DAY  1,013.100  24.000  0.000  0.000  0.00

0135 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  109.100  152.000  0.000  0.000  0.00

0140 05067011 000 ROCK FILTER DAMS (REMOVE) LF  26.300  152.000  0.000  0.000  0.00

0145 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  75.700  78.000  0.000  0.000  0.00

0150 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  32.000  78.000  0.000  0.000  0.00

0165 05127089 000 PCTB (FUR&INST)(F-SHAPE OR SNGL SLP)TY1 LF  110.800  2,495.000  0.000  0.000  0.00

0170 05127090 000 PCTB (MOVE)(F-SHAPE OR SNGL SLP)TY1 LF  23.700  1,485.000  0.000  0.000  0.00

0180 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,726.800  5.000  0.000  0.000  0.00

0195 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.800  1,086.000  0.000  0.000  0.00

0200 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.400  6,915.000  0.000  0.000  0.00

0205 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.400  5,133.000  0.000  0.000  0.00

0210 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  16.500  88.000  0.000  0.000  0.00

0215 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  483.400  2.000  0.000  0.000  0.00

0220 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  518.400  2.000  0.000  0.000  0.00

0225 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  1.300  1,520.000  0.000  0.000  0.00

0230 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.800  1,520.000  0.000  0.000  0.00

0235 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.600  3,284.000  0.000  0.000  0.00

0240 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.600  3,222.000  0.000  0.000  0.00

0245 06667229 000 RE PM TY II (BLK)(6")(SHADOW) LF  0.800  1,520.000  0.000  0.000  0.00

0250 06667284 000 TY I HIGH PERF PM (W)4"(BRK)(100MIL) LF  2.100  430.000  0.000  0.000  0.00

0255 06667287 000 TY I HIGH PERF PM (W)4"(SLD)(100MIL) LF  2.700  300.000  0.000  0.000  0.00

0260 06667299 000 TY I HIGH PERF PM (Y)4"(SLD)(100MIL) LF  2.100  443.000  0.000  0.000  0.00

0265 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.400  1,520.000  0.000  0.000  0.00

0270 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.100  3,284.000  0.000  0.000  0.00

0275 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.100  3,222.000  0.000  0.000  0.00

0280 06777002 000 ELIM EXT PM & MRKS (6") LF  0.900  6,687.000  0.000  0.000  0.00

0285 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.200  9,546.000  0.000  0.000  0.00

0295 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  750.600  2.000  0.000  0.000  0.00

3735 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

3745 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

3755 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00
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3760 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

3765 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

3770 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 020730007907036 [BU 377 OVER BOSQUE RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0405 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  125.700  1.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 021120008004039 [US 377 NB OVER FALL CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0660 40107008 000 STEEL BRIDGE ZONE PAINTING REF STR #7 EA  54,667.900  1.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 021120008010057 [BUS 377 / LOOP 426 OVER LAMBERT BRA

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0710 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  125.700  31.000  0.000  0.000  0.00

0715 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  47.000  0.000  0.000  0.00

0720 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  126.800  3.000  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION BRIDGE: 021120038502008 [FM 4 OVER KICKAPOO CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0770 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  125.700  3.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 021120038503021 [FM 4 OVER STROUDS CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0825 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  125.700  18.000  0.000  0.000  0.00

0830 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  30.000  0.000  0.000  0.00

0835 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  126.800  3.000  0.000  0.000  0.00

 0.00Category Subtotal

011CATEGORY DESCRIPTION BRIDGE: 021120038503023 [FM 4 OVER ROBINSON CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0885 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  4.000  0.000  0.000  0.00
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0890 07877001 000 REPLACING ELASTOMERIC BEARING PADS EA  6,517.800  50.000  0.000  0.000  0.00

 0.00Category Subtotal

012CATEGORY DESCRIPTION BRIDGE: 021270001403195 [IH 35W SB OVER US 67]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0955 40107007 000 STEEL BRIDGE ZONE PAINTING REF STR #6 EA  5,566.800  1.000  0.000  0.000  0.00

 0.00Category Subtotal

014CATEGORY DESCRIPTION BRIDGE: 021270001403198 [IH 35W SB OVER GC & SF RR & COTTER

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1065 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  6.000  0.000  0.000  0.00

1070 04497001 000 ANCHOR BOLTS EA  1,992.400  2.000  0.000  0.000  0.00

 0.00Category Subtotal

018CATEGORY DESCRIPTION BRIDGE: 021270017203008 [BU 287 OVER LOW BRANCH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1290 04037001 000 TEMPORARY SPL SHORING SF  14.200  70.000  0.000  0.000  0.00

 0.00Category Subtotal

019CATEGORY DESCRIPTION BRIDGE: 021840160102008 [FM 2580 OVER BRAZOS RIV/E EL CAMINO

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1350 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  125.700  1.000  0.000  0.000  0.00

 0.00Category Subtotal

021CATEGORY DESCRIPTION BRIDGE: 022130025903047 [US 67 OVER WHEELER BRANCH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1480 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  72.300  300.000  0.000  0.000  0.00

 0.00Category Subtotal

027CATEGORY DESCRIPTION BRIDGE: 022200000812060 [SH 183 OVER VICKERY BLVD & UPRR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1785 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  8.000  0.000  0.000  0.00

1790 04427008 000 STR STEEL (MISCELLANEOUS BRIDGE) LB  113.800  20.000  0.000  0.000  0.00

1795 07847021 000 REP STL BRIDGE MBR (ANCHOR BOLT NUTS) EA  369.400  1.000  0.000  0.000  0.00

1800 40107004 000 STEEL BRIDGE ZONE PAINTING REF STR #3 EA  34,834.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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029CATEGORY DESCRIPTION BRIDGE: 022200000813341 [IH 20 OVER WICHITA STREET]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1910 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  126.800  3.000  0.000  0.000  0.00

 0.00Category Subtotal

032CATEGORY DESCRIPTION BRIDGE: 022200000815228 [IH 820 SB OVER CLIFFORD STREET]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2060 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  125.700  42.000  0.000  0.000  0.00

2075 04387009 000 RESIZING AND SEALING JOINTS LF  87.100  144.000  0.000  0.000  0.00

2080 07137002 000 JT CLEANING AND SEALING(LNGT CNSTR JTS) LF  37.300  34.000  0.000  0.000  0.00

2085 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  126.800  52.000  0.000  0.000  0.00

2090 07857010 000 BRIDGE JOINT REPLACEMENT (ARMOR) LF  298.300  308.000  0.000  0.000  0.00

 0.00Category Subtotal

035CATEGORY DESCRIPTION BRIDGE: 022200000816312 [MARKUM RANCH ROAD OVER IH 20]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2265 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  35.300  86.000  0.000  0.000  0.00

 0.00Category Subtotal

037CATEGORY DESCRIPTION BRIDGE: 022200001415330 [US 81/US 287 NB OVER BLUE MOUND ROA

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2375 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  125.700  1.000  0.000  0.000  0.00

2400 07847021 000 REP STL BRIDGE MBR (ANCHOR BOLT NUTS) EA  369.400  1.000  0.000  0.000  0.00

2405 40107005 000 STEEL BRIDGE ZONE PAINTING REF STR #4 EA  22,834.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

038CATEGORY DESCRIPTION BRIDGE: 022200001415336 [HARMON RD OVER US 81/US 287]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2455 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  125.700  14.000  0.000  0.000  0.00

 0.00Category Subtotal

039CATEGORY DESCRIPTION BRIDGE: 022200001415384 [US 81/US 287 SB OVER BLUE MOUND ROA

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2525 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  125.700  5.000  0.000  0.000  0.00

 0.00Category Subtotal
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042CATEGORY DESCRIPTION BRIDGE: 022200017206064 [SP 280 WB OVER UP & BNSF RAILROADS]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2690 07847023 000 REP STL BRIDGE MBR (COTTER PIN OR BOLT) EA  210.000  2.000  0.000  0.000  0.00

2695 40107001 000 STEEL BRIDGE ZONE PAINTING REF STR #1 EA  220,202.200  1.000  0.000  0.000  0.00

 0.00Category Subtotal

045CATEGORY DESCRIPTION BRIDGE: 022200017209136 [US 287 NB OVER EDEN ROAD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2875 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  126.800  18.000  0.000  0.000  0.00

 0.00Category Subtotal

046CATEGORY DESCRIPTION BRIDGE: 022200017209137 [US 287 SB OVER EDEN ROAD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2925 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  125.700  5.000  0.000  0.000  0.00

 0.00Category Subtotal

047CATEGORY DESCRIPTION BRIDGE: 022200017209139 [RUSSELL CURRY ROAD OVER US 287]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2990 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  35.300  170.000  0.000  0.000  0.00

3000 07877001 000 REPLACING ELASTOMERIC BEARING PADS EA  6,517.800  1.000  0.000  0.000  0.00

 0.00Category Subtotal

049CATEGORY DESCRIPTION BRIDGE: 022200036303014 [N SYLVANIA AVE OVER SH 121]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3110 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  223.300  34.000  0.000  0.000  0.00

3120 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  50.500  692.000  0.000  0.000  0.00

3125 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  35.300  416.000  0.000  0.000  0.00

3130 04387009 000 RESIZING AND SEALING JOINTS LF  87.100  210.000  0.000  0.000  0.00

3135 04397014 000 MULTI-LAYER POLYMER OVERLAY SY  56.900  2,550.000  0.000  0.000  0.00

3140 04497001 000 ANCHOR BOLTS EA  1,992.400  2.000  0.000  0.000  0.00

3145 07847020 000 REP STL BRIDGE MBR (STRAIGHTEN MEMB) EA  13,700.400  1.000  0.000  0.000  0.00

3150 07847022 000 REP STL BRIDGE MBR (WELD REPAIR) EA  1,070.400  2.000  0.000  0.000  0.00

3155 40107006 000 STEEL BRIDGE ZONE PAINTING REF STR #5 EA  71,901.500  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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050CATEGORY DESCRIPTION BRIDGE: 022200071802041 [FM 156 OVER BNSF RR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3205 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  35.300  46.000  0.000  0.000  0.00

3210 07877001 000 REPLACING ELASTOMERIC BEARING PADS EA  6,517.800  2.000  0.000  0.000  0.00

 0.00Category Subtotal

051CATEGORY DESCRIPTION BRIDGE: 022200106801009 [IH 30 ML OVER TRINITY RI UNIVERSITY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3260 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  35.300  709.000  0.000  0.000  0.00

3265 04957002 000 RAISING EXIST STRUCT EA  87,108.200  1.000  0.000  0.000  0.00

3270 07847008 000 REP STL BRIDGE MEMBER (BEARINGS) EA  154.300  36.000  0.000  0.000  0.00

3275 07847023 000 REP STL BRIDGE MBR (COTTER PIN OR BOLT) EA  210.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

052CATEGORY DESCRIPTION BRIDGE: 022200106802174 [FIELDER RD NB OVER IH 30]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3325 04467001 000 CLEAN & PAINT EXIST STR (SYSTEM I) LS  226,971.600  1.000  0.000  0.000  0.00

3330 04497001 000 ANCHOR BOLTS EA  1,992.400  6.000  0.000  0.000  0.00

3335 04957002 000 RAISING EXIST STRUCT EA  87,108.200  1.000  0.000  0.000  0.00

3340 07847008 000 REP STL BRIDGE MEMBER (BEARINGS) EA  154.300  16.000  0.000  0.000  0.00

3345 07847019 000 REP STL BRIDGE MBR (BRNG MASONRY PLATE) EA  2,500.800  1.000  0.000  0.000  0.00

3350 40107003 000 STEEL BRIDGE ZONE PAINTING REF STR #2 EA  34,834.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

053CATEGORY DESCRIPTION BRIDGE: 022200106802267 [IH 30 WB OVER US 287 CONN]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3405 04397017 000 POLYESTER POLYMER CONC OVERLAY (2") SY  525.100  92.000  0.000  0.000  0.00

 0.00Category Subtotal

056CATEGORY DESCRIPTION BRIDGE: 022200106802353 [IH 30 EB OVER US 287 CONN]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3560 04397017 000 POLYESTER POLYMER CONC OVERLAY (2") SY  525.100  92.000  0.000  0.000  0.00

 0.00Category Subtotal

057CATEGORY DESCRIPTION BRIDGE: 022200109802005 [FM 718 OVER TRIB INDIAN CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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3610 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  147.100  2.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,441,403.28
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  4,833.300PREPARING ROW  1.000  4,833.30 1.00

01047006 000 SY  58.500REMOV CONC (RIPRAP)  226.055  13,224.22 227.60

04017001 000 CY  3,074.000FLOWABLE BACKFILL  4.000  12,296.00 8.00

04027001 000 LF  22.100TRENCH EXCAVATION PROTECTION  464.000  10,254.40 664.00

04037001 000 SF  14.200TEMPORARY SPL SHORING  421.250  5,981.75 1,644.00

04207059 000 LF  874.000CL C CONC(PILE ENCASEMENT)  42.000  36,708.00 42.00

04207146 000 CY  2,237.700CL C CONC (WINGWALLS)  22.400  50,124.48 22.40

04297001 000 SF  125.700CONC STR REPAIR(CLEAN & COAT WTH EPOXY)  53.600  6,737.52 59.00

04297003 000 SF  223.300CONC STR REPAIR(DECK REP(PART DEPTH))  24.930  5,566.87 12.00

04297007 000 SF  147.100CONC STR REPAIR (VERTICAL & OVERHEAD)  3,867.410  568,896.05 4,122.00

04327001 000 CY  1,339.300RIPRAP (CONC)(4 IN)  6.300  8,437.59 5.80

04327004 000 CY  2,788.000RIPRAP (CONC)(CL A)  1.388  3,869.74 1.00

04327041 000 CY  220.000RIPRAP (STONE PROTECTION)(12 IN)  123.083  27,078.26 132.00

04327045 000 CY  206.200RIPRAP (STONE PROTECTION)(24 IN)  1,780.703  367,180.96 1,353.00

04327047 000 CY  209.200RIPRAP (STONE PROTECTION)(30 IN)  1,210.745  253,287.86 1,182.00

04387004 000 LF  50.500CLEANING AND SEALING EXIST JOINTS (CL3)  800.000  40,400.00 156.00

04387007 000 LF  35.300CLEANING AND SEALING EXIST JOINTS (CL7)  1,827.000  64,493.10 1,828.00

04387008 000 LF  28.100CLEANING EXISTING JOINTS  94.000  2,641.40 94.00

04387009 000 LF  87.100RESIZING AND SEALING JOINTS  546.500  47,600.15 727.00

04547009 000 CF  317.400HEADER TYPE EXPANSION JOINT  83.333  26,449.89 226.00

04807001 000 EA  8,784.900CLEAN EXIST CULVERTS  1.000  8,784.90 1.00

04967005 000 EA  3,274.700REMOV STR (WINGWALL)  3.000  9,824.10 3.00

05007001 000 LS  515,787.000MOBILIZATION  0.900  464,208.30 1.00

05027001 000 MO  27,776.700BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  222,213.60 14.00

05037001 000 DAY  94.400PORTABLE CHANGEABLE MESSAGE SIGN  191.000  18,030.40 1,034.00

05057001 000 DAY  346.200TMA (STATIONARY)  89.000  30,811.80 531.00

05067039 000 LF  4.400TEMP SEDMT CONT FENCE (INSTALL)  26.000  114.40 1,386.00

05067041 000 LF  2.100TEMP SEDMT CONT FENCE (REMOVE)  26.000  54.60 1,386.00

05127092 000 LF  29.700PCTB (REMOVE)(F-SHAPE OR SNGL SLP)TY1  400.000  11,880.00 2,495.00

05457004 000 EA  1,083.400CRASH CUSH ATTEN (REMOVE)  1.000  1,083.40 2.00

05457014 000 EA  10,417.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  1.000  10,417.00 2.00

07357060 000 CY  434.600DRIFTWOOD REMOVAL  66.600  28,944.36 93.00

07647001 000 EA  2,142.100DRAIN INLET CLEANING  1.000  2,142.10 1.00

07787001 000 LF  925.300CONCRETE RAIL REPAIR (IN-KIND)  10.000  9,253.00 10.00

07807002 000 LF  126.800CNC CRACK REPAIR (DISCRETE)(INJECT)  38.000  4,818.40 35.00

07847021 000 EA  369.400REP STL BRIDGE MBR (ANCHOR BOLT NUTS)  17.000  6,279.80 17.00

07847022 000 EA  1,070.400REP STL BRIDGE MBR (WELD REPAIR)  7.000  7,492.80 7.00

07857005 000 LF  68.000BRIDGE JOINT REPAIR (SEJ)  177.500  12,070.00 178.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  16,034.780  16,034.78 1.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  20,884.000  20,884.00 1.00

$2,441,403.28TOTAL ITEM EARNINGS TO DATE


