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090200375CONTRACT ID:

PROJECT: F 2025(872)

CONTRACT:

07253008

PROJECTED AMOUNT: $4,218,131.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

O. TREVINO CONSTRUCTION, LLC

Maribel Rangel, P. E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/12/2025

07/01/2025

ESTIMATE PAID:

 353

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/02/2025

$4,218,131.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $4,218,125.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 96.71

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/18/2026

00/00/0000

 100.00

$0.00 $4,330,742.10 $4,330,742.10 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $4,330,742.10 $4,330,742.10 

$0.00 $0.00 $0.00 

$0.00 $4,330,742.10 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,330,742.10 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 353

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/02/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

AWAIT FINAL ACCEPT 2

AWAITING AE ACCEPTA 14

AWAITING FINAL DOCU 7

WORK ACCEPTED 1

WORK COMPL &  ACCE 1

09/01/2026  1 AWAITING AE ACCEPTANCE

09/02/2026  1 AWAITING AE ACCEPTANCE

09/03/2026  1 AWAITING AE ACCEPTANCE

09/04/2026  1 AWAITING AE ACCEPTANCE

09/05/2026  1 AWAITING AE ACCEPTANCE

09/06/2026  1 AWAITING AE ACCEPTANCE

09/07/2026  1 AWAITING AE ACCEPTANCE

09/08/2026  1 AWAITING AE ACCEPTANCE

09/09/2026  1 AWAITING AE ACCEPTANCE

09/10/2026  1 AWAITING AE ACCEPTANCE

09/11/2026  1 AWAITING AE ACCEPTANCE

09/12/2026  1 AWAITING AE ACCEPTANCE

09/13/2026  1 AWAITING AE ACCEPTANCE

09/14/2026  1 AWAITING AE ACCEPTANCE

09/15/2026  1 WORK ACCEPTED

09/16/2026  1 AWAIT FINAL ACCEPT

09/17/2026  1 AWAIT FINAL ACCEPT

09/18/2026  1 WORK COMPL &  ACCEP

09/19/2026  1 AWAITING FINAL DOCUMENTATION

09/20/2026  1 AWAITING FINAL DOCUMENTATION

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

090200375PROJECT CONTROLF 2025(872)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03617001 000 FULL - DEPTH REPAIR CRCP (6") CY  1,180.000  250.000  0.000  8.00  9,440.00

0065 03617003 000 FULL - DEPTH REPAIR CRCP (8") CY  991.000  350.000  0.000  769.06  762,138.46

0070 03617005 000 FULL - DEPTH REPAIR CRCP (10") CY  908.500  350.000  0.000  854.07  775,924.41

0075 03617007 000 FULL - DEPTH REPAIR CRCP (12") CY  883.000  1,100.000  0.000  434.09  383,299.71

0080 03617008 000 FULL - DEPTH REPAIR CRCP (13") CY  923.000  400.000  0.000  62.54  57,721.65

0085 03617010 000 FULL - DEPTH REPAIR CRCP (15") CY  868.000  400.000  0.000  271.41  235,582.14

0090 03617047 000 FULL-DEPTH REP(BR APPR SLAB)(9"-13") CY  1,435.000  100.000  0.000  264.81  380,006.67

0100 04297004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  220.000  225.000  0.000  3,527.71  776,095.98

0105 04297006 000 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF  240.000  225.000  0.000  55.52  13,325.52

0110 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  23.000  1,000.000  0.000  6,303.69  144,984.92

0120 04547009 000 HEADER TYPE EXPANSION JOINT CF  625.000  300.000  0.000  339.97  212,478.75

0125 05007003 000 MOBILIZATION (CALLOUT 1) EA  3,500.000  12.000  0.000  5.00  17,500.00

0130 05007033 000 MOBILIZATION (EMERGENCY) EA  6,000.000  5.000  0.000  2.00  12,000.00

0135 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  12.000  0.000  12.00  60,000.00

0140 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  170.000  250.000  0.000  386.00  65,620.00

0145 05057001 000 TMA (STATIONARY) DAY  170.000  420.000  0.000  470.00  79,900.00

0160 05297002 000 CONC CURB (TY II) LF  85.000  330.000  0.000  55.00  4,675.00

0170 07217001 000 FIBER REINFORCED POLYMER PATCHING MATLS LB  4.700  30,000.000  0.000  25,722.00  120,893.40

0172 07217002 BULKING AGGREGATE LB  0.378  0.000  7,500.000  850.00  321.30

ADDED BY CHANGE ORDER #1

0185 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  218,834.18  218,834.19

Category Subtotal $4,330,742.10

090200375F 2025(872)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  12.750  5,000.000  0.000  0.000  0.00

0115 04397014 000 MULTI-LAYER POLYMER OVERLAY SY  58.000  5,000.000  0.000  0.000  0.00

0122 04837016 SHOT BLASTING SY  10.753  0.000  3,158.000  0.000  0.00

ADDED BY CHANGE ORDER #1

0150 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  100.000  0.000  0.000  0.00

0155 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  100.000  0.000  0.000  0.00

0165 07207002 000 SPALLING REPAIR (POLYMERIC) (FLEXIBLE) GAL  47.000  5,000.000 -2,974.516  0.000  0.00

0174 07857010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  872.960  0.000  118.000  0.000  0.00

ADDED BY CHANGE ORDER #1

0175 30107001 000 RAIS AND UNDERSEAL CONC SLBS W FOAM SYS LB  4.500  15,200.000  0.000  0.000  0.00

0180 30147001 000 SOIL DENS & RAISING ASPH PAV (HDPF) LB  5.000  8,000.000  0.000  0.000  0.00

0190 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0195 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0200 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00
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0205 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0210 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

0215 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

0220 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

117 04837016 SHOT BLASTING SY  10.753  0.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,330,742.10
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03617001 000 CY  1,180.000FULL - DEPTH REPAIR CRCP (6")  8.000  9,440.00 250.00

03617003 000 CY  991.000FULL - DEPTH REPAIR CRCP (8")  769.060  762,138.46 350.00

03617005 000 CY  908.500FULL - DEPTH REPAIR CRCP (10")  854.072  775,924.41 350.00

03617007 000 CY  883.000FULL - DEPTH REPAIR CRCP (12")  434.088  383,299.71 1,100.00

03617008 000 CY  923.000FULL - DEPTH REPAIR CRCP (13")  62.537  57,721.65 400.00

03617010 000 CY  868.000FULL - DEPTH REPAIR CRCP (15")  271.408  235,582.14 400.00

03617047 000 CY  1,435.000FULL-DEPTH REP(BR APPR SLAB)(9"-13")  264.813  380,006.67 100.00

04297004 000 SF  220.000CONC STR REPAIR(RAPID DECK REP(PRT DPT)  3,527.709  776,095.98 225.00

04297006 000 SF  240.000CONC STR REPR(RAPID DECK REP(FULL DPT))  55.523  13,325.52 225.00

04387007 000 LF  23.000CLEANING AND SEALING EXIST JOINTS (CL7)  6,303.692  144,984.92 1,000.00

04547009 000 CF  625.000HEADER TYPE EXPANSION JOINT  339.966  212,478.75 300.00

05007003 000 EA  3,500.000MOBILIZATION (CALLOUT 1)  5.000  17,500.00 12.00

05007033 000 EA  6,000.000MOBILIZATION (EMERGENCY)  2.000  12,000.00 5.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  60,000.00 12.00

05037001 000 DAY  170.000PORTABLE CHANGEABLE MESSAGE SIGN  386.000  65,620.00 250.00

05057001 000 DAY  170.000TMA (STATIONARY)  470.000  79,900.00 420.00

05297002 000 LF  85.000CONC CURB (TY II)  55.000  4,675.00 330.00

07217001 000 LB  4.700FIBER REINFORCED POLYMER PATCHING MATLS  25,722.000  120,893.40 30,000.00

07217002 LB  0.380BULKING AGGREGATE  850.000  321.30 0.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  218,834.176  218,834.19 1.00

$4,330,742.10TOTAL ITEM EARNINGS TO DATE


