
 164,183.41

090200378CONTRACT ID:

PROJECT: C 902-00-378

CONTRACT:

09243222

PROJECTED AMOUNT: $3,639,245.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

BUILT RIGHT CONSTRUCTION OF OKLAHOMA, LLC

Daniel Poole, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/26/2024AWARD DATE:

ESTIMATE PERIOD:

0018

05/18/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/07/2024

09/06/2024

ESTIMATE PAID:

 78

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/31/2025

$3,803,428.41

CONTRACT:

04/26/2026

AWARD AMOUNT: $3,575,245.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 28.16

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/04/2026

00/00/0000

 100.00

$54,000.00 $3,562,154.91 $3,616,154.91 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$54,000.00 $3,562,154.91 $3,616,154.91 

$0.00 $0.00 $0.00 

$54,000.00 $3,616,154.91 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,562,154.91 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 78

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/31/2025

00/00/0000

 277

 0

 277

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 23  0  23

AWAIT FINAL ACCEPT 8

AWAITING FINAL DOCU 14

WORK COMPL &  ACCE 1

04/26/2026  1 AWAIT FINAL ACCEPT

04/27/2026  1 AWAIT FINAL ACCEPT

04/28/2026  1 AWAIT FINAL ACCEPT

04/29/2026  1 AWAIT FINAL ACCEPT

04/30/2026  1 AWAIT FINAL ACCEPT

05/01/2026  1 AWAIT FINAL ACCEPT

05/02/2026  1 AWAIT FINAL ACCEPT

05/03/2026  1 AWAIT FINAL ACCEPT

05/04/2026  1 WORK COMPL &  ACCEP

05/05/2026  1 AWAITING FINAL DOCUMENTATION

05/06/2026  1 AWAITING FINAL DOCUMENTATION

05/07/2026  1 AWAITING FINAL DOCUMENTATION

05/08/2026  1 AWAITING FINAL DOCUMENTATION

05/09/2026  1 AWAITING FINAL DOCUMENTATION

05/10/2026  1 AWAITING FINAL DOCUMENTATION

05/11/2026  1 AWAITING FINAL DOCUMENTATION

05/12/2026  1 AWAITING FINAL DOCUMENTATION

05/13/2026  1 AWAITING FINAL DOCUMENTATION

05/14/2026  1 AWAITING FINAL DOCUMENTATION

05/15/2026  1 AWAITING FINAL DOCUMENTATION

05/16/2026  1 AWAITING FINAL DOCUMENTATION

05/17/2026  1 AWAITING FINAL DOCUMENTATION

05/18/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

C 902-00-378 090200378PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 05007001 MOBILIZATION000 LS  300,000.000 $30,000.00 0.100  1.00 1.00

0090 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  6,000.000 $24,000.00 4.000  13.00 13.00

$54,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090200378PROJECT CONTROLC 902-00-378

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  65.000  1,963.000  0.000  1,869.00  121,485.00

0070 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  65.000  9,183.000  8,423.000  17,606.00  1,144,390.00

0075 04387009 000 RESIZING AND SEALING JOINTS LF  65.000  5,929.000  0.000  6,626.00  430,690.00

0080 04387013 000 CLEANING & SEALING EXISTING JOINT (SEJ) LF  100.000  539.000  0.000  1,227.00  122,700.00

0085 05007001 000 MOBILIZATION LS  300,000.000  1.000  0.000  1.00  300,000.00

0090 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,000.000  13.000  0.000  13.00  78,000.00

0095 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,000.000  4.000  0.000  6.00  60,000.00

0100 05057001 000 TMA (STATIONARY) DAY  300.000  277.000  0.000  159.00  47,700.00

0116 07857002 900 BRIDGE JOINT REPAIR (HEADER) LF  189.750  0.000  654.000  654.00  124,096.50

Pay Factor Adjustment (CO #3)

0125 07857009 000 BRIDGE JOINT REPLACEMENT (CONCRETE) LF  500.000  445.000  0.000  384.00  192,000.00

0135 07857013 000 BRIDGE JOINT REPLACEMENT (HEADER) LF  165.000  1,452.000  3,002.000  4,454.00  734,910.00

0150 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  97,617.50  97,617.50

0155 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  25,000.000  0.000  3,144.00  3,144.00

0171 96077001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000  0.000  148,604.640  148,604.64  148,604.64

District + Account: 020004-D223

0172 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  10,817.270  0.000  1.000  1.00  10,817.27

Hauling Cost (CO#2)(UOM:LS)

Category Subtotal $3,616,154.91

090200378C 902-00-378PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  65.000  182.000  0.000  0.000  0.00

0105 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  30.000  400.000  0.000  0.000  0.00

0110 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  10.000  400.000  0.000  0.000  0.00

0115 07857002 000 BRIDGE JOINT REPAIR (HEADER) LF  165.000  2,144.000 -2,144.000  0.000  0.00

0120 07857005 000 BRIDGE JOINT REPAIR (SEJ) LF  150.000  1,722.000  0.000  0.000  0.00

0130 07857010 000 BRIDGE JOINT REPLACEMENT (ARMOR) LF  400.000  2,021.000 -2,021.000  0.000  0.00

0140 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  8,000.000  0.000  0.000  0.00

0145 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0160 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0165 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0170 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $3,616,154.91
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04387004 000 LF  65.000CLEANING AND SEALING EXIST JOINTS (CL3)  1,869.000  121,485.00 1,963.00

04387007 000 LF  65.000CLEANING AND SEALING EXIST JOINTS (CL7)  17,606.000  1,144,390.00 9,183.00

04387009 000 LF  65.000RESIZING AND SEALING JOINTS  6,626.000  430,690.00 5,929.00

04387013 000 LF  100.000CLEANING & SEALING EXISTING JOINT (SEJ)  1,227.000  122,700.00 539.00

05007001 000 LS  300,000.000MOBILIZATION  1.000  300,000.00 1.00

05027001 000 MO  6,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  13.000  78,000.00 13.00

05037002 000 EA  10,000.000PORTABLE CHANGEABLE MESSAGE SIGN  6.000  60,000.00 4.00

05057001 000 DAY  300.000TMA (STATIONARY)  159.000  47,700.00 277.00

07857002 000 LF  165.000BRIDGE JOINT REPAIR (HEADER)  0.000  0.00 0.00

07857002 900 LF  189.750BRIDGE JOINT REPAIR (HEADER)  654.000  124,096.50 0.00

Pay Factor Adjustment (CO #3)

07857009 000 LF  500.000BRIDGE JOINT REPLACEMENT (CONCRETE)  384.000  192,000.00 445.00

07857013 000 LF  165.000BRIDGE JOINT REPLACEMENT (HEADER)  4,454.000  734,910.00 1,452.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  97,617.500  97,617.50 20,000.00

96067008 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  3,144.000  3,144.00 25,000.00

96077001 DOL  1.000STOCK ACCOUNT MATERIAL PURCHASE  148,604.640  148,604.64 0.00

District + Account: 020004-D223

96087001 DOL  10,817.270UNIQUE CHANGE ORDER ITEM 1  1.000  10,817.27 0.00

Hauling Cost (CO#2)(UOM:LS)

$3,616,154.91TOTAL ITEM EARNINGS TO DATE


