
Contract ID: 090220097

Project: BR 2009(901)

Highway:

District: FORT WORTH

Contract: 02263034 County: WISE

Award Amount: $875,772.49 Area Engineer: MICHAEL REYNOLDS

Projected Amount $876,180.49 Area Number: 051

Adj Projected Amount $324,818.40

Contractor: THK CONSTRUCTION LLC

Estimate Number: 0006 Letting Date: 02/04/2026

Estimate Paid: ü Award Date: 02/26/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 03/12/2026

Estimate Type: Progress Work Begin Date: 04/13/2026

% Complete 87.5 Accepted Date:

% Time Used: 118.29

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $778,024.96 $686,617.58 $91,407.38

Participating $778,024.96 $686,617.58 $91,407.38

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages -$11,400.00 -$2,280.00 -$9,120.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $766,624.96 $684,337.58 $82,287.38

Contract Adjustments this Estimate

Adjustment Description: Liquidated Damage

Adjustment Amount: -$9,120.00

Remarks: System calculated liquidated damage adjustment basis was
'11400.00'
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:35 AM

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date
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Contract Time Statement

Work Begin Date: 04/13/2026 Assessed Liq Damages (Days): -12

Time Charges Begin: 04/12/2026 Liquidated Damage Rate $760.00
Bid Days: 82

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 82
-12

Days Charged to Date: 97 x $760.00

-$9,120.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 12

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TOO WET 1

VEG
ESTABLISHMENT

5

Total Period Days: 12 13 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 6

09/02/2026 6

09/03/2026 6

09/04/2026 6

09/05/2026 6 ü SATURDAY

09/06/2026 6 ü SUNDAY

09/07/2026 6 ü HOLIDAY

09/08/2026 6

09/09/2026 6

09/10/2026 6

09/11/2026 6 ü TOO WET

09/12/2026 6 ü SATURDAY

09/13/2026 6 ü SUNDAY

09/14/2026 6

09/15/2026 6

09/16/2026 6

09/17/2026 6

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:35 AM

09/18/2026 6

09/19/2026 6 ü SATURDAY

09/20/2026 6 ü SUNDAY

09/21/2026 6 ü VEG ESTABLISHMENT

09/22/2026 6 ü VEG ESTABLISHMENT

09/23/2026 6 ü VEG ESTABLISHMENT

09/24/2026 6 ü VEG ESTABLISHMENT

09/25/2026 6 ü VEG ESTABLISHMENT
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Worked Performed This Period

Project: BR 2009(901) Control 090220097

Category: 001 Description: REPLACE BRIDGE AND APPROACHES

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0110 03167012 000 ASPH (CRS-2P) GAL $30.10 300 $9,030.00 319.00 300.00

0115 03167173 000 AGGR (TY-B, GR-4)(SAC-B) CY $1,720.00 6.11 $10,509.20 7.00 6.11

0120 03417028 000 D-GR HMA TY-C SAC-B PG70-28 TON $416.03 81.22 $33,789.96 82.00 81.22

0125 03417082 000 TACK COAT GAL $5.38 65 $349.70 71.00 65.00

0130 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY $800.00 25.65 $20,520.00 17.00 25.65

0075 01617002 000 COMPOST MANUF TOPSOIL (4") SY $6.95 640.28 $4,449.95 778.00 640.28

0080 01647017 000 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY $3.77 640.28 $2,413.86 778.00 640.28

0090 01647022 000 HYDRO MULCH SEED (TEMP_COOL) SY $5.38 640.28 $3,444.71 389.00 640.28

Total Item Earnings This Estimate $84,507.38

Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:35 AM

Contract: 090220097 Payment Estimate: 0006 Page: 5 of 14



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:35 AM

Project: BR 2009(901) Control 090220097

Category: 002 Description: REPLACE BRIDGE AND APPROACHES

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0340 04547003 000 ARMOR JOINT (SEALED) LF $150.00 46 $6,900.00 46.00 46.00

Total Item Earnings This Estimate $6,900.00
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Contract Line Items

Project: BR 2009(901) Control 090220097

Category: 001 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $7,000.00 3.90 0.00 3.90 $27,300.00

0065 01107001 0 EXCAV (ROADWAY) CY $20.00 228.00 0.00 228.00 $4,560.00

0070 01327004 0 EMBANK (FNL)(DC)(TY B) CY $20.00 426.00 0.00 426.00 $8,520.00

0075 01617002 0 COMPOST MANUF TOPSOIL (4") SY $6.95 778.00 0.00 640.28 $4,449.95

0080 01647017 0 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY $3.77 778.00 0.00 640.28 $2,413.86

0085 01647021 0 HYDRO MULCH SEED (TEMP_WARM) SY $5.38 389.00 0.00 0.00 $0.00

0090 01647022 0 HYDRO MULCH SEED (TEMP_COOL) SY $5.38 389.00 0.00 640.28 $3,444.71

0095 01687001 0 VEGETATIVE WATERING TGL $10.00 28.00 0.00 0.00 $0.00

0100 02477067 0 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY $40.00 738.00 0.00 738.00 $29,520.00

0105 03107013 0 PRIME COAT(MC-30 OR AE-P) GAL $60.88 142.00 0.00 135.00 $8,218.80

0110 03167012 0 ASPH (CRS-2P) GAL $30.10 319.00 0.00 300.00 $9,030.00

0115 03167173 0 AGGR (TY-B, GR-4)(SAC-B) CY $1,720.00 7.00 0.00 6.11 $10,509.20

0120 03417028 0 D-GR HMA TY-C SAC-B PG70-28 TON $416.03 82.00 0.00 81.22 $33,789.96
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:35 AM

Contract Line Items

Project: BR 2009(901) Control 090220097

Category: 001 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 03417082 0 TACK COAT GAL $5.38 71.00 0.00 65.00 $349.70

0130 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $800.00 17.00 0.00 25.65 $20,520.00

0135 04327047 0 RIPRAP (STONE PROTECTION)(30 IN) CY $160.00 771.00 0.00 540.20 $86,432.00

0140 04967013 0 REMOV STR (BRIDGE SLAB) EA $10,000.00 1.00 0.00 1.00 $10,000.00

0145 04967014 0 REMOV STR (ABUTMENT) EA $5,000.00 2.00 0.00 2.00 $10,000.00

0150 05007001 0 MOBILIZATION LS $90,000.00 1.00 0.00 0.90 $81,000.00

0155 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,292.98 5.00 0.00 5.00 $11,464.90

0160 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $10,000.00 2.00 0.00 2.00 $20,000.00

0165 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $50.00 50.00 0.00 0.00 $0.00

0170 05067011 0 ROCK FILTER DAMS (REMOVE) LF $1.00 50.00 0.00 0.00 $0.00

0175 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.77 964.00 0.00 747.00 $2,816.19

0180 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.08 964.00 0.00 0.00 $0.00

0185 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $4.14 200.00 0.00 80.00 $331.20

Contract: 090220097 Payment Estimate: 0006 Page: 8 of 14



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:35 AM

Contract Line Items

Project: BR 2009(901) Control 090220097

Category: 001 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.08 200.00 0.00 0.00 $0.00

0195 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $25.00 100.00 0.00 0.00 $0.00

0200 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,332.50 4.00 0.00 0.00 $0.00

0205 05527003 0 WIRE FENCE (TY C) LF $25.00 501.00 0.00 0.00 $0.00

0210 06447073 0 REMOVE SM RD SN SUP&AM EA $250.00 2.00 0.00 2.00 $500.00

0215 06587016 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA $19.35 2.00 0.00 0.00 $0.00

0220 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $48.38 8.00 0.00 0.00 $0.00

0225 06667347 0 PAVEMENT SLER 6" LF $1.62 484.00 0.00 0.00 $0.00

0230 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $2.69 780.00 0.00 0.00 $0.00

0235 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $2.69 780.00 0.00 0.00 $0.00

0240 06727004 0 REFL PAV MRKR TY II-A-A EA $26.88 10.00 0.00 0.00 $0.00

0245 06787002 0 PAV SURF PREP FOR MRK (6") LF $1.08 484.00 0.00 0.00 $0.00

0250 40057001 0 RELOCATE EXISTING TRUSS BRIDGE LS $10,000.00 1.00 0.00 1.00 $10,000.00

Contract: 090220097 Payment Estimate: 0006 Page: 9 of 14



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:35 AM

Contract Line Items

Project: BR 2009(901) Control 090220097

Category: 001 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0345 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 1.00 0.00 0.00 $0.00

0350 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 2.00 0.00 0.00

Core Price $200.000 ea (UOM:ea)

$0.00

0355 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0360 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

0365 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0370 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0375 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0380 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00

0385 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 0.00 $0.00

0390 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0395 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $395,170.45
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:35 AM

Contract Line Items

Project: BR 2009(901) Control 090220097

Category: 002 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0300 04007010 0 CEM STABIL BKFL CY $300.00 68.00 0.00 84.92 $25,476.00

0305 04167006 0 DRILL SHAFT (36 IN) LF $287.28 378.00 0.00 378.00 $108,591.84

0310 04167049 0 CORE HOLE EA $440.00 2.00 0.00 0.00 $0.00

0315 04207012 0 CL C CONC (ABUT) CY $1,100.00 31.60 0.00 31.60 $34,760.00

0320 04227001 0 REINF CONC SLAB SF $37.00 1,950.00 0.00 1,950.00 $72,150.00

0325 04227013 0 APPROACH SLAB CY $800.00 44.70 0.00 44.70 $35,760.00

0330 04257001 0 PRESTR CONC GIRDER (TX28) LF $333.02 297.93 0.00 297.93 $99,216.65

0335 04507020 0 RAIL (TY T631) LF $98.23 182.00 0.00 0.00 $0.00

0340 04547003 0 ARMOR JOINT (SEALED) LF $150.00 46.00 0.00 46.00 $6,900.00

Category 002 SubTotal $382,854.49

Total Item earnings this contract $778,024.94

Contract: 090220097 Payment Estimate: 0006 Page: 11 of 14



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $7,000.00 3.90 3.90 $27,300.00

01107001 EXCAV (ROADWAY) CY $20.00 228.00 228.00 $4,560.00

01327004 EMBANK (FNL)(DC)(TY B) CY $20.00 426.00 426.00 $8,520.00

01617002 COMPOST MANUF TOPSOIL (4") SY $6.95 778.00 640.28 $4,449.95

01647017 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY $3.77 778.00 640.28 $2,413.86

01647021 HYDRO MULCH SEED (TEMP_WARM) SY $5.38 389.00 0.00 $0.00

01647022 HYDRO MULCH SEED (TEMP_COOL) SY $5.38 389.00 640.28 $3,444.71

01687001 VEGETATIVE WATERING TGL $10.00 28.00 0.00 $0.00

02477067 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY $40.00 738.00 738.00 $29,520.00

03107013 PRIME COAT(MC-30 OR AE-P) GAL $60.88 142.00 135.00 $8,218.80

03167012 ASPH (CRS-2P) GAL $30.10 319.00 300.00 $9,030.00

03167173 AGGR (TY-B, GR-4)(SAC-B) CY $1,720.00 7.00 6.11 $10,509.20

03417028 D-GR HMA TY-C SAC-B PG70-28 TON $416.03 82.00 81.22 $33,789.96

03417082 TACK COAT GAL $5.38 71.00 65.00 $349.70

04007010 CEM STABIL BKFL CY $300.00 68.00 84.92 $25,476.00

04167006 DRILL SHAFT (36 IN) LF $287.28 378.00 378.00 $108,591.84

04167049 CORE HOLE EA $440.00 2.00 0.00 $0.00

04207012 CL C CONC (ABUT) CY $1,100.00 31.60 31.60 $34,760.00

04227001 REINF CONC SLAB SF $37.00 1,950.00 1,950.00 $72,150.00

04227013 APPROACH SLAB CY $800.00 44.70 44.70 $35,760.00

04257001 PRESTR CONC GIRDER (TX28) LF $333.02 297.93 297.93 $99,216.65

04327013 RIPRAP (MOW STRIP)(4 IN) CY $800.00 17.00 25.65 $20,520.00

04327047 RIPRAP (STONE PROTECTION)(30 IN) CY $160.00 771.00 540.20 $86,432.00

04507020 RAIL (TY T631) LF $98.23 182.00 0.00 $0.00

04547003 ARMOR JOINT (SEALED) LF $150.00 46.00 46.00 $6,900.00

04967013 REMOV STR (BRIDGE SLAB) EA $10,000.00 1.00 1.00 $10,000.00

04967014 REMOV STR (ABUTMENT) EA $5,000.00 2.00 2.00 $10,000.00

05007001 MOBILIZATION LS $90,000.00 1.00 0.90 $81,000.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:35 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,292.98 5.00 5.00 $11,464.90

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $10,000.00 2.00 2.00 $20,000.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $50.00 50.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $1.00 50.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.77 964.00 747.00 $2,816.19

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.08 964.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $4.14 200.00 80.00 $331.20

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.08 200.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $25.00 100.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,332.50 4.00 0.00 $0.00

05527003 WIRE FENCE (TY C) LF $25.00 501.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $250.00 2.00 2.00 $500.00

06587016 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA $19.35 2.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $48.38 8.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $1.62 484.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $2.69 780.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $2.69 780.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $26.88 10.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $1.08 484.00 0.00 $0.00

40057001 RELOCATE EXISTING TRUSS BRIDGE LS $10,000.00 1.00 1.00 $10,000.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 1.00 0.00 $0.00

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 1.00 0.00 $0.00

96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 2.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:35 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $778,024.94
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