
-7,740.96

090238135CONTRACT ID:

PROJECT: BR 2021(696)

CONTRACT:

08253215

PROJECTED AMOUNT: $1,536,604.57

CONTRACTOR:

HIGHWAY: CS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

WESTFIELD INSURANCE COMPANY

Chadwick Dabbs, P.E.

PARKER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/16/2025

08/08/2025

ESTIMATE PAID:

 151
 8.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/10/2025

$1,528,863.61

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,536,598.58

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 117.05

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 57.93



0012Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$885,729.90 ITEM EARNINGS $885,729.90 $0.00 

$0.00 PARTICIPATING $0.00 

$885,729.90 NON-PARTICIPATING $0.00 

$0.00 $0.00 RETAINAGE

($21,296.00)LIQUIDATED DAMAGES $7,744.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.00 OTHER ADJUSTMENTS $0.00 

$856,689.90 $864,433.90 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$885,729.90 

($29,040.00)

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

-$21,296.00

$7,744.00 

($29,040.00)

$0.00

0011Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($7,744.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$29,040.00

($7,744.00)

($21,296.00)

$0.00

Note:  See Worked Performed Section for previous history.



0010Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($16,456.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$21,296.00

($16,456.00)

($4,840.00)

$0.00

Note:  See Worked Performed Section for previous history.

0009Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($4,840.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($4,840.00)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$21,296.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 22

 22

C. O. ADJUSTED DAYS:

 151

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/10/2025

00/00/0000

 121

 8

 129

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 18

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED



CONTRACT ID 090238135 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 10ESTIMATE 0012

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

090238135PROJECT CONTROLBR 2021(696)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  2,200.000  4.400  0.000  4.40  9,680.00

0070 01107004 000 EXCAV (ROADWAY & CHANNEL) CY  22.000  1,089.000  71.000  1,004.56  22,100.32

0110 03057004 000 SALV, HAUL & STKPL RCL APH PV (4 TO 6") SY  8.360  941.000  0.000  864.30  7,225.55

0120 04007010 000 CEM STABIL BKFL CY  221.166  240.000  0.000  200.00  44,233.20

0125 04027001 000 TRENCH EXCAVATION PROTECTION LF  11.000  68.000  0.000  68.00  748.00

0140 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  192.500  1,070.000  32.000  800.00  154,000.00

0145 04607001 000 CMP (GAL STL 12 IN) LF  123.750  16.000  0.000  16.00  1,980.00

0150 04667005 000 HEADWALL (CH - FW - 0) (DIA= 24 IN) EA  9,900.000  1.000  0.000  1.00  9,900.00

0155 04677288 000 SET (TY II) (12 IN) (CMP) (6: 1) (P) EA  1,452.000  2.000  0.000  2.00  2,904.00

0160 04727006 000 REMOV & RE - LAY PIPE (24 IN) LF  110.000  63.000  0.000  63.00  6,930.00

0165 04967005 000 REMOV STR (WINGWALL) EA  1,045.000  2.000  0.000  2.00  2,090.00

0170 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  11,000.000  1.000  0.000  1.00  11,000.00

0175 05007001 000 MOBILIZATION LS  167,400.000  1.000  0.000  0.90  150,660.00

0180 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,750.000  8.000  0.000  6.00  16,500.00

0185 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  13,200.000  1.000  0.000  1.00  13,200.00

0190 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  26.400  224.000  0.000  208.00  5,491.20

0195 05067011 000 ROCK FILTER DAMS (REMOVE) LF  11.000  224.000  0.000  208.00  2,288.00

0200 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  25.300  78.000  0.000  92.30  2,335.19

0210 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.400  586.000  0.000  1,038.00  4,567.20

0220 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.700  54.000  0.000  81.80  629.86

0450 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  6,208.36  6,208.36

Category Subtotal $474,670.88

002 BRIDGE: 021840J00105002 [KINGS GATE OVER CLEAR FORK TRINITYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0380 04167002 000 DRILL SHAFT (18 IN) LF  149.600  218.000  0.000  218.54  32,693.58

0385 04167006 000 DRILL SHAFT (36 IN) LF  254.100  545.000  0.000  546.75  138,929.18

0390 04207013 000 CL C CONC (ABUT)(HPC) CY  1,320.000  65.400  0.000  65.40  86,328.00

0400 04257004 000 PRESTR CONC GIRDER (TX46) LF  235.081  651.300  0.000  651.30  153,108.26

Category Subtotal $411,059.02

090238135BR 2021(696)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01007003 000 PREP ROW (TREE REMOVE) (0"-12" DIA) EA  550.000  3.000  0.000  0.000  0.00

0075 01327004 000 EMBANK (FNL)(DC)(TY B) CY  22.000  1,453.000  0.000  0.000  0.00

0080 01617002 000 COMPOST MANUF TOPSOIL (4") SY  2.200  1,104.000  0.000  0.000  0.00

0085 01627002 000 BLOCK SODDING SY  6.050  1,104.000  0.000  0.000  0.00
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0090 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  0.880  1,104.000  0.000  0.000  0.00

0095 01687001 000 VEGETATIVE WATERING TGL  55.000  78.000  0.000  0.000  0.00

0100 02607005 000 LIME (COM OR QK)(SLURRY) TON  346.500  21.000  0.000  0.000  0.00

0105 02607020 000 LIME TRT (SUBGRADE) (8") SY  13.200  1,261.000  0.000  0.000  0.00

0115 03607001 000 CONC PVMT (CRCP) (7") SY  118.811  1,233.000  0.000  0.000  0.00

0130 04227013 000 APPROACH SLAB CY  825.000  80.400  0.000  0.000  0.00

0135 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  605.000  16.000  0.000  0.000  0.00

0205 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  11.000  78.000  0.000  0.000  0.00

0215 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.650  586.000  0.000  0.000  0.00

0225 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.200  54.000  0.000  0.000  0.00

0230 05297007 000 CONC CURB (MONO) (TY II) LF  31.229  592.000  0.000  0.000  0.00

0235 05307007 000 DRIVEWAYS (CONC) (HES) SY  104.544  166.000  0.000  0.000  0.00

0240 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  24.750  62.500  0.000  0.000  0.00

0245 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,320.000  2.000  0.000  0.000  0.00

0250 05407013 000 SHORT RADIUS (28") LF  25.850  12.500  0.000  0.000  0.00

0255 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,375.000  2.000  0.000  0.000  0.00

0260 05407016 000 MTL BM GD FEN TRANS (NON - SYM) EA  770.000  2.000  0.000  0.000  0.00

0265 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,300.000  2.000  0.000  0.000  0.00

0270 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  1,028.500  1.000  0.000  0.000  0.00

0275 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  22.000  6.000  0.000  0.000  0.00

0280 06587016 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA  22.000  6.000  0.000  0.000  0.00

0285 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  55.000  4.000  0.000  0.000  0.00

0290 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  22.000  14.000  0.000  0.000  0.00

0295 06667347 000 PAVEMENT SLER 6" LF  0.935  1,496.000  0.000  0.000  0.00

0300 06667352 000 PAVEMENT SLER 24" LF  2.750  14.000  0.000  0.000  0.00

0305 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  3.300  770.000  0.000  0.000  0.00

0310 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  3.300  726.000  0.000  0.000  0.00

0315 06727004 000 REFL PAV MRKR TY II-A-A EA  16.500  9.000  0.000  0.000  0.00

0320 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.550  1,496.000  0.000  0.000  0.00

0325 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.100  14.000  0.000  0.000  0.00

0415 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0420 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0425 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0430 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0435 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0440 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

0445 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

1000 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000 -12,272.960  0.000  0.00

Added by CO#01

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 021840J00105002 [KINGS GATE OVER CLEAR FORK TRINITY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0375 04027001 000 TRENCH EXCAVATION PROTECTION LF  11.000  290.000 -290.000  0.000  0.00

0395 04227002 000 REINF CONC SLAB (HPC) SF  30.800  4,796.000  0.000  0.000  0.00

0405 04507009 000 RAIL (TY T223)(HPC) LF  183.700  282.000  0.000  0.000  0.00

0410 04547003 000 ARMOR JOINT (SEALED) LF  181.500  80.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $885,729.90
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  2,200.000PREPARING ROW  4.400  9,680.00 4.40

01107004 000 CY  22.000EXCAV (ROADWAY & CHANNEL)  1,004.560  22,100.32 1,089.00

03057004 000 SY  8.360SALV, HAUL & STKPL RCL APH PV (4 TO 6")  864.300  7,225.55 941.00

04007010 000 CY  221.170CEM STABIL BKFL  200.000  44,233.20 240.00

04027001 000 LF  11.000TRENCH EXCAVATION PROTECTION  68.000  748.00 68.00

04167002 000 LF  149.600DRILL SHAFT (18 IN)  218.540  32,693.58 218.00

04167006 000 LF  254.100DRILL SHAFT (36 IN)  546.750  138,929.18 545.00

04207013 000 CY  1,320.000CL C CONC (ABUT)(HPC)  65.400  86,328.00 65.40

04257004 000 LF  235.080PRESTR CONC GIRDER (TX46)  651.300  153,108.26 651.30

04327045 000 CY  192.500RIPRAP (STONE PROTECTION)(24 IN)  800.000  154,000.00 1,070.00

04607001 000 LF  123.750CMP (GAL STL 12 IN)  16.000  1,980.00 16.00

04667005 000 EA  9,900.000HEADWALL (CH - FW - 0) (DIA= 24 IN)  1.000  9,900.00 1.00

04677288 000 EA  1,452.000SET (TY II) (12 IN) (CMP) (6: 1) (P)  2.000  2,904.00 2.00

04727006 000 LF  110.000REMOV & RE - LAY PIPE (24 IN)  63.000  6,930.00 63.00

04967005 000 EA  1,045.000REMOV STR (WINGWALL)  2.000  2,090.00 2.00

04967009 000 EA  11,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  1.000  11,000.00 1.00

05007001 000 LS  167,400.000MOBILIZATION  0.900  150,660.00 1.00

05027001 000 MO  2,750.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  16,500.00 8.00

05037002 000 EA  13,200.000PORTABLE CHANGEABLE MESSAGE SIGN  1.000  13,200.00 1.00

05067002 000 LF  26.400ROCK FILTER DAMS (INSTALL) (TY 2)  208.000  5,491.20 224.00

05067011 000 LF  11.000ROCK FILTER DAMS (REMOVE)  208.000  2,288.00 224.00

05067020 000 SY  25.300CONSTRUCTION EXITS (INSTALL) (TY 1)  92.300  2,335.19 78.00

05067039 000 LF  4.400TEMP SEDMT CONT FENCE (INSTALL)  1,038.000  4,567.20 586.00

05067044 000 LF  7.700BIODEG EROSN CONT LOGS (INSTL) (12")  81.800  629.86 54.00

96017001 DOL  1.000MATERIAL ON HAND  6,208.360  6,208.36 1.00

$885,729.90TOTAL ITEM EARNINGS TO DATE


