
090238136CONTRACT ID:

PROJECT: BR 2021(857)

CONTRACT:

08253223

PROJECTED AMOUNT: $829,680.57

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

WESTFIELD INSURANCE COMPANY

Chadwick Dabbs, P.E.

PARKER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/25/2025

08/08/2025

ESTIMATE PAID:

 137

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/17/2025

$829,680.57

CONTRACT:

09/01/2026

AWARD AMOUNT: $829,672.57

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 165.06

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 43.64



0011Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$362,035.52 ITEM EARNINGS $362,035.52 $0.00 

$0.00 PARTICIPATING $0.00 

$362,035.52 NON-PARTICIPATING $0.00 

$0.00 $0.00 RETAINAGE

($41,040.00)LIQUIDATED DAMAGES $0.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.00 OTHER ADJUSTMENTS $0.00 

$320,995.52 $320,995.52 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$362,035.52 

($41,040.00)

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

-$32,680.00

$0.00 

($32,680.00)

$0.00

0010Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($6,080.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$32,680.00

($6,080.00)

($26,600.00)

$0.00

Note:  See Worked Performed Section for previous history.



0009Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($12,160.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$26,600.00

($12,160.00)

($14,440.00)

$0.00

Note:  See Worked Performed Section for previous history.

0008Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($14,440.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($14,440.00)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$41,040.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 54

 54

C. O. ADJUSTED DAYS:

 137

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/17/2025

00/00/0000

 83

 0

 83

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 18

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

090238136PROJECT CONTROLBR 2021(857)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  2,750.000  3.750  0.000  3.75  10,312.50

0065 01057004 000 RMV (4"-8") TRT/UNTRT BASE & ASPH PAV SY  7.909  719.000  0.000  719.89  5,693.61

0130 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.508  664.000  0.000  403.04  80,812.75

0135 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  11,000.000  1.000  0.000  1.00  11,000.00

0140 05007001 000 MOBILIZATION LS  105,000.000  1.000  0.000  0.79  82,950.00

0145 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,657.832  6.000  0.000  6.00  9,946.98

0150 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,560.000  4.000  0.000  3.50  36,960.00

0155 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  27.500  155.000  0.000  133.00  3,657.50

0160 05067011 000 ROCK FILTER DAMS (REMOVE) LF  11.000  155.000  0.000  12.00  132.00

0165 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.575  723.000  0.000  761.00  2,720.58

0195 06447073 000 REMOVE SM RD SN SUP&AM EA  108.900  2.000  0.000  2.00  217.80

Category Subtotal $244,403.72

002 BRIDGE: 021840AA0229003 [MCVOID RD. - PCT 1 @ TRIB. OF WALNUCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0290 04167004 000 DRILL SHAFT (24 IN) LF  242.000  222.000  0.000  222.00  53,724.00

0295 04207013 000 CL C CONC (ABUT)(HPC) CY  1,375.000  20.600  0.000  20.60  28,325.00

0300 04207023 000 CL C CONC (CAP)(HPC) CY  1,540.000  15.400  0.000  15.40  23,716.00

0305 04207039 000 CL C CONC (COLUMN)(HPC) CY  1,595.000  7.700  0.000  7.44  11,866.80

Category Subtotal $117,631.80

090238136BR 2021(857)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01107001 000 EXCAV (ROADWAY) CY  22.000  368.000  0.000  0.000  0.00

0075 01327005 000 EMBANK (FNL)(OC)(TY C) CY  22.000  125.000  0.000  0.000  0.00

0080 01347004 000 BACKFILL (TY A OR B) STA  517.000  4.930  0.000  0.000  0.00

0085 01627002 000 BLOCK SODDING SY  6.050  884.000  0.000  0.000  0.00

0090 01687001 000 VEGETATIVE WATERING TGL  55.000  31.000  0.000  0.000  0.00

0095 02477067 000 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY  16.500  672.000  0.000  0.000  0.00

0100 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  26.400  197.000  0.000  0.000  0.00

0105 03417001 000 D-GR HMA TY-B PG64-22 TON  212.300  149.000  0.000  0.000  0.00

0109 03447002 000 SP MIXES SP-B SAC-B PG64-22 TON  212.300  0.000  0.000  0.000  0.00

CO #1 Added

0110 03447024 000 SP MIXES SP-C SAC-A PG70-28 TON  280.500  73.000  0.000  0.000  0.00

0115 03447077 000 TACK COAT GAL  1.100  127.000  0.000  0.000  0.00

0120 04227014 000 APPROACH SLAB (HPC) CY  880.000  50.800  0.000  0.000  0.00

0125 04327014 000 RIPRAP (MOW STRIP)(5 IN) CY  869.440  20.000  0.000  0.000  0.00
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0166 05067042 BIODEG EROSN CONT LOGS (INSTL) (6") LF  6.000  0.000  0.000  0.000  0.00

CO #01 ADDED

0170 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.100  723.000  0.000  0.000  0.00

0171 05067046 BIODEG EROSN CONT LOGS (REMOVE) LF  6.000  0.000  0.000  0.000  0.00

CO #01 ADDED

0175 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  24.750  100.000  0.000  0.000  0.00

0180 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,320.000  4.000  0.000  0.000  0.00

0185 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,245.000  4.000  0.000  0.000  0.00

0190 05527003 000 WIRE FENCE (TY C) LF  27.500  328.000  0.000  0.000  0.00

0191 05527003 WIRE FENCE (TY C) LF  2.800  0.000  0.000  0.000  0.00

CO #01 ADDED

0200 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  22.000  4.000  0.000  0.000  0.00

0205 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  27.500  4.000  0.000  0.000  0.00

0210 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  22.000  4.000  0.000  0.000  0.00

0215 06667175 000 RE PM TY II (W) 6" (SLD) LF  1.650  258.000  0.000  0.000  0.00

0220 06667213 000 RE PM TY II (Y) 6" (SLD) LF  1.650  258.000  0.000  0.000  0.00

0225 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  3.300  751.000  0.000  0.000  0.00

0230 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  3.300  750.000  0.000  0.000  0.00

0235 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.550  516.000  0.000  0.000  0.00

0330 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1.000  0.000  0.000  0.00

0335 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1.000  0.000  0.000  0.00

0340 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0345 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0350 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0355 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0360 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0365 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

0370 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

0375 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0380 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  0.000  0.000  0.00

0385 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  0.000  0.000  0.00

0390 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  0.000  0.000  0.00

0395 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 021840AA0229003 [MCVOID RD. - PCT 1 @ TRIB. OF WALNU

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0285 04007010 000 CEM STABIL BKFL CY  203.500  80.300  0.000  0.000  0.00

0310 04227002 000 REINF CONC SLAB (HPC) SF  27.500  1,950.000  0.000  0.000  0.00

0315 04257017 000 PRESTR CONC SLAB BEAM (5SB12) LF  231.748  367.120  0.000  0.000  0.00

0320 04507009 000 RAIL (TY T223)(HPC) LF  181.500  178.000  0.000  0.000  0.00

0325 04547003 000 ARMOR JOINT (SEALED) LF  183.700  55.400  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $362,035.52
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  2,750.000PREPARING ROW  3.750  10,312.50 3.75

01057004 000 SY  7.910RMV (4"-8") TRT/UNTRT BASE & ASPH PAV  719.890  5,693.61 719.00

04167004 000 LF  242.000DRILL SHAFT (24 IN)  222.000  53,724.00 222.00

04207013 000 CY  1,375.000CL C CONC (ABUT)(HPC)  20.600  28,325.00 20.60

04207023 000 CY  1,540.000CL C CONC (CAP)(HPC)  15.400  23,716.00 15.40

04207039 000 CY  1,595.000CL C CONC (COLUMN)(HPC)  7.440  11,866.80 7.70

04327043 000 CY  200.510RIPRAP (STONE PROTECTION)(18 IN)  403.040  80,812.75 664.00

04967009 000 EA  11,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  1.000  11,000.00 1.00

05007001 000 LS  105,000.000MOBILIZATION  0.790  82,950.00 1.00

05027001 000 MO  1,657.830BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  9,946.98 6.00

05037002 000 EA  10,560.000PORTABLE CHANGEABLE MESSAGE SIGN  3.500  36,960.00 4.00

05067002 000 LF  27.500ROCK FILTER DAMS (INSTALL) (TY 2)  133.000  3,657.50 155.00

05067011 000 LF  11.000ROCK FILTER DAMS (REMOVE)  12.000  132.00 155.00

05067039 000 LF  3.580TEMP SEDMT CONT FENCE (INSTALL)  761.000  2,720.58 723.00

06447073 000 EA  108.900REMOVE SM RD SN SUP&AM  2.000  217.80 2.00

$362,035.52TOTAL ITEM EARNINGS TO DATE


