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SiteManager
i
CONTRACT ID: 090238145 HIGHWAY: BA
PROJECT: STP 2023(142)TAPS DISTRICT NAME: FORT WORTH
CONTRACT: 08243037 COUNTY: PARKER
AWARD AMOUNT: $523,283.00 AREA ENGINEER: Chadwick Dabbs, P.E.
PROJECTED AMOUNT: $540,283.00 AREA NUMBER: 057
ADJ. PROJECTED AMOUNT:  $540,283.00
CONTRACTOR: GARRET SHIELDS INFRASTRUCTURE
ESTIMATE NUMBER: 0024 LETTING DATE: 08/01/2024
ESTIMATE PAID: Z AWARD DATE: 08/22/2024
ESTIMATE PERIOD: 09/01/2026 to 09/25/2026 NOTICE TO PROCEED DATE: 09/06/2024
ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/14/2024
% COMPLETE: 83.43 ACCEPTED DATE: 00/00/0000
% TIME USED: 103.49 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $450,784.70 $450,784.70 $0.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $450,784.70 $450,784.70 $0.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES ($1,854.00) ($1,854.00) $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $448,930.70 $448,930.70 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID

090238145

ESTIMATE

CONTRACT TIME STATEMENT

WORK BEGIN DATE:
TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

PHYSICAL WORK COMPLETE:

Date or
Days
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026

10/14/2024
10/07/2024
86
0
86
89
00/00/0000

DAILY BREAKDOWN

Days
Charged
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Days
Credited
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
SATURDAY
SUNDAY
HOLIDAY
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
SATURDAY
SUNDAY
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
SATURDAY
SUNDAY
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED

0024 CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

3

$618.00

3

DAYS AT
PER DAY
$1,854.00

$618.00

PERIOD SUMMARY

Date or Days
Days Charged
25 0
HOLIDAY
SATURDAY
SUNDAY

TIME SUSPENDED

Days
Credited
25

0 W w =
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CONTRACT ID 090238145 ESTIMATE 0024 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 6

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

CONTRACT LINE ITEMS

090238145

ESTIMATE 0024

PROJECT STP 2023(142)TAPS CONTROL

CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW

0065 01046015 000 REMOVING CONC (SIDEWALKS)

0070 01046021 000 REMOVING CONC (CURB)

0075 01326002 000 EMBANKMENT (FINAL)(DENS CONT)(TY A)
0080 01626002 000 BLOCK SODDING

0085 01686001 000 VEGETATIVE WATERING

0090 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN)
0095 04166030 000 DRILL SHAFT (TRF SIG POLE) (24 IN)

0100 04206010 001 CLA CONC (PLUG)

0105 04506048 001 RAIL (HANDRAIL)(TY B)

0110 04796005 000 ADJUSTING MANHOLES (WATER VALVE BOX)
0115 04796008 000 ADJUSTING MANHOLES (WATER METER)
0120 04966004 000 REMOV STR (SET)

0125 04966007 000 REMOV STR (PIPE)

0130 05006001 000 MOBILIZATION

0135 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING
0140 05066038 002 TEMP SEDMT CONT FENCE (INSTALL)
0145 05066039 002 TEMP SEDMT CONT FENCE (REMOVE)
0150 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12")
0155 05066043 002 BIODEG EROSN CONT LOGS (REMOVE)
0160 05316001 000 CONC SIDEWALKS (4")

0165 05316005 000 CURB RAMPS (TY 2)

0170 05316010 000 CURB RAMPS (TY 7)

0175 05316057 000 CONC SIDEWALK (SPECIAL)(RETAINING WALL)
0190 06186024 000 CONDT (PVC) (SCH 40) (2") (BORE)

0195 06206004 000 ELEC CONDR (NO.12) INSULATED

0200 06206008 000 ELEC CONDR (NO.8) INSULATED

0210 06366001 001 ALUMINUM SIGNS (TY A)

0215 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P)
0220 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG
0225 06446076 000 REMOVE SM RD SN SUP&AM

0230 06666048 007 REFL PAV MRK TY | (W)24"(SLD)(100MIL)
0235 06666230 007 PAVEMENT SEALER 24"

0240 06776001 000 ELIM EXT PAV MRK & MRKS (4")

0245 06776003 000 ELIM EXT PAV MRK & MRKS (8")

0250 06776005 000 ELIM EXT PAV MRK & MRKS (12")

0255 06786008 000 PAV SURF PREP FOR MRK (24")

0260 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)
0265 51666001 000 REMOVE AND RELOCATE FIRE HYDRANTS
0270 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN
PROJECT STP 2023(142)TAPS CONTROL

090238145
ROADWAY

090238145

UNIT

STA
SY
LF
cYy
SY
MG
LF
LF
EA
LF
EA
EA
EA
LF
LS
MO
LF
LF
LF
LF
SY
EA
EA
SF
LF
LF
LF
SF
EA
EA
EA
LF
LF
LF
LF
LF
LF
EA
EA
DAY

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

1,000.000
100.000
40.000
50.000
15.000
200.000
400.000
300.000
500.000
130.000
500.000
200.000
1,000.000
100.000
60,000.000
4,000.000
6.000
1.000
6.000
2.000
110.000
3,000.000
3,000.000
30.000
40.000
4.000
4.000
100.000
500.000
500.000
500.000
38.000
12.000
52.000
10.000
16.000
8.000
7,000.000
2,000.000
100.000

BID
QUANTITY

22.000
4.000
46.000
241.000
600.000
21.000
8.000
10.000
1.000
490.000
1.000
3.000
1.000
8.000
1.000
4.000
2,205.000
2,205.000
40.000
40.000
923.000
2.000
1.000
2,742.000
363.000
563.000
1,200.000
16.500
2.000
3.000
2.000
259.000
259.000
40.000
10.000
14.000
259.000
2.000
1.000
60.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 22.00
0.000 4.00
0.000 46.00
0.000 83.49
0.000 600.00
0.000 1.00
0.000 8.00
0.000 10.00
0.000 1.00
0.000 490.00
0.000 1.00
0.000 3.00
0.000 1.00
0.000 8.00
0.000 0.87
0.000 4.00
0.000 2,145.00
0.000 2,145.00
0.000 20.00
0.000 20.00
0.000 903.52
0.000 2.00
0.000 1.00
0.000 2,760.00
0.000 363.00
0.000 563.00
0.000 1,240.00
0.000 16.50
0.000 2.00
0.000 3.00
0.000 2.00
0.000 319.00
0.000 319.00
0.000 40.00
0.000 10.00
0.000 14.00
0.000 319.00
0.000 2.00
0.000 1.00
0.000 14.00
Category Subtotal
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AMOUNT
$

22,000.00
400.00
1,840.00
4,174.50
9,000.00
200.00
3,200.00
3,000.00
500.00
63,700.00
500.00
600.00
1,000.00
800.00
52,320.00
16,000.00
12,870.00
2,145.00
120.00
40.00
99,387.20
6,000.00
3,000.00
82,800.00
14,520.00
2,252.00
4,960.00
1,650.00
1,000.00
1,500.00
1,000.00
12,122.00
3,828.00
2,080.00
100.00
224.00
2,552.00
14,000.00
2,000.00
1,400.00

$450,784.70



CONTRACTID
CATEGORY

LINE ITEM
NBR CODE
0180 06106162
0185 06186023
0205 06286144
0275 61856002
0280 96066055
0285 96066056
0290 96066053
0295 96026001
0300 96026002
0305 96016001

090238145
001

SP
NBR

000
000
000
002

ESTIMATE 0024

DESCRIPTION ROADWAY

DESCRIPTION
SUPP DESCRIPTION

IN RD IL (TY SA) 30T-8 (250W EQ) LED
CONDT (PVC) (SCH 40) (2")

ELC SRV TY D 120/240 060(NS)SS(E)PS(U)

TMA (STATIONARY)

FORCE ACCT-EROSION CONTROL MAINTENANCE
FORCE ACCOUNT - SAFETY CONTINGENCY

LAW ENFORCEMENT PERSONNEL

PAYMENT ADJUSTMENT-POS

PAYMENT ADJUSTMENT-NEG
MATERIAL ON HAND

UNIT

EA

LF

EA

DAY
DOL
DOL
DOL
DOL
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

8,000.000
20.000
12,000.000
300.000
1.000
1.000
1.000
1.000
-1.000
1.000

BID
QUANTITY

1.000
200.000
1.000
86.000
5,000.000
10,000.000
1,000.000
1,000.000
1,000.000
1,000.000

NET CO

QUANTITY

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT

QTY PAID
TO DATE

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
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AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

$450,784.70



CONTRACT ID

090238145

ESTIMATE 0024

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

01006002
01046015
01046021
01326002
01626002
01686001
04166029
04166030
04206010
04506048
04796005
04796008
04966004
04966007
05006001
05026001
05066038
05066039
05066041
05066043
05316001
05316005
05316010
05316057
06186024
06206004
06206008
06366001
06446001
06446068
06446076
06666048
06666230
06776001
06776003
06776005
06786008
06856004
51666001
60016001

SP
NBR

000
000
000
000
000
000
000
000
001
001
000
000
000
000
000
008
002
002
002
002
000
000
000
000
000
000
000
001
000
000
000
007
007
000
000
000
000
000
000
000

DESCRIPTION

PREPARING ROW

REMOVING CONC (SIDEWALKS)
REMOVING CONC (CURB)

EMBANKMENT (FINAL)(DENS CONT)(TY A)
BLOCK SODDING

VEGETATIVE WATERING

DRILL SHAFT (RDWY ILL POLE) (30 IN)

DRILL SHAFT (TRF SIG POLE) (24 IN)
CLACONC (PLUG)

RAIL (HANDRAIL)(TY B)

ADJUSTING MANHOLES (WATER VALVE BOX)
ADJUSTING MANHOLES (WATER METER)
REMOV STR (SET)

REMOV STR (PIPE)

MOBILIZATION
BARRICADES, SIGNS AND TRAFFIC HANDLING
TEMP SEDMT CONT FENCE (INSTALL)

TEMP SEDMT CONT FENCE (REMOVE)
BIODEG EROSN CONT LOGS (INSTL) (12")
BIODEG EROSN CONT LOGS (REMOVE)
CONC SIDEWALKS (4")

CURB RAMPS (TY 2)

CURB RAMPS (TY 7)

CONC SIDEWALK (SPECIAL)(RETAINING WALL)
CONDT (PVC) (SCH 40) (2") (BORE)

ELEC CONDR (NO.12) INSULATED

ELEC CONDR (NO.8) INSULATED

ALUMINUM SIGNS (TY A)

IN SM RD SN SUP&AM TY10BWG(1)SA(P)
RELOCATE SM RD SN SUP&AM TY 10BWG
REMOVE SM RD SN SUP&AM

REFL PAV MRK TY | (W)24"(SLD)(100MIL)
PAVEMENT SEALER 24"

ELIM EXT PAV MRK & MRKS (4")

ELIM EXT PAV MRK & MRKS (8")

ELIM EXT PAV MRK & MRKS (12")

PAV SURF PREP FOR MRK (24")

INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)
REMOVE AND RELOCATE FIRE HYDRANTS
PORTABLE CHANGEABLE MESSAGE SIGN

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

STA
SY
LF
Cy
SY
MG
LF
LF
EA
LF
EA
EA
EA
LF
LS
MO
LF
LF
LF
LF
SYy
EA
EA
SF
LF
LF
LF
SF
EA
EA
EA
LF
LF
LF
LF
LF
LF
EA
EA
DAY

UNIT BID

PRICE QUANTITY
1,000.000 22.00
100.000 4.00
40.000 46.00
50.000 241.00
15.000 600.00
200.000 21.00
400.000 8.00
300.000 10.00
500.000 1.00
130.000 490.00
500.000 1.00
200.000 3.00
1,000.000 1.00
100.000 8.00
60,000.000 1.00
4,000.000 4.00
6.000 2,205.00
1.000 2,205.00
6.000 40.00
2.000 40.00
110.000 923.00
3,000.000 2.00
3,000.000 1.00
30.000 2,742.00
40.000 363.00
4.000 563.00
4.000 1,200.00
100.000 16.50
500.000 2.00
500.000 3.00
500.000 2.00
38.000 259.00
12.000 259.00
52.000 40.00
10.000 10.00
16.000 14.00
8.000 259.00
7,000.000 2.00
2,000.000 1.00
100.000 60.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

22.000
4.000
46.000
83.490
600.000
1.000
8.000
10.000
1.000
490.000
1.000
3.000
1.000
8.000
0.872
4.000
2,145.000
2,145.000
20.000
20.000
903.520
2.000
1.000
2,760.000
363.000
563.000
1,240.000
16.500
2.000
3.000
2.000
319.000
319.000
40.000
10.000
14.000
319.000
2.000
1.000
14.000

AMOUNT
$)

22,000.00
400.00
1,840.00
4,174.50
9,000.00
200.00
3,200.00
3,000.00
500.00
63,700.00
500.00
600.00
1,000.00
800.00
52,320.00
16,000.00
12,870.00
2,145.00
120.00
40.00
99,387.20
6,000.00
3,000.00
82,800.00
14,520.00
2,252.00
4,960.00
1,650.00
1,000.00
1,500.00
1,000.00
12,122.00
3,828.00
2,080.00
100.00
224.00
2,552.00
14,000.00
2,000.00
1,400.00

$450,784.70
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