
Contract ID: 090239048

Project: C 902-39-48

Highway:

District: FORT WORTH

Contract: 02263232 County: PALO PINTO

Award Amount: $324,932.30 Area Engineer: CHAD DABBS

Projected Amount $324,938.30 Area Number: 057

Adj Projected Amount $0.00

Contractor: JAGOE-PUBLIC COMPANY

Estimate Number: 0005 Letting Date: 02/05/2026

Estimate Paid: ü Award Date: 02/26/2026

Estimate Period: 7/26/2026 to 8/31/2026 Notice To Proceed Date: 03/18/2026

Estimate Type: Progress Work Begin Date: 06/17/2026

% Complete 63.1 Accepted Date:

% Time Used: 73.33

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $205,029.39 $205,029.39 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $205,029.39 $205,029.39 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $205,029.39 $205,029.39 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/17/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/17/2026 Liquidated Damage Rate $760.00
Bid Days: 15

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 15
0

Days Charged to Date: 11 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

AWAIT FINAL
ACCEPT

37

Charged Working Day

Total Period Days: 0 37 37 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/26/2026 5 ü AWAIT FINAL ACCEPT

07/27/2026 5 ü AWAIT FINAL ACCEPT

07/28/2026 5 ü AWAIT FINAL ACCEPT

07/29/2026 5 ü AWAIT FINAL ACCEPT

07/30/2026 5 ü AWAIT FINAL ACCEPT

07/31/2026 5 ü AWAIT FINAL ACCEPT

08/01/2026 5 ü AWAIT FINAL ACCEPT

08/02/2026 5 ü AWAIT FINAL ACCEPT

08/03/2026 5 ü AWAIT FINAL ACCEPT

08/04/2026 5 ü AWAIT FINAL ACCEPT

08/05/2026 5 ü AWAIT FINAL ACCEPT

08/06/2026 5 ü AWAIT FINAL ACCEPT

08/07/2026 5 ü AWAIT FINAL ACCEPT

08/08/2026 5 ü AWAIT FINAL ACCEPT

08/09/2026 5 ü AWAIT FINAL ACCEPT
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 07:34:25 AM

08/10/2026 5 ü AWAIT FINAL ACCEPT

08/11/2026 5 ü AWAIT FINAL ACCEPT

08/12/2026 5 ü AWAIT FINAL ACCEPT

08/13/2026 5 ü AWAIT FINAL ACCEPT

08/14/2026 5 ü AWAIT FINAL ACCEPT

08/15/2026 5 ü AWAIT FINAL ACCEPT

08/16/2026 5 ü AWAIT FINAL ACCEPT

08/17/2026 5 ü AWAIT FINAL ACCEPT

08/18/2026 5 ü AWAIT FINAL ACCEPT

08/19/2026 5 ü AWAIT FINAL ACCEPT

08/20/2026 5 ü AWAIT FINAL ACCEPT

08/21/2026 5 ü AWAIT FINAL ACCEPT

08/22/2026 5 ü AWAIT FINAL ACCEPT

08/23/2026 5 ü AWAIT FINAL ACCEPT

08/24/2026 5 ü AWAIT FINAL ACCEPT

08/25/2026 5 ü AWAIT FINAL ACCEPT

08/26/2026 5 ü AWAIT FINAL ACCEPT

08/27/2026 5 ü AWAIT FINAL ACCEPT

08/28/2026 5 ü AWAIT FINAL ACCEPT

08/29/2026 5 ü AWAIT FINAL ACCEPT

08/30/2026 5 ü AWAIT FINAL ACCEPT

08/31/2026 5 ü AWAIT FINAL ACCEPT
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: C 902-39-48 Control 090239048

Category: 001 Description: Seal or Repair Fish Hatchery Roadways, Driveways and Parking lots.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01347001 0 BACKFILL (TY A) STA $300.00 50.00 0.00 42.67 $12,801.00

0065 03157004 0 FOG SEAL (CSS-1H) GAL $7.00 564.00 0.00 563.71 $3,945.97

0070 03447025 0 SP MIXES SP-C SAC-B PG70-28 TON $145.00 679.00 0.00 705.81 $102,342.45

0075 03447059 0 SP MIXES SP-D SAC-B PG70-28 (LEVEL-UP) TON $180.00 13.00 0.00 0.00 $0.00

0080 03447077 0 TACK COAT GAL $1.00 1,176.00 0.00 10.00 $10.00

0085 03517007 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $60.00 1,012.00 0.00 0.00 $0.00

0090 03547002 0 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY $4.00 5,883.00 0.00 5,873.08 $23,492.32

0095 04797003 0 ADJUSTING MANHOLES & INLETS EA $1,100.00 3.00 0.00 3.00 $3,300.00

0100 05007001 0 MOBILIZATION LS $36,000.00 1.00 0.00 0.90 $32,400.00

0105 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $12,000.00 1.00 0.00 1.00 $12,000.00

0110 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $25.00 58.00 0.00 54.00 $1,350.00

0115 05057001 0 TMA (STATIONARY) DAY $50.00 15.00 0.00 0.00 $0.00

0120 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $30.00 24.00 0.00 24.00 $720.00
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Contract Line Items

Project: C 902-39-48 Control 090239048

Category: 001 Description: Seal or Repair Fish Hatchery Roadways, Driveways and Parking lots.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $4.00 24.00 0.00 24.00 $96.00

0130 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $3.75 7,994.00 0.00 1,937.00 $7,263.75

0135 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $0.70 7,994.00 0.00 1,937.00 $1,355.90

0140 05107001 0 ONE-WAY TRAF CONT (FLAGGER CONT) HR $60.00 144.00 0.00 0.00 $0.00

0145 05107002 0 ONE-WAY TRAF CONT (PILOT CAR) HR $240.00 72.00 0.00 0.00 $0.00

0150 06667175 0 RE PM TY II (W) 6" (SLD) LF $9.00 228.00 0.00 228.00 $2,052.00

0155 06667194 0 RE PM TY II (W) (WORD) EA $500.00 2.00 0.00 2.00 $1,000.00

0160 06667222 0 RE PM TY II (W)(ACC PRK)(SYMBOL ONLY) EA $900.00 1.00 0.00 1.00 $900.00

0165 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0170 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

0175 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0180 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0185 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: C 902-39-48 Control 090239048

Category: 001 Description: Seal or Repair Fish Hatchery Roadways, Driveways and Parking lots.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00

0195 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 0.00 $0.00

0200 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $205,029.39

Total Item earnings this contract $205,029.39
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01347001 BACKFILL (TY A) STA $300.00 50.00 42.67 $12,801.00

03157004 FOG SEAL (CSS-1H) GAL $7.00 564.00 563.71 $3,945.97

03447025 SP MIXES SP-C SAC-B PG70-28 TON $145.00 679.00 705.81 $102,342.45

03447059 SP MIXES SP-D SAC-B PG70-28 (LEVEL-UP) TON $180.00 13.00 0.00 $0.00

03447077 TACK COAT GAL $1.00 1,176.00 10.00 $10.00

03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $60.00 1,012.00 0.00 $0.00

03547002 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY $4.00 5,883.00 5,873.08 $23,492.32

04797003 ADJUSTING MANHOLES & INLETS EA $1,100.00 3.00 3.00 $3,300.00

05007001 MOBILIZATION LS $36,000.00 1.00 0.90 $32,400.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $12,000.00 1.00 1.00 $12,000.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $25.00 58.00 54.00 $1,350.00

05057001 TMA (STATIONARY) DAY $50.00 15.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $30.00 24.00 24.00 $720.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $4.00 24.00 24.00 $96.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $3.75 7,994.00 1,937.00 $7,263.75

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $0.70 7,994.00 1,937.00 $1,355.90

05107001 ONE-WAY TRAF CONT (FLAGGER CONT) HR $60.00 144.00 0.00 $0.00

05107002 ONE-WAY TRAF CONT (PILOT CAR) HR $240.00 72.00 0.00 $0.00

06667175 RE PM TY II (W) 6" (SLD) LF $9.00 228.00 228.00 $2,052.00

06667194 RE PM TY II (W) (WORD) EA $500.00 2.00 2.00 $1,000.00

06667222 RE PM TY II (W)(ACC PRK)(SYMBOL ONLY) EA $900.00 1.00 1.00 $900.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 07:34:25 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $205,029.39
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