
 1,360.90

090239051CONTRACT ID:

PROJECT: F 2025(944)

CONTRACT:

08253025

PROJECTED AMOUNT: $348,744.58

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

HJC FARMS, INC.

Chadwick Dabbs, P.E.

PALO PINTO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/16/2025

08/07/2025

ESTIMATE PAID:

 67

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/23/2025

$350,105.48

CONTRACT:

09/01/2026

AWARD AMOUNT: $348,738.58

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 96.26

$29,842.89 $307,165.33 $337,008.22 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$29,842.89 $307,165.33 $337,008.22 

$0.00 $0.00 $0.00 

$29,842.89 $337,008.22 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $307,165.33 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 67

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/23/2025

00/00/0000

 67

 0

 67

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

VEG ESTABLISHMENT 14

VEG MAINTENANCE 11

09/01/2026  1 VEG ESTABLISHMENT

09/02/2026  1 VEG ESTABLISHMENT

09/03/2026  1 VEG ESTABLISHMENT

09/04/2026  1 VEG ESTABLISHMENT

09/05/2026  1 VEG ESTABLISHMENT

09/06/2026  1 VEG ESTABLISHMENT

09/07/2026  1 VEG ESTABLISHMENT

09/08/2026  1 VEG ESTABLISHMENT

09/09/2026  1 VEG ESTABLISHMENT

09/10/2026  1 VEG ESTABLISHMENT

09/11/2026  1 VEG ESTABLISHMENT

09/12/2026  1 VEG ESTABLISHMENT

09/13/2026  1 VEG ESTABLISHMENT

09/14/2026  1 VEG ESTABLISHMENT

09/15/2026  1 VEG MAINTENANCE

09/16/2026  1 VEG MAINTENANCE

09/17/2026  1 VEG MAINTENANCE

09/18/2026  1 VEG MAINTENANCE

09/19/2026  1 VEG MAINTENANCE

09/20/2026  1 VEG MAINTENANCE

09/21/2026  1 VEG MAINTENANCE

09/22/2026  1 VEG MAINTENANCE

09/23/2026  1 VEG MAINTENANCE

09/24/2026  1 VEG MAINTENANCE

09/25/2026  1 VEG MAINTENANCE
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WORK PERFORMED THIS PERIOD

F 2025(944) 090239051PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0100 01927001 MULCH000 CY  81.020 $1,220.97 15.070  15.07 15.07

0125 01927029 PLANT MATERIAL (5 GAL)000 EA  42.780 $5,433.06 127.000  1,137.20 1,104.00

0140 04327013 RIPRAP (MOW STRIP)(4 IN)000 CY  2,961.540 $23,188.86 7.830  7.83 7.80

$29,842.89TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090239051PROJECT CONTROLF 2025(944)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,571.430  10.500  0.000  10.50  16,500.02

0065 01007003 000 PREP ROW (TREE REMOVE) (0"-12" DIA) EA  352.000  5.000  0.000  5.00  1,760.00

0070 01007013 000 TREE PROTECTION (INSTALL) EA  267.140  7.000  0.000  7.00  1,869.98

0075 01007015 000 TREE PROTECTION (REMOVE) EA  121.790  7.000  0.000  7.00  852.53

0080 01057082 000 RMV (3") TRT/UNTRT BASE & ASPH PAV CY  2,558.140  0.430  0.000  0.43  1,100.00

0095 01707001 000 IRRIGATION SYSTEM LS  11,000.000  1.000  0.000  1.00  11,000.00

0100 01927001 000 MULCH CY  81.020  15.070  0.000  15.07  1,220.97

0105 01927011 000 PLANT BED PREP (TY II) SY  5.720  2,083.440  0.000  1,818.67  10,402.79

0110 01927016 000 LANDSCAPE EDGE LF  20.280  1,452.000  0.000  1,520.00  30,825.60

0115 01927024 000 LOOSE AGGR GRND COVER (TY I) CY  252.910  139.400  0.000  136.97  34,641.08

0120 01927025 000 LOOSE AGGR GRND COVER (TY II) CY  134.940  69.700  0.000  69.59  9,390.48

0125 01927029 000 PLANT MATERIAL (5 GAL) EA  42.780  1,127.000 -23.000  1,137.20  48,649.42

0126 01927030 PLANT MATERIAL (15 GAL) EA  235.750  0.000  4.000  2.80  660.10

CO #2 ADDED

0140 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  2,961.540  7.800  0.000  7.83  23,188.86

0145 04327053 000 RIPRAP (SPECIAL) CY  342.460  138.120  0.000  138.29  47,358.79

0150 05007001 000 MOBILIZATION LS  35,000.000  1.000  0.000  0.90  31,500.00

0155 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  5.000  0.000  5.00  12,500.00

0160 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  200.000  134.000  0.000  134.00  26,800.00

0165 05057001 000 TMA (STATIONARY) DAY  100.000  67.000  0.000  16.00  1,600.00

0170 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  7.000  1,586.000  0.000  2,380.00  16,660.00

0175 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  1,586.000  0.000  2,380.00  2,380.00

0180 06187041 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  42.480  123.000  33.000  120.00  5,097.60

0185 06207007 000 ELEC CONDR (NO.8) BARE LF  50.000  21.000  0.000  21.00  1,050.00

Category Subtotal $337,008.22

090239051F 2025(944)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01627002 000 BLOCK SODDING SY  7.480  316.110  0.000  0.000  0.00

0090 01687001 000 VEGETATIVE WATERING TGL  200.000  11.000  0.000  0.000  0.00

0130 01937001 000 LANDSCAPE ESTABLISH MO  245.210  12.000  0.000  0.000  0.00

0135 01937007 000 IRRIG SYS OPER AND MAINT MO  193.880  12.000  0.000  0.000  0.00

0190 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0195 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0200 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0205 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0210 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0215 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

0220 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00



CONTRACT ID 090239051 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 6ESTIMATE 0012

0225 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $337,008.22
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,571.430PREPARING ROW  10.500  16,500.02 10.50

01007003 000 EA  352.000PREP ROW (TREE REMOVE) (0"-12" DIA)  5.000  1,760.00 5.00

01007013 000 EA  267.140TREE PROTECTION (INSTALL)  7.000  1,869.98 7.00

01007015 000 EA  121.790TREE PROTECTION (REMOVE)  7.000  852.53 7.00

01057082 000 CY  2,558.140RMV (3") TRT/UNTRT BASE & ASPH PAV  0.430  1,100.00 0.43

01707001 000 LS  11,000.000IRRIGATION SYSTEM  1.000  11,000.00 1.00

01927001 000 CY  81.020MULCH  15.070  1,220.97 15.07

01927011 000 SY  5.720PLANT BED PREP (TY II)  1,818.670  10,402.79 2,083.44

01927016 000 LF  20.280LANDSCAPE EDGE  1,520.000  30,825.60 1,452.00

01927024 000 CY  252.910LOOSE AGGR GRND COVER (TY I)  136.970  34,641.08 139.40

01927025 000 CY  134.940LOOSE AGGR GRND COVER (TY II)  69.590  9,390.48 69.70

01927029 000 EA  42.780PLANT MATERIAL (5 GAL)  1,137.200  48,649.42 1,127.00

01927030 EA  235.750PLANT MATERIAL (15 GAL)  2.800  660.10 0.00

04327013 000 CY  2,961.540RIPRAP (MOW STRIP)(4 IN)  7.830  23,188.86 7.80

04327053 000 CY  342.460RIPRAP (SPECIAL)  138.290  47,358.79 138.12

05007001 000 LS  35,000.000MOBILIZATION  0.900  31,500.00 1.00

05027001 000 MO  2,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  12,500.00 5.00

05037001 000 DAY  200.000PORTABLE CHANGEABLE MESSAGE SIGN  134.000  26,800.00 134.00

05057001 000 DAY  100.000TMA (STATIONARY)  16.000  1,600.00 67.00

05067043 000 LF  7.000BIODEG EROSN CONT LOGS (INSTL) (8")  2,380.000  16,660.00 1,586.00

05067046 000 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  2,380.000  2,380.00 1,586.00

06187041 000 LF  42.480CONDT (PVC) (SCH 40) (4") (BORE)  120.000  5,097.60 123.00

06207007 000 LF  50.000ELEC CONDR (NO.8) BARE  21.000  1,050.00 21.00

$337,008.22TOTAL ITEM EARNINGS TO DATE


