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090240032CONTRACT ID:

PROJECT: BR 2024(090)

CONTRACT:

11243029

PROJECTED AMOUNT: $822,018.36

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

YOKO EXCAVATING, LLC

Michael Reynolds, P.E.

JACK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0019

07/08/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/12/2024

11/06/2024

ESTIMATE PAID:

 148

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/01/2025

$820,534.35

CONTRACT:

06/26/2026

AWARD AMOUNT: $788,118.19

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 174.12

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/26/2026

00/00/0000

 100.00

$2,252.00 $728,165.25 $730,417.25 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($38,934.00)($38,934.00)

$0.00 $0.00 $0.00 

$2,252.00 $767,099.25 $769,351.25 

$0.00 $0.00 $0.00 

$2,252.00 $769,351.25 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $767,099.25 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$38,934.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 63

 63

C. O. ADJUSTED DAYS:

 148

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/01/2025

01/12/2025

 85

 0

 85

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 13  0  13

AWAITING FINAL DOCU 13

06/26/2026  1 AWAITING FINAL DOCUMENTATION

06/27/2026  1 AWAITING FINAL DOCUMENTATION

06/28/2026  1 AWAITING FINAL DOCUMENTATION

06/29/2026  1 AWAITING FINAL DOCUMENTATION

06/30/2026  1 AWAITING FINAL DOCUMENTATION

07/01/2026  1 AWAITING FINAL DOCUMENTATION

07/02/2026  1 AWAITING FINAL DOCUMENTATION

07/03/2026  1 AWAITING FINAL DOCUMENTATION

07/04/2026  1 AWAITING FINAL DOCUMENTATION

07/05/2026  1 AWAITING FINAL DOCUMENTATION

07/06/2026  1 AWAITING FINAL DOCUMENTATION

07/07/2026  1 AWAITING FINAL DOCUMENTATION

07/08/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

BR 2024(090) 090240032PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0121 03447024 SP MIXES SP-C SAC-A PG70-28 TON  280.001 $32,396.12 115.700  115.70 115.70

ADDED BY CO #01.SUPP DESCR

0135 05007001 MOBILIZATION000 LS  75,066.564 $2,252.00 0.030  1.00 1.00

0375 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 -$32,396.12-32,396.120  0.00 1,000.00

$2,252.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090240032PROJECT CONTROLBR 2024(090)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,691.946  5.500  0.000  5.50  9,305.70

0065 01057008 000 RMV (8"-12") TRT/UNTRT BASE & ASPH PAV SY  28.777  1,071.000  0.000  856.11  24,636.28

0070 01107001 000 EXCAV (ROADWAY) CY  23.797  52.000  0.000  52.00  1,237.44

0075 01327004 000 EMBANK (FNL)(DC)(TY B) CY  65.187  1,053.000  0.000  1,053.00  68,641.91

0080 01617002 000 COMPOST MANUF TOPSOIL (4") SY  12.742  994.000  0.000  1,126.52  14,354.12

0085 01647017 000 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY  1.455  994.000  0.000  994.00  1,446.27

0090 01647021 000 HYDRO MULCH SEED (TEMP_WARM) SY  1.532  497.000  0.000  497.00  761.40

0095 01647022 000 HYDRO MULCH SEED (TEMP_COOL) SY  1.223  497.000  0.000  497.00  607.83

0100 01687001 000 VEGETATIVE WATERING TGL  18.267  233.000  0.000  7.00  127.87

0105 02477083 000 FL BS (CMP IN PLC)(TY E GR 1-2) (8") SY  23.445  1,071.000  0.000  1,071.00  25,109.60

0110 03167012 000 ASPH (CRS-2P) GAL  8.593  429.000  0.000  429.00  3,686.40

0115 03167173 000 AGGR (TY-B, GR-4)(SAC-B) CY  247.508  9.000  0.000  7.67  1,898.39

0121 03447024 SP MIXES SP-C SAC-A PG70-28 TON  280.001  0.000  115.700  115.70  32,396.12

ADDED BY CO #01.

0125 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  624.713  23.000  0.000  22.02  13,756.18

0130 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  38,661.666  1.000  0.000  1.00  38,661.66

0135 05007001 000 MOBILIZATION LS  75,066.564  1.000  0.000  1.00  75,066.56

0140 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,536.467  4.000  0.000  4.00  6,145.88

0145 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  4,289.498  2.000  0.000  2.00  8,579.00

0150 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  26.944  68.000  0.000  77.00  2,074.69

0155 05067011 000 ROCK FILTER DAMS (REMOVE) LF  9.326  68.000  0.000  77.00  718.10

0160 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  20.937  290.000  0.000  184.44  3,861.62

0165 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  4.814  290.000  0.000  184.44  887.89

0170 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.209  803.000  0.000  720.00  4,470.48

0175 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.314  803.000  0.000  720.00  1,666.08

0180 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  7.538  160.000  0.000  555.00  4,183.59

0185 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.483  160.000  0.000  555.00  1,933.07

0190 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  29.501  125.000  0.000  125.00  3,687.63

0195 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,022.060  2.000  0.000  2.00  2,044.12

0200 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,668.539  2.000  0.000  2.00  5,337.08

0205 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  678.608  2.000  0.000  2.00  1,357.22

0210 06447073 000 REMOVE SM RD SN SUP&AM EA  134.213  2.000  0.000  2.00  268.43

0215 06587048 000 INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2 EA  48.822  12.000  0.000  12.00  585.86

0220 06667175 000 RE PM TY II (W) 6" (SLD) LF  2.192  992.000  0.000  992.00  2,174.46

0225 06667211 000 RE PM TY II (Y) 6" (BRK) LF  2.192  123.000  0.000  123.00  269.62

0230 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  8.492  170.000  0.000  170.00  1,443.64

0235 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  8.492  22.000  0.000  22.00  186.82

0240 06727004 000 REFL PAV MRKR TY II-A-A EA  16.576  14.000  0.000  14.00  232.06

0245 06787002 000 PAV SURF PREP FOR MRK (6") LF  3.115  192.000  0.000  192.00  598.08

Category Subtotal $364,399.15

002 BRIDGE: 021200AA0154002 [CAMPSEY RD OVER CROOKED CREEK]CATEGORY DESCRIPTION



CONTRACT ID 090240032 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 7ESTIMATE 0019

002 BRIDGE: 021200AA0154002 [CAMPSEY RD OVER CROOKED CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0295 04007010 000 CEM STABIL BKFL CY  295.799  115.000  0.000  115.00  34,016.89

0300 04167006 000 DRILL SHAFT (36 IN) LF  405.324  270.000  0.000  271.00  109,842.80

0305 04207013 000 CL C CONC (ABUT)(HPC) CY  2,060.888  30.900  0.000  30.90  63,681.44

0310 04227002 000 REINF CONC SLAB (HPC) SF  31.632  1,170.000  0.000  1,170.00  37,009.44

0315 04227014 000 APPROACH SLAB (HPC) CY  755.652  38.500  0.000  38.50  29,092.60

0320 04257001 000 PRESTR CONC GIRDER (TX28) LF  329.465  178.000  0.000  178.00  58,644.77

0325 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  20.050  306.000  0.000  306.00  6,135.30

0330 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  162.492  357.000  0.000  299.29  48,632.23

0335 04507020 000 RAIL (TY T631) LF  89.955  122.000  0.000  122.00  10,974.51

0340 04547003 000 ARMOR JOINT (SEALED) LF  157.321  44.000  0.000  44.00  6,922.12

Category Subtotal $404,952.10

090240032BR 2024(090)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0120 03417043 000 D-GR HMA TY-D PG64-22 TON  280.001  121.000 -121.000  0.000  0.00

0345 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  14,000.000  0.000  0.000  0.00

0350 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  7,500.000  0.000  0.000  0.00

0355 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  0.000  0.00

Core Hole price is $200 (UOM:EA)

0360 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0365 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0370 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0375 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0380 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0385 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $769,351.25
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,691.950PREPARING ROW  5.500  9,305.70 5.50

01057008 000 SY  28.780RMV (8"-12") TRT/UNTRT BASE & ASPH PAV  856.110  24,636.28 1,071.00

01107001 000 CY  23.800EXCAV (ROADWAY)  52.000  1,237.44 52.00

01327004 000 CY  65.190EMBANK (FNL)(DC)(TY B)  1,053.000  68,641.91 1,053.00

01617002 000 SY  12.740COMPOST MANUF TOPSOIL (4")  1,126.520  14,354.12 994.00

01647017 000 SY  1.460HYDRO MULCH SEED (PERM_RURAL_SANDY)  994.000  1,446.27 994.00

01647021 000 SY  1.530HYDRO MULCH SEED (TEMP_WARM)  497.000  761.40 497.00

01647022 000 SY  1.220HYDRO MULCH SEED (TEMP_COOL)  497.000  607.83 497.00

01687001 000 TGL  18.270VEGETATIVE WATERING  7.000  127.87 233.00

02477083 000 SY  23.450FL BS (CMP IN PLC)(TY E GR 1-2) (8")  1,071.000  25,109.60 1,071.00

03167012 000 GAL  8.590ASPH (CRS-2P)  429.000  3,686.40 429.00

03167173 000 CY  247.510AGGR (TY-B, GR-4)(SAC-B)  7.670  1,898.39 9.00

03447024 TON  280.000SP MIXES SP-C SAC-A PG70-28  115.700  32,396.12 0.00

ADDED BY CO #01.

04007010 000 CY  295.800CEM STABIL BKFL  115.000  34,016.89 115.00

04167006 000 LF  405.320DRILL SHAFT (36 IN)  271.000  109,842.80 270.00

04207013 000 CY  2,060.890CL C CONC (ABUT)(HPC)  30.900  63,681.44 30.90

04227002 000 SF  31.630REINF CONC SLAB (HPC)  1,170.000  37,009.44 1,170.00

04227014 000 CY  755.650APPROACH SLAB (HPC)  38.500  29,092.60 38.50

04257001 000 LF  329.470PRESTR CONC GIRDER (TX28)  178.000  58,644.77 178.00

04277005 000 SF  20.050EPOXY WATERPROOF FINISH (TY X)  306.000  6,135.30 306.00

04327013 000 CY  624.710RIPRAP (MOW STRIP)(4 IN)  22.020  13,756.18 23.00

04327045 000 CY  162.490RIPRAP (STONE PROTECTION)(24 IN)  299.290  48,632.23 357.00

04507020 000 LF  89.960RAIL (TY T631)  122.000  10,974.51 122.00

04547003 000 LF  157.320ARMOR JOINT (SEALED)  44.000  6,922.12 44.00

04967009 000 EA  38,661.670REMOV STR (BRIDGE 0 - 99 FT LENGTH)  1.000  38,661.66 1.00

05007001 000 LS  75,066.560MOBILIZATION  1.000  75,066.56 1.00

05027001 000 MO  1,536.470BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  6,145.88 4.00

05037002 000 EA  4,289.500PORTABLE CHANGEABLE MESSAGE SIGN  2.000  8,579.00 2.00

05067002 000 LF  26.940ROCK FILTER DAMS (INSTALL) (TY 2)  77.000  2,074.69 68.00

05067011 000 LF  9.330ROCK FILTER DAMS (REMOVE)  77.000  718.10 68.00

05067020 000 SY  20.940CONSTRUCTION EXITS (INSTALL) (TY 1)  184.440  3,861.62 290.00

05067024 000 SY  4.810CONSTRUCTION EXITS (REMOVE)  184.440  887.89 290.00

05067039 000 LF  6.210TEMP SEDMT CONT FENCE (INSTALL)  720.000  4,470.48 803.00

05067041 000 LF  2.310TEMP SEDMT CONT FENCE (REMOVE)  720.000  1,666.08 803.00

05067045 000 LF  7.540BIODEG EROSN CONT LOGS (INSTL) (18")  555.000  4,183.59 160.00

05067046 000 LF  3.480BIODEG EROSN CONT LOGS (REMOVE)  555.000  1,933.07 160.00

05407001 000 LF  29.500MTL W-BEAM GD FEN (TIM POST)  125.000  3,687.63 125.00

05407015 000 EA  1,022.060DOWNSTREAM ANCHOR TERMINAL SECTION  2.000  2,044.12 2.00

05447001 000 EA  2,668.540GUARDRAIL END TREATMENT (INSTALL)  2.000  5,337.08 2.00

06447057 000 EA  678.610IN SM RD SN SUP&AM TYTWT(1)WS(P)  2.000  1,357.22 2.00

06447073 000 EA  134.210REMOVE SM RD SN SUP&AM  2.000  268.43 2.00

06587048 000 EA  48.820INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2  12.000  585.86 12.00
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06667175 000 LF  2.190RE PM TY II (W) 6" (SLD)  992.000  2,174.46 992.00

06667211 000 LF  2.190RE PM TY II (Y) 6" (BRK)  123.000  269.62 123.00

06667411 000 LF  8.490REFL PAV MRK TY I (W)6"(SLD)(100MIL)  170.000  1,443.64 170.00

06667420 000 LF  8.490REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  22.000  186.82 22.00

06727004 000 EA  16.580REFL PAV MRKR TY II-A-A  14.000  232.06 14.00

06787002 000 LF  3.120PAV SURF PREP FOR MRK (6")  192.000  598.08 192.00

$769,351.25TOTAL ITEM EARNINGS TO DATE


