
 37,345.96

090241002CONTRACT ID:

PROJECT: STP 2022(832)TAPS

CONTRACT:

08243245

PROJECTED AMOUNT: $1,372,858.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

GARRET SHIELDS INFRASTRUCTURE

Sarah Horner, P.E.

SOMERVELL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0023

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/18/2024

08/02/2024

ESTIMATE PAID:

 193

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/10/2024

$1,410,203.96

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,348,858.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 89.77

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 94.51

$0.00 $1,332,845.10 $1,332,845.10 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,332,845.10 $1,332,845.10 

$0.00 $0.00 $0.00 

$0.00 $1,332,845.10 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,332,845.10 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 193

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/10/2024

10/19/2024

 215

 0

 215

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 18

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

090241002PROJECT CONTROLSTP 2022(832)TAPS

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046017 000 REMOVING CONC (DRIVEWAYS) SY  40.000  1,771.000  0.000  1,790.10  71,603.80

0065 01046029 000 REMOVING CONC (CURB OR CURB & GUTTER) LF  20.000  1,457.000  0.000  1,011.83  20,236.66

0070 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  40.000  62.000  0.000  102.30  4,092.00

0075 01056011 000 REMOVING STAB BASE AND ASPH PAV (2"-6") SY  20.000  442.000  0.000  499.12  9,982.40

0080 01106003 000 EXCAVATION (SPECIAL) CY  100.000  10.000  0.000  10.00  1,000.00

0100 04326001 000 RIPRAP (CONC)(4 IN) CY  600.000  2.000  0.000  3.14  1,882.80

0110 04796004 000 ADJUSTING MANHOLES (SANITARY) EA  1,000.000  4.000  0.000  1.00  1,000.00

0115 04796005 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  500.000  5.000  0.000  1.00  500.00

0120 04796008 000 ADJUSTING MANHOLES (WATER METER) EA  500.000  10.000  0.000  4.00  2,000.00

0125 05006001 000 MOBILIZATION LS  140,000.000  1.000  0.000  0.90  126,000.00

0126 05006001 900 MOBILIZATION LS  26,156.970  0.000  1.000  1.00  26,156.97

Added by CO #3

0130 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  13.000  0.000  9.00  9,000.00

0135 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  5.000  108.000  0.000  480.00  2,400.00

0140 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  108.000  0.000  480.00  480.00

0150 05296008 000 CONC CURB & GUTTER (TY II) LF  40.000  2,226.000 -838.467  1,487.53  59,501.32

0155 05296016 000 CONC CURB (TY F1) LF  100.000  14.000  0.000  152.90  15,290.00

0160 05306004 000 DRIVEWAYS (CONC) SY  130.000  1,774.000  0.000  1,926.06  250,387.80

0165 05316001 000 CONC SIDEWALKS (4") SY  140.000  3,549.000  0.000  3,361.46  470,604.68

0170 05316004 000 CURB RAMPS (TY 1) EA  3,000.000  4.000  0.000  2.00  6,000.00

0175 05316005 000 CURB RAMPS (TY 2) EA  3,000.000  8.000  0.000  8.00  24,000.00

0180 05316010 000 CURB RAMPS (TY 7) EA  3,000.000  14.000  0.000  16.00  48,000.00

0185 05316013 000 CURB RAMPS (TY 10) EA  3,000.000  4.000  0.000  4.00  12,000.00

0190 05316033 000 CONC SIDEWALKS (SPECIAL) (TYPE B) SY  130.000  570.000  209.466  862.77  112,159.58

0195 05606025 000 RELOCATE EXISTING MAILBOX EA  500.000  2.000  0.000  3.00  1,500.00

0210 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  400.000  19.000  0.000  19.00  7,600.00

0215 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.000  847.000  0.000  847.00  8,470.00

0230 06666303 007 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  4.000  104.000  0.000  104.00  416.00

0235 06686113 000 PRE PM TY C(ACC PRK)(BL&WH)(W/BORDR)LG EA  500.000  1.000  0.000  1.00  500.00

0240 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  2.000  68.000  0.000  68.00  136.00

0245 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  2.000  500.000  0.000  500.00  1,000.00

0250 06776017 000 ELIM EXT PAV MRK & MRKS (SYMBOL) EA  100.000  1.000  0.000  1.00  100.00

0255 06786001 000 PAV SURF PREP FOR MRK (4") LF  1.000  104.000  0.000  104.00  104.00

0260 06786008 000 PAV SURF PREP FOR MRK (24") LF  2.000  847.000  0.000  847.00  1,694.00

0265 06906123 000 RELOCATE OF PEDESTRIAN PUSH BUTTON EA  1,000.000  1.000  0.000  1.00  1,000.00

0270 07526006 000 TREE REMOVAL (12" - 18" DIA) EA  1,000.000  1.000  0.000  1.00  1,000.00

0271 07526007 000 TREE REMOVAL (18" - 24" DIA) EA  1,924.810  0.000  1.000  1.00  1,924.81

Added by CO #1

0280 10046001 000 TREE PROTECTION EA  500.000  13.000  0.000  8.00  4,000.00

0290 60276010 000 GROUND BOX W/ APRON (ADJUST) EA  1,500.000  4.000  0.000  3.00  4,500.00

0295 61856002 002 TMA (STATIONARY) DAY  100.000  215.000  0.000  90.50  9,050.00

0330 96086001 000 UNIQUE CHANGE ORDER ITEM 1 DOL  15,572.280  0.000  1.000  1.00  15,572.28

Added by CO #1
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Category Subtotal $1,332,845.10

090241002STP 2022(832)TAPSPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  100.000  8.000  0.000  0.000  0.00

0090 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  2.000  773.000  0.000  0.000  0.00

0095 04276002 003 CONCRETE PAINT FINISH SF  10.000  156.000  0.000  0.000  0.00

0105 04506048 001 RAIL (HANDRAIL)(TY B) LF  300.000  39.000  0.000  0.000  0.00

0145 05296005 000 CONC CURB (MONO) (TY II) LF  40.000  50.000  0.000  0.000  0.00

0200 06246010 000 GROUND BOX TY D (162922)W/APRON EA  3,000.000  1.000  0.000  0.000  0.00

0205 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  600.000  4.000  0.000  0.000  0.00

0220 06666170 007 REFL PAV MRK TY II (W) 4" (SLD) LF  2.000  104.000  0.000  0.000  0.00

0225 06666182 007 REFL PAV MRK TY II (W) 24" (SLD) LF  3.000  847.000  0.000  0.000  0.00

0275 07526023 000 TREE TRIMMING EA  400.000  13.000  0.000  0.000  0.00

0285 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  215.000  0.000  0.000  0.00

0300 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  7,000.000  0.000  0.000  0.00

0305 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  15,000.000  0.000  0.000  0.00

0310 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0315 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0320 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0325 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,332,845.10
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046017 000 SY  40.000REMOVING CONC (DRIVEWAYS)  1,790.095  71,603.80 1,771.00

01046029 000 LF  20.000REMOVING CONC (CURB OR CURB & GUTTER)  1,011.833  20,236.66 1,457.00

01046036 000 SY  40.000REMOVING CONC (SIDEWALK OR RAMP)  102.300  4,092.00 62.00

01056011 000 SY  20.000REMOVING STAB BASE AND ASPH PAV (2"-6")  499.120  9,982.40 442.00

01106003 000 CY  100.000EXCAVATION (SPECIAL)  10.000  1,000.00 10.00

04326001 000 CY  600.000RIPRAP (CONC)(4 IN)  3.138  1,882.80 2.00

04796004 000 EA  1,000.000ADJUSTING MANHOLES (SANITARY)  1.000  1,000.00 4.00

04796005 000 EA  500.000ADJUSTING MANHOLES (WATER VALVE BOX)  1.000  500.00 5.00

04796008 000 EA  500.000ADJUSTING MANHOLES (WATER METER)  4.000  2,000.00 10.00

05006001 900 LS  26,156.970MOBILIZATION  1.000  26,156.97 1.00

Added by CO #3

05006001 000 LS  140,000.000MOBILIZATION  0.900  126,000.00 1.00

05026001 008 MO  1,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  9,000.00 13.00

05066040 005 LF  5.000BIODEG EROSN CONT LOGS (INSTL) (8")  480.000  2,400.00 108.00

05066043 005 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  480.000  480.00 108.00

05296008 000 LF  40.000CONC CURB & GUTTER (TY II)  1,487.533  59,501.32 2,226.00

05296016 000 LF  100.000CONC CURB (TY F1)  152.900  15,290.00 14.00

05306004 000 SY  130.000DRIVEWAYS (CONC)  1,926.060  250,387.80 1,774.00

05316001 000 SY  140.000CONC SIDEWALKS (4")  3,361.462  470,604.68 3,549.00

05316004 000 EA  3,000.000CURB RAMPS (TY 1)  2.000  6,000.00 4.00

05316005 000 EA  3,000.000CURB RAMPS (TY 2)  8.000  24,000.00 8.00

05316010 000 EA  3,000.000CURB RAMPS (TY 7)  16.000  48,000.00 14.00

05316013 000 EA  3,000.000CURB RAMPS (TY 10)  4.000  12,000.00 4.00

05316033 000 SY  130.000CONC SIDEWALKS (SPECIAL) (TYPE B)  862.766  112,159.58 570.00

05606025 000 EA  500.000RELOCATE EXISTING MAILBOX  3.000  1,500.00 2.00

06446068 000 EA  400.000RELOCATE SM RD SN SUP&AM TY 10BWG  19.000  7,600.00 19.00

06666048 007 LF  10.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  847.000  8,470.00 847.00

06666303 007 LF  4.000RE PM W/RET REQ TY I (W)4"(SLD)(100MIL)  104.000  416.00 104.00

06686113 000 EA  500.000PRE PM TY C(ACC PRK)(BL&WH)(W/BORDR)LG  1.000  500.00 1.00

06776001 000 LF  2.000ELIM EXT PAV MRK & MRKS (4")  68.000  136.00 68.00

06776003 000 LF  2.000ELIM EXT PAV MRK & MRKS (8")  500.000  1,000.00 500.00

06776017 000 EA  100.000ELIM EXT PAV MRK & MRKS (SYMBOL)  1.000  100.00 1.00

06786001 000 LF  1.000PAV SURF PREP FOR MRK (4")  104.000  104.00 104.00

06786008 000 LF  2.000PAV SURF PREP FOR MRK (24")  847.000  1,694.00 847.00

06906123 000 EA  1,000.000RELOCATE OF PEDESTRIAN PUSH BUTTON  1.000  1,000.00 1.00

07526006 000 EA  1,000.000TREE REMOVAL (12" - 18" DIA)  1.000  1,000.00 1.00

07526007 000 EA  1,924.810TREE REMOVAL (18" - 24" DIA)  1.000  1,924.81 0.00

Added by CO #1

10046001 000 EA  500.000TREE PROTECTION  8.000  4,000.00 13.00

60276010 000 EA  1,500.000GROUND BOX W/ APRON (ADJUST)  3.000  4,500.00 4.00

61856002 002 DAY  100.000TMA (STATIONARY)  90.500  9,050.00 215.00

96086001 000 DOL  15,572.280UNIQUE CHANGE ORDER ITEM 1  1.000  15,572.28 0.00

Added by CO #1
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$1,332,845.10TOTAL ITEM EARNINGS TO DATE


