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090248894CONTRACT ID:

PROJECT: BR 1502(322)

CONTRACT:

08233220

PROJECTED AMOUNT: $4,838,359.35

CONTRACTOR:

HIGHWAY: CS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

HARPER BROTHERS CONSTRUCTION LLC

Daniel Poole, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/16/2023AWARD DATE:

ESTIMATE PERIOD:

0036

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/07/2023

08/03/2023

ESTIMATE PAID:

 605

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/12/2024

$4,838,359.35

CONTRACT:

09/01/2026

AWARD AMOUNT: $4,807,165.35

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 189.06

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 96.77

$1,890.00 $4,412,376.89 $4,414,266.89 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($267,900.00)($267,900.00)

$0.00 $0.00 $0.00 

$1,890.00 $4,680,276.89 $4,682,166.89 

$0.00 $0.00 $0.00 

$1,890.00 $4,682,166.89 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,680,276.89 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$267,900.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 285

 285

C. O. ADJUSTED DAYS:

 605

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/12/2024

10/08/2023

 320

 0

 320

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

VEG ESTABLISHMENT 25

09/01/2026  1 VEG ESTABLISHMENT

09/02/2026  1 VEG ESTABLISHMENT

09/03/2026  1 VEG ESTABLISHMENT

09/04/2026  1 VEG ESTABLISHMENT

09/05/2026  1 VEG ESTABLISHMENT

09/06/2026  1 VEG ESTABLISHMENT

09/07/2026  1 VEG ESTABLISHMENT

09/08/2026  1 VEG ESTABLISHMENT

09/09/2026  1 VEG ESTABLISHMENT

09/10/2026  1 VEG ESTABLISHMENT

09/11/2026  1 VEG ESTABLISHMENT

09/12/2026  1 VEG ESTABLISHMENT

09/13/2026  1 VEG ESTABLISHMENT

09/14/2026  1 VEG ESTABLISHMENT

09/15/2026  1 VEG ESTABLISHMENT

09/16/2026  1 VEG ESTABLISHMENT

09/17/2026  1 VEG ESTABLISHMENT

09/18/2026  1 VEG ESTABLISHMENT

09/19/2026  1 VEG ESTABLISHMENT

09/20/2026  1 VEG ESTABLISHMENT

09/21/2026  1 VEG ESTABLISHMENT

09/22/2026  1 VEG ESTABLISHMENT

09/23/2026  1 VEG ESTABLISHMENT

09/24/2026  1 VEG ESTABLISHMENT

09/25/2026  1 VEG ESTABLISHMENT
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WORK PERFORMED THIS PERIOD

BR 1502(322) 090248894PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0120 01686001 VEGETATIVE WATERING000 MG  45.000 $1,890.00 42.000  42.00 42.00

$1,890.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090248894PROJECT CONTROLBR 1502(322)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  41,438.000  6.120  0.000  6.12  253,600.56

0065 01046001 000 REMOVING CONC (PAV) SY  15.000  2,179.000  0.000  2,179.00  32,685.00

0070 01046009 000 REMOVING CONC (RIPRAP) SY  12.000  2,313.000  0.000  2,313.00  27,756.00

0075 01046011 000 REMOVING CONC (MEDIANS) SY  33.000  50.000  0.000  50.00  1,650.00

0080 01046017 000 REMOVING CONC (DRIVEWAYS) SY  72.000  13.000  0.000  13.00  936.00

0085 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  140.000  4.000  0.000  4.00  560.00

0090 01106001 000 EXCAVATION (ROADWAY) CY  38.000  515.000  0.000  515.00  19,570.00

0100 01616017 000 COMPOST MANUF TOPSOIL (4") SY  3.850  1,190.000  0.000  1,190.00  4,581.50

0110 01646029 000 CELL FBR MLCH SEED(TEMP)(WARM) SY  1.500  595.000  0.000  595.00  892.50

0120 01686001 000 VEGETATIVE WATERING MG  45.000  42.000  0.000  42.00  1,890.00

0130 02606002 000 LIME (HYDRATED LIME (SLURRY)) TON  2,000.000  3.000  0.000  20.10  40,200.00

0135 02606027 000 LIME TRT (EXST MATL)(8") SY  100.000  110.000  0.000  894.00  89,400.00

0150 03606010 001 CONC PVMT (CONT REINF - CRCP) (7.5") SY  167.000  1,875.000  0.000  1,838.45  307,021.15

0160 04206009 001 CL A CONC (COLLAR) EA  1,211.000  1.000  0.000  1.00  1,211.00

0165 04206066 001 CL C CONC (RAIL FOUNDATION) CY  1,932.000  4.000  0.000  2.00  3,864.00

0170 04226002 000 REINF CONC SLAB (HPC) SF  25.000  2,400.000  0.000  2,400.00  60,000.00

0175 04226014 000 BRIDGE SIDEWALK (HPC) SF  19.000  3,746.000  0.000  3,742.00  71,098.00

0180 04326001 000 RIPRAP (CONC)(4 IN) CY  1,629.000  19.000  0.000  4.04  6,587.68

0185 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  652.000  370.000  0.000  467.43  304,764.36

0190 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  940.000  10.000  0.000  49.55  46,578.88

0195 04506007 001 RAIL (TY T223)(HPC) LF  111.000  20.000  0.000  20.00  2,220.00

0200 04646003 001 RC PIPE (CL III)(18 IN) LF  501.000  25.000  0.000  25.00  12,525.00

0205 04646005 001 RC PIPE (CL III)(24 IN) LF  597.000  22.000  0.000  24.00  14,328.00

0210 04646006 001 RC PIPE (CL III)(27 IN) LF  472.000  62.000  0.000  62.00  29,264.00

0215 04656011 001 JCTBOX(COMPL)(PJB)(6FTX6FT) EA  20,751.000  3.000  0.000  3.00  62,253.00

0220 04656040 001 INLET (COMPL)(PCU)(5FT)(BOTH) EA  10,391.000  2.000  0.000  2.00  20,782.00

0225 04666095 000 HEADWALL (CH - PW - 0) (DIA= 18 IN) EA  6,849.000  1.000  0.000  1.00  6,849.00

0235 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  88,696.000  2.000  0.000  2.00  177,392.00

0240 05006001 000 MOBILIZATION LS  376,546.110  1.000  0.000  0.90  338,891.51

0245 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,170.000  15.000  0.000  15.00  77,550.00

0260 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  2.850  609.000  0.000  2,236.00  6,372.60

0265 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.850  609.000  0.000  736.00  625.60

0270 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  3.500  122.000  0.000  2,081.00  7,283.50

0280 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  76.000  200.000  0.000  180.00  13,680.00

0285 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  61.000  100.000  0.000  80.00  4,880.00

0290 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  12.000  280.000  0.000  280.00  3,360.00

0295 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  9.000  60.000  0.000  60.00  540.00

0315 05296005 000 CONC CURB (MONO) (TY II) LF  6.000  1,104.000  0.000  1,382.50  8,295.00

0320 05306017 000 DRIVEWAYS (CONC) (HES) SY  703.000  14.000  0.000  14.00  9,842.00

0325 05316001 000 CONC SIDEWALKS (4") SY  121.000  90.000  0.000  79.00  9,559.00

0330 05316004 000 CURB RAMPS (TY 1) EA  2,289.000  1.000  0.000  1.00  2,289.00

0335 05316005 000 CURB RAMPS (TY 2) EA  2,588.000  1.000  0.000  1.00  2,588.00

0340 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  26.000  162.500  0.000  310.00  8,060.00

0345 05406007 001 MTL BEAM GD FEN TRANS (TL2) EA  1,161.000  2.000  0.000  1.00  1,161.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0355 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  8.000  463.000  0.000  463.00  3,704.00

0360 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  1,500.000  1.000  0.000  1.00  1,500.00

0365 05456006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL2) EA  17,672.000  2.000  0.000  2.00  35,344.00

0370 05456009 000 CRASH CUSH ATTEN (INSTL)(L)(W)(TL2) EA  35,345.000  2.000  0.000  2.00  70,690.00

0375 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  152.000  100.000  0.000  100.00  15,200.00

0380 06206007 000 ELEC CONDR (NO.8) BARE LF  3.860  100.000  0.000  100.00  386.00

0385 06206008 000 ELEC CONDR (NO.8) INSULATED LF  3.860  200.000  0.000  200.00  772.00

0390 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  794.000  4.000  0.000  4.00  3,176.00

0400 06446076 000 REMOVE SM RD SN SUP&AM EA  170.000  1.000  0.000  1.00  170.00

0405 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  33.000  10.000  0.000  10.00  330.00

0410 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  33.000  10.000  0.000  10.00  330.00

0415 06586044 000 INSTL DEL ASSM (D-DY)SZ 2(WC)GND EA  67.000  2.000  0.000  2.00  134.00

0420 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  45.000  6.000  0.000  6.00  270.00

0425 06626060 000 WK ZN PAV MRK REMOV (W)4"(BRK) LF  1.500  1,850.000  0.000  1,850.00  2,775.00

0430 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  1.350  5,905.000  0.000  5,905.00  7,971.75

0435 06626094 000 WK ZN PAV MRK REMOV (Y)4"(DOT) LF  2.000  640.000  0.000  640.00  1,280.00

0440 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  1.350  7,335.000  0.000  7,335.00  9,902.25

0445 06666171 007 REFL PAV MRK TY II (W) 6" (BRK) LF  1.450  1,035.000  0.000  1,035.00  1,500.75

0450 06666172 007 REFL PAV MRK TY II (W) 6" (DOT) LF  2.000  68.000  0.000  112.00  224.00

0455 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  1.450  758.000  0.000  1,327.00  1,924.15

0465 06666178 007 REFL PAV MRK TY II (W) 8" (SLD) LF  2.000  1,050.000  0.000  1,400.00  2,800.00

0470 06666182 007 REFL PAV MRK TY II (W) 24" (SLD) LF  6.000  73.000  0.000  82.00  492.00

0475 06666184 007 REFL PAV MRK TY II (W) (ARROW) EA  100.000  7.000  0.000  7.00  700.00

0480 06666192 007 REFL PAV MRK TY II (W) (WORD) EA  130.000  7.000  0.000  7.00  910.00

0485 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  1.450  1,224.000  0.000  1,224.00  1,774.80

0490 06666225 007 PAVEMENT SEALER 6" LF  0.010  3,085.000  0.000  3,085.00  30.85

0515 06726007 000 REFL PAV MRKR TY I-C EA  6.000  79.000  0.000  95.00  570.00

0520 06726010 000 REFL PAV MRKR TY II-C-R EA  6.000  36.000  0.000  36.00  216.00

0525 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  1.500  628.000  0.000  628.00  942.00

0530 06776038 000 ELIM EXT PAV MRK & MRKRS(PLOWABLE RPMS) EA  5.000  468.000  0.000  438.00  2,190.00

0540 06786004 000 PAV SURF PREP FOR MRK (8") LF  1.000  1,075.000  0.000  1,075.00  1,075.00

0565 06846029 000 TRF SIG CBL (TY A)(14 AWG)(3 CONDR) LF  4.000  225.000  0.000  225.00  900.00

0570 06846046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  13.000  225.000  0.000  225.00  2,925.00

0575 06906011 000 INSTALL OF CABLES LF  3.050  450.000  0.000  450.00  1,372.50

0580 30766001 000 D-GR HMA TY-B PG64-22 TON  127.000  348.000  0.000  324.87  41,258.49

0590 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  55.000  1,960.000  0.000  1,219.00  67,045.00

0595 60046031 000 ITS COM CBL (ETHERNET) LF  3.860  225.000  0.000  225.00  868.50

0600 60276008 000 GROUND BOX (PREPARE) EA  2,517.000  4.000  0.000  4.00  10,068.00

0610 61856005 002 TMA (MOBILE OPERATION) DAY  695.000  5.000  0.000  3.00  2,085.00

0855 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  1,510.02  1,510.02

0860 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  980.00  980.00

Category Subtotal $2,393,733.90

002 BRIDGE: 022200ZL6785005 [LONG AVE. EB @ LITTLE FOSSIL CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0660 04006005 000 CEM STABIL BKFL CY  160.000  294.000  0.000  294.00  47,040.00
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002 BRIDGE: 022200ZL6785005 [LONG AVE. EB @ LITTLE FOSSIL CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0665 04166001 000 DRILL SHAFT (18 IN) LF  123.000  108.000  0.000  108.00  13,284.00

0670 04166004 000 DRILL SHAFT (36 IN) LF  261.000  434.000  0.000  407.00  106,227.00

0675 04206014 001 CL C CONC (ABUT)(HPC) CY  1,744.000  75.800  0.000  75.80  132,195.20

0680 04206030 001 CL C CONC (CAP)(HPC) CY  1,936.000  62.200  0.000  62.20  120,419.20

0685 04206038 001 CL C CONC (COLUMN)(HPC) CY  1,769.000  39.400  0.000  26.18  46,312.42

0690 04226002 000 REINF CONC SLAB (HPC) SF  25.000  8,400.000  0.000  8,400.00  210,000.00

0695 04226016 000 APPROACH SLAB (HPC) CY  717.000  169.200  0.000  169.20  121,316.40

0700 04256035 001 PRESTR CONC GIRDER (TX28) LF  190.000  1,348.800  0.000  1,348.80  256,272.00

0705 04426007 001 STR STEEL (MISC NON - BRIDGE) LB  35.000  160.000  0.000  160.00  5,600.00

0710 04506007 001 RAIL (TY T223)(HPC) LF  111.000  236.000  0.000  236.00  26,196.00

0715 04506033 001 RAIL (TY C223)(HPC) LF  168.000  231.000  0.000  231.00  38,808.00

0720 04546004 000 ARMOR JOINT (SEALED) LF  103.000  112.000  0.000  112.00  11,536.00

Category Subtotal $1,135,206.22

003 BRIDGE: 022200ZL6785006 [LONG AVE. WB @ LITTLE FOSSIL CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0770 04006005 000 CEM STABIL BKFL CY  160.000  294.000  0.000  294.00  47,040.00

0775 04166001 000 DRILL SHAFT (18 IN) LF  123.000  108.000  0.000  108.00  13,284.00

0780 04166004 000 DRILL SHAFT (36 IN) LF  261.000  434.000  0.000  461.00  120,321.00

0785 04206014 001 CL C CONC (ABUT)(HPC) CY  1,744.000  77.500  0.000  77.50  135,160.00

0790 04206030 001 CL C CONC (CAP)(HPC) CY  1,936.000  62.600  0.000  62.60  121,193.60

0795 04206038 001 CL C CONC (COLUMN)(HPC) CY  1,769.000  39.400  0.000  25.73  45,516.37

0800 04226002 000 REINF CONC SLAB (HPC) SF  25.000  8,400.000  0.000  8,400.00  210,000.00

0805 04226016 000 APPROACH SLAB (HPC) CY  717.000  169.400  0.000  169.40  121,459.80

0810 04256035 001 PRESTR CONC GIRDER (TX28) LF  190.000  1,348.800  0.000  1,348.80  256,272.00

0815 04426007 001 STR STEEL (MISC NON - BRIDGE) LB  35.000  160.000  0.000  160.00  5,600.00

0820 04506007 001 RAIL (TY T223)(HPC) LF  111.000  236.000  0.000  236.00  26,196.00

0825 04506033 001 RAIL (TY C223)(HPC) LF  168.000  236.000  0.000  236.00  39,648.00

0830 04546004 000 ARMOR JOINT (SEALED) LF  103.000  112.000  0.000  112.00  11,536.00

Category Subtotal $1,153,226.77

090248894BR 1502(322)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 01326008 000 EMBANKMENT (FINAL)(DENS CONT)(TY D) CY  103.000  186.000  0.000  0.000  0.00

0105 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  0.500  1,190.000  0.000  0.000  0.00

0115 01646031 000 CELL FBR MLCH SEED(TEMP)(COOL) SY  1.750  595.000  0.000  0.000  0.00

0125 02476236 003 FL BS (RDWY DEL)(TY A GR 1-2)(FNAL POS) CY  120.000  313.000  0.000  0.000  0.00

0140 03056005 000 SALV, HAUL & STKPL RCL APH PV (6 TO 8") SY  15.000  806.000  0.000  0.000  0.00

0145 03106001 000 PRIME COAT (MULTI OPTION) GAL  10.000  161.000  0.000  0.000  0.00

0155 04036001 000 TEMPORARY SPL SHORING SF  30.000  850.000  0.000  0.000  0.00

0230 04676405 000 SET (TY II) (27 IN) (RCP) (6: 1) (P) EA  8,216.000  1.000  0.000  0.000  0.00
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0250 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  28.000  225.000  0.000  0.000  0.00

0255 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  10.000  225.000  0.000  0.000  0.00

0275 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  122.000  0.000  0.000  0.00

0300 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  17.000  200.000  0.000  0.000  0.00

0305 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  18.000  100.000  0.000  0.000  0.00

0310 05296003 000 CONC CURB (TY II A) LF  40.000  96.000  0.000  0.000  0.00

0350 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,161.000  2.000  0.000  0.000  0.00

0395 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  745.000  1.000  0.000  0.000  0.00

0460 06666176 007 REFL PAV MRK TY II (W) 8" (DOT) LF  2.000  25.000  0.000  0.000  0.00

0495 06666226 007 PAVEMENT SEALER 8" LF  0.010  1,075.000  0.000  0.000  0.00

0500 06666230 007 PAVEMENT SEALER 24" LF  0.010  73.000  0.000  0.000  0.00

0505 06666231 007 PAVEMENT SEALER (ARROW) EA  1.000  7.000  0.000  0.000  0.00

0510 06666232 007 PAVEMENT SEALER (WORD) EA  1.000  7.000  0.000  0.000  0.00

0535 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.750  3,085.000  0.000  0.000  0.00

0545 06786008 000 PAV SURF PREP FOR MRK (24") LF  5.000  73.000  0.000  0.000  0.00

0550 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  50.000  7.000  0.000  0.000  0.00

0555 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  75.000  7.000  0.000  0.000  0.00

0560 06786033 000 PAV SURF PREP FOR MRK (RPM) EA  3.000  115.000  0.000  0.000  0.00

0585 30766066 000 TACK COAT GAL  8.000  161.000  0.000  0.000  0.00

0605 61856002 002 TMA (STATIONARY) DAY  150.000  393.000  0.000  0.000  0.00

0835 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  3,000.000  0.000  0.000  0.00

0840 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,500.000  0.000  0.000  0.00

0845 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  4.000  0.000  0.000  0.00

Core Hole (UOM:EA)

0850 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0865 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0870 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0875 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0880 96056008 ROAD USER COST - DISINCENTIVE DOL -106.000  1.000  0.000  0.000  0.00

Raod User Cost = $106.00 per day  (UOM:Day)

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,682,166.89
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  41,438.000PREPARING ROW  6.120  253,600.56 6.12

01046001 000 SY  15.000REMOVING CONC (PAV)  2,179.000  32,685.00 2,179.00

01046009 000 SY  12.000REMOVING CONC (RIPRAP)  2,313.000  27,756.00 2,313.00

01046011 000 SY  33.000REMOVING CONC (MEDIANS)  50.000  1,650.00 50.00

01046017 000 SY  72.000REMOVING CONC (DRIVEWAYS)  13.000  936.00 13.00

01046036 000 SY  140.000REMOVING CONC (SIDEWALK OR RAMP)  4.000  560.00 4.00

01106001 000 CY  38.000EXCAVATION (ROADWAY)  515.000  19,570.00 515.00

01616017 000 SY  3.850COMPOST MANUF TOPSOIL (4")  1,190.000  4,581.50 1,190.00

01646029 000 SY  1.500CELL FBR MLCH SEED(TEMP)(WARM)  595.000  892.50 595.00

01686001 000 MG  45.000VEGETATIVE WATERING  42.000  1,890.00 42.00

02606002 000 TON  2,000.000LIME (HYDRATED LIME (SLURRY))  20.100  40,200.00 3.00

02606027 000 SY  100.000LIME TRT (EXST MATL)(8")  894.000  89,400.00 110.00

03606010 001 SY  167.000CONC PVMT (CONT REINF - CRCP) (7.5")  1,838.450  307,021.15 1,875.00

04006005 000 CY  160.000CEM STABIL BKFL  588.000  94,080.00 588.00

04166001 000 LF  123.000DRILL SHAFT (18 IN)  216.000  26,568.00 216.00

04166004 000 LF  261.000DRILL SHAFT (36 IN)  868.000  226,548.00 868.00

04206009 001 EA  1,211.000CL A CONC (COLLAR)  1.000  1,211.00 1.00

04206014 001 CY  1,744.000CL C CONC (ABUT)(HPC)  153.300  267,355.20 153.30

04206030 001 CY  1,936.000CL C CONC (CAP)(HPC)  124.800  241,612.80 124.80

04206038 001 CY  1,769.000CL C CONC (COLUMN)(HPC)  51.910  91,828.79 78.80

04206066 001 CY  1,932.000CL C CONC (RAIL FOUNDATION)  2.000  3,864.00 4.00

04226002 000 SF  25.000REINF CONC SLAB (HPC)  19,200.000  480,000.00 19,200.00

04226014 000 SF  19.000BRIDGE SIDEWALK (HPC)  3,742.000  71,098.00 3,746.00

04226016 000 CY  717.000APPROACH SLAB (HPC)  338.600  242,776.20 338.60

04256035 001 LF  190.000PRESTR CONC GIRDER (TX28)  2,697.600  512,544.00 2,697.60

04326001 000 CY  1,629.000RIPRAP (CONC)(4 IN)  4.044  6,587.68 19.00

04326008 000 CY  652.000RIPRAP (CONC)(CL B)(RR8&RR9)  467.430  304,764.36 370.00

04326045 000 CY  940.000RIPRAP (MOW STRIP)(4 IN)  49.552  46,578.88 10.00

04426007 001 LB  35.000STR STEEL (MISC NON - BRIDGE)  320.000  11,200.00 320.00

04506007 001 LF  111.000RAIL (TY T223)(HPC)  492.000  54,612.00 492.00

04506033 001 LF  168.000RAIL (TY C223)(HPC)  467.000  78,456.00 467.00

04546004 000 LF  103.000ARMOR JOINT (SEALED)  224.000  23,072.00 224.00

04646003 001 LF  501.000RC PIPE (CL III)(18 IN)  25.000  12,525.00 25.00

04646005 001 LF  597.000RC PIPE (CL III)(24 IN)  24.000  14,328.00 22.00

04646006 001 LF  472.000RC PIPE (CL III)(27 IN)  62.000  29,264.00 62.00

04656011 001 EA  20,751.000JCTBOX(COMPL)(PJB)(6FTX6FT)  3.000  62,253.00 3.00

04656040 001 EA  10,391.000INLET (COMPL)(PCU)(5FT)(BOTH)  2.000  20,782.00 2.00

04666095 000 EA  6,849.000HEADWALL (CH - PW - 0) (DIA= 18 IN)  1.000  6,849.00 1.00

04966010 000 EA  88,696.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  2.000  177,392.00 2.00

05006001 000 LS  376,546.110MOBILIZATION  0.900  338,891.51 1.00

05026001 008 MO  5,170.000BARRICADES, SIGNS AND TRAFFIC HANDLING  15.000  77,550.00 15.00

05066038 005 LF  2.850TEMP SEDMT CONT FENCE (INSTALL)  2,236.000  6,372.60 609.00

05066039 005 LF  0.850TEMP SEDMT CONT FENCE (REMOVE)  736.000  625.60 609.00
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05066040 005 LF  3.500BIODEG EROSN CONT LOGS (INSTL) (8")  2,081.000  7,283.50 122.00

05126009 000 LF  76.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  180.000  13,680.00 200.00

05126010 000 LF  61.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  80.000  4,880.00 100.00

05126033 000 LF  12.000PORT CTB (MOVE)(LOW PROF)(TY 1)  280.000  3,360.00 280.00

05126034 000 LF  9.000PORT CTB (MOVE)(LOW PROF)(TY 2)  60.000  540.00 60.00

05296005 000 LF  6.000CONC CURB (MONO) (TY II)  1,382.500  8,295.00 1,104.00

05306017 000 SY  703.000DRIVEWAYS (CONC) (HES)  14.000  9,842.00 14.00

05316001 000 SY  121.000CONC SIDEWALKS (4")  79.000  9,559.00 90.00

05316004 000 EA  2,289.000CURB RAMPS (TY 1)  1.000  2,289.00 1.00

05316005 000 EA  2,588.000CURB RAMPS (TY 2)  1.000  2,588.00 1.00

05406001 001 LF  26.000MTL W-BEAM GD FEN (TIM POST)  310.000  8,060.00 162.50

05406007 001 EA  1,161.000MTL BEAM GD FEN TRANS (TL2)  1.000  1,161.00 2.00

05426001 000 LF  8.000REMOVE METAL BEAM GUARD FENCE  463.000  3,704.00 463.00

05446003 000 EA  1,500.000GUARDRAIL END TREATMENT (REMOVE)  1.000  1,500.00 1.00

05456006 000 EA  17,672.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL2)  2.000  35,344.00 2.00

05456009 000 EA  35,345.000CRASH CUSH ATTEN (INSTL)(L)(W)(TL2)  2.000  70,690.00 2.00

06186059 000 LF  152.000CONDT (PVC) (SCH 80) (4") (BORE)  100.000  15,200.00 100.00

06206007 000 LF  3.860ELEC CONDR (NO.8) BARE  100.000  386.00 100.00

06206008 000 LF  3.860ELEC CONDR (NO.8) INSULATED  200.000  772.00 200.00

06446001 000 EA  794.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  4.000  3,176.00 4.00

06446076 000 EA  170.000REMOVE SM RD SN SUP&AM  1.000  170.00 1.00

06586013 000 EA  33.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB  10.000  330.00 10.00

06586026 000 EA  33.000INSTL DEL ASSM (D-SY)SZ (BRF)CTB  10.000  330.00 10.00

06586044 000 EA  67.000INSTL DEL ASSM (D-DY)SZ 2(WC)GND  2.000  134.00 2.00

06586061 000 EA  45.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  6.000  270.00 6.00

06626060 000 LF  1.500WK ZN PAV MRK REMOV (W)4"(BRK)  1,850.000  2,775.00 1,850.00

06626063 000 LF  1.350WK ZN PAV MRK REMOV (W)4"(SLD)  5,905.000  7,971.75 5,905.00

06626094 000 LF  2.000WK ZN PAV MRK REMOV (Y)4"(DOT)  640.000  1,280.00 640.00

06626095 000 LF  1.350WK ZN PAV MRK REMOV (Y)4"(SLD)  7,335.000  9,902.25 7,335.00

06666171 007 LF  1.450REFL PAV MRK TY II (W) 6" (BRK)  1,035.000  1,500.75 1,035.00

06666172 007 LF  2.000REFL PAV MRK TY II (W) 6" (DOT)  112.000  224.00 68.00

06666174 007 LF  1.450REFL PAV MRK TY II (W) 6" (SLD)  1,327.000  1,924.15 758.00

06666178 007 LF  2.000REFL PAV MRK TY II (W) 8" (SLD)  1,400.000  2,800.00 1,050.00

06666182 007 LF  6.000REFL PAV MRK TY II (W) 24" (SLD)  82.000  492.00 73.00

06666184 007 EA  100.000REFL PAV MRK TY II (W) (ARROW)  7.000  700.00 7.00

06666192 007 EA  130.000REFL PAV MRK TY II (W) (WORD)  7.000  910.00 7.00

06666210 007 LF  1.450REFL PAV MRK TY II (Y) 6" (SLD)  1,224.000  1,774.80 1,224.00

06666225 007 LF  0.010PAVEMENT SEALER 6"  3,085.000  30.85 3,085.00

06726007 000 EA  6.000REFL PAV MRKR TY I-C  95.000  570.00 79.00

06726010 000 EA  6.000REFL PAV MRKR TY II-C-R  36.000  216.00 36.00

06776001 000 LF  1.500ELIM EXT PAV MRK & MRKS (4")  628.000  942.00 628.00

06776038 000 EA  5.000ELIM EXT PAV MRK & MRKRS(PLOWABLE RPMS)  438.000  2,190.00 468.00

06786004 000 LF  1.000PAV SURF PREP FOR MRK (8")  1,075.000  1,075.00 1,075.00

06846029 000 LF  4.000TRF SIG CBL (TY A)(14 AWG)(3 CONDR)  225.000  900.00 225.00

06846046 000 LF  13.000TRF SIG CBL (TY A)(14 AWG)(20 CONDR)  225.000  2,925.00 225.00

06906011 000 LF  3.050INSTALL OF CABLES  450.000  1,372.50 450.00

30766001 000 TON  127.000D-GR HMA TY-B PG64-22  324.870  41,258.49 348.00

60016001 000 DAY  55.000PORTABLE CHANGEABLE MESSAGE SIGN  1,219.000  67,045.00 1,960.00

60046031 000 LF  3.860ITS COM CBL (ETHERNET)  225.000  868.50 225.00
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60276008 000 EA  2,517.000GROUND BOX (PREPARE)  4.000  10,068.00 4.00

61856005 002 DAY  695.000TMA (MOBILE OPERATION)  3.000  2,085.00 5.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  980.000  980.00 5,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  1,510.020  1,510.02 10,000.00

$4,682,166.89TOTAL ITEM EARNINGS TO DATE


