
Contract ID: 090249069

Project: BR 1902(123)

Highway:

District: FORT WORTH

Contract: 02263032 County: ERATH

Award Amount: $976,095.21 Area Engineer: SARAH HORNER

Projected Amount $976,903.21 Area Number: 056

Adj Projected Amount $0.00

Contractor: THK CONSTRUCTION LLC

Estimate Number: 0006 Letting Date: 02/04/2026

Estimate Paid: ü Award Date: 02/26/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 03/16/2026

Estimate Type: Progress Work Begin Date: 04/16/2026

% Complete 92.66 Accepted Date:

% Time Used: 146.67

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $926,460.82 $907,803.22 $18,657.60

Participating $926,460.82 $907,803.22 $18,657.60

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages -$21,280.00 -$21,280.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $905,180.82 $886,523.22 $18,657.60

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/02/2026 11:33:15 AM
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Contract Time Statement

Work Begin Date: 04/16/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/16/2026 Liquidated Damage Rate $760.00
Bid Days: 60

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 60
0

Days Charged to Date: 88 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 18

Total Period Days: 0 25 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 6 ü TIME SUSPENDED

09/02/2026 6 ü TIME SUSPENDED

09/03/2026 6 ü TIME SUSPENDED

09/04/2026 6 ü TIME SUSPENDED

09/05/2026 6 ü SATURDAY

09/06/2026 6 ü SUNDAY

09/07/2026 6 ü HOLIDAY

09/08/2026 6 ü TIME SUSPENDED

09/09/2026 6 ü TIME SUSPENDED

09/10/2026 6 ü TIME SUSPENDED

09/11/2026 6 ü TIME SUSPENDED

09/12/2026 6 ü SATURDAY

09/13/2026 6 ü SUNDAY

09/14/2026 6 ü TIME SUSPENDED

09/15/2026 6 ü TIME SUSPENDED
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 11:33:15 AM

09/16/2026 6 ü TIME SUSPENDED

09/17/2026 6 ü TIME SUSPENDED

09/18/2026 6 ü TIME SUSPENDED

09/19/2026 6 ü SATURDAY

09/20/2026 6 ü SUNDAY

09/21/2026 6 ü TIME SUSPENDED

09/22/2026 6 ü TIME SUSPENDED

09/23/2026 6 ü TIME SUSPENDED

09/24/2026 6 ü TIME SUSPENDED

09/25/2026 6 ü TIME SUSPENDED
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Worked Performed This Period

Project: BR 1902(123) Control 090249069

Category: 001 Description: REPLACE BRIDGE AND APPROACHES

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0105 02477259 000 FL BS (RDWY DEL)(TY A GR 1-2)(FNAL POS) CY $138.00 135.20 $18,657.60 73.00 135.20

Total Item Earnings This Estimate $18,657.60
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Contract Line Items

Project: BR 1902(123) Control 090249069

Category: 001 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $7,800.00 3.95 0.00 3.95 $30,810.00

0065 01107001 0 EXCAV (ROADWAY) CY $25.00 34.00 0.00 42.66 $1,066.50

0070 01327010 0 EMBANK (FNL)(DC)(TY C2) CY $20.00 426.00 0.00 190.80 $3,816.00

0075 01327012 0 EMBANK (FNL)(DC)(TY D) CY $25.00 34.00 0.00 0.00 $0.00

0080 01647001 0 BROADCAST SEED (PERM_RURAL_SAND) SY $9.01 178.00 0.00 249.65 $2,249.35

0085 01647029 0 STRAW/HAY MLCH SEED (TEMP_WARM) SY $21.50 89.00 0.00 124.83 $2,683.85

0090 01647030 0 STRAW/HAY MLCH SEED (TEMP_COOL) SY $21.50 89.00 0.00 124.83 $2,683.85

0095 01687001 0 VEGETATIVE WATERING TGL $10.00 13.00 0.00 0.00 $0.00

0100 01697030 0 SOIL RET BLKT(CHAN_TEMP_4 PSF) SY $5.38 137.00 0.00 249.65 $1,343.12

0105 02477259 0 FL BS (RDWY DEL)(TY A GR 1-2)(FNAL POS) CY $138.00 73.00 0.00 135.20 $18,657.60

0110 02757001 0 CEMENT TON $400.00 9.00 0.00 0.00 $0.00

0115 02757007 0 CEMENT TRT (EXIST MATL & NEW BASE)(8") SY $40.00 598.00 0.00 0.00 $0.00

0120 04327001 0 RIPRAP (CONC)(4 IN) CY $800.00 12.00 0.00 6.90 $5,520.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 11:33:15 AM

Contract Line Items

Project: BR 1902(123) Control 090249069

Category: 001 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $800.00 32.00 0.00 19.23 $15,384.00

0130 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $160.00 390.00 0.00 335.39 $53,662.40

0135 04327045 0 RIPRAP (STONE PROTECTION)(24 IN) CY $160.00 638.00 0.00 608.77 $97,403.20

0140 04967010 0 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA $20,000.00 1.00 0.00 1.00 $20,000.00

0145 05007001 0 MOBILIZATION LS $100,000.00 1.00 0.00 0.90 $90,000.00

0150 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,641.53 4.00 0.00 4.00 $6,566.12

0155 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $10,000.00 2.00 0.00 2.00 $20,000.00

0160 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $10.00 156.00 0.00 0.00 $0.00

0165 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $5.00 156.00 0.00 0.00 $0.00

0170 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.77 831.00 0.00 821.00 $3,095.17

0175 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.08 831.00 0.00 0.00 $0.00

0180 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $36.02 100.00 0.00 100.00 $3,602.00

0185 05407006 0 MTL BEAM GD FEN TRANS (TL2) EA $1,290.00 2.00 0.00 2.00 $2,580.00

Contract: 090249069 Payment Estimate: 0006 Page: 6 of 12



Contractor's Estimate Package

Report Generation Date: 10/02/2026 11:33:15 AM

Contract Line Items

Project: BR 1902(123) Control 090249069

Category: 001 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 05407016 0 MTL BM GD FEN TRANS (NON - SYM) EA $833.13 2.00 0.00 2.00 $1,666.26

0195 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,225.00 4.00 0.00 4.00 $12,900.00

0200 05527003 0 WIRE FENCE (TY C) LF $25.00 508.00 0.00 508.00 $12,700.00

0205 05527011 0 WIRE FENCE (REMOVE) LF $1.00 508.00 0.00 508.00 $508.00

0210 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $19.35 10.00 0.00 10.00 $193.50

0215 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $26.88 12.00 0.00 12.00 $322.56

0220 06587057 0 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA $75.25 4.00 0.00 4.00 $301.00

0225 40057001 0 RELOCATE EXISTING TRUSS BRIDGE LS $10,000.00 1.00 0.00 1.00 $10,000.00

0230 50027001 0 INSTALL FTB LF $50.00 22.00 0.00 0.00 $0.00

0235 50027002 0 REMOVE FTB LF $1.00 22.00 0.00 0.00 $0.00

0240 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 1.00 0.00 0.00 $0.00

0245 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 1.00 0.00 0.00 $0.00

0250 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 4.00 0.00 0.00

Core Price $200.00 ea (UOM:ea)

$0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 11:33:15 AM

Contract Line Items

Project: BR 1902(123) Control 090249069

Category: 001 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Core Price $200.00 ea (UOM:ea)

0255 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0260 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

0265 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 5,280.76 $5,280.76

0270 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0275 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0280 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00

0335 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 0.00 $0.00

0340 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $424,995.22

Contract Line Items

Project: BR 1902(123) Control 090249069

Category: 002 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0285 04007010 0 CEM STABIL BKFL CY $367.00 48.00 0.00 60.00 $22,020.00

Contract: 090249069 Payment Estimate: 0006 Page: 8 of 12



Contractor's Estimate Package

Report Generation Date: 10/02/2026 11:33:15 AM

Contract Line Items

Project: BR 1902(123) Control 090249069

Category: 002 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0290 04167004 0 DRILL SHAFT (24 IN) LF $355.54 162.00 0.00 162.00 $57,597.48

0295 04207013 0 CL C CONC (ABUT)(HPC) CY $1,100.00 18.60 0.00 18.60 $20,460.00

0300 04207023 0 CL C CONC (CAP)(HPC) CY $1,500.00 13.20 0.00 13.20 $19,800.00

0305 04207039 0 CL C CONC (COLUMN)(HPC) CY $1,500.00 8.00 0.00 8.00 $12,000.00

0310 04227008 0 REINF CONC SLAB (SLAB BEAM)(HPC) SF $19.00 3,120.00 0.00 3,120.00 $59,280.00

0315 04227014 0 APPROACH SLAB (HPC) CY $800.00 38.50 0.00 44.00 $35,200.00

0320 04257019 0 PRESTR CONC SLAB BEAM (5SB15) LF $368.52 592.50 0.00 592.50 $218,348.10

0325 04507025 0 RAIL (TY SSTR)(HPC) LF $190.00 264.00 0.00 264.00 $50,160.00

0330 04547003 0 ARMOR JOINT (SEALED) LF $150.00 44.00 0.00 44.00 $6,600.00

Category 002 SubTotal $501,465.58

Total Item earnings this contract $926,460.80

Contract: 090249069 Payment Estimate: 0006 Page: 9 of 12



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $7,800.00 3.95 3.95 $30,810.00

01107001 EXCAV (ROADWAY) CY $25.00 34.00 42.66 $1,066.50

01327010 EMBANK (FNL)(DC)(TY C2) CY $20.00 426.00 190.80 $3,816.00

01327012 EMBANK (FNL)(DC)(TY D) CY $25.00 34.00 0.00 $0.00

01647001 BROADCAST SEED (PERM_RURAL_SAND) SY $9.01 178.00 249.65 $2,249.35

01647029 STRAW/HAY MLCH SEED (TEMP_WARM) SY $21.50 89.00 124.83 $2,683.85

01647030 STRAW/HAY MLCH SEED (TEMP_COOL) SY $21.50 89.00 124.83 $2,683.85

01687001 VEGETATIVE WATERING TGL $10.00 13.00 0.00 $0.00

01697030 SOIL RET BLKT(CHAN_TEMP_4 PSF) SY $5.38 137.00 249.65 $1,343.12

02477259 FL BS (RDWY DEL)(TY A GR 1-2)(FNAL POS) CY $138.00 73.00 135.20 $18,657.60

02757001 CEMENT TON $400.00 9.00 0.00 $0.00

02757007 CEMENT TRT (EXIST MATL & NEW BASE)(8") SY $40.00 598.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $367.00 48.00 60.00 $22,020.00

04167004 DRILL SHAFT (24 IN) LF $355.54 162.00 162.00 $57,597.48

04207013 CL C CONC (ABUT)(HPC) CY $1,100.00 18.60 18.60 $20,460.00

04207023 CL C CONC (CAP)(HPC) CY $1,500.00 13.20 13.20 $19,800.00

04207039 CL C CONC (COLUMN)(HPC) CY $1,500.00 8.00 8.00 $12,000.00

04227008 REINF CONC SLAB (SLAB BEAM)(HPC) SF $19.00 3,120.00 3,120.00 $59,280.00

04227014 APPROACH SLAB (HPC) CY $800.00 38.50 44.00 $35,200.00

04257019 PRESTR CONC SLAB BEAM (5SB15) LF $368.52 592.50 592.50 $218,348.10

04327001 RIPRAP (CONC)(4 IN) CY $800.00 12.00 6.90 $5,520.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $800.00 32.00 19.23 $15,384.00

04327041 RIPRAP (STONE PROTECTION)(12 IN) CY $160.00 390.00 335.39 $53,662.40

04327045 RIPRAP (STONE PROTECTION)(24 IN) CY $160.00 638.00 608.77 $97,403.20

04507025 RAIL (TY SSTR)(HPC) LF $190.00 264.00 264.00 $50,160.00

04547003 ARMOR JOINT (SEALED) LF $150.00 44.00 44.00 $6,600.00

04967010 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA $20,000.00 1.00 1.00 $20,000.00

05007001 MOBILIZATION LS $100,000.00 1.00 0.90 $90,000.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 11:33:15 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,641.53 4.00 4.00 $6,566.12

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $10,000.00 2.00 2.00 $20,000.00

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $10.00 156.00 0.00 $0.00

05067024 CONSTRUCTION EXITS (REMOVE) SY $5.00 156.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.77 831.00 821.00 $3,095.17

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.08 831.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $36.02 100.00 100.00 $3,602.00

05407006 MTL BEAM GD FEN TRANS (TL2) EA $1,290.00 2.00 2.00 $2,580.00

05407016 MTL BM GD FEN TRANS (NON - SYM) EA $833.13 2.00 2.00 $1,666.26

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,225.00 4.00 4.00 $12,900.00

05527003 WIRE FENCE (TY C) LF $25.00 508.00 508.00 $12,700.00

05527011 WIRE FENCE (REMOVE) LF $1.00 508.00 508.00 $508.00

06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $19.35 10.00 10.00 $193.50

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $26.88 12.00 12.00 $322.56

06587057 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA $75.25 4.00 4.00 $301.00

40057001 RELOCATE EXISTING TRUSS BRIDGE LS $10,000.00 1.00 1.00 $10,000.00

50027001 INSTALL FTB LF $50.00 22.00 0.00 $0.00

50027002 REMOVE FTB LF $1.00 22.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 1.00 0.00 $0.00

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 1.00 0.00 $0.00

96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 4.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 5,280.76 $5,280.76

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 11:33:15 AM

Total Item Earnings To Date $926,460.80
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