
090249072CONTRACT ID:

PROJECT: BR 2022(134)

CONTRACT:

06253236

PROJECTED AMOUNT: $866,904.05

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

STX CIVIL

Sarah Horner, P.E.

ERATH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0006

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/08/2025

06/05/2025

ESTIMATE PAID:

 67
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/08/2025

$866,904.05

CONTRACT:

12/26/2025

AWARD AMOUNT: $866,897.05

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 65.69

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 15.94

$11,050.00 $127,172.56 $138,222.56 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$11,050.00 $127,172.56 $138,222.56 

$0.00 $0.00 $0.00 

$11,050.00 $138,222.56 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $127,172.56 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 67

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/08/2025

00/00/0000

 102

 0

 102

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  15  16

HOLIDAY 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 5

12/26/2025  1 TIME SUSPENDED

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1 TIME SUSPENDED

12/30/2025  1 TIME SUSPENDED

12/31/2025  1 TIME SUSPENDED

01/01/2026  1 HOLIDAY

01/02/2026  1 TIME SUSPENDED

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

BR 2022(134) 090249072PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0150 04967009 REMOV STR (BRIDGE 0 - 99 FT LENGTH)000 EA  16,500.000 $8,250.00 0.500  1.00 1.00

0160 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,800.000 $2,800.00 1.000  4.00 6.00

$11,050.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090249072PROJECT CONTROLBR 2022(134)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 01107001 000 EXCAV (ROADWAY) CY  30.000  671.000  0.000  671.00  20,130.00

0150 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  16,500.000  1.000  0.000  1.00  16,500.00

0155 05007001 000 MOBILIZATION LS  68,000.000  1.000  0.000  0.75  51,000.00

0160 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,800.000  6.000  0.000  4.00  11,200.00

0165 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  5,000.000  2.000  0.000  2.00  10,000.00

0170 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  40.000  61.000  0.000  20.00  800.00

0180 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  411.000  0.000  479.00  2,395.00

0365 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  26,197.56  26,197.56

Category Subtotal $138,222.56

090249072BR 2022(134)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,800.000  3.170  0.000  0.000  0.00

0064 01047025 000 REMOV CONC (RETAINING WALLS) SY  35.000  0.000  0.000  0.000  0.00

Added by CO #1

0065 01057059 000 RMV (8"-14") TRT/UNTRT BASE & ASPH PAV SY  12.000  548.000  0.000  0.000  0.00

0075 01327004 000 EMBANK (FNL)(DC)(TY B) CY  40.000  52.000  0.000  0.000  0.00

0080 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  1.000  168.000  0.000  0.000  0.00

0085 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.000  84.000  0.000  0.000  0.00

0090 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.000  84.000  0.000  0.000  0.00

0095 01687001 000 VEGETATIVE WATERING TGL  50.000  25.000  0.000  0.000  0.00

0100 02167001 000 PROOF ROLLING HR  120.000  4.000  0.000  0.000  0.00

0105 02477090 000 FL BS (CMP IN PLC)(TY A GR 1-2) (10") SY  180.000  559.000  0.000  0.000  0.00

0110 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  650.000  10.000  0.000  0.000  0.00

0115 02607007 000 LIME TRT (EXIST MATL)(8") SY  12.000  559.000  0.000  0.000  0.00

0120 03107001 000 PRIME COAT (AE-P) GAL  12.000  168.000  0.000  0.000  0.00

0125 03447024 000 SP MIXES SP-C SAC-A PG70-28 TON  450.000  97.000  0.000  0.000  0.00

0130 04007010 000 CEM STABIL BKFL CY  220.000  81.000  0.000  0.000  0.00

0135 04227014 000 APPROACH SLAB (HPC) CY  850.000  48.500  0.000  0.000  0.00

0140 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  650.000  21.000  0.000  0.000  0.00

0145 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  250.000  468.000  0.000  0.000  0.00

0159 05027001 900 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,400.000  0.000  0.000  0.000  0.00

Added by CO #1

0175 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.000  61.000  0.000  0.000  0.00

0185 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  411.000  0.000  0.000  0.00

0190 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  60.000  186.000  0.000  0.000  0.00

0195 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,800.000  4.000  0.000  0.000  0.00

0200 05527003 000 WIRE FENCE (TY C) LF  25.000  249.000  0.000  0.000  0.00

0205 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  450.000  2.000  0.000  0.000  0.00
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0210 06447073 000 REMOVE SM RD SN SUP&AM EA  1.000  2.000  0.000  0.000  0.00

0215 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  300.000  6.000  0.000  0.000  0.00

0220 06667175 000 RE PM TY II (W) 6" (SLD) LF  1.250  549.000  0.000  0.000  0.00

0225 06667213 000 RE PM TY II (Y) 6" (SLD) LF  1.250  604.000  0.000  0.000  0.00

0230 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.600  549.000  0.000  0.000  0.00

0235 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.600  604.000  0.000  0.000  0.00

0240 06727004 000 REFL PAV MRKR TY II-A-A EA  8.000  8.000  0.000  0.000  0.00

0245 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.000  240.000  0.000  0.000  0.00

0250 07727001 000 POST AND CABLE FENCE (REMOVAL) LF  1.000  237.000  0.000  0.000  0.00

0330 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0335 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0340 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0345 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0350 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0355 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

0360 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

0370 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 020730AA0220002 [CR 454 @ N BOSQUE RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 04167006 000 DRILL SHAFT (36 IN) LF  380.000  256.000  0.000  0.000  0.00

0305 04207013 000 CL C CONC (ABUT)(HPC) CY  1,100.000  36.400  0.000  0.000  0.00

0310 04227002 000 REINF CONC SLAB (HPC) SF  28.000  1,920.000  0.000  0.000  0.00

0315 04257001 000 PRESTR CONC GIRDER (TX28) LF  450.000  238.000  0.000  0.000  0.00

0320 04507020 000 RAIL (TY T631) LF  160.000  152.000  0.000  0.000  0.00

0325 04547003 000 ARMOR JOINT (SEALED) LF  120.000  56.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $138,222.56
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01107001 000 CY  30.000EXCAV (ROADWAY)  671.000  20,130.00 671.00

04967009 000 EA  16,500.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  1.000  16,500.00 1.00

05007001 000 LS  68,000.000MOBILIZATION  0.750  51,000.00 1.00

05027001 000 MO  2,800.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  11,200.00 6.00

05037002 000 EA  5,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  10,000.00 2.00

05067002 000 LF  40.000ROCK FILTER DAMS (INSTALL) (TY 2)  20.000  800.00 61.00

05067039 000 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  479.000  2,395.00 411.00

96017001 DOL  1.000MATERIAL ON HAND  26,197.560  26,197.56 1.00

$138,222.56TOTAL ITEM EARNINGS TO DATE


