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090249076CONTRACT ID:

PROJECT: BR 2021(956)

CONTRACT:

03253027

PROJECTED AMOUNT: $1,423,227.75

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

KNIFE RIVER CORPORATION - SOUTH

Sarah Horner, P.E.

ERATH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0013

05/13/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/16/2025

03/04/2025

ESTIMATE PAID:

 149

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/19/2025

$1,423,227.75

CONTRACT:

04/26/2026

AWARD AMOUNT: $1,421,219.75

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 69.63

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/24/2026

00/00/0000

 100.00

$4,260.00 $1,334,748.36 $1,339,008.36 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4,260.00 $1,334,748.36 $1,339,008.36 

$0.00 $0.00 $0.00 

$4,260.00 $1,339,008.36 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,334,748.36 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 149

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/19/2025

00/00/0000

 214

 0

 214

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 18  0  18

AWAITING FINAL DOCU 18

04/26/2026  1 AWAITING FINAL DOCUMENTATION

04/27/2026  1 AWAITING FINAL DOCUMENTATION

04/28/2026  1 AWAITING FINAL DOCUMENTATION

04/29/2026  1 AWAITING FINAL DOCUMENTATION

04/30/2026  1 AWAITING FINAL DOCUMENTATION

05/01/2026  1 AWAITING FINAL DOCUMENTATION

05/02/2026  1 AWAITING FINAL DOCUMENTATION

05/03/2026  1 AWAITING FINAL DOCUMENTATION

05/04/2026  1 AWAITING FINAL DOCUMENTATION

05/05/2026  1 AWAITING FINAL DOCUMENTATION

05/06/2026  1 AWAITING FINAL DOCUMENTATION

05/07/2026  1 AWAITING FINAL DOCUMENTATION

05/08/2026  1 AWAITING FINAL DOCUMENTATION

05/09/2026  1 AWAITING FINAL DOCUMENTATION

05/10/2026  1 AWAITING FINAL DOCUMENTATION

05/11/2026  1 AWAITING FINAL DOCUMENTATION

05/12/2026  1 AWAITING FINAL DOCUMENTATION

05/13/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

BR 2021(956) 090249076PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0155 05007001 MOBILIZATION000 LS  142,000.000 $4,260.00 0.030  1.00 1.00

$4,260.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090249076PROJECT CONTROLBR 2021(956)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  8,500.000  6.570  0.000  6.57  55,845.00

0065 01057041 000 RMV (21") TRT/UNTRT BASE & ASPH PAV SY  12.000  725.000  0.000  725.00  8,700.00

0070 01067002 000 OBLITERATING ABANDONED ROAD SY  6.250  632.000  0.000  632.00  3,950.00

0075 01107001 000 EXCAV (ROADWAY) CY  75.000  102.000  0.000  102.00  7,650.00

0080 01327002 000 EMBANK (FNL)(DC)(TY A) CY  36.000  2,479.000  0.000  2,479.00  89,244.00

0085 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  2.350  1,418.000  0.000  2,544.63  5,979.88

0095 01647006 000 BROADCAST SEED (TEMP_COOL) SY  3.500  709.000  0.000  444.44  1,555.54

0100 01667001 000 FERTILIZER AC  2,600.000  0.300  0.000  0.53  1,367.60

0105 01687001 000 VEGETATIVE WATERING TGL  50.000  51.000  0.000  8.00  400.00

0110 01697001 000 SOIL RET BLKT(SL_MOD_CLAY_SHORT) SY  4.700  1,418.000  0.000  1,486.19  6,985.09

0115 02477197 000 FL BS (RDWY DEL) (TY A GR 1-2) TON  56.000  1,000.000  0.000  1,000.00  56,000.00

0119 03107001 000 PRIME COAT (AE-P) GAL  15.000  0.000  200.000  200.00  3,000.00

Added by CO #1

0123 03167012 000 ASPH (CRS-2P) GAL  15.000  0.000  200.000  700.00  10,500.00

Added by CO #1

0126 03167099 000 AGGR (TY-B, GR-4)(SAC-A) CY  350.000  0.000  20.000  20.00  7,000.00

Added by CO #1

0130 04007010 000 CEM STABIL BKFL CY  370.000  134.000  0.000  134.00  49,580.00

0135 04227014 000 APPROACH SLAB (HPC) CY  860.000  79.800  0.000  79.80  68,628.00

0140 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  940.000  27.000  0.000  27.00  25,380.00

0145 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  145.000  899.000  0.000  899.25  130,391.25

0146 04647003 000 RC PIPE (CL III)(18 IN) LF  150.000  0.000  20.000  20.00  3,000.00

Added by CO #1

0149 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,500.000  0.000  2.000  2.00  5,000.00

Added by CO #1

0150 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  19,000.000  1.000  0.000  1.00  19,000.00

0155 05007001 000 MOBILIZATION LS  142,000.000  1.000  0.000  1.00  142,000.00

0160 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,400.000  10.000  0.000  10.00  24,000.00

0165 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  25,000.000  2.000  0.000  2.00  50,000.00

0185 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  8.600  1,150.000  0.000  766.00  6,587.60

0190 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.350  1,150.000  0.000  542.00  1,273.70

0230 05307016 000 DRIVEWAYS (SURF TREAT) SY  65.000  56.000  0.000  90.29  5,868.85

0235 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  36.000  202.000  0.000  202.00  7,272.00

0240 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  4.000  0.000  4.00  14,000.00

0245 05527003 000 WIRE FENCE (TY C) LF  30.000  881.000  0.000  808.00  24,240.00

0255 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  30.000  8.000  0.000  8.00  240.00

0265 06667175 000 RE PM TY II (W) 6" (SLD) LF  6.500  267.000  0.000  267.00  1,735.50

0270 06667213 000 RE PM TY II (Y) 6" (SLD) LF  6.500  267.000  0.000  267.00  1,735.50

0275 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  12.000  267.000  0.000  267.00  3,204.00

0280 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  12.000  267.000  0.000  267.00  3,204.00

0285 06727004 000 REFL PAV MRKR TY II-A-A EA  35.000  4.000  0.000  4.00  140.00

0290 06787002 000 PAV SURF PREP FOR MRK (6") LF  5.400  534.000  0.000  534.00  2,883.60

0295 07727001 000 POST AND CABLE FENCE (REMOVAL) LF  4.500  880.000  0.000  880.00  3,960.00
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Category Subtotal $851,501.11

002 BRIDGE: 020730AA0270004 [CR 270 OVER TRIB TO N BOSQUE RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0345 04167006 000 DRILL SHAFT (36 IN) LF  398.000  240.000  0.000  240.00  95,520.00

0350 04207013 000 CL C CONC (ABUT)(HPC) CY  1,950.000  49.000  0.000  49.00  95,550.00

0355 04227002 000 REINF CONC SLAB (HPC) SF  44.000  2,700.000  0.000  2,700.00  118,800.00

0360 04257001 000 PRESTR CONC GIRDER (TX28) LF  375.000  372.110  0.000  372.11  139,541.25

0365 04507020 000 RAIL (TY T631) LF  127.000  198.000  0.000  198.00  25,146.00

0370 04547003 000 ARMOR JOINT (SEALED) LF  175.000  74.000  0.000  74.00  12,950.00

Category Subtotal $487,507.25

090249076BR 2021(956)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 01647005 000 BROADCAST SEED (TEMP_WARM) SY  3.500  709.000  0.000  0.000  0.00

0120 03167006 000 ASPH (AC-20XP) GAL  18.000  200.000 -200.000  0.000  0.00

0125 03167016 000 ASPH (RC-250) GAL  20.000  200.000 -200.000  0.000  0.00

0170 05057001 000 TMA (STATIONARY) DAY  1.000  300.000  0.000  0.000  0.00

0175 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  64.000  96.000  0.000  0.000  0.00

0180 05067011 000 ROCK FILTER DAMS (REMOVE) LF  25.000  96.000  0.000  0.000  0.00

0195 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  9.400  254.000  0.000  0.000  0.00

0200 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.350  254.000  0.000  0.000  0.00

0205 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  5,650.000  8.000  0.000  0.000  0.00

0210 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  95.000  260.000 -140.000  0.000  0.00

0215 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  95.000  40.000  0.000  0.000  0.00

0220 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  30.000  260.000  0.000  0.000  0.00

0225 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  30.000  40.000  0.000  0.000  0.00

0250 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  2.000 -1.000  0.000  0.00

0260 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  75.000  23.000  0.000  0.000  0.00

0375 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0380 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

0385 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  10.000  0.000  0.000  0.00

Core Hole = $200 ea (UOM:EA)

0390 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0395 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0400 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0405 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0410 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0415 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

0420 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

0425 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,339,008.36
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  8,500.000PREPARING ROW  6.570  55,845.00 6.57

01057041 000 SY  12.000RMV (21") TRT/UNTRT BASE & ASPH PAV  725.000  8,700.00 725.00

01067002 000 SY  6.250OBLITERATING ABANDONED ROAD  632.000  3,950.00 632.00

01107001 000 CY  75.000EXCAV (ROADWAY)  102.000  7,650.00 102.00

01327002 000 CY  36.000EMBANK (FNL)(DC)(TY A)  2,479.000  89,244.00 2,479.00

01647001 000 SY  2.350BROADCAST SEED (PERM_RURAL_SAND)  2,544.630  5,979.88 1,418.00

01647006 000 SY  3.500BROADCAST SEED (TEMP_COOL)  444.440  1,555.54 709.00

01667001 000 AC  2,600.000FERTILIZER  0.526  1,367.60 0.30

01687001 000 TGL  50.000VEGETATIVE WATERING  8.000  400.00 51.00

01697001 000 SY  4.700SOIL RET BLKT(SL_MOD_CLAY_SHORT)  1,486.190  6,985.09 1,418.00

02477197 000 TON  56.000FL BS (RDWY DEL) (TY A GR 1-2)  1,000.000  56,000.00 1,000.00

03107001 000 GAL  15.000PRIME COAT (AE-P)  200.000  3,000.00 0.00

Added by CO #1

03167012 000 GAL  15.000ASPH (CRS-2P)  700.000  10,500.00 0.00

Added by CO #1

03167099 000 CY  350.000AGGR (TY-B, GR-4)(SAC-A)  20.000  7,000.00 0.00

Added by CO #1

04007010 000 CY  370.000CEM STABIL BKFL  134.000  49,580.00 134.00

04167006 000 LF  398.000DRILL SHAFT (36 IN)  240.000  95,520.00 240.00

04207013 000 CY  1,950.000CL C CONC (ABUT)(HPC)  49.000  95,550.00 49.00

04227002 000 SF  44.000REINF CONC SLAB (HPC)  2,700.000  118,800.00 2,700.00

04227014 000 CY  860.000APPROACH SLAB (HPC)  79.800  68,628.00 79.80

04257001 000 LF  375.000PRESTR CONC GIRDER (TX28)  372.110  139,541.25 372.11

04327013 000 CY  940.000RIPRAP (MOW STRIP)(4 IN)  27.000  25,380.00 27.00

04327045 000 CY  145.000RIPRAP (STONE PROTECTION)(24 IN)  899.250  130,391.25 899.00

04507020 000 LF  127.000RAIL (TY T631)  198.000  25,146.00 198.00

04547003 000 LF  175.000ARMOR JOINT (SEALED)  74.000  12,950.00 74.00

04647003 000 LF  150.000RC PIPE (CL III)(18 IN)  20.000  3,000.00 0.00

Added by CO #1

04677308 000 EA  2,500.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  2.000  5,000.00 0.00

Added by CO #1

04967009 000 EA  19,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  1.000  19,000.00 1.00

05007001 000 LS  142,000.000MOBILIZATION  1.000  142,000.00 1.00

05027001 000 MO  2,400.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  24,000.00 10.00

05037002 000 EA  25,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  50,000.00 2.00

05067039 000 LF  8.600TEMP SEDMT CONT FENCE (INSTALL)  766.000  6,587.60 1,150.00

05067041 000 LF  2.350TEMP SEDMT CONT FENCE (REMOVE)  542.000  1,273.70 1,150.00

05307016 000 SY  65.000DRIVEWAYS (SURF TREAT)  90.290  5,868.85 56.00

05407002 000 LF  36.000MTL W-BEAM GD FEN (STEEL POST)  202.000  7,272.00 202.00

05447001 000 EA  3,500.000GUARDRAIL END TREATMENT (INSTALL)  4.000  14,000.00 4.00

05527003 000 LF  30.000WIRE FENCE (TY C)  808.000  24,240.00 881.00

06587019 000 EA  30.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  8.000  240.00 8.00

06667175 000 LF  6.500RE PM TY II (W) 6" (SLD)  267.000  1,735.50 267.00

06667213 000 LF  6.500RE PM TY II (Y) 6" (SLD)  267.000  1,735.50 267.00
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06667411 000 LF  12.000REFL PAV MRK TY I (W)6"(SLD)(100MIL)  267.000  3,204.00 267.00

06667423 000 LF  12.000REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  267.000  3,204.00 267.00

06727004 000 EA  35.000REFL PAV MRKR TY II-A-A  4.000  140.00 4.00

06787002 000 LF  5.400PAV SURF PREP FOR MRK (6")  534.000  2,883.60 534.00

07727001 000 LF  4.500POST AND CABLE FENCE (REMOVAL)  880.000  3,960.00 880.00

$1,339,008.36TOTAL ITEM EARNINGS TO DATE


