
Contract ID: 090251029

Project: BR 2018(623)

Highway:

District: FORT WORTH

Contract: 04263228 County: HOOD

Award Amount: $632,977.00 Area Engineer: SARAH HORNER

Projected Amount $633,387.00 Area Number: 056

Adj Projected Amount $0.00

Contractor: GARRET SHIELDS INFRASTRUCTURE

Estimate Number: 0004 Letting Date: 04/08/2026

Estimate Paid: ü Award Date: 04/30/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 05/21/2026

Estimate Type: Progress Work Begin Date: 08/12/2026

% Complete 34.64 Accepted Date:

% Time Used: 50

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $219,426.00 $122,796.00 $96,630.00

Participating $219,426.00 $122,796.00 $96,630.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $219,426.00 $122,796.00 $96,630.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/02/2026 11:33:19 AM
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Contract Time Statement

Work Begin Date: 08/12/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/10/2026 Liquidated Damage Rate $760.00
Bid Days: 68

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 68
0

Days Charged to Date: 34 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 18

HOLIDAY 1

SATURDAY 3

SUNDAY 3

Total Period Days: 18 7 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4

09/02/2026 4

09/03/2026 4

09/04/2026 4

09/05/2026 4 ü SATURDAY

09/06/2026 4 ü SUNDAY

09/07/2026 4 ü HOLIDAY

09/08/2026 4

09/09/2026 4

09/10/2026 4

09/11/2026 4

09/12/2026 4 ü SATURDAY

09/13/2026 4 ü SUNDAY

09/14/2026 4

09/15/2026 4

09/16/2026 4

09/17/2026 4
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 11:33:19 AM

09/18/2026 4

09/19/2026 4 ü SATURDAY

09/20/2026 4 ü SUNDAY

09/21/2026 4

09/22/2026 4

09/23/2026 4

09/24/2026 4

09/25/2026 4
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Worked Performed This Period

Project: BR 2018(623) Control 090251029

Category: 001 Description: BRIDGE REPLACEMENT

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0135 04007010 000 CEM STABIL BKFL CY $200.00 103 $20,600.00 92.00 103.00

0165 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,000.00 1 $4,000.00 5.00 2.00

0070 01057014 000 RMV (14"-18") TRT/UNTRT BASE & ASPH PAV SY $20.00 434 $8,680.00 728.00 729.00

0195 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 50 $250.00 792.00 816.00

Total Item Earnings This Estimate $33,530.00

Project: BR 2018(623) Control 090251029

Category: 002 Description: BRIDGE REPLACEMENT

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0330 04167006 000 DRILL SHAFT (36 IN) LF $300.00 90 $27,000.00 180.00 180.00

0335 04207013 000 CL C CONC (ABUT)(HPC) CY $1,000.00 36.10 $36,100.00 36.10 36.10

Total Item Earnings This Estimate $63,100.00

Contractor's Estimate Package
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Contract Line Items

Project: BR 2018(623) Control 090251029

Category: 001 Description: BRIDGE REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $1,000.00 4.00 0.00 4.00 $4,000.00

0065 01007004 0 PREP ROW (TREE REMOVE) (12"-24" DIA) EA $1,000.00 2.00 0.00 2.00 $2,000.00

0070 01057014 0 RMV (14"-18") TRT/UNTRT BASE & ASPH PAV SY $20.00 728.00 0.00 729.00 $14,580.00

0075 01107004 0 EXCAV (ROADWAY & CHANNEL) CY $30.00 716.00 0.00 0.00 $0.00

0080 01327004 0 EMBANK (FNL)(DC)(TY B) CY $30.00 858.00 0.00 0.00 $0.00

0085 01617002 0 COMPOST MANUF TOPSOIL (4") SY $4.00 2,128.00 0.00 0.00 $0.00

0090 01647002 0 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.50 2,128.00 0.00 0.00 $0.00

0095 01647007 0 BROADCAST SEED (TEMP_WARM_COOL) SY $0.70 2,128.00 0.00 0.00 $0.00

0100 01687001 0 VEGETATIVE WATERING TGL $10.00 149.00 0.00 0.00 $0.00

0105 02477067 0 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY $25.00 857.00 0.00 0.00 $0.00

0110 03057002 0 SALV, HAUL & STKPL RCL APH PV (0 TO 2") SY $20.00 728.00 0.00 728.00 $14,560.00

0115 03167016 0 ASPH (RC-250) GAL $48.00 257.00 0.00 0.00 $0.00

0120 03167175 0 AGGR (TY-B, GR-5)(SAC-B) CY $1,900.00 8.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 11:33:19 AM

Contract Line Items

Project: BR 2018(623) Control 090251029

Category: 001 Description: BRIDGE REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 03447038 0 SP MIXES SP-C SAC-B PG70-22 (EXEMPT) TON $385.00 90.00 0.00 0.00 $0.00

0130 03447077 0 TACK COAT GAL $19.00 171.00 0.00 0.00 $0.00

0135 04007010 0 CEM STABIL BKFL CY $200.00 92.00 0.00 103.00 $20,600.00

0140 04227013 0 APPROACH SLAB CY $800.00 38.50 0.00 0.00 $0.00

0145 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $500.00 25.00 0.00 0.00 $0.00

0150 04327045 0 RIPRAP (STONE PROTECTION)(24 IN) CY $150.00 452.00 0.00 0.00 $0.00

0155 04967009 0 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $10,000.00 1.00 0.00 1.00 $10,000.00

0160 05007001 0 MOBILIZATION LS $50,000.00 1.00 0.00 0.90 $45,000.00

0165 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,000.00 5.00 0.00 2.00 $8,000.00

0170 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $1,000.00 3.00 0.00 3.00 $3,000.00

0175 05067001 0 ROCK FILTER DAMS (INSTALL) (TY 1) LF $35.00 27.00 0.00 0.00 $0.00

0180 05067011 0 ROCK FILTER DAMS (REMOVE) LF $10.00 27.00 0.00 0.00 $0.00

0185 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $30.00 78.00 0.00 78.00 $2,340.00

Contract: 090251029 Payment Estimate: 0004 Page: 6 of 13



Contractor's Estimate Package

Report Generation Date: 10/02/2026 11:33:19 AM

Contract Line Items

Project: BR 2018(623) Control 090251029

Category: 001 Description: BRIDGE REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $10.00 78.00 0.00 0.00 $0.00

0195 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 792.00 0.00 816.00 $4,080.00

0200 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 792.00 0.00 0.00 $0.00

0205 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $30.00 125.00 0.00 0.00 $0.00

0210 05407006 0 MTL BEAM GD FEN TRANS (TL2) EA $1,000.00 2.00 0.00 0.00 $0.00

0215 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,500.00 2.00 0.00 0.00 $0.00

0220 05407016 0 MTL BM GD FEN TRANS (NON - SYM) EA $1,000.00 2.00 0.00 0.00 $0.00

0225 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,500.00 2.00 0.00 0.00 $0.00

0230 05527011 0 WIRE FENCE (REMOVE) LF $1.00 766.00 0.00 766.00 $766.00

0235 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $800.00 4.00 0.00 0.00 $0.00

0240 06447073 0 REMOVE SM RD SN SUP&AM EA $100.00 4.00 0.00 4.00 $400.00

0245 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $5.00 6.00 0.00 0.00 $0.00

0250 06587016 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA $5.00 6.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 11:33:19 AM

Contract Line Items

Project: BR 2018(623) Control 090251029

Category: 001 Description: BRIDGE REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06587056 0 INSTL OM ASSM (OM-2Y)(WC)GND EA $40.00 4.00 0.00 0.00 $0.00

0260 06667347 0 PAVEMENT SLER 6" LF $1.00 360.00 0.00 0.00 $0.00

0265 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $3.50 766.00 0.00 0.00 $0.00

0270 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $3.50 766.00 0.00 0.00 $0.00

0275 06727004 0 REFL PAV MRKR TY II-A-A EA $15.00 10.00 0.00 0.00 $0.00

0280 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.20 1,532.00 0.00 0.00 $0.00

0360 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 0.00 $0.00

0365 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 0.00 $0.00

0370 04167049 CORE HOLE EA $200.00 2.00 0.00 0.00 $0.00

0375 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 1.00 0.00 0.00 $0.00

0380 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 1.00 0.00 0.00 $0.00

0385 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0390 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 11:33:19 AM

Contract Line Items

Project: BR 2018(623) Control 090251029

Category: 001 Description: BRIDGE REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0395 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0400 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0405 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0410 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00

0415 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 0.00 $0.00

0420 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $129,326.00

Contract Line Items

Project: BR 2018(623) Control 090251029

Category: 002 Description: BRIDGE REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0330 04167006 0 DRILL SHAFT (36 IN) LF $300.00 180.00 0.00 180.00 $54,000.00

0335 04207013 0 CL C CONC (ABUT)(HPC) CY $1,000.00 36.10 0.00 36.10 $36,100.00

0340 04227002 0 REINF CONC SLAB (HPC) SF $25.00 1,300.00 0.00 0.00 $0.00

Contract: 090251029 Payment Estimate: 0004 Page: 9 of 13



Contractor's Estimate Package

Report Generation Date: 10/02/2026 11:33:19 AM

Contract Line Items

Project: BR 2018(623) Control 090251029

Category: 002 Description: BRIDGE REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0345 04257001 0 PRESTR CONC GIRDER (TX28) LF $240.00 198.00 0.00 0.00 $0.00

0350 04507025 0 RAIL (TY SSTR)(HPC) LF $150.00 148.00 0.00 0.00 $0.00

0355 04547003 0 ARMOR JOINT (SEALED) LF $200.00 44.00 0.00 0.00 $0.00

Category 002 SubTotal $90,100.00

Total Item earnings this contract $219,426.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $1,000.00 4.00 4.00 $4,000.00

01007004 PREP ROW (TREE REMOVE) (12"-24" DIA) EA $1,000.00 2.00 2.00 $2,000.00

01057014 RMV (14"-18") TRT/UNTRT BASE & ASPH PAV SY $20.00 728.00 729.00 $14,580.00

01107004 EXCAV (ROADWAY & CHANNEL) CY $30.00 716.00 0.00 $0.00

01327004 EMBANK (FNL)(DC)(TY B) CY $30.00 858.00 0.00 $0.00

01617002 COMPOST MANUF TOPSOIL (4") SY $4.00 2,128.00 0.00 $0.00

01647002 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.50 2,128.00 0.00 $0.00

01647007 BROADCAST SEED (TEMP_WARM_COOL) SY $0.70 2,128.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $10.00 149.00 0.00 $0.00

02477067 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY $25.00 857.00 0.00 $0.00

03057002 SALV, HAUL & STKPL RCL APH PV (0 TO 2") SY $20.00 728.00 728.00 $14,560.00

03167016 ASPH (RC-250) GAL $48.00 257.00 0.00 $0.00

03167175 AGGR (TY-B, GR-5)(SAC-B) CY $1,900.00 8.00 0.00 $0.00

03447038 SP MIXES SP-C SAC-B PG70-22 (EXEMPT) TON $385.00 90.00 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 $0.00

03447077 TACK COAT GAL $19.00 171.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $200.00 92.00 103.00 $20,600.00

04167006 DRILL SHAFT (36 IN) LF $300.00 180.00 180.00 $54,000.00

04167049 CORE HOLE EA $200.00 2.00 0.00 $0.00

04207013 CL C CONC (ABUT)(HPC) CY $1,000.00 36.10 36.10 $36,100.00

04227002 REINF CONC SLAB (HPC) SF $25.00 1,300.00 0.00 $0.00

04227013 APPROACH SLAB CY $800.00 38.50 0.00 $0.00

04257001 PRESTR CONC GIRDER (TX28) LF $240.00 198.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $500.00 25.00 0.00 $0.00

04327045 RIPRAP (STONE PROTECTION)(24 IN) CY $150.00 452.00 0.00 $0.00

04507025 RAIL (TY SSTR)(HPC) LF $150.00 148.00 0.00 $0.00

04547003 ARMOR JOINT (SEALED) LF $200.00 44.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 11:33:19 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04967009 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $10,000.00 1.00 1.00 $10,000.00

05007001 MOBILIZATION LS $50,000.00 1.00 0.90 $45,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,000.00 5.00 2.00 $8,000.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $1,000.00 3.00 3.00 $3,000.00

05067001 ROCK FILTER DAMS (INSTALL) (TY 1) LF $35.00 27.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $10.00 27.00 0.00 $0.00

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $30.00 78.00 78.00 $2,340.00

05067024 CONSTRUCTION EXITS (REMOVE) SY $10.00 78.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 792.00 816.00 $4,080.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 792.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $30.00 125.00 0.00 $0.00

05407006 MTL BEAM GD FEN TRANS (TL2) EA $1,000.00 2.00 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,500.00 2.00 0.00 $0.00

05407016 MTL BM GD FEN TRANS (NON - SYM) EA $1,000.00 2.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,500.00 2.00 0.00 $0.00

05527011 WIRE FENCE (REMOVE) LF $1.00 766.00 766.00 $766.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $800.00 4.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $100.00 4.00 4.00 $400.00

06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $5.00 6.00 0.00 $0.00

06587016 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA $5.00 6.00 0.00 $0.00

06587056 INSTL OM ASSM (OM-2Y)(WC)GND EA $40.00 4.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $1.00 360.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $3.50 766.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $3.50 766.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $15.00 10.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.20 1,532.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 1.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 11:33:19 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $219,426.00
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