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090290108CONTRACT ID:

PROJECT: C 902-90-108

CONTRACT:

07213216

PROJECTED AMOUNT: $4,315,754.57

CONTRACTOR:

HIGHWAY: VA

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 075

AMERICAN LIGHTING AND SIGNALIZATION, LLC

Theresa Poer, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/29/2021AWARD DATE:

ESTIMATE PERIOD:

0059

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/12/2021

07/02/2021

ESTIMATE PAID:

 333

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/14/2024

$4,315,754.57

CONTRACT:

09/01/2026

AWARD AMOUNT: $4,310,784.57

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 43.36

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 39.56

$0.00 $1,707,214.35 $1,707,214.35 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,707,214.35 $1,707,214.35 

$0.00 $0.00 $0.00 

$0.00 $1,707,214.35 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,707,214.35 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$970.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$970.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 333

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/14/2024

00/00/0000

 768

 0

 768

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  13  12

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 5

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

090290108PROJECT CONTROLC 902-90-108

001 ALL ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0085 04166006 000 DRILL SHAFT (48 IN) LF  484.120  300.000  0.000  200.00  96,824.00

0090 04166007 000 DRILL SHAFT (54 IN) LF  604.330  75.000  0.000  62.00  37,468.46

0095 04166008 000 DRILL SHAFT (60 IN) LF  727.190  60.000  0.000  30.00  21,815.70

0105 04326005 000 RIPRAP (CONC) (CL A ) CY  660.000  8.750  0.000  12.69  8,375.40

0115 05006001 000 MOBILIZATION LS  340,608.000  1.000  0.000  0.90  306,547.20

0120 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,542.000  36.000  0.000  8.00  20,336.00

0145 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  30.800  300.000  0.000  100.00  3,080.00

0155 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,650.000  3.000  0.000  1.00  1,650.00

0164 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  244.140  0.000  10.000  1.00  244.14

0170 06136005 000 HI MST IL POLE (150 FT)( 80 MPH) EA  46,166.280  2.000  0.000  1.00  46,166.28

0171 06136005 000 HI MST IL POLE (150 FT)( 80 MPH) EA  7,900.260  0.000  1.000  1.00  7,900.26

CO#2 Additional ITS Work

0175 06186023 000 CONDT (PVC) (SCH 40) (2") LF  29.350  50.000  0.000  925.00  27,148.75

0180 06186024 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  29.730  50.000  0.000  35.00  1,040.55

0195 06186029 000 CONDT (PVC) (SCH 40) (3") LF  28.690  1,000.000  0.000  775.00  22,234.75

0200 06186030 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  31.130  100.000  0.000  840.00  26,149.20

0215 06186033 000 CONDT (PVC) (SCH 40) (4") LF  28.810  50.000  0.000  15.00  432.15

0235 06186046 000 CONDT (PVC) (SCH 80) (2") LF  30.550  50.000  0.000  20.00  611.00

0240 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  28.730  50.000  0.000  170.00  4,884.10

0250 06186053 000 CONDT (PVC) (SCH 80) (3") LF  30.010  50.000  0.000  45.00  1,350.45

0275 06186070 000 CONDT (RM) (2") LF  38.790  50.000  0.000  15.00  581.85

0285 06186074 000 CONDT (RM) (3") LF  49.360  50.000  0.000  32.00  1,579.52

0290 06186075 000 CONDT (RM) (3") (BORE) LF  45.170  50.000  0.000  10.00  451.70

0305 06206007 000 ELEC CONDR (NO.8) BARE LF  3.590  1,000.000  0.000  6,047.00  21,708.73

0315 06206009 000 ELEC CONDR (NO.6) BARE LF  4.310  100.000  0.000  45.00  193.95

0320 06206010 000 ELEC CONDR (NO.6) INSULATED LF  4.460  300.000  0.000  135.00  602.10

0325 06206011 000 ELEC CONDR (NO.4) BARE LF  4.860  100.000  0.000  1,666.00  8,096.76

0330 06206012 000 ELEC CONDR (NO.4) INSULATED LF  5.200  300.000  0.000  4,027.00  20,940.40

0335 06206015 000 ELEC CONDR (NO.2) BARE LF  5.560  100.000  0.000  305.00  1,695.80

0340 06206016 000 ELEC CONDR (NO.2) INSULATED LF  5.820  300.000  0.000  915.00  5,325.30

0385 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,383.950  10.000  0.000  6.00  8,303.70

0410 06286002 000 REMOVE ELECTRICAL SERVICES EA  802.800  1.000  0.000  8.00  6,422.40

0415 06286194 000 ELC SRV TY D 120/240 070(NS)SS(N)SP(O) EA  6,460.560  12.000  0.000  8.00  51,684.48

0420 06286195 000 ELC SRV TY D 120/240 070(NS)SS(N)SP(U) EA  5,791.160  2.000  0.000  2.00  11,582.32

0440 06506035 000 INS OH SN SUP(35 FT BAL TEE) EA  39,446.400  3.000  0.000  2.00  78,892.80

0441 06506035 000 INS OH SN SUP(35 FT BAL TEE) EA  31,722.290  0.000  1.000  2.00  63,444.58

CO#2 Additional ITS Work

0450 06546006 001 SIGN WALKWAY (48 IN) WITH HNDRL LF  325.950  138.000  0.000  8.33  2,715.16

0451 06546006 000 SIGN WALKWAY (48 IN) WITH HNDRL LF  616.540  0.000  1.000  8.33  5,135.78

CO#2 Additional ITS Work

0480 06906021 000 REMOVAL OF TIMBER POLES EA  691.840  10.000  0.000  7.00  4,842.88

0495 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  77.630  100.000  0.000  13.00  1,009.19

0500 60046031 000 ITS COM CBL (ETHERNET) LF  2.950  1,000.000  0.000  1,732.00  5,109.40



CONTRACT ID 090290108 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 10ESTIMATE 0059

001 ALL ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0530 60076042 003 FO CBL (12 SMF)(PIGTAIL) LF  4.720  2,000.000  0.000  185.00  873.20

0545 60076050 003 FO CBL (36 SMF) LF  4.470  35,000.000  0.000  1,470.00  6,570.90

0560 60076062 003 FO CBL (72 SMF) LF  5.270  100,000.000  0.000  6,640.00  34,992.80

0590 60076087 003 FO SPLICE ENCLOSURE (TYPE 1) EA  2,267.370  50.000  0.000  4.00  9,069.48

0625 60076094 003 FIBER OPTIC FUSION SPLICE EA  46.000  1,000.000  0.000  132.00  6,072.00

0670 60076103 003 REMOVE FIBER OPTIC CABLE LF  1.200  50,000.000  0.000  5,775.00  6,930.00

0675 60076104 003 FO CBL (24 SMF)(PIGTAIL) LF  10.350  2,000.000  0.000  492.00  5,092.20

0685 60076106 003 PRETERM FIBER PATCH PANEL (12 POSITION) EA  2,300.000  50.000  0.000  2.00  4,600.00

0690 60076107 003 PRETERM FIBER PATCH PANEL (24 POSITION) EA  2,760.000  50.000  0.000  2.00  5,520.00

0700 60076109 003 FIBER OPTIC JUMPERS EA  120.000  40.000  0.000  6.00  720.00

0705 60086046 000 ITS GRND MNT CAB (TY 6) (CONF 2) (REM) EA  1,125.000  10.000  0.000  3.00  3,375.00

0710 60106002 001 CCTV FIELD EQUIPMENT (DIGITAL) EA  5,864.400  12.000  0.000  11.00  64,508.40

0711 60106002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  2,234.810  0.000  1.000  11.00  24,582.91

CO#2 Additional ITS Work

0715 60106004 001 CCTV MOUNT (POLE) EA  411.600  12.000  0.000  8.00  3,292.80

0725 60106013 001 REMOVE CCTV FIELD EQUIPMENT EA  1,412.060  1.000  0.000  7.00  9,884.42

0780 60276003 000 CONDUIT (PREPARE) LF  1.040  100,000.000  0.000  9,160.00  9,526.40

0790 60276008 000 GROUND BOX (PREPARE) EA  431.690  100.000  0.000  32.00  13,814.08

0795 60286001 000 INSTALL DMS (POLE MTD CABINET) EA  13,404.000  2.000  0.000  2.00  26,808.00

0815 60626018 000 ITS RADIO (SNGL)(5 GHZ)-I-U EA  4,154.250  4.000  0.000  20.00  83,085.00

0840 60626043 000 REMOVE ITS RADIO EA  548.640  10.000  0.000  14.00  7,680.96

0870 60646055 000 ITS POLE (60 FT)(90 MPH) EA  22,085.900  12.000  0.000  8.00  176,687.20

0871 60646055 000 ITS POLE (60 FT)(90 MPH) EA  4,708.620  0.000  1.000  8.00  37,668.96

CO#2 Additional ITS Work

0920 60646092 000 ITS POLE MNT CAB (TY 3)(CONF 2) EA  6,996.000  12.000  0.000  8.00  55,968.00

0930 60646095 000 ITS POLE MNT CAB (TY 3)(CONF 2)(REM) EA  559.200  1.000  0.000  2.00  1,118.40

0935 61636002 000 REMOVE EXISTING CABLES (POWER) LF  4.040  1,000.000  0.000  3,261.00  13,174.44

0940 61636003 000 REMOVE EXISTING CABLES (COMMUNICATION) LF  4.040  1,000.000  0.000  2,370.00  9,574.80

0945 61856002 002 TMA (STATIONARY) DAY  237.600  100.000  0.000  64.00  15,206.40

0950 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  4,668.000  20.000  0.000  8.00  37,344.00

0955 61866008 000 ITS GND BOX(PCAST) TY 2 (366036)W/APRN EA  7,159.480  20.000  0.000  3.00  21,478.44

0960 61866025 000 REMOVE ITS GROUND BOX EA  1,166.350  10.000  0.000  1.00  1,166.35

0965 62806001 000 HIGH MAST ASSEMBLY FOR ITS EA  56,338.290  2.000  0.000  1.00  56,338.29

0966 62806001 000 HIGH MAST ASSEMBLY FOR ITS EA  19,268.680  0.000  1.000  1.00  19,268.68

CO#2 Additional ITS Work

0970 63046002 000 ITS RVSD (DATA COLLECT & WWA) SYS EA  7,978.700  12.000  0.000  7.00  55,850.90

0971 63046002 000 ITS RVSD (DATA COLLECT & WWA) SYS EA  3,986.190  0.000  1.000  7.00  27,903.33

CO#2 Additional ITS Work

0980 63046008 000 ITS RVSD (DC & WWA) (REMOVE) EA  1,291.200  1.000  0.000  3.00  3,873.60

0990 63276003 000 INSTALL OF HARD ETHERNET SWITCH EA  621.600  20.000  0.000  10.00  6,216.00

1015 96056006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  970.000  0.000 -94,090.00 -94,090.00

1020 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  890.82  890.82

Category Subtotal $1,707,214.35

090290108C 902-90-108PROJECT CONTROL
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001CATEGORY DESCRIPTION ALL ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01646027 000 CELL FBR MLCH SEED(PERM)(URBAN)(CLAY) SY  1.610  1,000.000  0.000  0.000  0.00

0065 01646031 000 CELL FBR MLCH SEED(TEMP)(COOL) SY  1.610  1,000.000  0.000  0.000  0.00

0070 01686001 000 VEGETATIVE WATERING MG  13.830  300.000  0.000  0.000  0.00

0075 04166004 000 DRILL SHAFT (36 IN) LF  402.260  40.000  0.000  0.000  0.00

0080 04166005 000 DRILL SHAFT (42 IN) LF  436.010  30.000  0.000  0.000  0.00

0100 04166030 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  320.070  24.000  0.000  0.000  0.00

0110 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  690.000  10.000  0.000  0.000  0.00

0125 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  3.750  250.000  0.000  0.000  0.00

0130 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.110  250.000  0.000  0.000  0.00

0135 05066042 002 BIODEG EROSN CONT LOGS (INSTL) (18") LF  3.750  250.000  0.000  0.000  0.00

0140 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  1.300  250.000  0.000  0.000  0.00

0150 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,300.000  1.000  0.000  0.000  0.00

0160 05406041 001 MTL W-BEAM GD FEN (NESTED)(TIM POST) LF  30.800  25.000  0.000  0.000  0.00

0165 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,750.000  3.000  0.000  0.000  0.00

0185 06186025 000 CONDT (PVC) (SCH 40) (2") (CONC ENCSE) LF  30.140  50.000  0.000  0.000  0.00

0190 06186026 000 CONDT (PVC) (SCH 40) (2") (STL ENCSE) LF  33.670  25.000  0.000  0.000  0.00

0205 06186031 000 CONDT (PVC) (SCH 40) (3") (CONC ENCSE) LF  37.750  50.000  0.000  0.000  0.00

0210 06186032 000 CONDT (PVC) (SCH 40) (3") (STL ENCSE) LF  44.240  25.000  0.000  0.000  0.00

0220 06186034 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  37.130  50.000  0.000  0.000  0.00

0225 06186035 000 CONDT (PVC) (SCH 40) (4") (CONC ENCSE) LF  40.150  50.000  0.000  0.000  0.00

0230 06186036 000 CONDT (PVC) (SCH 40) (4") (STL ENCSE) LF  52.810  50.000  0.000  0.000  0.00

0245 06186049 000 CONDT (PVC) (SCH 80) (2") (CONC ENCSE) LF  31.060  50.000  0.000  0.000  0.00

0255 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  36.950  100.000  0.000  0.000  0.00

0260 06186056 000 CONDT (PVC) (SCH 80) (3") (CONC ENCSE) LF  41.350  50.000  0.000  0.000  0.00

0265 06186058 000 CONDT (PVC) (SCH 80) (4") LF  32.210  50.000  0.000  0.000  0.00

0270 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  41.180  50.000  0.000  0.000  0.00

0280 06186071 000 CONDT (RM) (2") (BORE) LF  35.930  50.000  0.000  0.000  0.00

0295 06186078 000 CONDT (RM) (4") LF  65.280  50.000  0.000  0.000  0.00

0300 06186079 000 CONDT (RM) (4") (BORE) LF  68.170  50.000  0.000  0.000  0.00

0310 06206008 000 ELEC CONDR (NO.8) INSULATED LF  3.610  300.000  0.000  0.000  0.00

0345 06206017 000 ELEC CONDR (NO.1) BARE LF  5.980  100.000  0.000  0.000  0.00

0350 06206018 000 ELEC CONDR (NO.1) INSULATED LF  6.240  300.000  0.000  0.000  0.00

0355 06206019 000 ELEC CONDR (NO.1/0) BARE LF  6.600  100.000  0.000  0.000  0.00

0360 06206020 000 ELEC CONDR (NO.1/0) INSULATED LF  6.910  300.000  0.000  0.000  0.00

0365 06206021 000 ELEC CONDR (NO.2/0) BARE LF  7.230  100.000  0.000  0.000  0.00

0370 06206022 000 ELEC CONDR (NO.2/0) INSULATED LF  7.540  300.000  0.000  0.000  0.00

0375 06206023 000 ELEC CONDR (NO.3/0) BARE LF  7.850  100.000  0.000  0.000  0.00

0380 06206024 000 ELEC CONDR (NO.3/0) INSULATED LF  8.160  300.000  0.000  0.000  0.00

0390 06246028 000 REMOVE GROUND BOX EA  554.490  10.000  0.000  0.000  0.00

0395 06256003 000 ZINC-COAT STL WIRE STRAND (3/8") LF  5.120  1,000.000  0.000  0.000  0.00

0400 06276002 000 TIMBER POLE (CL 2) 40 FT EA  910.800  10.000  0.000  0.000  0.00

0405 06276003 000 TIMBER POLE (CL 2) 50 FT EA  1,060.800  5.000  0.000  0.000  0.00

0417 96076001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000  0.000  0.000  0.000  0.00

District + Account: 020025-D223

0425 06286250 000 ELC SRV TY D 120/240 100(NS)SS(N)SP(O) EA  6,460.560  1.000  0.000  0.000  0.00

0430 06286251 000 ELC SRV TY D 120/240 100(NS)SS(N)SP(U) EA  5,724.940  1.000  0.000  0.000  0.00

0435 06446076 000 REMOVE SM RD SN SUP&AM EA  212.960  4.000  0.000  0.000  0.00
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0445 06506204 000 REMOVE OVERHD SIGN SUP EA  6,004.800  1.000  0.000  0.000  0.00

0455 06546007 001 REMOVE SIGN WALKWAY EA  5,784.860  1.000  0.000  0.000  0.00

0460 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  55.000  6.000  0.000  0.000  0.00

0461 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  41.320  0.000  10.000  0.000  0.00

0465 06726008 000 REFL PAV MRKR TY I-R EA  11.500  56.000  0.000  0.000  0.00

0470 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  115.000  4.000  0.000  0.000  0.00

0475 06786033 000 PAV SURF PREP FOR MRK (RPM) EA  2.300  56.000  0.000  0.000  0.00

0485 60006098 000 INSTALL CIRCUIT BREAKER EA  690.600  1.000  0.000  0.000  0.00

0490 60006099 000 REPLACE CIRCUIT BREAKER EA  690.600  1.000  0.000  0.000  0.00

0505 60076028 003 FO CBL (6 SMF) LF  6.160  50.000  0.000  0.000  0.00

0510 60076030 003 FO CBL (6 SMF)(AERIAL) LF  14.830  50.000  0.000  0.000  0.00

0515 60076034 003 FO CBL (6 SMF)(PIGTAIL) LF  12.630  50.000  0.000  0.000  0.00

0520 60076036 003 FO CBL (12 SMF) LF  6.510  50.000  0.000  0.000  0.00

0525 60076038 003 FO CBL (12 SMF)(AERIAL) LF  16.270  50.000  0.000  0.000  0.00

0535 60076044 003 FO CBL (24 SMF) LF  6.160  200.000  0.000  0.000  0.00

0540 60076046 003 FO CBL (24 SMF)(AERIAL) LF  14.520  100.000  0.000  0.000  0.00

0550 60076052 003 FO CBL (36 SMF)(AERIAL) LF  15.570  1,000.000  0.000  0.000  0.00

0555 60076058 003 FO CBL (48 SMF)(AERIAL) LF  15.620  100.000  0.000  0.000  0.00

0565 60076064 003 FO CBL (72 SMF)(AERIAL) LF  16.740  2,000.000  0.000  0.000  0.00

0570 60076068 003 FO CBL (96 SMF) LF  7.940  100.000  0.000  0.000  0.00

0575 60076070 003 FO CBL (96 SMF)(AERIAL) LF  16.930  50.000  0.000  0.000  0.00

0580 60076074 003 FO CBL (144 SMF) LF  12.040  100.000  0.000  0.000  0.00

0585 60076076 003 FO CBL (144 SMF)(AERIAL) LF  18.920  100.000  0.000  0.000  0.00

0595 60076088 003 FO SPLICE ENCLOSURE (TYPE 1)(AERIAL) EA  2,455.250  1.000  0.000  0.000  0.00

0600 60076089 003 FO SPLICE ENCLOSURE (TYPE 2) EA  2,562.000  5.000  0.000  0.000  0.00

0605 60076090 003 FO SPLICE ENCLOSURE (TYPE 2)(AERIAL) EA  2,348.500  1.000  0.000  0.000  0.00

0610 60076091 003 FO SPLICE ENCLOSURE (TYPE 3) EA  2,562.000  1.000  0.000  0.000  0.00

0615 60076092 003 FO SPLICE ENCLOSURE (TYPE 3)(AERIAL) EA  2,348.500  1.000  0.000  0.000  0.00

0620 60076093 003 RACK MOUNTED FO SPLICE ENCLOSURE EA  3,450.000  5.000  0.000  0.000  0.00

0630 60076095 003 FIBER OPTIC PATCH PANEL (6 POSITION) EA  1,380.000  1.000  0.000  0.000  0.00

0635 60076096 003 FIBER OPTIC PATCH PANEL (12 POSITION) EA  1,840.000  1.000  0.000  0.000  0.00

0640 60076097 003 FIBER OPTIC PATCH PANEL (24 POSITION) EA  3,450.000  1.000  0.000  0.000  0.00

0645 60076098 003 FIBER OPTIC PATCH PANEL (36 POSITION) EA  5,520.000  1.000  0.000  0.000  0.00

0650 60076099 003 FIBER OPTIC PATCH PANEL (48 POSITION) EA  7,360.000  1.000  0.000  0.000  0.00

0655 60076100 003 FIBER OPTIC PATCH PANEL (72 POSITION) EA  10,560.000  10.000  0.000  0.000  0.00

0660 60076101 003 FIBER OPTIC PATCH PANEL (96 POSITION) EA  14,080.000  1.000  0.000  0.000  0.00

0665 60076102 003 RELOCATE FIBER OPTIC CABLE LF  4.600  1,000.000  0.000  0.000  0.00

0680 60076105 003 PRETERM FIBER PATCH PANEL (6 POSITION) EA  1,440.000  5.000  0.000  0.000  0.00

0695 60076108 003 FIBER OPTIC PATCH PANEL UNIT EA  8,250.000  5.000  0.000  0.000  0.00

0720 60106012 001 RELOCATE CCTV FIELD EQUIPMENT EA  2,479.200  1.000  0.000  0.000  0.00

0730 60166006 000 ITS MULTI-DUCT CND (PVC-40) LF  33.910  5,000.000  0.000  0.000  0.00

0735 60166007 000 ITS MULTI-DUCT CND (PVC-40)(BORE) LF  47.340  100.000  0.000  0.000  0.00

0740 60166008 000 ITS MULTI-DUCT CND (PVC-40)(CONC ENCSE) LF  63.570  100.000  0.000  0.000  0.00

0745 60166009 000 ITS MULTI-DUCT CND (PVC-40)(STL ENCSE) LF  91.170  50.000  0.000  0.000  0.00

0750 60166010 000 ITS MULTI-DUCT CND (PVC-80) LF  46.560  100.000  0.000  0.000  0.00

0755 60166011 000 ITS MULTI-DUCT CND (PVC-80)(BORE) LF  49.710  100.000  0.000  0.000  0.00

0760 60166012 000 ITS MULTI-DUCT CND (PVC-80)(CONC ENCSE) LF  70.260  50.000  0.000  0.000  0.00

0765 60166013 000 ITS MULTI-DUCT CND (RMC) LF  119.260  50.000  0.000  0.000  0.00

0770 60166015 000 FIBER OPTIC CABLE ROAD MARKER EA  121.650  100.000  0.000  0.000  0.00

0775 60276002 000 CABLE RACK ASSEMBLY (INSTALL) EA  706.030  10.000  0.000  0.000  0.00

0785 60276004 000 JUNCTION BOX (INSTALL) EA  912.000  5.000  0.000  0.000  0.00

0800 60286002 000 INSTALL DMS (FOUNDATION MTD CABINET) EA  15,319.200  1.000  0.000  0.000  0.00
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0805 60626005 000 ITS RADIO (SNGL)(900 MHZ)-C-O EA  3,552.450  1.000  0.000  0.000  0.00

0810 60626006 000 ITS RADIO (SNGL)(900 MHZ)-C-U EA  3,640.700  1.000  0.000  0.000  0.00

0820 60626024 000 ITS RADIO (SNGL)(5 GHZ)-C-P EA  3,988.650  1.000  0.000  0.000  0.00

0825 60626034 000 ITS RADIO (DUAL)(5 GHZ/5 GHZ)-I-U EA  5,404.250  1.000  0.000  0.000  0.00

0830 60626040 000 ITS RADIO (DUAL)(5 GHZ/5 GHZ)-C-P EA  5,238.650  1.000  0.000  0.000  0.00

0835 60626042 000 RELOCATE ITS RADIO EA  1,405.200  10.000  0.000  0.000  0.00

0845 60646010 000 ITS POLE (30 FT)(90 MPH) EA  11,853.600  1.000  0.000  0.000  0.00

0846 60646010 000 ITS POLE (30 FT)(90 MPH) EA  2,712.350  0.000  1.000  0.000  0.00

CO#2 Additional ITS Work

0850 60646017 000 ITS POLE (30 FT)(REL) EA  2,264.400  1.000  0.000  0.000  0.00

0855 60646018 000 ITS POLE (30 FT)(REM) EA  1,416.000  1.000  0.000  0.000  0.00

0860 60646019 000 ITS POLE (40 FT)(90 MPH) EA  12,631.100  1.000  0.000  0.000  0.00

0861 60646019 000 ITS POLE (40 FT)(90 MPH) EA  3,001.630  0.000  1.000  0.000  0.00

CO#2 Additional ITS Work

0865 60646037 000 ITS POLE (50 FT)(90 MPH) EA  15,990.900  1.000  0.000  0.000  0.00

0866 60646037 000 ITS POLE (50 FT)(90 MPH) EA  3,104.870  0.000  1.000  0.000  0.00

CO#2 Additional ITS Work

0875 60646062 000 ITS POLE (60 FT)(REL) EA  2,686.800  1.000  0.000  0.000  0.00

0880 60646063 000 ITS POLE (60 FT)(REM) EA  1,350.000  1.000  0.000  0.000  0.00

0885 60646076 000 ITS POLE MNT CAB (TY 1)(CONF 2) EA  5,610.000  1.000  0.000  0.000  0.00

0890 60646077 000 ITS POLE MNT CAB (TY 1)(CONF 2)(INS) EA  1,658.400  1.000  0.000  0.000  0.00

0895 60646078 000 ITS POLE MNT CAB (TY 1)(CONF 2)(REL) EA  1,596.000  1.000  0.000  0.000  0.00

0900 60646079 000 ITS POLE MNT CAB (TY 1)(CONF 2)(REM) EA  559.200  1.000  0.000  0.000  0.00

0905 60646084 000 ITS POLE MNT CAB (TY 2)(CONF 2) EA  5,796.000  2.000  0.000  0.000  0.00

0910 60646086 000 ITS POLE MNT CAB (TY 2)(CONF 2)(REL) EA  1,658.400  1.000  0.000  0.000  0.00

0915 60646087 000 ITS POLE MNT CAB (TY 2)(CONF 2)(REM) EA  559.200  1.000  0.000  0.000  0.00

0925 60646094 000 ITS POLE MNT CAB (TY 3)(CONF 2)(REL) EA  1,598.400  1.000  0.000  0.000  0.00

0972 96026002 PAYMENT ADJUSTMENT-NEG DOL  79,256.240  0.000 -1.000  0.000  0.00

0975 63046006 000 ITS RVSD (DC & WWA) (RELOCATE) EA  2,702.400  1.000  0.000  0.000  0.00

0985 63056008 000 LCS SIGNAL UNIT (REMOVE) EA  532.760  55.000  0.000  0.000  0.00

0995 63316001 000 REMOVE DYNAMIC MESSAGE SIGN SYSTEM EA  7,833.600  1.000  0.000  0.000  0.00

1000 63666001 000 INST WRONG WAY DRIVER SYSTEM EQUIPMENT EA  6,785.000  2.000  0.000  0.000  0.00

1005 63996001 000 CELLULAR ROUTER EA  211.200  1.000  0.000  0.000  0.00

1010 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1025 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

1030 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1035 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  2,854.600  0.000  0.00

1040 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,707,214.35
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04166006 000 LF  484.120DRILL SHAFT (48 IN)  200.000  96,824.00 300.00

04166007 000 LF  604.330DRILL SHAFT (54 IN)  62.000  37,468.46 75.00

04166008 000 LF  727.190DRILL SHAFT (60 IN)  30.000  21,815.70 60.00

04326005 000 CY  660.000RIPRAP (CONC) (CL A )  12.690  8,375.40 8.75

05006001 000 LS  340,608.000MOBILIZATION  0.900  306,547.20 1.00

05026001 008 MO  2,542.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  20,336.00 36.00

05406001 001 LF  30.800MTL W-BEAM GD FEN (TIM POST)  100.000  3,080.00 300.00

05406016 001 EA  1,650.000DOWNSTREAM ANCHOR TERMINAL SECTION  1.000  1,650.00 3.00

05426003 000 EA  244.140REMOVE DOWNSTREAM ANCHOR TERMINAL  1.000  244.14 0.00

06136005 000 EA  7,900.260HI MST IL POLE (150 FT)( 80 MPH)  1.000  7,900.26 2.00

CO#2 Additional ITS Work

06136005 000 EA  46,166.280HI MST IL POLE (150 FT)( 80 MPH)  1.000  46,166.28 2.00

06186023 000 LF  29.350CONDT (PVC) (SCH 40) (2")  925.000  27,148.75 50.00

06186024 000 LF  29.730CONDT (PVC) (SCH 40) (2") (BORE)  35.000  1,040.55 50.00

06186029 000 LF  28.690CONDT (PVC) (SCH 40) (3")  775.000  22,234.75 1,000.00

06186030 000 LF  31.130CONDT (PVC) (SCH 40) (3") (BORE)  840.000  26,149.20 100.00

06186033 000 LF  28.810CONDT (PVC) (SCH 40) (4")  15.000  432.15 50.00

06186046 000 LF  30.550CONDT (PVC) (SCH 80) (2")  20.000  611.00 50.00

06186047 000 LF  28.730CONDT (PVC) (SCH 80) (2") (BORE)  170.000  4,884.10 50.00

06186053 000 LF  30.010CONDT (PVC) (SCH 80) (3")  45.000  1,350.45 50.00

06186070 000 LF  38.790CONDT (RM) (2")  15.000  581.85 50.00

06186074 000 LF  49.360CONDT (RM) (3")  32.000  1,579.52 50.00

06186075 000 LF  45.170CONDT (RM) (3") (BORE)  10.000  451.70 50.00

06206007 000 LF  3.590ELEC CONDR (NO.8) BARE  6,047.000  21,708.73 1,000.00

06206009 000 LF  4.310ELEC CONDR (NO.6) BARE  45.000  193.95 100.00

06206010 000 LF  4.460ELEC CONDR (NO.6) INSULATED  135.000  602.10 300.00

06206011 000 LF  4.860ELEC CONDR (NO.4) BARE  1,666.000  8,096.76 100.00

06206012 000 LF  5.200ELEC CONDR (NO.4) INSULATED  4,027.000  20,940.40 300.00

06206015 000 LF  5.560ELEC CONDR (NO.2) BARE  305.000  1,695.80 100.00

06206016 000 LF  5.820ELEC CONDR (NO.2) INSULATED  915.000  5,325.30 300.00

06246010 000 EA  1,383.950GROUND BOX TY D (162922)W/APRON  6.000  8,303.70 10.00

06286002 000 EA  802.800REMOVE ELECTRICAL SERVICES  8.000  6,422.40 1.00

06286194 000 EA  6,460.560ELC SRV TY D 120/240 070(NS)SS(N)SP(O)  8.000  51,684.48 12.00

06286195 000 EA  5,791.160ELC SRV TY D 120/240 070(NS)SS(N)SP(U)  2.000  11,582.32 2.00

06506035 000 EA  31,722.290INS OH SN SUP(35 FT BAL TEE)  2.000  63,444.58 3.00

CO#2 Additional ITS Work

06506035 000 EA  39,446.400INS OH SN SUP(35 FT BAL TEE)  2.000  78,892.80 3.00

06546006 001 LF  325.950SIGN WALKWAY (48 IN) WITH HNDRL  8.330  2,715.16 138.00

06546006 000 LF  616.540SIGN WALKWAY (48 IN) WITH HNDRL  8.330  5,135.78 138.00

CO#2 Additional ITS Work

06906021 000 EA  691.840REMOVAL OF TIMBER POLES  7.000  4,842.88 10.00

60016001 000 DAY  77.630PORTABLE CHANGEABLE MESSAGE SIGN  13.000  1,009.19 100.00

60046031 000 LF  2.950ITS COM CBL (ETHERNET)  1,732.000  5,109.40 1,000.00
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60076042 003 LF  4.720FO CBL (12 SMF)(PIGTAIL)  185.000  873.20 2,000.00

60076050 003 LF  4.470FO CBL (36 SMF)  1,470.000  6,570.90 35,000.00

60076062 003 LF  5.270FO CBL (72 SMF)  6,640.000  34,992.80 100,000.00

60076087 003 EA  2,267.370FO SPLICE ENCLOSURE (TYPE 1)  4.000  9,069.48 50.00

60076094 003 EA  46.000FIBER OPTIC FUSION SPLICE  132.000  6,072.00 1,000.00

60076103 003 LF  1.200REMOVE FIBER OPTIC CABLE  5,775.000  6,930.00 50,000.00

60076104 003 LF  10.350FO CBL (24 SMF)(PIGTAIL)  492.000  5,092.20 2,000.00

60076106 003 EA  2,300.000PRETERM FIBER PATCH PANEL (12 POSITION)  2.000  4,600.00 50.00

60076107 003 EA  2,760.000PRETERM FIBER PATCH PANEL (24 POSITION)  2.000  5,520.00 50.00

60076109 003 EA  120.000FIBER OPTIC JUMPERS  6.000  720.00 40.00

60086046 000 EA  1,125.000ITS GRND MNT CAB (TY 6) (CONF 2) (REM)  3.000  3,375.00 10.00

60106002 000 EA  2,234.810CCTV FIELD EQUIPMENT (DIGITAL)  11.000  24,582.91 12.00

CO#2 Additional ITS Work

60106002 001 EA  5,864.400CCTV FIELD EQUIPMENT (DIGITAL)  11.000  64,508.40 12.00

60106004 001 EA  411.600CCTV MOUNT (POLE)  8.000  3,292.80 12.00

60106013 001 EA  1,412.060REMOVE CCTV FIELD EQUIPMENT  7.000  9,884.42 1.00

60276003 000 LF  1.040CONDUIT (PREPARE)  9,160.000  9,526.40 100,000.00

60276008 000 EA  431.690GROUND BOX (PREPARE)  32.000  13,814.08 100.00

60286001 000 EA  13,404.000INSTALL DMS (POLE MTD CABINET)  2.000  26,808.00 2.00

60626018 000 EA  4,154.250ITS RADIO (SNGL)(5 GHZ)-I-U  20.000  83,085.00 4.00

60626043 000 EA  548.640REMOVE ITS RADIO  14.000  7,680.96 10.00

60646055 000 EA  4,708.620ITS POLE (60 FT)(90 MPH)  8.000  37,668.96 12.00

CO#2 Additional ITS Work

60646055 000 EA  22,085.900ITS POLE (60 FT)(90 MPH)  8.000  176,687.20 12.00

60646092 000 EA  6,996.000ITS POLE MNT CAB (TY 3)(CONF 2)  8.000  55,968.00 12.00

60646095 000 EA  559.200ITS POLE MNT CAB (TY 3)(CONF 2)(REM)  2.000  1,118.40 1.00

61636002 000 LF  4.040REMOVE EXISTING CABLES (POWER)  3,261.000  13,174.44 1,000.00

61636003 000 LF  4.040REMOVE EXISTING CABLES (COMMUNICATION)  2,370.000  9,574.80 1,000.00

61856002 002 DAY  237.600TMA (STATIONARY)  64.000  15,206.40 100.00

61866002 000 EA  4,668.000ITS GND BOX(PCAST) TY 1 (243636)W/APRN  8.000  37,344.00 20.00

61866008 000 EA  7,159.480ITS GND BOX(PCAST) TY 2 (366036)W/APRN  3.000  21,478.44 20.00

61866025 000 EA  1,166.350REMOVE ITS GROUND BOX  1.000  1,166.35 10.00

62806001 000 EA  19,268.680HIGH MAST ASSEMBLY FOR ITS  1.000  19,268.68 2.00

CO#2 Additional ITS Work

62806001 000 EA  56,338.290HIGH MAST ASSEMBLY FOR ITS  1.000  56,338.29 2.00

63046002 000 EA  3,986.190ITS RVSD (DATA COLLECT & WWA) SYS  7.000  27,903.33 12.00

CO#2 Additional ITS Work

63046002 000 EA  7,978.700ITS RVSD (DATA COLLECT & WWA) SYS  7.000  55,850.90 12.00

63046008 000 EA  1,291.200ITS RVSD (DC & WWA) (REMOVE)  3.000  3,873.60 1.00

63276003 000 EA  621.600INSTALL OF HARD ETHERNET SWITCH  10.000  6,216.00 20.00

96056006 DOL  1.000WORK ORDER LIQUIDATED DAMAGES -94,090.000 -94,090.00 970.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  890.820  890.82 1,000.00

$1,707,214.35TOTAL ITEM EARNINGS TO DATE


